
Project Baseline_Devl
WBS Filter 1FAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FAB01
Activity ID: 1FAB100000

Activity Filter * Starts In FY *
WBS No: 1FAB01 Title: Material Stewardship ESH&Q Management & 
Activity ID: 1FAB100000 Description: Material Stewardship ESH&Q Management Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 ESH&Q Manager 1.00 each 630HC 630 33,689 0 33,689 50,12916,4400
20 ESH&Q Executive Secretary 1.00 each 662HC 662 12,217 0 12,217 18,1785,9620
30 Supplies, Training and Travel 1.00 each 0HC 0 0 24,545 24,545 24,54500

Total for Activity 1FAB100000: 1,292 45,905 24,545 70,451 92,85222,4020

Cost Element Skill Quantity UnitsCurve

Line Item 10 - ESH&Q Manager

Resources

BOE Historical Data Source - PIRS Report September FY99
Item Desc - ESH&Q Manager
Breakdown of Historical Data:
 Item - 1 manager
 Units - FTE
 Unit Cost - 1810 hours
 Unit Cost Adjustment factor - .3729
 Revised Unit Cost - 675
 Basis for adjustment - remainder of FY00 from 22 May through 30 Sep 2000

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationMANAGERS (GRADE 69 - 72) Linear 630.29 HoursK271S750 M020STRAIGHT TIME BASE

675 hours
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 20 - ESH&Q Executive Secretary

Resources

BOE Historical Data Source - PIRS Report September FY99
Item Desc - ESH&Q Managers Secretary
Breakdown of Historical Data:
 Item - 1 Secretary
 Units - FTE
 Unit Cost - 1810 hours, 90.5 OT (700 hrs, 35 OT)
 Unit Cost Adjustment factor -  .3729
 Revised Unit Cost - 675, 33.75 OT
 Basis for adjustment - remainder of FY00 from 22 May through 30 Sep 2000

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationSECRETARIES Linear 630.29 HoursK271S750 G040STRAIGHT TIME BASE

675 hours
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Technical Support, Oversight & IntegrationSECRETARIES Linear 31.51 HoursK271S751 G040OVERTIME BASE & PRE.
33.75 Hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Line Item 30 - Supplies, Training and Travel
BOE Historical Data Source - PIRS Report September FY99

Item Desc - office supplies
Breakdown of Historical Data:
 Item - supplies
 Units - FTE
 Unit Cost - $400 
 Unit Cost Adjustment factor - .33
 Revised Unit Cost - $132
 Basis for adjustment - remainder of FY00 from 22 May through 30 Sep 2000

Item Desc - Computer
Breakdown of Historical Data:
 Item - 1 computer
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Project Baseline_Devl
WBS Filter 1FAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FAB01
Activity ID: 1FAB100000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Units - ea
 Unit Cost - $2500
 Unit Cost Adjustment factor -  
 Revised Unit Cost - 
 Basis for adjustment -

Item Desc - Copy machine
Breakdown of Historical Data:
 Item - 1 copy machine
 Units - ea
 Unit Cost - $1000
 Unit Cost Adjustment factor -  
 Revised Unit Cost - 
 Basis for adjustment -

Item Desc - ESH&Q Pagers
Breakdown of Historical Data:
 Item - 1 pager 
 Units - rental / month
 Unit Cost - $3.70
 Unit Cost Adjustment factor -  
 Revised Unit Cost -
 Basis for adjustment -

Item Desc - ESH&Q Computers upgrades
Breakdown of Historical Data:
 Item - RAM upgrades
 Units - 1 computer RAM upgrade
 Unit Cost - $165
 Unit Cost Adjustment factor -  
 Revised Unit Cost -
 Basis for adjustment -

Item Desc - ESH&Q Professional Subscriptions
Breakdown of Historical Data:
 Item - Subscriptions
 Units - subscriptiuons for one FY
 Unit Cost - $200
 Unit Cost Adjustment factor -  
 Revised Unit Cost -
 Basis for adjustment -

Item Desc - ESH&Q Travel in support of MSOS operations
Breakdown of Historical Data:
 Item - ESH&Q travel requirements
 Units - trip
 Unit Cost - $1500
 Unit Cost Adjustment factor -  
 Revised Unit Cost -
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationNONE Linear 246.51 DollarsK271SA5C 0000SUPPLIES

400 dollars/FTE office supplies 0.33 FY00 remaining2 FTE
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Technical Support, Oversight & IntegrationNONE Linear 933.76 DollarsK271SA5C 0000SUPPLIES
1000 dollars/copy machine

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Technical Support, Oversight & IntegrationNONE Linear 1,575.44 DollarsK271SA5C 0000SUPPLIES
3.7 dollars/pager/month 4 months114 pagers

0.93376  [SYS 062100] 0.933760889 - Final 
Factors
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Project Baseline_Devl
WBS Filter 1FAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FAB01
Activity ID: 1FAB100000

Activity Filter * Starts In FY *
Technical Support, Oversight & IntegrationNONE Linear 2,927.34 DollarsK271SA5C 0000SUPPLIES

165 computer RAM upgrade 19 NT RAM upgrades
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Technical Support, Oversight & IntegrationNONE Linear 4,668.80 DollarsK271SA5C 0000SUPPLIES
2500 dollars/computer 2 computers

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Technical Support, Oversight & IntegrationNONE Linear 186.75 DollarsK271SA5C 0000SUPPLIES
200 dollars for subscriptions

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Technical Support, Oversight & IntegrationNONE Linear 14,006.41 DollarsK271SA5M 0000TRAVEL/TRAIN/RELOCAT
1500 dollars/trip 10 trips

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Activity ID: 1FAB110000 Description: Material Stewardship ESH&Q Management FY01 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 ESH&Q Manager 1.00 each 1,479HC 1,479 79,067 0 79,067 116,78137,7150
20 ESH&Q Executive Secretary 1.00 each 1,553HC 1,553 28,672 0 28,672 42,34813,6760
30 Supplies, Training and Travel 1.00 each 0HC 0 0 109,892 109,892 109,89200
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 14,231 14,231014,231

Total for Activity 1FAB110000: 3,032 107,738 109,892 231,861 283,25251,39114,231

Cost Element Skill Quantity UnitsCurve

Line Item 10 - ESH&Q Manager

Resources

BOE Historical Data Source - PIRS Report September FY99
Item Desc - ESH&Q Manager
Breakdown of Historical Data:
 Item - 1 manager
 Units - FTE
 Unit Cost - 1810 hours (1680.5 hrs)
 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationMANAGERS (GRADE 69 - 72) Linear 1,479.26 HoursK271S750 M020STRAIGHT TIME BASE

1810 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 20 - ESH&Q Executive Secretary

Resources

BOE Historical Data Source - PIRS Report September FY99
Item Desc - ESH&Q Managers Secretary
Breakdown of Historical Data:
 Item - 1 Secretary
 Units - FTE
 Unit Cost - 1810 hours, 90.5 OT (1680.5 hrs, 84 OT)
 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationSECRETARIES Linear 1,479.26 HoursK271S750 G040STRAIGHT TIME BASE

1810 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors
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Project Baseline_Devl
WBS Filter 1FAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FAB01
Activity ID: 1FAB110000

Activity Filter * Starts In FY *
Technical Support, Oversight & IntegrationSECRETARIES Linear 73.96 HoursK271S751 G040OVERTIME BASE & PRE.

90.5 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 30 - Supplies, Training and Travel

Resources

BOE Historical Data Source - PIRS Report September FY99
Item Desc - office supplies
Breakdown of Historical Data:
 Item - supplies
 Units - FTE
 Unit Cost - $400 ($371.4)

Item Desc - Copy machine
Breakdown of Historical Data:
 Item - 1 copy machine
 Units - ea
 Unit Cost - $1000 ($928.50)

Item Desc - ESH&Q Pagers
Breakdown of Historical Data:
 Item - 1 pager 
 Units - rental / month
 Unit Cost - $3.70 ($3.44)

Item Desc - ESH&Q Computers
Breakdown of Historical Data:
 Item - additional computers
 Units - 1 computer
 Unit Cost - $2500 ($2321)

Item Desc - ESH&Q Computer RAM upgrades
Breakdown of Historical Data:
 Item - RAM upgrades
 Units - 1 computer RAM upgrade
 Unit Cost - $100 ($98.25)

Item Desc - ESH&Q Professional Subscriptions
Breakdown of Historical Data:
 Item - Subscriptions
 Units - subscriptions for one FY
 Unit Cost - $600 ($557)

Item Desc - ESH&Q Travel in support of MSOS operations
Breakdown of Historical Data:
 Item - ESH&Q travel requirements
 Units - trip
 Unit Cost - $1500 ($1392.75)

 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationNONE Linear 817.27 DollarsK271SA5C 0000SUPPLIES

10 computer RAM  upgrades 100 dollars/NT RAM upgrade
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Technical Support, Oversight & IntegrationNONE Linear 4,136.70 DollarsK271SA5C 0000SUPPLIES
114 pagers 12 months3.7 dollars/pager/month

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

6/23/00 9:01:39 AMPage 4 of 209 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1FAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FAB01
Activity ID: 1FAB110000

Activity Filter * Starts In FY *
Technical Support, Oversight & IntegrationNONE Linear 57,209.01 DollarsK271SA5C 0000SUPPLIES

2500 dollars/computer 28 computers
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Technical Support, Oversight & IntegrationNONE Linear 490.36 DollarsK271SA5C 0000SUPPLIES
600 dollars for subscriptions

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationNONE Linear 2,451.81 DollarsK271SA5C 0000SUPPLIES
1000 dollars/copy machine 3 copy machines

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationNONE Linear 653.82 DollarsK271SA5C 0000SUPPLIES
400 dollars/FTE office supplies 2 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationNONE Linear 44,132.67 DollarsK271SA5M 0000TRAVEL/TRAIN/RELOCAT
1500 dollars/trip 6 groups6 trips/year/group

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 8,574.36 DollarsZDEPTCON 0000CONTINGENCY

8574.36 DollarsFactors
No DepartmentNONE Linear 5,656.91 DollarsZDEPTESC 0000ESCALATION

5656.91 DollarsFactors
Activity ID: 1FAB120000 Description: Material Stewardship ESH&Q Management FY02 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 ESH&Q Manager 1.00 each 1,479HC 1,479 79,067 0 79,067 106,97727,9100
20 ESH&Q Executive Secretary 1.00 each 1,553HC 1,553 28,672 0 28,672 38,79310,1210
30 Supplies, Training and Travel 1.00 each 0HC 0 0 89,460 89,460 89,46000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 35,068 35,068035,068

Total for Activity 1FAB120000: 3,032 107,738 89,460 232,266 270,29738,03235,068

Cost Element Skill Quantity UnitsCurve

Line Item 10 - ESH&Q Manager

Resources

BOE Historical Data Source - PIRS Report September FY99
Item Desc - ESH&Q Manager
Breakdown of Historical Data:
 Item - 1 manager
 Units - FTE
 Unit Cost - 1810 hours (1680.5 hrs)
 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationMANAGERS (GRADE 69 - 72) Linear 1,479.26 HoursK271S750 M020STRAIGHT TIME BASE

1810 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Line Item 20 - ESH&Q Executive Secretary
BOE Historical Data Source - PIRS Report September FY99

Item Desc - ESH&Q Managers Secretary
Breakdown of Historical Data:
 Item - 1 Secretary
 Units - FTE
 Unit Cost - 1810 hours, 90.5 OT (1680.5 hrs, 84 OT)
 Unit Cost Adjustment factor - .9285
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Project Baseline_Devl
WBS Filter 1FAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FAB01
Activity ID: 1FAB120000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationSECRETARIES Linear 1,479.26 HoursK271S750 G040STRAIGHT TIME BASE

1810 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Technical Support, Oversight & IntegrationSECRETARIES Linear 73.96 HoursK271S751 G040OVERTIME BASE & PRE.
90.5 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Line Item 30 - Supplies, Training and Travel
BOE Historical Data Source - PIRS Report September FY99

Item Desc - office supplies
Breakdown of Historical Data:
 Item - supplies
 Units - FTE
 Unit Cost - $400 ($371.4)

Item Desc - Copy machine
Breakdown of Historical Data:
 Item - 1 copy machine
 Units - ea
 Unit Cost - $1000 ($928.50)

Item Desc - ESH&Q Pagers
Breakdown of Historical Data:
 Item - 1 pager 
 Units - rental / month
 Unit Cost - $3.70 ($3.44)

Item Desc - ESH&Q Computers
Breakdown of Historical Data:
 Item - additional computers
 Units - 1 computer
 Unit Cost - $2500 ($2321)

Item Desc - ESH&Q Computer RAM upgrades
Breakdown of Historical Data:
 Item - RAM upgrades
 Units - 1 computer RAM upgrade
 Unit Cost - $100 ($98.25)

Item Desc - ESH&Q Professional Subscriptions
Breakdown of Historical Data:
 Item - Subscriptions
 Units - subscriptions for one FY
 Unit Cost - $600 ($557)

Item Desc - ESH&Q Travel in support of MSOS operations
Breakdown of Historical Data:
 Item - ESH&Q travel requirements
 Units - trip
 Unit Cost - $1500 ($1392.75)

 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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Project Baseline_Devl
WBS Filter 1FAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FAB01
Activity ID: 1FAB120000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources Department
Technical Support, Oversight & IntegrationNONE Linear 490.36 DollarsK271SA5C 0000SUPPLIES

600 dollars for subscriptions
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Technical Support, Oversight & IntegrationNONE Linear 36,777.22 DollarsK271SA5C 0000SUPPLIES
2500 dollars/computer 18 computers

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationNONE Linear 2,451.81 DollarsK271SA5C 0000SUPPLIES
1000 dollars/copy machine 3 copy machines

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationNONE Linear 653.82 DollarsK271SA5C 0000SUPPLIES
400 dollars/FTE office supplies 2 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationNONE Linear 817.27 DollarsK271SA5C 0000SUPPLIES
10 computer RAM  upgrades 100 dollars/NT RAM upgrade

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationNONE Linear 4,136.70 DollarsK271SA5C 0000SUPPLIES
114 pagers 12 months3.7 dollars/pager/month

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationNONE Linear 44,132.67 DollarsK271SA5M 0000TRAVEL/TRAIN/RELOCAT
1500 dollars/trip 6 groups6 trips/year/group

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 24,075.04 DollarsZDEPTCON 0000CONTINGENCY

24075.0 DollarsFactors
No DepartmentNONE Linear 10,992.63 DollarsZDEPTESC 0000ESCALATION

10992.6 DollarsFactors
Activity ID: 1FAB130000 Description: Material Stewardship ESH&Q Management FY03 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 ESH&Q Manager 1.00 each 1,479HC 1,479 79,067 0 79,067 106,42427,3570
20 ESH&Q Executive Secretary 1.00 each 1,553HC 1,553 28,672 0 28,672 38,5929,9200
30 Supplies, Training and Travel 1.00 each 0HC 0 0 69,374 69,374 69,37400
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 59,290 59,290059,290

Total for Activity 1FAB130000: 3,032 107,738 69,374 236,402 273,67937,27759,290

Cost Element Skill Quantity UnitsCurve

Line Item 10 - ESH&Q Manager

Resources

BOE Historical Data Source - PIRS Report September FY99
Item Desc - ESH&Q Manager
Breakdown of Historical Data:
 Item - 1 manager
 Units - FTE
 Unit Cost - 1810 hours (1680.5 hrs)
 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1FAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FAB01
Activity ID: 1FAB130000

Activity Filter * Starts In FY *
Technical Support, Oversight & IntegrationMANAGERS (GRADE 69 - 72) Linear 1,479.26 HoursK271S750 M020STRAIGHT TIME BASE

1810 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 20 - ESH&Q Executive Secretary

Resources

BOE Historical Data Source - PIRS Report September FY99
Item Desc - ESH&Q Managers Secretary
Breakdown of Historical Data:
 Item - 1 Secretary
 Units - FTE
 Unit Cost - 1810 hours, 90.5 OT (1680.5 hrs, 84 OT)
 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationSECRETARIES Linear 1,479.26 HoursK271S750 G040STRAIGHT TIME BASE

1810 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Technical Support, Oversight & IntegrationSECRETARIES Linear 73.96 HoursK271S751 G040OVERTIME BASE & PRE.
90.5 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Line Item 30 - Supplies, Training and Travel
BOE Historical Data Source - PIRS Report September FY99

Item Desc - office supplies
Breakdown of Historical Data:
 Item - supplies
 Units - FTE
 Unit Cost - $400 ($371.4)

Item Desc - Copy machine
Breakdown of Historical Data:
 Item - 1 copy machine
 Units - ea
 Unit Cost - $1000 ($928.50)

Item Desc - ESH&Q Pagers
Breakdown of Historical Data:
 Item - 1 pager 
 Units - rental / month
 Unit Cost - $3.70 ($3.44)

Item Desc - ESH&Q Computers
Breakdown of Historical Data:
 Item - additional computers
 Units - 1 computer
 Unit Cost - $2500 ($2321)

Item Desc - ESH&Q Computer RAM upgrades
Breakdown of Historical Data:
 Item - RAM upgrades
 Units - 1 computer RAM upgrade
 Unit Cost - $100 ($98.25)

Item Desc - ESH&Q Professional Subscriptions
Breakdown of Historical Data:
 Item - Subscriptions
 Units - subscriptions for one FY
 Unit Cost - $600 ($557)
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Project Baseline_Devl
WBS Filter 1FAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FAB01
Activity ID: 1FAB130000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Item Desc - ESH&Q Travel in support of MSOS operations
Breakdown of Historical Data:
 Item - ESH&Q travel requirements
 Units - trip
 Unit Cost - $1500 ($1392.75)

 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationNONE Linear 490.36 DollarsK271SA5C 0000SUPPLIES

600 dollars for subscriptions
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Technical Support, Oversight & IntegrationNONE Linear 24,518.15 DollarsK271SA5C 0000SUPPLIES
2500 dollars/computer 12 computers

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationNONE Linear 2,451.81 DollarsK271SA5C 0000SUPPLIES
1000 dollars/copy machine 3 copy machines

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationNONE Linear 653.82 DollarsK271SA5C 0000SUPPLIES
400 dollars/FTE office supplies 2 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationNONE Linear 817.27 DollarsK271SA5C 0000SUPPLIES
10 computer RAM  upgrades 100 dollars/NT RAM upgrade

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationNONE Linear 3,664.97 DollarsK271SA5C 0000SUPPLIES
101 pagers 12 months3.7 dollars/pager/month

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationNONE Linear 36,777.22 DollarsK271SA5M 0000TRAVEL/TRAIN/RELOCAT
1500 dollars/trip 6 groups5 trips/year/group

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 42,849.52 DollarsZDEPTCON 0000CONTINGENCY

42849.5 DollarsFactors
No DepartmentNONE Linear 16,440.51 DollarsZDEPTESC 0000ESCALATION

16440.5 DollarsFactors
Activity ID: 1FAB140000 Description: Material Stewardship ESH&Q Management FY04 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 ESH&Q Manager 1.00 each 1,479HC 1,479 79,067 0 79,067 101,36322,2970
20 ESH&Q Executive Secretary 1.00 each 1,553HC 1,553 28,672 0 28,672 36,7578,0850
30 Supplies, Training and Travel 1.00 each 0HC 0 0 45,964 45,964 45,96400
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 26,235 26,235026,235

Total for Activity 1FAB140000: 3,032 107,738 45,964 179,937 210,31930,38226,235
Line Item 10 - ESH&Q Manager

BOE Historical Data Source - PIRS Report September FY99
Item Desc - ESH&Q Manager
Breakdown of Historical Data:
 Item - 1 manager
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Project Baseline_Devl
WBS Filter 1FAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FAB01
Activity ID: 1FAB140000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Units - FTE
 Unit Cost - 1810 hours (1680.5 hrs)
 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationMANAGERS (GRADE 69 - 72) Linear 1,479.26 HoursK271S750 M020STRAIGHT TIME BASE

1810 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 20 - ESH&Q Executive Secretary

Resources

BOE Historical Data Source - PIRS Report September FY99
Item Desc - ESH&Q Managers Secretary
Breakdown of Historical Data:
 Item - 1 Secretary
 Units - FTE
 Unit Cost - 1810 hours, 90.5 OT (1680.5 hrs, 84 OT)
 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationSECRETARIES Linear 1,479.26 HoursK271S750 G040STRAIGHT TIME BASE

1810 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Technical Support, Oversight & IntegrationSECRETARIES Linear 73.96 HoursK271S751 G040OVERTIME BASE & PRE.
90.5 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Line Item 30 - Supplies, Training and Travel
BOE Historical Data Source - PIRS Report September FY99

Item Desc - office supplies
Breakdown of Historical Data:
 Item - supplies
 Units - FTE
 Unit Cost - $400 ($371.4)

Item Desc - Copy machine
Breakdown of Historical Data:
 Item - 1 copy machine
 Units - ea
 Unit Cost - $1000 ($928.50)

Item Desc - ESH&Q Pagers
Breakdown of Historical Data:
 Item - 1 pager 
 Units - rental / month
 Unit Cost - $3.70 ($3.44)

Item Desc - ESH&Q Computers
Breakdown of Historical Data:
 Item - additional computers
 Units - 1 computer
 Unit Cost - $2500 ($2321)

Item Desc - ESH&Q Computer RAM upgrades
Breakdown of Historical Data:
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Project Baseline_Devl
WBS Filter 1FAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FAB01
Activity ID: 1FAB140000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Item - RAM upgrades
 Units - 1 computer RAM upgrade
 Unit Cost - $100 ($98.25)

Item Desc - ESH&Q Professional Subscriptions
Breakdown of Historical Data:
 Item - Subscriptions
 Units - subscriptions for one FY
 Unit Cost - $600 ($557)

Item Desc - ESH&Q Travel in support of MSOS operations
Breakdown of Historical Data:
 Item - ESH&Q travel requirements
 Units - trip
 Unit Cost - $1500 ($1392.75)

 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationNONE Linear 326.91 DollarsK271SA5C 0000SUPPLIES

400 dollars for subscriptions
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Technical Support, Oversight & IntegrationNONE Linear 8,172.72 DollarsK271SA5C 0000SUPPLIES
2500 dollars/computer 4 computers

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationNONE Linear 2,451.81 DollarsK271SA5C 0000SUPPLIES
1000 dollars/copy machine 3 copy machines

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationNONE Linear 653.82 DollarsK271SA5C 0000SUPPLIES
400 dollars/FTE office supplies 2 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationNONE Linear 1,634.54 DollarsK271SA5C 0000SUPPLIES
20 computer RAM  upgrades 100 dollars/NT RAM upgrade

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationNONE Linear 3,302.10 DollarsK271SA5C 0000SUPPLIES
91 pagers 12 months3.7 dollars/pager/month

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationNONE Linear 29,421.78 DollarsK271SA5M 0000TRAVEL/TRAIN/RELOCAT
1500 dollars/trip 6 groups4 trips/year/group

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 8,559.58 DollarsZDEPTCON 0000CONTINGENCY

8559.58 DollarsFactors
No DepartmentNONE Linear 17,675.08 DollarsZDEPTESC 0000ESCALATION

17675.1 DollarsFactors
Activity ID: 1FAB150000 Description: Material Stewardship ESH&Q Management FY05 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 ESH&Q Manager 1.00 each 1,479HC 1,479 79,067 0 79,067 106,58227,5150
30 Supplies, Training and Travel 1.00 each 0HC 0 0 17,398 17,398 17,39800
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Project Baseline_Devl
WBS Filter 1FAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FAB01
Activity ID: 1FAB150000

Activity Filter * Starts In FY *
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 66,154 66,154066,154

Total for Activity 1FAB150000: 1,479 79,067 17,398 162,618 190,13327,51566,154

Cost Element Skill Quantity UnitsCurve

Line Item 10 - ESH&Q Manager

Resources

BOE Historical Data Source - PIRS Report September FY99
Item Desc - ESH&Q Manager
Breakdown of Historical Data:
 Item - 1 manager
 Units - FTE
 Unit Cost - 1810 hours (1680.5 hrs)
 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationMANAGERS (GRADE 69 - 72) Linear 1,479.26 HoursK271S750 M020STRAIGHT TIME BASE

1810 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 30 - Supplies, Training and Travel

Resources

BOE Historical Data Source - PIRS Report September FY99
Item Desc - office supplies
Breakdown of Historical Data:
 Item - supplies
 Units - FTE
 Unit Cost - $400 ($371.4)

Item Desc - Copy machine
Breakdown of Historical Data:
 Item - 1 copy machine
 Units - ea
 Unit Cost - $1000 ($928.50)

Item Desc - ESH&Q Pagers
Breakdown of Historical Data:
 Item - 1 pager 
 Units - rental / month
 Unit Cost - $3.70 ($3.44)

Item Desc - ESH&Q Professional Subscriptions
Breakdown of Historical Data:
 Item - Subscriptions
 Units - subscriptions for one FY
 Unit Cost - $200 ($185)

Item Desc - ESH&Q Travel in support of MSOS operations
Breakdown of Historical Data:
 Item - ESH&Q travel requirements
 Units - trip
 Unit Cost - $1500 ($1392.75)

 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1FAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FAB01
Activity ID: 1FAB150000

Activity Filter * Starts In FY *
Technical Support, Oversight & IntegrationNONE Linear 163.45 DollarsK271SA5C 0000SUPPLIES

200 dollars for subscriptions
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Technical Support, Oversight & IntegrationNONE Linear 817.27 DollarsK271SA5C 0000SUPPLIES
1000 dollars/copy machine 1 copy machines

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationNONE Linear 653.82 DollarsK271SA5C 0000SUPPLIES
400 dollars/FTE office supplies 2 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationNONE Linear 1,052.32 DollarsK271SA5C 0000SUPPLIES
29 pagers 12 months3.7 dollars/pager/month

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationNONE Linear 14,710.89 DollarsK271SA5M 0000TRAVEL/TRAIN/RELOCAT
1500 dollars/trip 6 groups2 trips/year/group

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 46,947.72 DollarsZDEPTCON 0000CONTINGENCY

46947.7 DollarsFactors
No DepartmentNONE Linear 19,206.33 DollarsZDEPTESC 0000ESCALATION

19206.3 DollarsFactors
Activity ID: 1FXXXB1500 Description: End of Material Stewardship ESH&Q Management Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 ESH&Q Manager 0.88 each 1,479HC 1,298 69,357 0 69,357 93,49324,1360
30 Supplies, Training and Travel 0.88 each 0HC 0 0 15,261 15,261 15,26100
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 92,069 92,069092,069

Total for Activity 1FXXXB1500: 1,298 69,357 15,261 176,687 200,82324,13692,069

Cost Element Skill Quantity UnitsCurve

Line Item 10 - ESH&Q Manager

Resources

BOE Historical Data Source - PIRS Report September FY99
Item Desc - ESH&Q Manager
Breakdown of Historical Data:
 Item - 1 manager
 Units - FTE
 Unit Cost - 1810 hours (1680.5 hrs)
 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationMANAGERS (GRADE 69 - 72) Linear 1,479.26 HoursK271S750 M020STRAIGHT TIME BASE

1810 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Line Item 30 - Supplies, Training and Travel
BOE Historical Data Source - PIRS Report September FY99

Item Desc - office supplies
Breakdown of Historical Data:
 Item - supplies
 Units - FTE
 Unit Cost - $400 ($371.4)

Item Desc - Copy machine
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Project Baseline_Devl
WBS Filter 1FAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FAB01
Activity ID: 1FXXXB1500

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Breakdown of Historical Data:
 Item - 1 copy machine
 Units - ea
 Unit Cost - $1000 ($928.50)

Item Desc - ESH&Q Pagers
Breakdown of Historical Data:
 Item - 1 pager 
 Units - rental / month
 Unit Cost - $3.70 ($3.44)

Item Desc - ESH&Q Professional Subscriptions
Breakdown of Historical Data:
 Item - Subscriptions
 Units - subscriptions for one FY
 Unit Cost - $200 ($185)

Item Desc - ESH&Q Travel in support of MSOS operations
Breakdown of Historical Data:
 Item - ESH&Q travel requirements
 Units - trip
 Unit Cost - $1500 ($1392.75)

 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationNONE Linear 163.45 DollarsK271SA5C 0000SUPPLIES

200 dollars for subscriptions
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Technical Support, Oversight & IntegrationNONE Linear 817.27 DollarsK271SA5C 0000SUPPLIES
1000 dollars/copy machine 1 copy machines

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationNONE Linear 653.82 DollarsK271SA5C 0000SUPPLIES
400 dollars/FTE office supplies 2 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationNONE Linear 1,052.32 DollarsK271SA5C 0000SUPPLIES
29 pagers 12 months3.7 dollars/pager/month

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationNONE Linear 14,710.89 DollarsK271SA5M 0000TRAVEL/TRAIN/RELOCAT
1500 dollars/trip 6 groups2 trips/year/group

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 67,811.41 DollarsZDEPTCON 0000CONTINGENCY

67811.4 DollarsFactors
No DepartmentNONE Linear 24,257.57 DollarsZDEPTESC 0000ESCALATION

24257.6 DollarsFactors
WBS No: 1FAB02 Title: Material Stewardship Engineering Support
Activity ID: 1FAB200000 Description: Material Stewardship Engineering Management Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 Engineering Manager 1.00 each 630HC 630 33,689 0 33,689 50,12916,4400
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Project Baseline_Devl
WBS Filter 1FAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FAB02
Activity ID: 1FAB200000

Activity Filter * Starts In FY *
20 Secretary 1.00 each 347HC 347 6,535 0 6,535 9,7233,1890
30 Supplies, Training and Travel 1.00 each 0HC 0 0 2,219 2,219 2,21900
40 Engineering Tech Support 1.00 each 630HC 630 26,857 0 26,857 39,96313,1060
50 Subcontracted Engineering Tech Support 1.00 each 0EE 0 0 116,390 116,390 116,39000

Total for Activity 1FAB200000: 1,607 67,080 118,608 185,688 218,42332,7350

Cost Element Skill Quantity UnitsCurve

Line Item 10 - Engineering Manager

Resources

BOE Historical Data Source - PIRS Report September FY99
Item Desc - Engineering Manager
Breakdown of Historical Data:
 Item - 1 manager
 Units - FTE
 Unit Cost - 1810 hours
 Unit Cost Adjustment factor - .3729
 Revised Unit Cost - 675
 Basis for adjustment - remainder of FY00 from 22 May through 30 Sep 2000

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationMANAGERS (GRADE 69 - 72) Linear 630.29 HoursK271S750 M020STRAIGHT TIME BASE

675 hours
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 20 - Secretary

Resources

BOE Historical Data Source - PIRS Report September FY99
Item Desc - Engineering Manager's Secretary (shared with Environmental)
Breakdown of Historical Data:
 Item - 1 secretary
 Units - FTE
 Unit Cost - 905 hours, 90 hrs OT
 Unit Cost Adjustment factor - .3729
 Revised Unit Cost - 337.5, 33.75
 Basis for adjustment - remainder of FY00 from 22 May through 30 Sep 2000

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationSECRETARIES Linear 315.14 HoursK271S750 G040STRAIGHT TIME BASE

337.5 Hours
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Technical Support, Oversight & IntegrationSECRETARIES Linear 31.51 HoursK271S751 G040OVERTIME BASE & PRE.
33.75 Hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 30 - Supplies, Training and Travel

Resources

BOE Historical Data Source - PIRS Report September FY99
Item Desc - Engineering Supplies
Breakdown of Historical Data:
 Item - supplies
 Units - $/FTE
 Unit Cost - $400
 Unit Cost Adjustment factor - .33
 Revised Unit Cost - $132
 Basis for adjustment - remainder of FY00 from 22 May through 30 Sep 2000

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationNONE Linear 2,218.62 DollarsK271SA5C 0000SUPPLIES

400 dollars/FTE 0.33 FY00remaining18 FTE
0.93376  [SYS 062100] 0.933760889 - Final 

Factors
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Project Baseline_Devl
WBS Filter 1FAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FAB02
Activity ID: 1FAB200000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 40 - Engineering Tech Support

Resources

BOE Historical Data Source - PIRS Report September FY99
Item Desc - Engineering Technical Support
Breakdown of Historical Data:
 Item - 1 engineering integrator
 Units - FTE
 Unit Cost - 1810 hours
 Unit Cost Adjustment factor - .3729
 Revised Unit Cost - 675
 Basis for adjustment - remainder of FY00 from 22 May through 30 Sep 2000

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationMANAGEMENT INTEGRATORS  (GR Linear 630.29 HoursK271S750 M030STRAIGHT TIME BASE

675 Hours
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 50 - Subcontracted Engineering Tech Support

Resources

BOE Estimators Experience - Exp gained through managing/budgeting similar activites at Rocky Flats under Closure Projects organization
Experience Item Desc - Cross-cutting engineering technical support (not applicable to specific projects)
Breakdown of Cost Data:
 Item - subcontracted engineering technical services for FY00
 Units - lot 
 Unit Cost - $124,646
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationNONE Linear 83,904.02 DollarsK271SA52 0000TENERA

780 Hours/FTE (inc OT) 96 dollars/hr1.2 FTE
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Technical Support, Oversight & IntegrationNONE Linear 32,485.54 DollarsK271SA5H 0000SUBCONTRACTED SRVS
710 hours/FTE (inc OT) 70 $/hr0.7 FTE

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Activity ID: 1FAB210000 Description: Material Stewardship Engineering Management FY01 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 Engineering Manager 1.00 each 1,479HC 1,479 63,031 0 63,031 93,09730,0660
20 Secretary 1.00 each 814HC 814 15,336 0 15,336 22,6527,3150
30 Supplies, Training and Travel 1.00 each 0HC 0 0 5,557 5,557 5,55700
40 Engineering Tech Support 1.00 each 1,479HC 1,479 79,067 0 79,067 116,78137,7150
50 Subcontracted Engineering Tech Support 1.00 each 0EE 0 0 249,965 249,965 249,96500
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 25,818 25,818025,818

Total for Activity 1FAB210000: 3,772 157,434 255,522 438,774 513,87175,09625,818
Line Item 10 - Engineering Manager

BOE Estimators Experience - Exp gained through managing/budgeting similar activites at Rocky Flats under Closure Projects organization
Experience Item Desc - Cross-cutting engineering technical support (not applicable to specific projects)
Breakdown of Cost Data:
 Item - subcontracted engineering technical services for 1 FY
 Units - lot
 Unit Cost - $95,772 ($88,924.3)
 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures
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Project Baseline_Devl
WBS Filter 1FAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FAB02
Activity ID: 1FAB210000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationMANAGEMENT INTEGRATORS  (GR Linear 1,479.26 HoursK271S750 M030STRAIGHT TIME BASE

1810 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 20 - Secretary

Resources

BOE Historical Data Source - PIRS Report September FY99
Item Desc - Engineering Manager's Secretary (shared with Environmental)
Breakdown of Historical Data:
 Item - 1 secretary
 Units - FTE
 Unit Cost - 905 hours, 90.5 hrs OT (840 hrs, 84 OT)
 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationSECRETARIES Linear 739.63 HoursK271S750 G040STRAIGHT TIME BASE

905 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Technical Support, Oversight & IntegrationSECRETARIES Linear 73.96 HoursK271S751 G040OVERTIME BASE & PRE.
90.5 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 30 - Supplies, Training and Travel

Resources

BOE Historical Data Source - PIRS Report September FY99
Item Desc - Engineering Supplies
Breakdown of Historical Data:
 Item - supplies
 Units - $/FTE
 Unit Cost - $400 ($371.40)
 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationNONE Linear 5,557.45 DollarsK271SA5C 0000SUPPLIES

400 dollars/FTE 17 FTE
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 40 - Engineering Tech Support

Resources

BOE Historical Data Source - PIRS Report September FY99
Item Desc - Engineering Technical Support
Breakdown of Historical Data:
 Item - 1 engineering integrator
 Units - FTE
 Unit Cost - 1810 hours (1680.5 hrs)
 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1FAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FAB02
Activity ID: 1FAB210000

Activity Filter * Starts In FY *
Technical Support, Oversight & IntegrationMANAGERS (GRADE 69 - 72) Linear 1,479.26 HoursK271S750 M020STRAIGHT TIME BASE

1810 hrs/FTE 1 FTE
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 50 - Subcontracted Engineering Tech Support

Resources

BOE Estimators Experience - Exp gained through managing/budgeting similar activites at Rocky Flats under Closure Projects organization
Experience Item Desc - Cross-cutting engineering technical support (not applicable to specific projects)
Breakdown of Cost Data:
 Item - subcontracted engineering technical services for 1 FY
 Units - lot
 Unit Cost - $305,853 ($283,984)
 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationNONE Linear 187,852.20 DollarsK271SA52 0000TENERA

2082 hrs/FTE (inc OT) 92 dollars/hr1.2 FTE
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Technical Support, Oversight & IntegrationNONE Linear 62,112.64 DollarsK271SA5H 0000SUBCONTRACTED SRVS
1900 hrs/FTE (inc OT) 80 $/hr0.5 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 15,555.41 DollarsZDEPTCON 0000CONTINGENCY

15555.4 DollarsFactors
No DepartmentNONE Linear 10,262.65 DollarsZDEPTESC 0000ESCALATION

10262.7 DollarsFactors
Activity ID: 1FAB220000 Description: Material Stewardship Engineering Management FY02 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 Engineering Manager 1.00 each 1,479HC 1,479 63,031 0 63,031 85,28122,2500
20 Secretary 1.00 each 814HC 814 15,336 0 15,336 20,7505,4140
30 Supplies, Training and Travel 1.00 each 0HC 0 0 3,923 3,923 3,92300
50 Subcontracted Engineering Tech Support 1.00 each 0HC 0 0 78,272 78,272 78,27200
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 28,060 28,060028,060

Total for Activity 1FAB220000: 2,293 78,368 82,195 188,623 216,28627,66428,060

Cost Element Skill Quantity UnitsCurve

Line Item 10 - Engineering Manager

Resources

BOE Historical Data Source - PIRS Report September FY99
Item Desc - Engineering Technical Support
Breakdown of Historical Data:
 Item - 1 engineering integrator
 Units - FTE
 Unit Cost - 1810 hours (1680.5 hrs)
 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1FAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FAB02
Activity ID: 1FAB220000

Activity Filter * Starts In FY *
Technical Support, Oversight & IntegrationMANAGEMENT INTEGRATORS  (GR Linear 1,479.26 HoursK271S750 M030STRAIGHT TIME BASE

1810 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 20 - Secretary

Resources

BOE Historical Data Source - PIRS Report September FY99
Item Desc - Engineering Manager's Secretary (shared with Environmental)
Breakdown of Historical Data:
 Item - 1 secretary
 Units - FTE
 Unit Cost - 905 hours, 90.5 hrs OT (840 hrs, 84 OT)
 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationSECRETARIES Linear 739.63 HoursK271S750 G040STRAIGHT TIME BASE

905 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Technical Support, Oversight & IntegrationSECRETARIES Linear 73.96 HoursK271S751 G040OVERTIME BASE & PRE.
90.5 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 30 - Supplies, Training and Travel

Resources

BOE Historical Data Source - PIRS Report September FY99
Item Desc - Engineering Supplies
Breakdown of Historical Data:
 Item - supplies
 Units - $/FTE
 Unit Cost - $400 ($371.40)
 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationNONE Linear 3,922.90 DollarsK271SA5C 0000SUPPLIES

400 dollars/FTE 12 FTE
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 50 - Subcontracted Engineering Tech Support

Resources

BOE Estimators Experience - Exp gained through managing/budgeting similar activites at Rocky Flats under Closure Projects organization
Experience Item Desc - Cross-cutting engineering technical support (not applicable to specific projects)
Breakdown of Cost Data:
 Item - subcontracted engineering technical services for 1 FY
 Units - lot
 Unit Cost - $95,772 ($88,924.3)
 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationNONE Linear 78,271.73 DollarsK271SA52 0000TENERA

2082 hrs/FTE (inc OT) 92 dollars/hr0.5 FTE
0.81727  [SYS 060100] .9285 - Target Adj 

Factors
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Project Baseline_Devl
WBS Filter 1FAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FAB02
Activity ID: 1FAB220000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 19,264.34 DollarsZDEPTCON 0000CONTINGENCY

19264.3 DollarsFactors
No DepartmentNONE Linear 8,796.07 DollarsZDEPTESC 0000ESCALATION

8796.07 DollarsFactors
Activity ID: 1FAB230000 Description: Material Stewardship Engineering Management FY03 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 Engineering Manager 1.00 each 1,479HC 1,479 63,031 0 63,031 84,84021,8090
20 Secretary 1.00 each 814HC 814 15,336 0 15,336 20,6435,3060
30 Supplies, Training and Travel 1.00 each 0HC 0 0 3,269 3,269 3,26900
50 Subcontracted Engineering Tech Support 1.00 each 0HC 0 0 78,272 78,272 78,27200
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 51,722 51,722051,722

Total for Activity 1FAB230000: 2,293 78,368 81,541 211,630 238,74627,11551,722

Cost Element Skill Quantity UnitsCurve

Line Item 10 - Engineering Manager

Resources

BOE Historical Data Source - PIRS Report September FY99
Item Desc - Engineering Technical Support
Breakdown of Historical Data:
 Item - 1 engineering integrator
 Units - FTE
 Unit Cost - 1810 hours (1680.5 hrs)
 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationMANAGEMENT INTEGRATORS  (GR Linear 1,479.26 HoursK271S750 M030STRAIGHT TIME BASE

1810 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 20 - Secretary

Resources

BOE Historical Data Source - PIRS Report September FY99
Item Desc - Engineering Manager's Secretary (shared with Environmental)
Breakdown of Historical Data:
 Item - 1 secretary
 Units - FTE
 Unit Cost - 905 hours, 90.5 hrs OT (840 hrs, 84 OT)
 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationSECRETARIES Linear 739.63 HoursK271S750 G040STRAIGHT TIME BASE

905 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Technical Support, Oversight & IntegrationSECRETARIES Linear 73.96 HoursK271S751 G040OVERTIME BASE & PRE.
90.5 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Line Item 30 - Supplies, Training and Travel
BOE Historical Data Source - PIRS Report September FY99
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Project Baseline_Devl
WBS Filter 1FAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FAB02
Activity ID: 1FAB230000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Item Desc - Engineering Supplies
Breakdown of Historical Data:
 Item - supplies
 Units - $/FTE
 Unit Cost - $400 ($371.40)
 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationNONE Linear 3,269.09 DollarsK271SA5C 0000SUPPLIES

400 dollars/FTE 10 FTE
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 50 - Subcontracted Engineering Tech Support

Resources

BOE Estimators Experience - Exp gained through managing/budgeting similar activites at Rocky Flats under Closure Projects organization
Experience Item Desc - Cross-cutting engineering technical support (not applicable to specific projects)
Breakdown of Cost Data:
 Item - subcontracted engineering technical services for 1 FY
 Units - lot
 Unit Cost - $95,772 ($88,924.3)
 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationNONE Linear 78,271.73 DollarsK271SA52 0000TENERA

2082 hrs/FTE (inc OT) 92 dollars/hr0.5 FTE
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 37,379.98 DollarsZDEPTCON 0000CONTINGENCY

37380 DollarsFactors
No DepartmentNONE Linear 14,341.95 DollarsZDEPTESC 0000ESCALATION

14342 DollarsFactors
Activity ID: 1FAB240000 Description: Material Stewardship Engineering Management FY04 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 Engineering Manager 1.00 each 1,479HC 1,479 63,031 0 63,031 80,80617,7750
20 Secretary 1.00 each 814HC 814 15,336 0 15,336 19,6614,3250
30 Supplies, Training and Travel 1.00 each 0HC 0 0 2,615 2,615 2,61500
50 Subcontracted Engineering Tech Support 1.00 each 0HC 0 0 78,272 78,272 78,27200
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 25,846 25,846025,846

Total for Activity 1FAB240000: 2,293 78,368 80,887 185,100 207,20022,10025,846
Line Item 10 - Engineering Manager

BOE Historical Data Source - PIRS Report September FY99
Item Desc - Engineering Technical Support
Breakdown of Historical Data:
 Item - 1 engineering integrator
 Units - FTE
 Unit Cost - 1810 hours (1680.5 hrs)
 Unit Cost Adjustment factor - .9285
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Project Baseline_Devl
WBS Filter 1FAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FAB02
Activity ID: 1FAB240000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationMANAGEMENT INTEGRATORS  (GR Linear 1,479.26 HoursK271S750 M030STRAIGHT TIME BASE

1810 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 20 - Secretary

Resources

BOE Historical Data Source - PIRS Report September FY99
Item Desc - Engineering Manager's Secretary (shared with Environmental)
Breakdown of Historical Data:
 Item - 1 secretary
 Units - FTE
 Unit Cost - 905 hours, 90.5 hrs OT (840 hrs, 84 OT)
 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationSECRETARIES Linear 739.63 HoursK271S750 G040STRAIGHT TIME BASE

905 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Technical Support, Oversight & IntegrationSECRETARIES Linear 73.96 HoursK271S751 G040OVERTIME BASE & PRE.
90.5 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 30 - Supplies, Training and Travel

Resources

BOE Historical Data Source - PIRS Report September FY99
Item Desc - Engineering Supplies
Breakdown of Historical Data:
 Item - supplies
 Units - $/FTE
 Unit Cost - $400 ($371.40)
 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationNONE Linear 2,615.27 DollarsK271SA5C 0000SUPPLIES

400 dollars/FTE 8 FTE
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Line Item 50 - Subcontracted Engineering Tech Support
BOE Estimators Experience - Exp gained through managing/budgeting similar activites at Rocky Flats under Closure Projects organization

Experience Item Desc - Cross-cutting engineering technical support (not applicable to specific projects)
Breakdown of Cost Data:
 Item - subcontracted engineering technical services for 1 FY
 Units - lot
 Unit Cost - $95,772 ($88,924.3)
 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures
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Project Baseline_Devl
WBS Filter 1FAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FAB02
Activity ID: 1FAB240000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationNONE Linear 78,271.73 DollarsK271SA52 0000TENERA

2082 hrs/FTE (inc OT) 92 dollars/hr0.5 FTE
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 8,432.64 DollarsZDEPTCON 0000CONTINGENCY

8432.64 DollarsFactors
No DepartmentNONE Linear 17,412.96 DollarsZDEPTESC 0000ESCALATION

17413 DollarsFactors
Activity ID: 1FAB250000 Description: Material Stewardship Engineering Management FY05 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 Engineering Manager 1.00 each 1,479HC 1,479 63,031 0 63,031 84,96621,9350
20 Secretary 1.00 each 814HC 814 15,336 0 15,336 20,6735,3370
30 Supplies, Training and Travel 1.00 each 0HC 0 0 654 654 65400
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 56,717 56,717056,717

Total for Activity 1FAB250000: 2,293 78,368 654 135,738 163,01027,27256,717

Cost Element Skill Quantity UnitsCurve

Line Item 10 - Engineering Manager

Resources

BOE Historical Data Source - PIRS Report September FY99
Item Desc - Engineering Technical Support
Breakdown of Historical Data:
 Item - 1 engineering integrator
 Units - FTE
 Unit Cost - 1810 hours (1680.5 hrs)
 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationMANAGEMENT INTEGRATORS  (GR Linear 1,479.26 HoursK271S750 M030STRAIGHT TIME BASE

1810 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 20 - Secretary

Resources

BOE Historical Data Source - PIRS Report September FY99
Item Desc - Engineering Manager's Secretary (shared with Environmental)
Breakdown of Historical Data:
 Item - 1 secretary
 Units - FTE
 Unit Cost - 905 hours, 90.5 hrs OT (840 hrs, 84 OT)
 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationSECRETARIES Linear 739.63 HoursK271S750 G040STRAIGHT TIME BASE

905 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors
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Project Baseline_Devl
WBS Filter 1FAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FAB02
Activity ID: 1FAB250000

Activity Filter * Starts In FY *
Technical Support, Oversight & IntegrationSECRETARIES Linear 73.96 HoursK271S751 G040OVERTIME BASE & PRE.

90.5 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 30 - Supplies, Training and Travel

Resources

BOE Historical Data Source - PIRS Report September FY99
Item Desc - Engineering Supplies
Breakdown of Historical Data:
 Item - supplies
 Units - $/FTE
 Unit Cost - $400 ($371.40)
 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationNONE Linear 653.82 DollarsK271SA5C 0000SUPPLIES

400 dollars/FTE 2 FTE
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 40,250.45 DollarsZDEPTCON 0000CONTINGENCY

40250.5 DollarsFactors
No DepartmentNONE Linear 16,466.48 DollarsZDEPTESC 0000ESCALATION

16466.5 DollarsFactors
Activity ID: 1FXXXB2500 Description: End of Material Stewardship Engineering Mangmt. Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 Engineering Manager 0.88 each 1,479HC 1,298 55,291 0 55,291 74,53219,2410
20 Secretary 0.88 each 814HC 714 13,453 0 13,453 18,1344,6820
30 Supplies, Training and Travel 0.88 each 0HC 0 0 574 574 57400
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 78,935 78,935078,935

Total for Activity 1FXXXB2500: 2,011 68,743 574 148,252 172,17523,92378,935

Cost Element Skill Quantity UnitsCurve

Line Item 10 - Engineering Manager

Resources

BOE Historical Data Source - PIRS Report September FY99
Item Desc - Engineering Technical Support
Breakdown of Historical Data:
 Item - 1 engineering integrator
 Units - FTE
 Unit Cost - 1810 hours (1680.5 hrs)
 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationMANAGEMENT INTEGRATORS  (GR Linear 1,479.26 HoursK271S750 M030STRAIGHT TIME BASE

1810 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Line Item 20 - Secretary
BOE Historical Data Source - PIRS Report September FY99

Item Desc - Engineering Manager's Secretary (shared with Environmental)
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Project Baseline_Devl
WBS Filter 1FAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FAB02
Activity ID: 1FXXXB2500

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Breakdown of Historical Data:
 Item - 1 secretary
 Units - FTE
 Unit Cost - 905 hours, 90.5 hrs OT (840 hrs, 84 OT)
 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationSECRETARIES Linear 739.63 HoursK271S750 G040STRAIGHT TIME BASE

905 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Technical Support, Oversight & IntegrationSECRETARIES Linear 73.96 HoursK271S751 G040OVERTIME BASE & PRE.
90.5 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 30 - Supplies, Training and Travel

Resources

BOE Historical Data Source - PIRS Report September FY99
Item Desc - Engineering Supplies
Breakdown of Historical Data:
 Item - supplies
 Units - $/FTE
 Unit Cost - $400 ($371.40)
 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationNONE Linear 653.82 DollarsK271SA5C 0000SUPPLIES

400 dollars/FTE 2 FTE
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 58,137.87 DollarsZDEPTCON 0000CONTINGENCY

58137.9 DollarsFactors
No DepartmentNONE Linear 20,797.14 DollarsZDEPTESC 0000ESCALATION

20797.1 DollarsFactors
WBS No: 1FAB03 Title: Material Stewardship Environmental Compl
Activity ID: 1FAB300000 Description: Material Stewardship Environmental Management Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 Environmental Compliance Manager 1.00 each 630HC 630 33,689 0 33,689 50,12916,4400
15 Reporting, ECATS & PI 1.00 each 756HC 756 28,046 5,913 33,959 47,64513,6860
20 Secretary 1.00 each 331HC 331 6,111 0 6,111 9,0942,9820
30 Supplies, Training and Travel 1.00 each 0HC 0 0 3,843 3,843 3,84300

Total for Activity 1FAB300000: 1,718 67,846 9,756 77,603 110,71233,1090
Line Item 10 - Environmental Compliance Manager

BOE Historical Data Source - PIRS Report September FY99
Item Desc - Environmental Manager
Breakdown of Historical Data:
 Item - 1 manager
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Project Baseline_Devl
WBS Filter 1FAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FAB03
Activity ID: 1FAB300000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Units - FTE
 Unit Cost - 1810 hours
 Unit Cost Adjustment factor - .3729
 Revised Unit Cost - 675
 Basis for adjustment - remainder of FY00 from 22 May through 30 Sep 2000

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationMANAGERS (GRADE 69 - 72) Linear 630.29 HoursK271S750 M020STRAIGHT TIME BASE

675 hours
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 15 - Reporting, ECATS & PI

Resources

BOE Historical Data Source - PIRS Report September FY99
Item Desc - Environmental Management Integrator
Breakdown of Historical Data:
 Item - 1 manager
 Units - FTE
 Unit Cost - 1810 hours
 Unit Cost Adjustment factor - .3729, .1
 Revised Unit Cost - 675, 67.5 hrs
 Basis for adjustment - remainder of FY00 from 22 May through 30 Sep 2000, 10% of the managers time spent on this task

Historical Data Source - PIRS Report September FY99
Item Desc - Scientist
Breakdown of Historical Data:
 Item - 1 scientist
 Units - FTE
 Unit Cost - 1810 hours, 181 hours OT
 Unit Cost Adjustment factor - .3729, .1
 Revised Unit Cost - 675, 67.5 hrs OT
 Basis for adjustment - remainder of FY00 from 22 May through 30 Sep 2000, 100% of the scientest's time spent on this task, 10% of it is OT

Historical Data Source - PIRS Report September FY99
Item Desc - Subcontract Support
Breakdown of Historical Data:
 Item - subcontracts
 Units - lot
 Unit Cost - $6332.50
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationMANAGEMENT INTEGRATORS  (GR Linear 63.03 HoursK271S750 M030STRAIGHT TIME BASE

67.5 hours
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

RMRS SalariedOTHER SCIENTISTS Linear 630.29 HoursR100S750 S090STRAIGHT TIME BASE
675 hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

RMRS SalariedOTHER SCIENTISTS Linear 63.03 HoursR100S751 S090OVERTIME BASE & PRE.
67.5 hours OT

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Technical Support, Oversight & IntegrationNONE Linear 5,913.04 DollarsK271SA5H 0000SUBCONTRACTED SRVS
745 hours/FTE + OT 85 dollars/hr0.1 FTE

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Line Item 20 - Secretary
BOE Historical Data Source - PIRS Report September FY99
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Project Baseline_Devl
WBS Filter 1FAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FAB03
Activity ID: 1FAB300000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Item Desc - Engineering Manager's Secretary (shared with Environmental)
Breakdown of Historical Data:
 Item - 1 secretary
 Units - FTE
 Unit Cost - 905 hours, 35 hrs OT
 Unit Cost Adjustment factor - .3729
 Revised Unit Cost - 337.5, 17 OT
 Basis for adjustment - remainder of FY00 from 22 May through 30 Sep 2000

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationSECRETARIES Linear 315.14 HoursK271S750 G040STRAIGHT TIME BASE

337.5 Hours
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Technical Support, Oversight & IntegrationSECRETARIES Linear 15.87 HoursK271S751 G040OVERTIME BASE & PRE.
17 Hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 30 - Supplies, Training and Travel

Resources

BOE Historical Data Source - PIRS Report September FY99
Item Desc - supplies
Breakdown of Historical Data:
 Item - office supplies
 Units - FTE
 Unit Cost - $400/FTE
 Unit Cost Adjustment factor -  .33
 Revised Unit Cost - $132
 Basis for adjustment - remainder of FY00 from 22 May through 30 Sep 2000

Historical Data Source - PIRS Report September FY99
Item Desc - Professional magazine subscriptions
Breakdown of Historical Data:
 Item - subscriptions for 1 FY
 Units - lot
 Unit Cost - $500
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - 

Historical Data Source - PIRS Report September FY99
Item Desc - certification courses
Breakdown of Historical Data:
 Item - certification courses
 Units - class
 Unit Cost - $950
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationNONE Linear 1,602.33 DollarsK271SA5C 0000SUPPLIES

400 dollars/FTE 0.33 FY00 remaining13 FTE
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Technical Support, Oversight & IntegrationNONE Linear 466.88 DollarsK271SA5C 0000SUPPLIES
500 dollars for subcriptions

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Technical Support, Oversight & IntegrationNONE Linear 1,774.15 DollarsK271SA5M 0000TRAVEL/TRAIN/RELOCAT
950 certification course registration fee 2 certifications

0.93376  [SYS 062100] 0.933760889 - Final 
Factors
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Project Baseline_Devl
WBS Filter 1FAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FAB03
Activity ID: 1FAB310000

Activity Filter * Starts In FY *
Activity ID: 1FAB310000 Description: Material Stewardship Environmental Mgt FY01 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 Environmental Compliance Manager 1.00 each 1,479HC 1,479 79,067 0 79,067 116,78137,7150
15 Reporting, ECATS & PI 1.00 each 1,775HC 1,775 65,823 14,149 79,972 111,37031,3970
20 Secretary 1.00 each 776HC 776 14,330 0 14,330 21,1666,8360
30 Supplies, Training and Travel 1.00 each 0HC 0 0 12,300 12,300 12,30000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 13,840 13,840013,840

Total for Activity 1FAB310000: 4,031 159,220 26,449 199,509 275,45675,94813,840

Cost Element Skill Quantity UnitsCurve

Line Item 10 - Environmental Compliance Manager

Resources

BOE Historical Data Source - PIRS Report September FY99
Item Desc - Environmental Manager
Breakdown of Historical Data:
 Item - 1 manager
 Units - FTE
 Unit Cost - 1810 hours (1680.5 hrs)
 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationMANAGERS (GRADE 69 - 72) Linear 1,479.26 HoursK271S750 M020STRAIGHT TIME BASE

1810 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 15 - Reporting, ECATS & PI

Resources

BOE Historical Data Source - PIRS Report September FY99
Item Desc - Environmental Management Integrator
Breakdown of Historical Data:
 Item - Environmental manager support
 Units - lot
 Unit Cost - 181 hours (168 hrs)

Historical Data Source - PIRS Report September FY99
Item Desc - Scientist
Breakdown of Historical Data:
 Item -  scientist support
 Units - lot
 Unit Cost - 1810 hours, 181 OT (1680.5 hrs, 168 OT)
 
Historical Data Source - PIRS Report September FY99
Item Desc - Subcontract Support for 1 FY
Breakdown of Historical Data:
 Item - subcontracts
 Units - lot
 Unit Cost - $17,313 ($16,075)

 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationMANAGEMENT INTEGRATORS  (GR Linear 147.93 HoursK271S750 M030STRAIGHT TIME BASE

181 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors
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Project Baseline_Devl
WBS Filter 1FAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FAB03
Activity ID: 1FAB310000

Activity Filter * Starts In FY *
RMRS SalariedOTHER SCIENTISTS Linear 1,479.26 HoursR100S750 S090STRAIGHT TIME BASE

1810 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

RMRS SalariedOTHER SCIENTISTS Linear 147.93 HoursR100S751 S090OVERTIME BASE & PRE.
181 hours OT

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationNONE Linear 14,149.42 DollarsK271SA5H 0000SUBCONTRACTED SRVS
1990 hours/FTE + OT 87 dollars/hr0.1 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 20 - Secretary

Resources

BOE Historical Data Source - PIRS Report September FY99
Item Desc - Engineering Manager's Secretary (shared with Environmental)
Breakdown of Historical Data:
 Item - 1 secretary
 Units - FTE
 Unit Cost - 905 hours, 45 hrs OT (840 hrs, 41.8 OT)

 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationSECRETARIES Linear 739.63 HoursK271S750 G040STRAIGHT TIME BASE

905 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Technical Support, Oversight & IntegrationSECRETARIES Linear 36.78 HoursK271S751 G040OVERTIME BASE & PRE.
45 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 30 - Supplies, Training and Travel

Resources

BOE Historical Data Source - PIRS Report September FY99
Item Desc - supplies
Breakdown of Historical Data:
 Item - office supplies
 Units - lot
 Unit Cost - $400/FTE ($371.40)

Item Desc - Professional magazine subscriptions
Breakdown of Historical Data:
 Item - subscriptions for 1 FY
 Units - lot
 Unit Cost - $2250 ($2089)

Item Desc - certification courses
Breakdown of Historical Data:
 Item - certification courses
 Units - class
 Unit Cost - $950 ($882)

 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1FAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FAB03
Activity ID: 1FAB310000

Activity Filter * Starts In FY *
Technical Support, Oversight & IntegrationNONE Linear 1,838.86 DollarsK271SA5C 0000SUPPLIES

2250 dollars for subcriptions
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Technical Support, Oversight & IntegrationNONE Linear 4,249.81 DollarsK271SA5C 0000SUPPLIES
400 dollars/FTE 13 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationNONE Linear 6,211.26 DollarsK271SA5M 0000TRAVEL/TRAIN/RELOCAT
950 certification course registration fee 8 certifications

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 8,338.36 DollarsZDEPTCON 0000CONTINGENCY

8338.36 DollarsFactors
No DepartmentNONE Linear 5,501.21 DollarsZDEPTESC 0000ESCALATION

5501.21 DollarsFactors
Activity ID: 1FAB320000 Description: Material Stewardship Environmental Mgt FY02 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 Environmental Compliance Manager 1.00 each 1,479HC 1,479 79,067 0 79,067 106,97727,9100
15 Reporting, ECATS & PI 1.00 each 1,775HC 1,775 65,823 14,149 79,972 103,20823,2350
20 Secretary 1.00 each 776HC 776 14,330 0 14,330 19,3895,0590
30 Supplies, Training and Travel 1.00 each 0HC 0 0 12,300 12,300 12,30000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 36,058 36,058036,058

Total for Activity 1FAB320000: 4,031 159,220 26,449 221,727 277,93256,20536,058

Cost Element Skill Quantity UnitsCurve

Line Item 10 - Environmental Compliance Manager

Resources

BOE Historical Data Source - PIRS Report September FY99
Item Desc - Environmental Manager
Breakdown of Historical Data:
 Item - 1 manager
 Units - FTE
 Unit Cost - 1810 hours (1680.5 hrs)
 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationMANAGERS (GRADE 69 - 72) Linear 1,479.26 HoursK271S750 M020STRAIGHT TIME BASE

1810 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Line Item 15 - Reporting, ECATS & PI
BOE Historical Data Source - PIRS Report September FY99

Item Desc - Environmental Management Integrator
Breakdown of Historical Data:
 Item - Environmental manager support
 Units - lot
 Unit Cost - 181 hours (168 hrs)

Historical Data Source - PIRS Report September FY99
Item Desc - Scientist
Breakdown of Historical Data:
 Item -  scientist support
 Units - lot
 Unit Cost - 1810 hours, 181 OT (1680.5 hrs, 168 OT)
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Project Baseline_Devl
WBS Filter 1FAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FAB03
Activity ID: 1FAB320000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 
Historical Data Source - PIRS Report September FY99
Item Desc - Subcontract Support for 1 FY
Breakdown of Historical Data:
 Item - subcontracts
 Units - lot
 Unit Cost - $17,313 ($16,075)

 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationMANAGEMENT INTEGRATORS  (GR Linear 147.93 HoursK271S750 M030STRAIGHT TIME BASE

181 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

RMRS SalariedOTHER SCIENTISTS Linear 1,479.26 HoursR100S750 S090STRAIGHT TIME BASE
1810 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

RMRS SalariedOTHER SCIENTISTS Linear 147.93 HoursR100S751 S090OVERTIME BASE & PRE.
181 hours OT

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationNONE Linear 14,149.42 DollarsK271SA5H 0000SUBCONTRACTED SRVS
1990 hours/FTE + OT 87 dollars/hr0.1 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 20 - Secretary

Resources

BOE Historical Data Source - PIRS Report September FY99
Item Desc - Engineering Manager's Secretary (shared with Environmental)
Breakdown of Historical Data:
 Item - 1 secretary
 Units - FTE
 Unit Cost - 905 hours, 45 hrs OT (840 hrs, 41.8 OT)

 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationSECRETARIES Linear 739.63 HoursK271S750 G040STRAIGHT TIME BASE

905 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Technical Support, Oversight & IntegrationSECRETARIES Linear 36.78 HoursK271S751 G040OVERTIME BASE & PRE.
45 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Line Item 30 - Supplies, Training and Travel
BOE Historical Data Source - PIRS Report September FY99

Item Desc - supplies
Breakdown of Historical Data:
 Item - office supplies
 Units - lot
 Unit Cost - $400/FTE ($371.40)

Item Desc - Professional magazine subscriptions
Breakdown of Historical Data:

6/23/00 9:01:48 AMPage 31 of 209 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1FAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FAB03
Activity ID: 1FAB320000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Item - subscriptions for 1 FY
 Units - lot
 Unit Cost - $2250 ($2089)

Item Desc - certification courses
Breakdown of Historical Data:
 Item - certification courses
 Units - class
 Unit Cost - $950 ($882)

 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationNONE Linear 4,249.81 DollarsK271SA5C 0000SUPPLIES

400 dollars/FTE 13 FTE
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Technical Support, Oversight & IntegrationNONE Linear 1,838.86 DollarsK271SA5C 0000SUPPLIES
2250 dollars for subcriptions

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationNONE Linear 6,211.26 DollarsK271SA5M 0000TRAVEL/TRAIN/RELOCAT
950 certification course registration fee 8 certifications

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 24,755.00 DollarsZDEPTCON 0000CONTINGENCY

24755 DollarsFactors
No DepartmentNONE Linear 11,303.10 DollarsZDEPTESC 0000ESCALATION

11303.1 DollarsFactors
Activity ID: 1FAB330000 Description: Material Stewardship Environmental Mgt FY03 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 Environmental Compliance Manager 1.00 each 1,479HC 1,479 79,067 0 79,067 106,42427,3570
15 Reporting, ECATS & PI 1.00 each 1,775HC 1,775 65,823 14,149 79,972 102,74722,7750
20 Secretary 1.00 each 776HC 776 14,330 0 14,330 19,2894,9580
30 Supplies, Training and Travel 1.00 each 0HC 0 0 12,300 12,300 12,30000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 66,583 66,583066,583

Total for Activity 1FAB330000: 4,031 159,220 26,449 252,252 307,34255,09066,583

Cost Element Skill Quantity UnitsCurve

Line Item 10 - Environmental Compliance Manager

Resources

BOE Historical Data Source - PIRS Report September FY99
Item Desc - Environmental Manager
Breakdown of Historical Data:
 Item - 1 manager
 Units - FTE
 Unit Cost - 1810 hours (1680.5 hrs)
 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1FAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FAB03
Activity ID: 1FAB330000

Activity Filter * Starts In FY *
Technical Support, Oversight & IntegrationMANAGERS (GRADE 69 - 72) Linear 1,479.26 HoursK271S750 M020STRAIGHT TIME BASE

1810 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 15 - Reporting, ECATS & PI

Resources

BOE Historical Data Source - PIRS Report September FY99
Item Desc - Environmental Management Integrator
Breakdown of Historical Data:
 Item - Environmental manager support
 Units - lot
 Unit Cost - 181 hours (168 hrs)

Historical Data Source - PIRS Report September FY99
Item Desc - Scientist
Breakdown of Historical Data:
 Item -  scientist support
 Units - lot
 Unit Cost - 1810 hours, 181 OT (1680.5 hrs, 168 OT)
 
Historical Data Source - PIRS Report September FY99
Item Desc - Subcontract Support for 1 FY
Breakdown of Historical Data:
 Item - subcontracts
 Units - lot
 Unit Cost - $17,313 ($16,075)

 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationMANAGEMENT INTEGRATORS  (GR Linear 147.93 HoursK271S750 M030STRAIGHT TIME BASE

181 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

RMRS SalariedOTHER SCIENTISTS Linear 1,479.26 HoursR100S750 S090STRAIGHT TIME BASE
1810 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

RMRS SalariedOTHER SCIENTISTS Linear 147.93 HoursR100S751 S090OVERTIME BASE & PRE.
181 hours OT

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationNONE Linear 14,149.42 DollarsK271SA5H 0000SUBCONTRACTED SRVS
1990 hours/FTE + OT 87 dollars/hr0.1 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 20 - Secretary

Resources

BOE Historical Data Source - PIRS Report September FY99
Item Desc - Engineering Manager's Secretary (shared with Environmental)
Breakdown of Historical Data:
 Item - 1 secretary
 Units - FTE
 Unit Cost - 905 hours, 45 hrs OT (840 hrs, 41.8 OT)

 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1FAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FAB03
Activity ID: 1FAB330000

Activity Filter * Starts In FY *
Technical Support, Oversight & IntegrationSECRETARIES Linear 739.63 HoursK271S750 G040STRAIGHT TIME BASE

905 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Technical Support, Oversight & IntegrationSECRETARIES Linear 36.78 HoursK271S751 G040OVERTIME BASE & PRE.
45 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 30 - Supplies, Training and Travel

Resources

BOE Historical Data Source - PIRS Report September FY99
Item Desc - supplies
Breakdown of Historical Data:
 Item - office supplies
 Units - lot
 Unit Cost - $400/FTE ($371.40)

Item Desc - Professional magazine subscriptions
Breakdown of Historical Data:
 Item - subscriptions for 1 FY
 Units - lot
 Unit Cost - $2250 ($2089)

Item Desc - certification courses
Breakdown of Historical Data:
 Item - certification courses
 Units - class
 Unit Cost - $950 ($882)

 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationNONE Linear 1,838.86 DollarsK271SA5C 0000SUPPLIES

2250 dollars for subcriptions
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Technical Support, Oversight & IntegrationNONE Linear 4,249.81 DollarsK271SA5C 0000SUPPLIES
400 dollars/FTE 13 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationNONE Linear 6,211.26 DollarsK271SA5M 0000TRAVEL/TRAIN/RELOCAT
950 certification course registration fee 8 certifications

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 48,119.95 DollarsZDEPTCON 0000CONTINGENCY

48120 DollarsFactors
No DepartmentNONE Linear 18,462.66 DollarsZDEPTESC 0000ESCALATION

18462.7 DollarsFactors
Activity ID: 1FAB340000 Description: Material Stewardship Environmental Mgt FY04 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 Environmental Compliance Manager 1.00 each 1,479HC 1,479 79,067 0 79,067 101,36322,2970
15 Reporting, ECATS & PI 1.00 each 1,775HC 1,775 65,823 14,149 79,972 98,53418,5620
20 Secretary 1.00 each 776HC 776 14,330 0 14,330 18,3724,0410
30 Supplies, Training and Travel 1.00 each 0HC 0 0 10,093 10,093 10,09300
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Project Baseline_Devl
WBS Filter 1FAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FAB03
Activity ID: 1FAB340000

Activity Filter * Starts In FY *
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 32,545 32,545032,545

Total for Activity 1FAB340000: 4,031 159,220 24,243 216,007 260,90744,90032,545

Cost Element Skill Quantity UnitsCurve

Line Item 10 - Environmental Compliance Manager

Resources

BOE Historical Data Source - PIRS Report September FY99
Item Desc - Environmental Manager
Breakdown of Historical Data:
 Item - 1 manager
 Units - FTE
 Unit Cost - 1810 hours (1680.5 hrs)
 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationMANAGERS (GRADE 69 - 72) Linear 1,479.26 HoursK271S750 M020STRAIGHT TIME BASE

1810 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 15 - Reporting, ECATS & PI

Resources

BOE Historical Data Source - PIRS Report September FY99
Item Desc - Environmental Management Integrator
Breakdown of Historical Data:
 Item - Environmental manager support
 Units - lot
 Unit Cost - 181 hours (168 hrs)

Historical Data Source - PIRS Report September FY99
Item Desc - Scientist
Breakdown of Historical Data:
 Item -  scientist support
 Units - lot
 Unit Cost - 1810 hours, 181 OT (1680.5 hrs, 168 OT)
 
Historical Data Source - PIRS Report September FY99
Item Desc - Subcontract Support for 1 FY
Breakdown of Historical Data:
 Item - subcontracts
 Units - lot
 Unit Cost - $17,313 ($16,075)

 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationMANAGEMENT INTEGRATORS  (GR Linear 147.93 HoursK271S750 M030STRAIGHT TIME BASE

181 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

RMRS SalariedOTHER SCIENTISTS Linear 1,479.26 HoursR100S750 S090STRAIGHT TIME BASE
1810 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

RMRS SalariedOTHER SCIENTISTS Linear 147.93 HoursR100S751 S090OVERTIME BASE & PRE.
181 hours OT

0.81727  [SYS 060100] .9285 - Target Adj 
Factors
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Project Baseline_Devl
WBS Filter 1FAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FAB03
Activity ID: 1FAB340000

Activity Filter * Starts In FY *
Technical Support, Oversight & IntegrationNONE Linear 14,149.42 DollarsK271SA5H 0000SUBCONTRACTED SRVS

1990 hours/FTE + OT 87 dollars/hr0.1 FTE
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 20 - Secretary

Resources

BOE Historical Data Source - PIRS Report September FY99
Item Desc - Engineering Manager's Secretary (shared with Environmental)
Breakdown of Historical Data:
 Item - 1 secretary
 Units - FTE
 Unit Cost - 905 hours, 45 hrs OT (840 hrs, 41.8 OT)

 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationSECRETARIES Linear 739.63 HoursK271S750 G040STRAIGHT TIME BASE

905 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Technical Support, Oversight & IntegrationSECRETARIES Linear 36.78 HoursK271S751 G040OVERTIME BASE & PRE.
45 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 30 - Supplies, Training and Travel

Resources

BOE Historical Data Source - PIRS Report September FY99
Item Desc - supplies
Breakdown of Historical Data:
 Item - office supplies
 Units - lot
 Unit Cost - $400/FTE ($371.40)

Item Desc - Professional magazine subscriptions
Breakdown of Historical Data:
 Item - subscriptions for 1 FY
 Units - lot
 Unit Cost - $2250 ($2089)

Item Desc - certification courses
Breakdown of Historical Data:
 Item - certification courses
 Units - class
 Unit Cost - $950 ($882)

 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationNONE Linear 1,838.86 DollarsK271SA5C 0000SUPPLIES

2250 dollars for subcriptions
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Technical Support, Oversight & IntegrationNONE Linear 3,596.00 DollarsK271SA5C 0000SUPPLIES
400 dollars/FTE 11 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors
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Project Baseline_Devl
WBS Filter 1FAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FAB03
Activity ID: 1FAB340000

Activity Filter * Starts In FY *
Technical Support, Oversight & IntegrationNONE Linear 4,658.45 DollarsK271SA5M 0000TRAVEL/TRAIN/RELOCAT

950 certification course registration fee 6 certifications
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 10,618.43 DollarsZDEPTCON 0000CONTINGENCY

10618.4 DollarsFactors
No DepartmentNONE Linear 21,926.49 DollarsZDEPTESC 0000ESCALATION

21926.5 DollarsFactors
Activity ID: 1FAB350000 Description: Material Stewardship Environmental Mgt FY05 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 Environmental Compliance Manager 1.00 each 1,479HC 1,479 79,067 0 79,067 106,58227,5150
15 Reporting, ECATS & PI 1.00 each 0HC 0 0 14,149 14,149 14,14900
20 Secretary 1.00 each 776HC 776 14,330 0 14,330 19,3174,9870
30 Supplies, Training and Travel 1.00 each 0HC 0 0 4,618 4,618 4,61800
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 77,192 77,192077,192

Total for Activity 1FAB350000: 2,256 93,397 18,767 189,356 221,85832,50277,192

Cost Element Skill Quantity UnitsCurve

Line Item 10 - Environmental Compliance Manager

Resources

BOE Historical Data Source - PIRS Report September FY99
Item Desc - Environmental Manager
Breakdown of Historical Data:
 Item - 1 manager
 Units - FTE
 Unit Cost - 1810 hours (1680.5 hrs)
 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationMANAGERS (GRADE 69 - 72) Linear 1,479.26 HoursK271S750 M020STRAIGHT TIME BASE

1810 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 15 - Reporting, ECATS & PI

Resources

BOE Historical Data Source - PIRS Report September FY99
Item Desc - Subcontract Support for 1 FY
Breakdown of Historical Data:
 Item - subcontracts
 Units - lot
 Unit Cost - $17,313 ($16,075)

 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationNONE Linear 14,149.42 DollarsK271SA5H 0000SUBCONTRACTED SRVS

1990 hours/FTE + OT 87 dollars/hr0.1 FTE
0.81727  [SYS 060100] .9285 - Target Adj 

Factors
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Project Baseline_Devl
WBS Filter 1FAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FAB03
Activity ID: 1FAB350000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 20 - Secretary

Resources

BOE Historical Data Source - PIRS Report September FY99
Item Desc - Engineering Manager's Secretary (shared with Environmental)
Breakdown of Historical Data:
 Item - 1 secretary
 Units - FTE
 Unit Cost - 905 hours, 45 hrs OT (840 hrs, 41.8 OT)

 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationSECRETARIES Linear 739.63 HoursK271S750 G040STRAIGHT TIME BASE

905 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Technical Support, Oversight & IntegrationSECRETARIES Linear 36.78 HoursK271S751 G040OVERTIME BASE & PRE.
45 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 30 - Supplies, Training and Travel

Resources

BOE Historical Data Source - PIRS Report September FY99
Item Desc - supplies
Breakdown of Historical Data:
 Item - office supplies
 Units - lot
 Unit Cost - $400/FTE ($371.40)

Item Desc - Professional magazine subscriptions
Breakdown of Historical Data:
 Item - subscriptions for 1 FY
 Units - lot
 Unit Cost - $1200 ($1114)

Item Desc - certification courses
Breakdown of Historical Data:
 Item - certification courses
 Units - class
 Unit Cost - $950 ($882)

 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationNONE Linear 980.73 DollarsK271SA5C 0000SUPPLIES

1200 dollars for subcriptions
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Technical Support, Oversight & IntegrationNONE Linear 1,307.63 DollarsK271SA5C 0000SUPPLIES
400 dollars/FTE 4 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationNONE Linear 2,329.22 DollarsK271SA5M 0000TRAVEL/TRAIN/RELOCAT
950 certification course registration fee 3 certifications

0.81727  [SYS 060100] .9285 - Target Adj 
Factors
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Project Baseline_Devl
WBS Filter 1FAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FAB03
Activity ID: 1FAB350000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 54,781.18 DollarsZDEPTCON 0000CONTINGENCY

54781.2 DollarsFactors
No DepartmentNONE Linear 22,411.01 DollarsZDEPTESC 0000ESCALATION

22411.0 DollarsFactors
Activity ID: 1FXXXB3500 Description: End of Material Stewardship Environmental Mgt Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 Environmental Compliance Manager 0.88 each 1,479HC 1,298 69,357 0 69,357 93,49324,1360
15 Reporting, ECATS & PI 0.88 each 0HC 0 0 12,412 12,412 12,41200
20 Secretary 0.88 each 776HC 681 12,570 0 12,570 16,9454,3750
30 Supplies, Training and Travel 0.88 each 0HC 0 0 4,051 4,051 4,05100
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 107,431 107,4310107,431

Total for Activity 1FXXXB3500: 1,979 81,927 16,462 205,821 234,33128,511107,431

Cost Element Skill Quantity UnitsCurve

Line Item 10 - Environmental Compliance Manager

Resources

BOE Historical Data Source - PIRS Report September FY99
Item Desc - Environmental Manager
Breakdown of Historical Data:
 Item - 1 manager
 Units - FTE
 Unit Cost - 1810 hours (1680.5 hrs)
 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationMANAGERS (GRADE 69 - 72) Linear 1,479.26 HoursK271S750 M020STRAIGHT TIME BASE

1810 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 15 - Reporting, ECATS & PI

Resources

BOE Historical Data Source - PIRS Report September FY99
Item Desc - Subcontract Support for 1 FY
Breakdown of Historical Data:
 Item - subcontracts
 Units - lot
 Unit Cost - $17,313 ($16,075)

 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationNONE Linear 14,149.42 DollarsK271SA5H 0000SUBCONTRACTED SRVS

1990 hours/FTE + OT 87 dollars/hr0.1 FTE
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Line Item 20 - Secretary
BOE Historical Data Source - PIRS Report September FY99

Item Desc - Engineering Manager's Secretary (shared with Environmental)
Breakdown of Historical Data:
 Item - 1 secretary

6/23/00 9:01:51 AMPage 39 of 209 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1FAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FAB03
Activity ID: 1FXXXB3500

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Units - FTE
 Unit Cost - 905 hours, 45 hrs OT (840 hrs, 41.8 OT)

 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationSECRETARIES Linear 739.63 HoursK271S750 G040STRAIGHT TIME BASE

905 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Technical Support, Oversight & IntegrationSECRETARIES Linear 36.78 HoursK271S751 G040OVERTIME BASE & PRE.
45 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 30 - Supplies, Training and Travel

Resources

BOE Historical Data Source - PIRS Report September FY99
Item Desc - supplies
Breakdown of Historical Data:
 Item - office supplies
 Units - lot
 Unit Cost - $400/FTE ($371.40)

Item Desc - Professional magazine subscriptions
Breakdown of Historical Data:
 Item - subscriptions for 1 FY
 Units - lot
 Unit Cost - $1200 ($1114)

Item Desc - certification courses
Breakdown of Historical Data:
 Item - certification courses
 Units - class
 Unit Cost - $950 ($882)

 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationNONE Linear 1,307.63 DollarsK271SA5C 0000SUPPLIES

400 dollars/FTE 4 FTE
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Technical Support, Oversight & IntegrationNONE Linear 980.73 DollarsK271SA5C 0000SUPPLIES
1200 dollars for subcriptions

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationNONE Linear 2,329.22 DollarsK271SA5M 0000TRAVEL/TRAIN/RELOCAT
950 certification course registration fee 3 certifications

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 79,126.09 DollarsZDEPTCON 0000CONTINGENCY

79126.1 DollarsFactors
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Project Baseline_Devl
WBS Filter 1FAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FAB03
Activity ID: 1FXXXB3500

Activity Filter * Starts In FY *
No DepartmentNONE Linear 28,305.07 DollarsZDEPTESC 0000ESCALATION

28305.1 DollarsFactors
WBS No: 1FAB0401 Title: Material Stewardship Project Operations 
Activity ID: 1FAB411000 Description: Material Stewardship Project Operations Mgt Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 Operations Support Manager 1.00 each 630HC 630 33,689 65,634 99,323 115,76316,4400
20 Secretary 1.00 each 662HC 662 12,217 0 12,217 18,1785,9620
30 Supplies, Training & Travel 1.00 each 0HC 0 0 3,821 3,821 3,82100

Total for Activity 1FAB411000: 1,292 45,905 69,455 115,360 137,76222,4020

Cost Element Skill Quantity UnitsCurve

Line Item 10 - Operations Support Manager

Resources

BOE Historical Data Source - PIRS Report September FY99
Item Desc - Operations Support Manager
Breakdown of Historical Data:
 Item - 1 manager
 Units - FTE
 Unit Cost - 1810 hours
 Unit Cost Adjustment factor - .3729
 Revised Unit Cost - 675
 Basis for adjustment - remainder of FY00 from 22 May through 30 Sep 2000

Historical Data Source - PIRS Report September FY99
Item Desc - Operations Support subcontracted support
Breakdown of Historical Data:
 Item - subcontracted support
 Units - lot
 Unit Cost - $70,290
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationMANAGERS (GRADE 69 - 72) Linear 630.29 HoursK271S750 M020STRAIGHT TIME BASE

675 hours
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Technical Support, Oversight & IntegrationNONE Linear 65,634.05 DollarsK271SA52 0000TENERA
710 hours/FTE (inc OT) 99 dollars/hour

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 20 - Secretary

Resources

BOE Historical Data Source - PIRS Report September FY99
Item Desc - Operations Support Manager Secretary
Breakdown of Historical Data:
 Item - 1 secretary
 Units - FTE
 Unit Cost - 1810 hours, 90 hrs OT
 Unit Cost Adjustment factor - .3729
 Revised Unit Cost - 675 hrs, 33.75 hrs OT
 Basis for adjustment - remainder of FY00 from 22 May through 30 Sep 2000

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationSECRETARIES Linear 630.29 HoursK271S750 G040STRAIGHT TIME BASE

675 hours
0.93376  [SYS 062100] 0.933760889 - Final 

Factors
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Project Baseline_Devl
WBS Filter 1FAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FAB0401
Activity ID: 1FAB411000

Activity Filter * Starts In FY *
Technical Support, Oversight & IntegrationSECRETARIES Linear 31.51 HoursK271S751 G040OVERTIME BASE & PRE.

33.75 hours OT
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 30 - Supplies, Training & Travel

Resources

BOE Historical Data Source - PIRS Report September FY99
Item Desc - supplies
Breakdown of Historical Data:
 Item - office supplies
 Units - FTE
 Unit Cost - $400/FTE
 Unit Cost Adjustment factor -  .33
 Revised Unit Cost - $132
 Basis for adjustment - remainder of FY00 from 22 May through 30 Sep 2000

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationNONE Linear 3,820.95 DollarsK271SA5C 0000SUPPLIES

400 dollars/FTE 0.33 FY00 remaining31 FTE
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Activity ID: 1FAB411100 Description: Material Stewardship Project Operations Mgt FY01 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 Operations Support Manager 1.00 each 1,479HC 1,479 79,067 155,282 234,348 272,06337,7150
20 Secretary 1.00 each 1,553HC 1,553 28,672 0 28,672 42,34813,6760
30 Supplies, Training & Travel 1.00 each 0HC 0 0 11,442 11,442 11,44200
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 17,238 17,238017,238

Total for Activity 1FAB411100: 3,032 107,738 166,723 291,699 343,09151,39117,238

Cost Element Skill Quantity UnitsCurve

Line Item 10 - Operations Support Manager

Resources

BOE Historical Data Source - PIRS Report September FY99
Item Desc - Operations Support Manager
Breakdown of Historical Data:
 Item - 1 manager
 Units - FTE
 Unit Cost - 1810 hours (1680.5 hrs)

Item Desc - Operations Support subcontracted support
Breakdown of Historical Data:
 Item - subcontracted support
 Units - lot
 Unit Cost - $190,000 ($176,415)

 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationMANAGERS (GRADE 69 - 72) Linear 1,479.26 HoursK271S750 M020STRAIGHT TIME BASE

1810 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Technical Support, Oversight & IntegrationNONE Linear 155,281.60 DollarsK271SA52 0000TENERA
1900 hours 100 dollars/hour

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Line Item 20 - Secretary
BOE Historical Data Source - PIRS Report September FY99

Item Desc - Operations Support Manager Secretary
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Project Baseline_Devl
WBS Filter 1FAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FAB0401
Activity ID: 1FAB411100

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Breakdown of Historical Data:
 Item - 1 secretary
 Units - FTE
 Unit Cost - 1810 hours, 90.5 hrs OT (1680 hrs, 84 OT)

 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationSECRETARIES Linear 1,479.26 HoursK271S750 G040STRAIGHT TIME BASE

1810 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Technical Support, Oversight & IntegrationSECRETARIES Linear 73.96 HoursK271S751 G040OVERTIME BASE & PRE.
90.5 hours OT

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 30 - Supplies, Training & Travel

Resources

BOE Historical Data Source - PIRS Report September FY99
Item Desc - supplies
Breakdown of Historical Data:
 Item - office supplies
 Units - FTE
 Unit Cost - $400/FTE ($371.4)

 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationNONE Linear 11,441.80 DollarsK271SA5C 0000SUPPLIES

400 dollars/FTE 35 FTE
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 10,385.72 DollarsZDEPTCON 0000CONTINGENCY

10385.7 DollarsFactors
No DepartmentNONE Linear 6,851.96 DollarsZDEPTESC 0000ESCALATION

6851.96 DollarsFactors
Activity ID: 1FAB411200 Description: Material Stewardship Project Operations Mgt FY02 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 Operations Support Manager 1.00 each 1,479HC 1,479 79,067 155,282 234,348 262,25927,9100
20 Secretary 1.00 each 1,553HC 1,553 28,672 0 28,672 38,79310,1210
30 Supplies, Training & Travel 1.00 each 0HC 0 0 11,115 11,115 11,11500
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 46,537 46,537046,537

Total for Activity 1FAB411200: 3,032 107,738 166,397 320,672 358,70438,03246,537
Line Item 10 - Operations Support Manager

BOE Historical Data Source - PIRS Report September FY99
Item Desc - Operations Support Manager
Breakdown of Historical Data:
 Item - 1 manager
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Project Baseline_Devl
WBS Filter 1FAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FAB0401
Activity ID: 1FAB411200

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Units - FTE
 Unit Cost - 1810 hours (1680.5 hrs)

Item Desc - Operations Support subcontracted support
Breakdown of Historical Data:
 Item - subcontracted support
 Units - lot
 Unit Cost - $190,000 ($176,415)

 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationMANAGERS (GRADE 69 - 72) Linear 1,479.26 HoursK271S750 M020STRAIGHT TIME BASE

1810 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Technical Support, Oversight & IntegrationNONE Linear 155,281.60 DollarsK271SA52 0000TENERA
1900 hours 100 dollars/hour

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 20 - Secretary

Resources

BOE Historical Data Source - PIRS Report September FY99
Item Desc - Operations Support Manager Secretary
Breakdown of Historical Data:
 Item - 1 secretary
 Units - FTE
 Unit Cost - 1810 hours, 90.5 hrs OT (1680 hrs, 84 OT)

 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationSECRETARIES Linear 1,479.26 HoursK271S750 G040STRAIGHT TIME BASE

1810 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Technical Support, Oversight & IntegrationSECRETARIES Linear 73.96 HoursK271S751 G040OVERTIME BASE & PRE.
90.5 hours OT

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 30 - Supplies, Training & Travel

Resources

BOE Historical Data Source - PIRS Report September FY99
Item Desc - supplies
Breakdown of Historical Data:
 Item - office supplies
 Units - FTE
 Unit Cost - $400/FTE ($371.4)

 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1FAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FAB0401
Activity ID: 1FAB411200

Activity Filter * Starts In FY *
Technical Support, Oversight & IntegrationNONE Linear 11,114.89 DollarsK271SA5C 0000SUPPLIES

400 dollars/FTE 34 FTE
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 31,949.26 DollarsZDEPTCON 0000CONTINGENCY

31949.3 DollarsFactors
No DepartmentNONE Linear 14,587.99 DollarsZDEPTESC 0000ESCALATION

14588 DollarsFactors
Activity ID: 1FAB411300 Description: Material Stewardship Project Operations Mgt FY03 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 Operations Support Manager 1.00 each 0HC 0 0 77,641 77,641 77,64100
30 Supplies, Training & Travel 1.00 each 0HC 0 0 8,500 8,500 8,50000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 23,822 23,822023,822

Total for Activity 1FAB411300: 0 0 86,140 109,963 109,963023,822

Cost Element Skill Quantity UnitsCurve

Line Item 10 - Operations Support Manager

Resources

BOE Historical Data Source - PIRS Report September FY99
Item Desc - Operations Support subcontracted support
Breakdown of Historical Data:
 Item - subcontracted support
 Units - lot
 Unit Cost - $95,000 ($88,207)

 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationNONE Linear 77,640.80 DollarsK271SA52 0000TENERA

950 hours 100 dollars/hour
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 30 - Supplies, Training & Travel

Resources

BOE Historical Data Source - PIRS Report September FY99
Item Desc - supplies
Breakdown of Historical Data:
 Item - office supplies
 Units - FTE
 Unit Cost - $400/FTE ($371.4)

 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationNONE Linear 8,499.63 DollarsK271SA5C 0000SUPPLIES

400 dollars/FTE 26 FTE
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Line Item SYS - Contingency And Escalation
BOE
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Project Baseline_Devl
WBS Filter 1FAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FAB0401
Activity ID: 1FAB411300

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

No DepartmentNONE Linear 17,216.69 DollarsZDEPTCON 0000CONTINGENCY
17216.7 DollarsFactors

No DepartmentNONE Linear 6,605.70 DollarsZDEPTESC 0000ESCALATION
6605.70 DollarsFactors

Activity ID: 1FAB411400 Description: Material Stewardship Project Operations Mgt FY04 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

30 Supplies, Training & Travel 1.00 each 0HC 0 0 7,846 7,846 7,84600
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,118 1,11801,118

Total for Activity 1FAB411400: 0 0 7,846 8,964 8,96401,118

Cost Element Skill Quantity UnitsCurve

Line Item 30 - Supplies, Training & Travel

Resources

BOE Historical Data Source - PIRS Report September FY99
Item Desc - supplies
Breakdown of Historical Data:
 Item - office supplies
 Units - FTE
 Unit Cost - $400/FTE ($371.4)

 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationNONE Linear 7,845.81 DollarsK271SA5C 0000SUPPLIES

400 dollars/FTE 24 FTE
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 364.82 DollarsZDEPTCON 0000CONTINGENCY

364.816 DollarsFactors
No DepartmentNONE Linear 753.33 DollarsZDEPTESC 0000ESCALATION

753.325 DollarsFactors
Activity ID: 1FAB411500 Description: Material Stewardship Project Operations Mgt FY05 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

30 Supplies, Training & Travel 1.00 each 0HC 0 0 2,942 2,942 2,94200
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,570 1,57001,570

Total for Activity 1FAB411500: 0 0 2,942 4,512 4,51201,570
Line Item 30 - Supplies, Training & Travel

BOE Historical Data Source - PIRS Report September FY99
Item Desc - supplies
Breakdown of Historical Data:
 Item - office supplies
 Units - FTE
 Unit Cost - $400/FTE ($371.4)

 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

6/23/00 9:01:53 AMPage 46 of 209 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1FAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FAB0401
Activity ID: 1FAB411500

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationNONE Linear 2,942.18 DollarsK271SA5C 0000SUPPLIES

400 dollars/FTE 9 FTE
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,114.12 DollarsZDEPTCON 0000CONTINGENCY

1114.13 DollarsFactors
No DepartmentNONE Linear 455.79 DollarsZDEPTESC 0000ESCALATION

455.789 DollarsFactors
Activity ID: 1FAB412000 Description: Material Stewardship Safety Mgt Program Support Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 Program Support Lead 1.00 each 630HC 630 33,689 0 33,689 50,12916,4400
20 PAAA 1.00 each 0HC 0 0 118,009 118,009 118,00900
30 ORPS 1.00 each 0HC 0 0 33,149 33,149 33,14900
40 Lessons Learned 1.00 each 0HC 0 0 26,519 26,519 26,51900
50 ORC Chairman 1.00 each 0HC 0 0 59,667 59,667 59,66700
60 Procedures/Standards 1.00 each 662HC 662 17,473 0 17,473 26,0018,5270
70 Program Tracking & Trending 1.00 each 0HC 0 0 20,407 20,407 20,40700
90 Root Cause/Crit Assessments 1.00 each 0HC 0 0 58,617 58,617 58,61700

Total for Activity 1FAB412000: 1,292 51,162 316,368 367,530 392,49724,9670

Cost Element Skill Quantity UnitsCurve

Line Item 10 - Program Support Lead

Resources

BOE Historical Data Source - PIRS Report September FY99
Item Desc - Program Support Lead
Breakdown of Historical Data:
 Item - 1 lead
 Units - FTE
 Unit Cost - 1810 hours
 Unit Cost Adjustment factor - .3729
 Revised Unit Cost - 675
 Basis for adjustment - remainder of FY00 from 22 May through 30 Sep 2000

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 630.29 HoursR100S750 M020STRAIGHT TIME BASE

675 Hours
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 20 - PAAA

Resources

BOE Historical Data Source - PIRS Report September FY99
Item Desc - PAAA 
Breakdown of Historical Data:
 Item - PAAA for FY00 remaining
 Units - lot
 Unit Cost - $126,380
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1FAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FAB0401
Activity ID: 1FAB412000

Activity Filter * Starts In FY *
Technical Support, Oversight & IntegrationNONE Linear 118,008.70 DollarsK271SA5H 0000SUBCONTRACTED SRVS

710 hours/FTE 89 dollars/hr2 FTE
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 30 - ORPS

Resources

BOE Historical Data Source - PIRS Report September FY99
Item Desc - ORPS
Breakdown of Historical Data:
 Item - ORPS for the remainder of FY00
 Units - lot
 Unit Cost - $35,500
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationNONE Linear 33,148.51 DollarsK271SA5H 0000SUBCONTRACTED SRVS

710 hours/FTE 50 dollars/hr1 FTE
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 40 - Lessons Learned

Resources

BOE Historical Data Source - PIRS Report September FY99
Item Desc - Lessons Learned
Breakdown of Historical Data:
 Item - Lessons Learned Program for the FY
 Units - lot
 Unit Cost - $28,400
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationNONE Linear 26,518.81 DollarsK271SA5H 0000SUBCONTRACTED SRVS

710 hours/Fte 40 dollars/hr1 FTE
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 50 - ORC Chairman

Resources

BOE Historical Data Source - PIRS Report September FY99
Item Desc - ORC Chairman
Breakdown of Historical Data:
 Item - ORC Chairman for the reaminder of FY00
 Units - lot
 Unit Cost - $63,900
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationNONE Linear 59,667.32 DollarsK271SA5H 0000SUBCONTRACTED SRVS

710 hours/FTE 90 dollars/hr1 Fte
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Line Item 60 - Procedures/Standards
BOE Historical Data Source - PIRS Report September FY99

Item Desc - Procedures/Standards
Breakdown of Historical Data:
 Item - Procedure/Standard Writer
 Units - FTE
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Project Baseline_Devl
WBS Filter 1FAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FAB0401
Activity ID: 1FAB412000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost - 1810 hours, 90 hrs OT
 Unit Cost Adjustment factor - .3729
 Revised Unit Cost - 675
 Basis for adjustment - remainder of FY00 from 22 May through 30 Sep 2000

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ADMINISTRATIVE & PROFE Linear 630.29 HoursR100S750 P170STRAIGHT TIME BASE

675 Hours
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

RMRS SalariedOTHER ADMINISTRATIVE & PROFE Linear 31.51 HoursR100S751 P170OVERTIME BASE & PRE.
33.75 Hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 70 - Program Tracking & Trending

Resources

BOE Historical Data Source - PIRS Report September FY99
Item Desc - Program Tracking & Trending
Breakdown of Historical Data:
 Item - Program tracking & trending for the remainder of FY00
 Units - lot
 Unit Cost - $21,855
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationNONE Linear 20,407.34 DollarsK271SA5H 0000SUBCONTRACTED SRVS

235 hrs 93 dollars/hr1 FTE
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 90 - Root Cause/Crit Assessments

Resources

BOE Historical Data Source - PIRS Report September FY99
Item Desc - Root cause/Crit Assessments
Breakdown of Historical Data:
 Item - Root Cause analysis and Crticality Assessments for the FY
 Units - lot
 Unit Cost - $62,775
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationNONE Linear 58,616.84 DollarsK271SA5H 0000SUBCONTRACTED SRVS

675 hours/FTE 93 dollars/hr1 FTE
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Activity ID: 1FAB412100 Description: Material Stewardship Safety Mgt Prog Supp FY01 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 Program Support Lead 1.00 each 1,479HC 1,479 79,067 59,170 138,237 175,95237,7150
20 PAAA 1.00 each 0HC 0 0 279,507 279,507 279,50700
30 ORPS 1.00 each 0HC 0 0 77,641 77,641 77,64100
40 Lessons Learned 1.00 each 0HC 0 0 62,113 62,113 62,11300
50 ORC Chairman 1.00 each 0HC 0 0 139,753 139,753 139,75300
60 Procedures/Standards 1.00 each 1,553HC 1,553 41,010 0 41,010 60,57119,5620
90 Root Cause/Crit Assessments 1.00 each 0HC 0 0 69,877 69,877 69,87700
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 45,781 45,781045,781
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Project Baseline_Devl
WBS Filter 1FAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FAB0401
Activity ID: 1FAB412100

Activity Filter * Starts In FY *
Total for Activity 1FAB412100: 3,032 120,076 688,061 853,918 911,19457,27645,781

Cost Element Skill Quantity UnitsCurve

Line Item 10 - Program Support Lead

Resources

BOE Historical Data Source - PIRS Report September FY99
Item Desc - Program Support Lead
Breakdown of Historical Data:
 Item - 1 lead
 Units - FTE
 Unit Cost - 1810 hours (1680 hrs)

 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1,479.26 HoursR100S750 M020STRAIGHT TIME BASE

1810 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Technical Support, Oversight & IntegrationNONE Linear 59,170.46 DollarsK271SA5H 0000SUBCONTRACTED SRVS
1810 hours/FTE 80 $/hr0.5 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 20 - PAAA

Resources

BOE Historical Data Source - PIRS Report September FY99
Item Desc - PAAA 
Breakdown of Historical Data:
 Item - PAAA for the FY (Subcontracted services)
 Units - lot
 Unit Cost - $342,000 ($317,547)
 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationNONE Linear 279,506.90 DollarsK271SA5H 0000SUBCONTRACTED SRVS

1900 hours/FTE 90 dollars/hr2 FTE
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 30 - ORPS

Resources

BOE Historical Data Source - PIRS Report September FY99
Item Desc - ORPS
Breakdown of Historical Data:
 Item - ORPS for the FY
 Units - lot
 Unit Cost - $95,000 ($88,207)
 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationNONE Linear 77,640.80 DollarsK271SA5H 0000SUBCONTRACTED SRVS

1900 hours/FTE 50 dollars/hr1 FTE
0.81727  [SYS 060100] .9285 - Target Adj 

Factors
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Project Baseline_Devl
WBS Filter 1FAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FAB0401
Activity ID: 1FAB412100

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 40 - Lessons Learned

Resources

BOE Historical Data Source - PIRS Report September FY99
Item Desc - Lessons Learned
Breakdown of Historical Data:
 Item - Lessons Learned Program for the FY
 Units - lot
 Unit Cost - $76,000 ($70,566)
 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationNONE Linear 62,112.64 DollarsK271SA5H 0000SUBCONTRACTED SRVS

1900 hours/Fte 40 dollars/hr1 FTE
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 50 - ORC Chairman

Resources

BOE Historical Data Source - PIRS Report September FY99
Item Desc - ORC Chairman
Breakdown of Historical Data:
 Item - ORC Chairman for the FY
 Units - lot
 Unit Cost - $171,000 ($158,773)
 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationNONE Linear 139,753.50 DollarsK271SA5H 0000SUBCONTRACTED SRVS

1900 hours/FTE 90 dollars/hr1 Fte
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 60 - Procedures/Standards

Resources

BOE Historical Data Source - PIRS Report September FY99
Item Desc - Procedures/Standards
Breakdown of Historical Data:
 Item - Procedure/Standard Writer
 Units - lot
 Unit Cost - 1810 hours, 90 hrs OT (1680 hrs, 84 OT)
 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ADMINISTRATIVE & PROFE Linear 1,479.26 HoursR100S750 P170STRAIGHT TIME BASE

1810 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

RMRS SalariedOTHER ADMINISTRATIVE & PROFE Linear 73.96 HoursR100S751 P170OVERTIME BASE & PRE.
90.5 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Line Item 90 - Root Cause/Crit Assessments
BOE Historical Data Source - PIRS Report September FY99

Item Desc - Root cause/Crit Assessments
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Project Baseline_Devl
WBS Filter 1FAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FAB0401
Activity ID: 1FAB412100

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Breakdown of Historical Data:
 Item - Root Cause analysis and Crticality Assessments for the FY
 Units - lot
 Unit Cost - $85,500 ($79,387)
 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationNONE Linear 69,876.73 DollarsK271SA5H 0000SUBCONTRACTED SRVS

1900 hours/FTE 90 dollars/hr0.5 FTE
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 27,582.82 DollarsZDEPTCON 0000CONTINGENCY

27582.8 DollarsFactors
No DepartmentNONE Linear 18,197.71 DollarsZDEPTESC 0000ESCALATION

18197.7 DollarsFactors
Activity ID: 1FAB412200 Description: Material Stewardship Safety Mgt Prog Supp FY02 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 Program Support Lead 1.00 each 1,479HC 1,479 79,067 59,170 138,237 166,14727,9100
20 PAAA 1.00 each 0HC 0 0 279,507 279,507 279,50700
30 ORPS 1.00 each 0HC 0 0 77,641 77,641 77,64100
40 Lessons Learned 1.00 each 0HC 0 0 37,268 37,268 37,26800
50 ORC Chairman 1.00 each 0HC 0 0 139,753 139,753 139,75300
60 Procedures/Standards 1.00 each 1,553HC 1,553 41,010 0 41,010 55,48614,4760
90 Root Cause/Crit Assessments 1.00 each 0HC 0 0 69,877 69,877 69,87700
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 123,091 123,0910123,091

Total for Activity 1FAB412200: 3,032 120,076 663,216 906,383 948,77042,387123,091

Cost Element Skill Quantity UnitsCurve

Line Item 10 - Program Support Lead

Resources

BOE Historical Data Source - PIRS Report September FY99
Item Desc - Program Support Lead
Breakdown of Historical Data:
 Item - 1 lead
 Units - FTE
 Unit Cost - 1810 hours (1680 hrs)

 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1,479.26 HoursR100S750 M020STRAIGHT TIME BASE

1810 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Technical Support, Oversight & IntegrationNONE Linear 59,170.46 DollarsK271SA5H 0000SUBCONTRACTED SRVS
1810 hours/FTE 80 $/hr0.5 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors
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Project Baseline_Devl
WBS Filter 1FAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FAB0401
Activity ID: 1FAB412200

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 20 - PAAA

Resources

BOE Historical Data Source - PIRS Report September FY99
Item Desc - PAAA 
Breakdown of Historical Data:
 Item - PAAA for the FY (Subcontracted services)
 Units - lot
 Unit Cost - $342,000 ($317,547)
 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationNONE Linear 279,506.90 DollarsK271SA5H 0000SUBCONTRACTED SRVS

1900 hours/FTE 90 dollars/hr2 FTE
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 30 - ORPS

Resources

BOE Historical Data Source - PIRS Report September FY99
Item Desc - ORPS
Breakdown of Historical Data:
 Item - ORPS for the FY
 Units - lot
 Unit Cost - $95,000 ($88,207)
 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationNONE Linear 77,640.80 DollarsK271SA5H 0000SUBCONTRACTED SRVS

1900 hours/FTE 50 dollars/hr1 FTE
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 40 - Lessons Learned

Resources

BOE Historical Data Source - PIRS Report September FY99
Item Desc - Lessons Learned
Breakdown of Historical Data:
 Item - Lessons Learned Program for the FY
 Units - lot
 Unit Cost - $45,600 ($42,340)
 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationNONE Linear 37,267.59 DollarsK271SA5H 0000SUBCONTRACTED SRVS

1900 hours/Fte 40 dollars/hr0.6 FTE
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Line Item 50 - ORC Chairman
BOE Historical Data Source - PIRS Report September FY99

Item Desc - ORC Chairman
Breakdown of Historical Data:
 Item - ORC Chairman for the FY
 Units - lot
 Unit Cost - $171,000 ($158,773)
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Project Baseline_Devl
WBS Filter 1FAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FAB0401
Activity ID: 1FAB412200

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationNONE Linear 139,753.50 DollarsK271SA5H 0000SUBCONTRACTED SRVS

1900 hours/FTE 90 dollars/hr1 Fte
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 60 - Procedures/Standards

Resources

BOE Historical Data Source - PIRS Report September FY99
Item Desc - Procedures/Standards
Breakdown of Historical Data:
 Item - Procedure/Standard Writer
 Units - lot
 Unit Cost - 1810 hours, 90 hrs OT (1680 hrs, 84 OT)
 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ADMINISTRATIVE & PROFE Linear 1,479.26 HoursR100S750 P170STRAIGHT TIME BASE

1810 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

RMRS SalariedOTHER ADMINISTRATIVE & PROFE Linear 73.96 HoursR100S751 P170OVERTIME BASE & PRE.
90.5 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 90 - Root Cause/Crit Assessments

Resources

BOE Historical Data Source - PIRS Report September FY99
Item Desc - Root cause/Crit Assessments
Breakdown of Historical Data:
 Item - Root Cause analysis and Crticality Assessments for the FY
 Units - lot
 Unit Cost - $85,500 ($79,387)
 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationNONE Linear 69,876.73 DollarsK271SA5H 0000SUBCONTRACTED SRVS

1900 hours/FTE 90 dollars/hr0.5 FTE
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 84,505.66 DollarsZDEPTCON 0000CONTINGENCY

84505.7 DollarsFactors
No DepartmentNONE Linear 38,585.16 DollarsZDEPTESC 0000ESCALATION

38585.2 DollarsFactors
Activity ID: 1FAB412300 Description: Material Stewardship Safety Mgt Prog Supp FY03 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor Labor Hours Labor Cost Materials/ Sub Total Prime Total CostBurden CostBOE Contingency 
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WBS Filter 1FAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FAB0401
Activity ID: 1FAB412300

Activity Filter * Starts In FY *Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 Program Support Lead 1.00 each 1,479HC 1,479 79,067 59,170 138,237 165,59427,3570
20 PAAA 1.00 each 0HC 0 0 279,507 279,507 279,50700
30 ORPS 1.00 each 0HC 0 0 77,641 77,641 77,64100
40 Lessons Learned 1.00 each 0HC 0 0 6,211 6,211 6,21100
50 ORC Chairman 1.00 each 0HC 0 0 69,877 69,877 69,87700
60 Procedures/Standards 1.00 each 776HC 776 20,499 0 20,499 27,5917,0930
90 Root Cause/Crit Assessments 1.00 each 0HC 0 0 69,877 69,877 69,87700
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 192,563 192,5630192,563

Total for Activity 1FAB412300: 2,256 99,565 562,283 854,411 888,86134,450192,563

Cost Element Skill Quantity UnitsCurve

Line Item 10 - Program Support Lead

Resources

BOE Historical Data Source - PIRS Report September FY99
Item Desc - Program Support Lead
Breakdown of Historical Data:
 Item - 1 lead
 Units - FTE
 Unit Cost - 1810 hours (1680 hrs)

 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1,479.26 HoursR100S750 M020STRAIGHT TIME BASE

1810 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Technical Support, Oversight & IntegrationNONE Linear 59,170.46 DollarsK271SA5H 0000SUBCONTRACTED SRVS
1810 hours/FTE 80 $/hr0.5 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 20 - PAAA

Resources

BOE Historical Data Source - PIRS Report September FY99
Item Desc - PAAA 
Breakdown of Historical Data:
 Item - PAAA for the FY (Subcontracted services)
 Units - lot
 Unit Cost - $342,000 ($317,547)
 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationNONE Linear 279,506.90 DollarsK271SA5H 0000SUBCONTRACTED SRVS

1900 hours/FTE 90 dollars/hr2 FTE
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Line Item 30 - ORPS
BOE Historical Data Source - PIRS Report September FY99

Item Desc - ORPS
Breakdown of Historical Data:
 Item - ORPS for the FY
 Units - lot
 Unit Cost - $95,000 ($88,207)
 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
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Project Baseline_Devl
WBS Filter 1FAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FAB0401
Activity ID: 1FAB412300

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationNONE Linear 77,640.80 DollarsK271SA5H 0000SUBCONTRACTED SRVS

1900 hours/FTE 50 dollars/hr1 FTE
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 40 - Lessons Learned

Resources

BOE Historical Data Source - PIRS Report September FY99
Item Desc - Lessons Learned
Breakdown of Historical Data:
 Item - Lessons Learned Program for the FY
 Units - lot
 Unit Cost - $7600 ($7056.6)
 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationNONE Linear 6,211.26 DollarsK271SA5H 0000SUBCONTRACTED SRVS

1900 hours/Fte 40 dollars/hr0.1 FTE
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 50 - ORC Chairman

Resources

BOE Historical Data Source - PIRS Report September FY99
Item Desc - ORC Chairman
Breakdown of Historical Data:
 Item - ORC Chairman for the FY
 Units - lot
 Unit Cost - $85,500 ($79,387)
 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationNONE Linear 69,876.73 DollarsK271SA5H 0000SUBCONTRACTED SRVS

1900 hours/FTE 90 dollars/hr0.5 Fte
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Line Item 60 - Procedures/Standards
BOE Historical Data Source - PIRS Report September FY99

Item Desc - Procedures/Standards
Breakdown of Historical Data:
 Item - Procedure/Standard Writer
 Units - FTE
 Unit Cost - 1810 hours, 90 hrs OT
 Unit Cost Adjustment factor - 0.5
 Revised Unit Cost - 905 hours, 45 hrs OT (840 hrs, 41.8 OT)
 Basis for adjustment - SOW reduction for the FY
 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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Project Baseline_Devl
WBS Filter 1FAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FAB0401
Activity ID: 1FAB412300

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

RMRS SalariedOTHER ADMINISTRATIVE & PROFE Linear 739.63 HoursR100S750 P170STRAIGHT TIME BASE
905 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

RMRS SalariedOTHER ADMINISTRATIVE & PROFE Linear 36.78 HoursR100S751 P170OVERTIME BASE & PRE.
45 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 90 - Root Cause/Crit Assessments

Resources

BOE Historical Data Source - PIRS Report September FY99
Item Desc - Root cause/Crit Assessments
Breakdown of Historical Data:
 Item - Root Cause analysis and Crticality Assessments for the FY
 Units - lot
 Unit Cost - $85,500 ($79,387)
 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationNONE Linear 69,876.73 DollarsK271SA5H 0000SUBCONTRACTED SRVS

1900 hours/FTE 90 dollars/hr0.5 FTE
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 139,167.40 DollarsZDEPTCON 0000CONTINGENCY

139167 DollarsFactors
No DepartmentNONE Linear 53,395.77 DollarsZDEPTESC 0000ESCALATION

53395.8 DollarsFactors
Activity ID: 1FAB412400 Description: Material Stewardship Safety Mgt Prog Supp FY04 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 Program Support Lead 1.00 each 1,479HC 1,479 79,067 59,170 138,237 160,53422,2970
20 PAAA 1.00 each 0HC 0 0 279,507 279,507 279,50700
30 ORPS 1.00 each 0HC 0 0 77,641 77,641 77,64100
40 Lessons Learned 1.00 each 0HC 0 0 6,211 6,211 6,21100
50 ORC Chairman 1.00 each 0HC 0 0 69,877 69,877 69,87700
60 Procedures/Standards 1.00 each 776HC 776 20,499 0 20,499 26,2795,7810
90 Root Cause/Crit Assessments 1.00 each 0HC 0 0 69,877 69,877 69,87700
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 98,324 98,324098,324

Total for Activity 1FAB412400: 2,256 99,565 562,283 760,172 788,25028,07798,324
Line Item 10 - Program Support Lead

BOE Historical Data Source - PIRS Report September FY99
Item Desc - Program Support Lead
Breakdown of Historical Data:
 Item - 1 lead
 Units - FTE
 Unit Cost - 1810 hours (1680 hrs)

 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures
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Project Baseline_Devl
WBS Filter 1FAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FAB0401
Activity ID: 1FAB412400

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1,479.26 HoursR100S750 M020STRAIGHT TIME BASE

1810 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Technical Support, Oversight & IntegrationNONE Linear 59,170.46 DollarsK271SA5H 0000SUBCONTRACTED SRVS
1810 hours/FTE 80 $/hr0.5 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 20 - PAAA

Resources

BOE Historical Data Source - PIRS Report September FY99
Item Desc - PAAA 
Breakdown of Historical Data:
 Item - PAAA for the FY (Subcontracted services)
 Units - lot
 Unit Cost - $342,000 ($317,547)
 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationNONE Linear 279,506.90 DollarsK271SA5H 0000SUBCONTRACTED SRVS

1900 hours/FTE 90 dollars/hr2 FTE
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 30 - ORPS

Resources

BOE Historical Data Source - PIRS Report September FY99
Item Desc - ORPS
Breakdown of Historical Data:
 Item - ORPS for the FY
 Units - lot
 Unit Cost - $95,000 ($88,207)
 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationNONE Linear 77,640.80 DollarsK271SA5H 0000SUBCONTRACTED SRVS

1900 hours/FTE 50 dollars/hr1 FTE
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 40 - Lessons Learned

Resources

BOE Historical Data Source - PIRS Report September FY99
Item Desc - Lessons Learned
Breakdown of Historical Data:
 Item - Lessons Learned Program for the FY
 Units - lot
 Unit Cost - $7600 ($7056.6)
 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1FAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FAB0401
Activity ID: 1FAB412400

Activity Filter * Starts In FY *
Technical Support, Oversight & IntegrationNONE Linear 6,211.26 DollarsK271SA5H 0000SUBCONTRACTED SRVS

1900 hours/Fte 40 dollars/hr0.1 FTE
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 50 - ORC Chairman

Resources

BOE Historical Data Source - PIRS Report September FY99
Item Desc - ORC Chairman
Breakdown of Historical Data:
 Item - ORC Chairman for the FY
 Units - lot
 Unit Cost - $85,500 ($79,387)
 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationNONE Linear 69,876.73 DollarsK271SA5H 0000SUBCONTRACTED SRVS

1900 hours/FTE 90 dollars/hr0.5 Fte
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 60 - Procedures/Standards

Resources

BOE Historical Data Source - PIRS Report September FY99
Item Desc - Procedures/Standards
Breakdown of Historical Data:
 Item - Procedure/Standard Writer
 Units - FTE
 Unit Cost - 1810 hours, 90 hrs OT
 Unit Cost Adjustment factor - 0.5
 Revised Unit Cost - 905 hours, 45 hrs OT (840 hrs, 41.8 OT)
 Basis for adjustment - SOW reduction for the FY
 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ADMINISTRATIVE & PROFE Linear 739.63 HoursR100S750 P170STRAIGHT TIME BASE

905 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

RMRS SalariedOTHER ADMINISTRATIVE & PROFE Linear 36.78 HoursR100S751 P170OVERTIME BASE & PRE.
45 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 90 - Root Cause/Crit Assessments

Resources

BOE Historical Data Source - PIRS Report September FY99
Item Desc - Root cause/Crit Assessments
Breakdown of Historical Data:
 Item - Root Cause analysis and Crticality Assessments for the FY
 Units - lot
 Unit Cost - $85,500 ($79,387)
 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1FAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FAB0401
Activity ID: 1FAB412400

Activity Filter * Starts In FY *
Technical Support, Oversight & IntegrationNONE Linear 69,876.73 DollarsK271SA5H 0000SUBCONTRACTED SRVS

1900 hours/FTE 90 dollars/hr0.5 FTE
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 32,080.28 DollarsZDEPTCON 0000CONTINGENCY

32080.3 DollarsFactors
No DepartmentNONE Linear 66,244.08 DollarsZDEPTESC 0000ESCALATION

66244.1 DollarsFactors
Activity ID: 1FAB413000 Description: Implementation SMP Project Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 SMP Implementation 1.00 each 75EE 75 2,556 30,721 33,276 34,5231,2470
Total for Activity 1FAB413000: 75 2,556 30,721 33,276 34,5231,2470

Cost Element Skill Quantity UnitsCurve

Line Item 10 - SMP Implementation

Resources

BOE Estimators Experience - Exp gained through managing/budgeting similar activites at Rocky Flats under Closure Projects organization
Experience Item Desc - Project to Implement the SMP in MSOS facilities & projects
Breakdown of Cost Data:
 Item - KH engineering, subcontracted services
 Units - lot
 Unit Cost - 80 hours, $32,900
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationOTHER ENGINEERS Max Frontload 74.70 HoursK271S750 E130STRAIGHT TIME BASE

80 hours
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Technical Support, Oversight & IntegrationNONE Max Frontload 30,720.73 DollarsK271SA5H 0000SUBCONTRACTED SRVS
235 hours/FTE (inc OT) 70 dollars/hr2 FTE

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Activity ID: 1FAB414000 Description: Material Stewardship Training Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 Training Manager 1.00 each 630HC 630 33,689 0 33,689 50,12916,4400
20 Trainers 1.00 each 1,891HC 1,891 47,291 189,087 236,377 259,45523,0780

Total for Activity 1FAB414000: 2,521 80,979 189,087 270,066 309,58439,5180

Cost Element Skill Quantity UnitsCurve

Line Item 10 - Training Manager

Resources

BOE Historical Data Source - PIRS Report September FY99
Item Desc - MSOS Training Manager
Breakdown of Historical Data:
 Item - 1 manager
 Units - FTE
 Unit Cost - 1810 hours
 Unit Cost Adjustment factor - .3729
 Revised Unit Cost - 675
 Basis for adjustment - remainder of FY00 from 22 May through 30 Sep 2000

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1FAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FAB0401
Activity ID: 1FAB414000

Activity Filter * Starts In FY *
Strategic Planning & AdminMANAGERS (GRADE 69 - 72) Linear 630.29 HoursK270S750 M020STRAIGHT TIME BASE

675 Hours
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 20 - Trainers

Resources

BOE Historical Data Source - PIRS Report September FY99
Item Desc - MSOS Trainers
Breakdown of Historical Data:
 Item - trainer
 Units - FTE
 Unit Cost - 1810 hours
 Unit Cost Adjustment factor - .3729
 Revised Unit Cost - 675
 Basis for adjustment - remainder of FY00 from 22 May through 30 Sep 2000

Historical Data Source - PIRS Report September FY99
Item Desc - MSOS Trainers
Breakdown of Historical Data:
 Item - trainer (subcontracted)
 Units - lot
 Unit Cost - $202,500
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedTRAINERS Linear 1,890.87 HoursR100S750 P150STRAIGHT TIME BASE

675 hours/FTE 3 FTE
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Strategic Planning & AdminTRAINERS Linear 189,086.60 DollarsK270SA5H P150SUBCONTRACTED SRVS
675 hours/FTE 75 dollars/hour4 FTE

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Activity ID: 1FAB414100 Description: Material Stewardship Training FY01 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 Training Manager 1.00 each 1,479HC 1,479 79,067 0 79,067 116,78137,7150
20 Trainers 1.00 each 2,959HC 2,959 73,993 554,723 628,716 664,01035,2950
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 41,304 41,304041,304

Total for Activity 1FAB414100: 4,438 153,059 554,723 749,086 822,09673,00941,304

Cost Element Skill Quantity UnitsCurve

Line Item 10 - Training Manager

Resources

BOE Historical Data Source - PIRS Report September FY99
Item Desc - MSOS Training Manager
Breakdown of Historical Data:
 Item - 1 manager
 Units - FTE
 Unit Cost - 1810 hours (1680 hrs)
 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Strategic Planning & AdminMANAGERS (GRADE 69 - 72) Linear 1,479.26 HoursK270S750 M020STRAIGHT TIME BASE

1810 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors
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Project Baseline_Devl
WBS Filter 1FAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FAB0401
Activity ID: 1FAB414100

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 20 - Trainers

Resources

BOE Historical Data Source - PIRS Report September FY99
Item Desc - MSOS Trainers
Breakdown of Historical Data:
 Item - trainer
 Units - FTE
 Unit Cost - 1810 hours (1680 hrs)

Item Desc - MSOS Trainers (Subcontracted)
Breakdown of Historical Data:
 Item - trainers (subcontracted)
 Units - lot
 Unit Cost - $678,750 ($630,219)

 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedTRAINERS Linear 2,958.52 HoursR100S750 P150STRAIGHT TIME BASE

1810 hours/FTE 2 FTE
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Strategic Planning & AdminTRAINERS Linear 554,723.10 DollarsK270SA5H P150SUBCONTRACTED SRVS
1810 hours/FTE 75 dollars/hour5 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 24,885.72 DollarsZDEPTCON 0000CONTINGENCY

24885.7 DollarsFactors
No DepartmentNONE Linear 16,418.30 DollarsZDEPTESC 0000ESCALATION

16418.3 DollarsFactors
Activity ID: 1FAB414200 Description: Material Stewardship Training FY02 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 Training Manager 1.00 each 1,479HC 1,479 79,067 0 79,067 106,97727,9100
20 Trainers 1.00 each 2,959HC 2,959 73,993 443,779 517,771 543,89126,1190
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 97,030 97,030097,030

Total for Activity 1FAB414200: 4,438 153,059 443,779 693,868 747,89854,03097,030

Cost Element Skill Quantity UnitsCurve

Line Item 10 - Training Manager

Resources

BOE Historical Data Source - PIRS Report September FY99
Item Desc - MSOS Training Manager
Breakdown of Historical Data:
 Item - 1 manager
 Units - FTE
 Unit Cost - 1810 hours (1680 hrs)
 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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WBS Filter 1FAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FAB0401
Activity ID: 1FAB414200

Activity Filter * Starts In FY *
Strategic Planning & AdminMANAGERS (GRADE 69 - 72) Linear 1,479.26 HoursK270S750 M020STRAIGHT TIME BASE

1810 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 20 - Trainers

Resources

BOE Historical Data Source - PIRS Report September FY99
Item Desc - MSOS Trainers
Breakdown of Historical Data:
 Item - trainer
 Units - FTE
 Unit Cost - 1810 hours (1680 hrs)

Item Desc - MSOS Trainers (Subcontracted)
Breakdown of Historical Data:
 Item - trainers (subcontracted)
 Units - lot
 Unit Cost - $543,000 ($504,175)

 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedTRAINERS Linear 2,958.52 HoursR100S750 P150STRAIGHT TIME BASE

1810 hours/FTE 2 FTE
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Strategic Planning & AdminTRAINERS Linear 443,778.50 DollarsK270SA5H P150SUBCONTRACTED SRVS
1810 hours/FTE 75 dollars/hour4 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 66,614.27 DollarsZDEPTCON 0000CONTINGENCY

66614.3 DollarsFactors
No DepartmentNONE Linear 30,415.98 DollarsZDEPTESC 0000ESCALATION

30416 DollarsFactors
Activity ID: 1FAB414300 Description: Material Stewardship Training FY03 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 Training Manager 1.00 each 1,479HC 1,479 79,067 0 79,067 106,42427,3570
20 Trainers 1.00 each 2,959HC 2,959 73,993 221,889 295,882 321,48325,6010
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 118,339 118,3390118,339

Total for Activity 1FAB414300: 4,438 153,059 221,889 493,287 546,24652,958118,339
Line Item 10 - Training Manager

BOE Historical Data Source - PIRS Report September FY99
Item Desc - MSOS Training Manager
Breakdown of Historical Data:
 Item - 1 manager
 Units - FTE
 Unit Cost - 1810 hours (1680 hrs)
 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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Project Baseline_Devl
WBS Filter 1FAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FAB0401
Activity ID: 1FAB414300

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources Department
Strategic Planning & AdminMANAGERS (GRADE 69 - 72) Linear 1,479.26 HoursK270S750 M020STRAIGHT TIME BASE

1810 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 20 - Trainers

Resources

BOE Historical Data Source - PIRS Report September FY99
Item Desc - MSOS Trainers
Breakdown of Historical Data:
 Item - trainer
 Units - FTE
 Unit Cost - 1810 hours (1680 hrs)

Item Desc - MSOS Trainers (Subcontracted)
Breakdown of Historical Data:
 Item - trainers (subcontracted)
 Units - lot
 Unit Cost - $271,500 ($252,087)

 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedTRAINERS Linear 2,958.52 HoursR100S750 P150STRAIGHT TIME BASE

1810 hours/FTE 2 FTE
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Strategic Planning & AdminTRAINERS Linear 221,889.30 DollarsK270SA5H P150SUBCONTRACTED SRVS
1810 hours/FTE 75 dollars/hour2 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 85,524.79 DollarsZDEPTCON 0000CONTINGENCY

85524.8 DollarsFactors
No DepartmentNONE Linear 32,814.16 DollarsZDEPTESC 0000ESCALATION

32814.2 DollarsFactors
Activity ID: 1FAB414400 Description: Material Stewardship Training FY04 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 Training Manager 1.00 each 1,479HC 1,479 79,067 0 79,067 101,36322,2970
20 Trainers 1.00 each 1,479HC 1,479 36,996 221,889 258,886 269,31910,4330
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 52,828 52,828052,828

Total for Activity 1FAB414400: 2,959 116,063 221,889 390,780 423,50932,73052,828
Line Item 10 - Training Manager

BOE Historical Data Source - PIRS Report September FY99
Item Desc - MSOS Training Manager
Breakdown of Historical Data:
 Item - 1 manager
 Units - FTE
 Unit Cost - 1810 hours (1680 hrs)
 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures
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Project Baseline_Devl
WBS Filter 1FAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FAB0401
Activity ID: 1FAB414400

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Strategic Planning & AdminMANAGERS (GRADE 69 - 72) Linear 1,479.26 HoursK270S750 M020STRAIGHT TIME BASE

1810 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 20 - Trainers

Resources

BOE Historical Data Source - PIRS Report September FY99
Item Desc - MSOS Trainers
Breakdown of Historical Data:
 Item - trainer
 Units - FTE
 Unit Cost - 1810 hours (1680 hrs)

Item Desc - MSOS Trainers (Subcontracted)
Breakdown of Historical Data:
 Item - trainers (subcontracted)
 Units - lot
 Unit Cost - $271,500 ($252,087)

 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedTRAINERS Linear 1,479.26 HoursR100S750 P150STRAIGHT TIME BASE

1810 hours/FTE 1 FTE
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Strategic Planning & AdminTRAINERS Linear 221,889.30 DollarsK270SA5H P150SUBCONTRACTED SRVS
1810 hours/FTE 75 dollars/hour2 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 17,236.03 DollarsZDEPTCON 0000CONTINGENCY

17236.0 DollarsFactors
No DepartmentNONE Linear 35,591.49 DollarsZDEPTESC 0000ESCALATION

35591.5 DollarsFactors
Activity ID: 1FXXXB4115 Description: End of Material Stewardship Proj Operations Mgt Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

30 Supplies, Training & Travel 0.88 each 0HC 0 0 2,581 2,581 2,58100
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 2,185 2,18502,185

Total for Activity 1FXXXB4115: 0 0 2,581 4,766 4,76602,185
Line Item 30 - Supplies, Training & Travel

BOE Historical Data Source - PIRS Report September FY99
Item Desc - supplies
Breakdown of Historical Data:
 Item - office supplies
 Units - FTE
 Unit Cost - $400/FTE ($371.4)

 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
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Project Baseline_Devl
WBS Filter 1FAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FAB0401
Activity ID: 1FXXXB4115

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationNONE Linear 2,942.18 DollarsK271SA5C 0000SUPPLIES

400 dollars/FTE 9 FTE
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,609.24 DollarsZDEPTCON 0000CONTINGENCY

1609.24 DollarsFactors
No DepartmentNONE Linear 575.66 DollarsZDEPTESC 0000ESCALATION

575.661 DollarsFactors
WBS No: 1FAB0402 Title: Material Stewardship Radiological Contro
Activity ID: 1FAB420000 Description: Material Stewardship Radiological Controls Mgt Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 Radiological Controls Management 1.00 each 630HC 630 33,689 159,062 192,751 209,19116,4400
20 Radiological Records 1.00 each 0HC 0 0 26,519 26,519 26,51900

Total for Activity 1FAB420000: 630 33,689 185,581 219,270 235,71016,4400
Line Item 10 - Radiological Controls Management

BOE Historical Data Source - PIRS Report September FY99
Item Desc - MSOS Radiological Controls Manager
Breakdown of Historical Data:
 Item - 1 manager
 Units - FTE
 Unit Cost - 1810 hours
 Unit Cost Adjustment factor - .3729
 Revised Unit Cost - 675 hrs
 Basis for adjustment - remainder of FY00 from 22 May through 30 Sep 2000

Historical Data Source - Cost from previous purchase
Item Desc - Spill response kit
Breakdown of Historical Data:
 Item - Spill Response Kit
 Units - ea
 Unit Cost - $4000
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Historical Data Source - PIRS Report September FY99
Item Desc - RCT Replacement Instruments
Breakdown of Historical Data:
 Item - RCT Instrument
 Units - lot
 Unit Cost - $10,000
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Vendor Name - Bartlett Services , Inc.
Vendor Quote - $54,600
Quote Received by - Carl Beutler
Date Received - 22 May 00 (existing contract, POC Will Zurliene)
Item being quoted - RCT Foreman (for FY00)
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Project Baseline_Devl
WBS Filter 1FAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FAB0402
Activity ID: 1FAB420000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Other Info - 
Availability - immediate

Historical Data Source - PIRS Report September FY99
Item Desc - Radiological Controls Instrumentation Maintenance and Calibration
Breakdown of Historical Data:
 Item - maintenance and calibration of an instrument for a FY
 Units - ea
 Unit Cost - $752/instrument
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationMANAGERS (GRADE 69 - 72) Linear 630.29 HoursK271S750 M020STRAIGHT TIME BASE

675 Hours
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Technical Support, Oversight & IntegrationNONE Linear 3,735.04 DollarsK271SA5C 0000SUPPLIES
4000 dollars for spill response kit

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Technical Support, Oversight & IntegrationNONE Linear 9,337.61 DollarsK271SA5C 0000SUPPLIES
2500 dollars/Instrument 4 New Instruments

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Technical Support, Oversight & IntegrationNONE Linear 50,983.34 DollarsK271SA5H 0000SUBCONTRACTED SRVS
780 hours/FTE 70 dollars/hr1 FTE

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Technical Support, Oversight & IntegrationNONE Linear 95,006.06 DollarsK271SA5H 0000SUBCONTRACTED SRVS
752 dollars in maintenance/yr 0.33 FY00 remaining410 instruments

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 20 - Radiological Records

Resources

BOE Historical Data Source - PIRS report September FY99
Item Desc - Radiological records subcontract support
Breakdown of Historical Data:
 Item - radiological records support for one FY
 Units - lot
 Unit Cost -  $28,400
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationNONE Linear 26,518.81 DollarsK271SA5H 0000SUBCONTRACTED SRVS

710 hours (inc OT) 40 dollars/hr
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Activity ID: 1FAB421000 Description: Material Stewardship Radiological Cntrl Mgt FY01 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 Radiological Controls Management 1.00 each 1,479HC 1,479 79,067 913,059 992,125 1,029,84037,7150
20 Radiological Records 1.00 each 0HC 0 0 62,113 62,113 62,11300
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 57,764 57,764057,764

Total for Activity 1FAB421000: 1,479 79,067 975,171 1,112,002 1,149,71737,71557,764
Line Item 10 - Radiological Controls Management

BOE Historical Data Source - PIRS Report September FY99
Item Desc - MSOS Radiological Controls Manager
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Project Baseline_Devl
WBS Filter 1FAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FAB0402
Activity ID: 1FAB421000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Breakdown of Historical Data:
 Item - 1 manager
 Units - FTE
 Unit Cost - 1810 hours (1680 hrs)

Estimator Experience - Historical cost to refill response kit and consultation with vendor
Experience Item Desc - Spill response kit refill
Breakdown of Historical Data:
 Item - Spill Response Kit restock
 Units - ea
 Unit Cost - $2000 ($1857)

Historical Data Source - PIRS Report September FY99
Item Desc - RCT Replacement Instruments
Breakdown of Historical Data:
 Item - RCT instrument
 Units - ea
 Unit Cost - $2500
 Unit Cost Adjustment factor - +$600 
 Revised Unit Cost - $3100 ($2878)
 Basis for adjustment - upgrade to current year model 

Vendor Name - Bartlett Services , Inc.
Vendor Quote - $70/hr, $145,740/FTE ($135,320/FTE), $210,000 (Per Diem payments)
Quote Received by - Carl Beutler
Date Received - 22 May 00 (existing contract, POC Will Zurliene)
Item being quoted - RCT Foreman (2 ea), per diem payments
Other Info - per diem payments budgeted here to cover all Bartlett RCT's
Availability - immediate

Historical Data Source - PIRS Report September FY99
Item Desc - Radiological Controls Instrumentation Maintenance and Calibration
Breakdown of Historical Data:
 Item - maintenance and calibration of an instrument for a FY
 Units - ea
 Unit Cost - $729/instrument ($676.88/inst)

 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationMANAGERS (GRADE 69 - 72) Linear 1,479.26 HoursK271S750 M020STRAIGHT TIME BASE

1810 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Technical Support, Oversight & IntegrationNONE Linear 197,616.30 DollarsK271SA5C 0000SUPPLIES
3100 dollars/instrument 78 new instruments

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationNONE Linear 1,634.54 DollarsK271SA5C 0000SUPPLIES
2000 Annual re-stock spill response kit

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationNONE Linear 184,843.30 DollarsK271SA5H 0000SUBCONTRACTED SRVS
210000 Dollars

0.88021  [SYS 061400] .87987200 - System 
Factors

Technical Support, Oversight & IntegrationNONE Linear 238,218.30 DollarsK271SA5H 0000SUBCONTRACTED SRVS
2082 hours/FTE 70 dollars/hr2 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors
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Project Baseline_Devl
WBS Filter 1FAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FAB0402
Activity ID: 1FAB421000

Activity Filter * Starts In FY *
Technical Support, Oversight & IntegrationNONE Linear 290,746.00 DollarsK271SA5H 0000SUBCONTRACTED SRVS

729 dollars in maintenance/yr 488 instruments
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 20 - Radiological Records

Resources

BOE Historical Data Source - PIRS report September FY99
Item Desc - Radiological records subcontract support
Breakdown of Historical Data:
 Item - radiological records support for one FY
 Units - lot
 Unit Cost -  $76,000
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationNONE Linear 62,112.64 DollarsK271SA5H 0000SUBCONTRACTED SRVS

1900 hours 40 dollars/hr
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 34,803.16 DollarsZDEPTCON 0000CONTINGENCY

34803.2 DollarsFactors
No DepartmentNONE Linear 22,961.32 DollarsZDEPTESC 0000ESCALATION

22961.3 DollarsFactors
Activity ID: 1FAB422000 Description: Material Stewardship Radiological Cntrl Mgt FY02 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 Radiological Controls Management 1.00 each 1,479HC 1,479 79,067 745,845 824,911 852,82227,9100
20 Radiological Records 1.00 each 0HC 0 0 62,113 62,113 62,11300
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 136,397 136,3970136,397

Total for Activity 1FAB422000: 1,479 79,067 807,957 1,023,421 1,051,33127,910136,397
Line Item 10 - Radiological Controls Management

BOE Historical Data Source - PIRS Report September FY99
Item Desc - MSOS Radiological Controls Manager
Breakdown of Historical Data:
 Item - 1 manager
 Units - FTE
 Unit Cost - 1810 hours (1680 hrs)

Estimator Experience - Historical cost to refill response kit and consultation with vendor
Experience Item Desc - Spill response kit refill
Breakdown of Historical Data:
 Item - Spill Response Kit restock
 Units - ea
 Unit Cost - $2000 ($1857)

Historical Data Source - PIRS Report September FY99
Item Desc - RCT Replacement Instruments
Breakdown of Historical Data:
 Item - RCT instrument
 Units - ea
 Unit Cost - $2500
 Unit Cost Adjustment factor - +$600 
 Revised Unit Cost - $3100 ($2878)
 Basis for adjustment - upgrade to current year model 
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Project Baseline_Devl
WBS Filter 1FAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FAB0402
Activity ID: 1FAB422000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Vendor Name - Bartlett Services , Inc.
Vendor Quote - $70/hr, $145,740/FTE ($135,320/FTE), $210,000 (Per Diem payments)
Quote Received by - Carl Beutler
Date Received - 22 May 00 (existing contract, POC Will Zurliene)
Item being quoted - RCT Foreman (2 ea), per diem payments
Other Info - per diem payments budgeted here to cover all Bartlett RCT's
Availability - immediate

Historical Data Source - PIRS Report September FY99
Item Desc - Radiological Controls Instrumentation Maintenance and Calibration
Breakdown of Historical Data:
 Item - maintenance and calibration of an instrument for a FY
 Units - ea
 Unit Cost - $729/instrument ($676.88/inst)

 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationMANAGERS (GRADE 69 - 72) Linear 1,479.26 HoursK271S750 M020STRAIGHT TIME BASE

1810 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Technical Support, Oversight & IntegrationNONE Linear 30,402.50 DollarsK271SA5C 0000SUPPLIES
3100 dollars/instrument 12 new instruments

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationNONE Linear 1,634.54 DollarsK271SA5C 0000SUPPLIES
2000 Annual re-stock spill response kit

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationNONE Linear 184,843.30 DollarsK271SA5H 0000SUBCONTRACTED SRVS
210000 Dollars

0.88021  [SYS 061400] .87987200 - System 
Factors

Technical Support, Oversight & IntegrationNONE Linear 238,218.30 DollarsK271SA5H 0000SUBCONTRACTED SRVS
2082 hours/FTE 70 dollars/hr2 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationNONE Linear 290,746.00 DollarsK271SA5H 0000SUBCONTRACTED SRVS
729 dollars in maintenance/yr 488 instruments

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 20 - Radiological Records

Resources

BOE Historical Data Source - PIRS report September FY99
Item Desc - Radiological records subcontract support
Breakdown of Historical Data:
 Item - radiological records support for one FY
 Units - lot
 Unit Cost -  $76,000 ($70,566)

 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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WBS Filter 1FAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FAB0402
Activity ID: 1FAB422000

Activity Filter * Starts In FY *
Technical Support, Oversight & IntegrationNONE Linear 62,112.64 DollarsK271SA5H 0000SUBCONTRACTED SRVS

1900 hours 40 dollars/hr
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 93,640.67 DollarsZDEPTCON 0000CONTINGENCY

93640.7 DollarsFactors
No DepartmentNONE Linear 42,756.20 DollarsZDEPTESC 0000ESCALATION

42756.2 DollarsFactors
Activity ID: 1FAB423000 Description: Material Stewardship Radiological Cntrl Mgt FY03 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 Radiological Controls Management 1.00 each 1,479HC 1,479 79,067 745,845 824,911 852,26827,3570
20 Radiological Records 1.00 each 0HC 0 0 62,113 62,113 62,11300
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 252,875 252,8750252,875

Total for Activity 1FAB423000: 1,479 79,067 807,957 1,139,899 1,167,25627,357252,875
Line Item 10 - Radiological Controls Management

BOE Historical Data Source - PIRS Report September FY99
Item Desc - MSOS Radiological Controls Manager
Breakdown of Historical Data:
 Item - 1 manager
 Units - FTE
 Unit Cost - 1810 hours (1680 hrs)

Estimator Experience - Historical cost to refill response kit and consultation with vendor
Experience Item Desc - Spill response kit refill
Breakdown of Historical Data:
 Item - Spill Response Kit restock
 Units - ea
 Unit Cost - $2000 ($1857)

Historical Data Source - PIRS Report September FY99
Item Desc - RCT Replacement Instruments
Breakdown of Historical Data:
 Item - RCT instrument
 Units - ea
 Unit Cost - $2500
 Unit Cost Adjustment factor - +$600 
 Revised Unit Cost - $3100 ($2878)
 Basis for adjustment - upgrade to current year model 

Vendor Name - Bartlett Services , Inc.
Vendor Quote - $70/hr, $145,740/FTE ($135,320/FTE), $210,000 (Per Diem payments)
Quote Received by - Carl Beutler
Date Received - 22 May 00 (existing contract, POC Will Zurliene)
Item being quoted - RCT Foreman (2 ea), per diem payments
Other Info - per diem payments budgeted here to cover all Bartlett RCT's
Availability - immediate

Historical Data Source - PIRS Report September FY99
Item Desc - Radiological Controls Instrumentation Maintenance and Calibration
Breakdown of Historical Data:
 Item - maintenance and calibration of an instrument for a FY
 Units - ea
 Unit Cost - $729/instrument ($676.88/inst)

 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
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WBS Filter 1FAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FAB0402
Activity ID: 1FAB423000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationMANAGERS (GRADE 69 - 72) Linear 1,479.26 HoursK271S750 M020STRAIGHT TIME BASE

1810 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Technical Support, Oversight & IntegrationNONE Linear 1,634.54 DollarsK271SA5C 0000SUPPLIES
2000 Annual re-stock spill response kit

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationNONE Linear 30,402.50 DollarsK271SA5C 0000SUPPLIES
3100 dollars/instrument 12 new instruments

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationNONE Linear 290,746.00 DollarsK271SA5H 0000SUBCONTRACTED SRVS
729 dollars in maintenance/yr 488 instruments

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationNONE Linear 238,218.30 DollarsK271SA5H 0000SUBCONTRACTED SRVS
2082 hours/FTE 70 dollars/hr2 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationNONE Linear 184,843.30 DollarsK271SA5H 0000SUBCONTRACTED SRVS
210000 Dollars

0.88021  [SYS 061400] .87987200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 20 - Radiological Records

Resources

BOE Historical Data Source - PIRS report September FY99
Item Desc - Radiological records subcontract support
Breakdown of Historical Data:
 Item - radiological records support for one FY
 Units - lot
 Unit Cost -  $76,000 ($70,566)

 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationNONE Linear 62,112.64 DollarsK271SA5H 0000SUBCONTRACTED SRVS

1900 hours 40 dollars/hr
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 182,755.20 DollarsZDEPTCON 0000CONTINGENCY

182755 DollarsFactors
No DepartmentNONE Linear 70,119.54 DollarsZDEPTESC 0000ESCALATION

70119.5 DollarsFactors
Activity ID: 1FAB424000 Description: Material Stewardship Radiological Cntrl Mgt FY04 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 Radiological Controls Management 1.00 each 1,479HC 1,479 79,067 745,845 824,911 847,20822,2970
20 Radiological Records 1.00 each 0HC 0 0 62,113 62,113 62,11300
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 129,591 129,5910129,591

6/23/00 9:02:03 AMPage 72 of 209 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1FAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FAB0402
Activity ID: 1FAB424000

Activity Filter * Starts In FY *
Total for Activity 1FAB424000: 1,479 79,067 807,957 1,016,615 1,038,91222,297129,591

Cost Element Skill Quantity UnitsCurve

Line Item 10 - Radiological Controls Management

Resources

BOE Historical Data Source - PIRS Report September FY99
Item Desc - MSOS Radiological Controls Manager
Breakdown of Historical Data:
 Item - 1 manager
 Units - FTE
 Unit Cost - 1810 hours (1680 hrs)

Estimator Experience - Historical cost to refill response kit and consultation with vendor
Experience Item Desc - Spill response kit refill
Breakdown of Historical Data:
 Item - Spill Response Kit restock
 Units - ea
 Unit Cost - $2000 ($1857)

Historical Data Source - PIRS Report September FY99
Item Desc - RCT Replacement Instruments
Breakdown of Historical Data:
 Item - RCT instrument
 Units - ea
 Unit Cost - $2500
 Unit Cost Adjustment factor - +$600 
 Revised Unit Cost - $3100 ($2878)
 Basis for adjustment - upgrade to current year model 

Vendor Name - Bartlett Services , Inc.
Vendor Quote - $70/hr, $145,740/FTE ($135,320/FTE), $210,000 (Per Diem payments)
Quote Received by - Carl Beutler
Date Received - 22 May 00 (existing contract, POC Will Zurliene)
Item being quoted - RCT Foreman (2 ea), per diem payments
Other Info - per diem payments budgeted here to cover all Bartlett RCT's
Availability - immediate

Historical Data Source - PIRS Report September FY99
Item Desc - Radiological Controls Instrumentation Maintenance and Calibration
Breakdown of Historical Data:
 Item - maintenance and calibration of an instrument for a FY
 Units - ea
 Unit Cost - $729/instrument ($676.88/inst)

 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationMANAGERS (GRADE 69 - 72) Linear 1,479.26 HoursK271S750 M020STRAIGHT TIME BASE

1810 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Technical Support, Oversight & IntegrationNONE Linear 30,402.50 DollarsK271SA5C 0000SUPPLIES
3100 dollars/instrument 12 new instruments

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationNONE Linear 1,634.54 DollarsK271SA5C 0000SUPPLIES
2000 Annual re-stock spill response kit

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationNONE Linear 238,218.30 DollarsK271SA5H 0000SUBCONTRACTED SRVS
2082 hours/FTE 70 dollars/hr2 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FAB0402
Activity ID: 1FAB424000

Activity Filter * Starts In FY *
Technical Support, Oversight & IntegrationNONE Linear 290,746.00 DollarsK271SA5H 0000SUBCONTRACTED SRVS

729 dollars in maintenance/yr 488 instruments
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Technical Support, Oversight & IntegrationNONE Linear 184,843.30 DollarsK271SA5H 0000SUBCONTRACTED SRVS
210000 Dollars

0.88021  [SYS 061400] .87987200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 20 - Radiological Records

Resources

BOE Historical Data Source - PIRS report September FY99
Item Desc - Radiological records subcontract support
Breakdown of Historical Data:
 Item - radiological records support for one FY
 Units - lot
 Unit Cost -  $76,000 ($70,566)

 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationNONE Linear 62,112.64 DollarsK271SA5H 0000SUBCONTRACTED SRVS

1900 hours 40 dollars/hr
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 42,281.77 DollarsZDEPTCON 0000CONTINGENCY

42281.8 DollarsFactors
No DepartmentNONE Linear 87,309.58 DollarsZDEPTESC 0000ESCALATION

87309.6 DollarsFactors
Activity ID: 1FAB425000 Description: Material Stewardship Radiological Cntrl Mgt FY05 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 Radiological Controls Management 1.00 each 1,479HC 1,479 79,067 359,673 438,740 466,25527,5150
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 248,788 248,7880248,788

Total for Activity 1FAB425000: 1,479 79,067 359,673 687,528 715,04327,515248,788
Line Item 10 - Radiological Controls Management

BOE Historical Data Source - PIRS Report September FY99
Item Desc - MSOS Radiological Controls Manager
Breakdown of Historical Data:
 Item - 1 manager
 Units - FTE
 Unit Cost - 1810 hours (1680 hrs)

Estimator Experience - Historical cost to refill response kit and consultation with vendor
Experience Item Desc - Spill response kit refill
Breakdown of Historical Data:
 Item - Spill Response Kit restock
 Units - ea
 Unit Cost - $2000 ($1857)

Historical Data Source - PIRS Report September FY99
Item Desc - RCT Replacement Instruments
Breakdown of Historical Data:
 Item - RCT instrument
 Units - ea
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FAB0402
Activity ID: 1FAB425000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost - $2500
 Unit Cost Adjustment factor - +$600 
 Revised Unit Cost - $3100 ($2878)
 Basis for adjustment - upgrade to current year model 

Vendor Name - Bartlett Services , Inc.
Vendor Quote - $70/hr, $145,740/FTE ($135,320/FTE)
Quote Received by - Carl Beutler
Date Received - 22 May 00 (existing contract, POC Will Zurliene)
Item being quoted - RCT Foreman (1 ea)
Other Info - 
Availability - immediate

Historical Data Source - PIRS Report September FY99
Item Desc - Radiological Controls Instrumentation Maintenance and Calibration
Breakdown of Historical Data:
 Item - maintenance and calibration of an instrument for a FY
 Units - ea
 Unit Cost - $729/instrument ($676.88/inst)

 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationMANAGERS (GRADE 69 - 72) Linear 1,479.26 HoursK271S750 M020STRAIGHT TIME BASE

1810 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Technical Support, Oversight & IntegrationNONE Linear 30,402.50 DollarsK271SA5C 0000SUPPLIES
3100 dollars/instrument 12 new instruments

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationNONE Linear 1,634.54 DollarsK271SA5C 0000SUPPLIES
2000 Annual re-stock spill response kit

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationNONE Linear 119,109.20 DollarsK271SA5H 0000SUBCONTRACTED SRVS
2082 hours/FTE 70 dollars/hr1 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationNONE Linear 208,526.90 DollarsK271SA5H 0000SUBCONTRACTED SRVS
729 dollars in maintenance/yr 350 instruments

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 176,558.30 DollarsZDEPTCON 0000CONTINGENCY

176558 DollarsFactors
No DepartmentNONE Linear 72,230.08 DollarsZDEPTESC 0000ESCALATION

72230.1 DollarsFactors
Activity ID: 1FXXXB425 Description: End of Material Stewardship Radiol. Cntrl Mgt Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 Radiological Controls Management 0.88 each 1,479HC 1,298 69,357 315,503 384,859 408,99524,1360
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 346,248 346,2480346,248

Total for Activity 1FXXXB425: 1,298 69,357 315,503 731,107 755,24324,136346,248
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WBS No: 1FAB0402
Activity ID: 1FXXXB425

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 10 - Radiological Controls Management

Resources

BOE Historical Data Source - PIRS Report September FY99
Item Desc - MSOS Radiological Controls Manager
Breakdown of Historical Data:
 Item - 1 manager
 Units - FTE
 Unit Cost - 1810 hours (1680 hrs)

Estimator Experience - Historical cost to refill response kit and consultation with vendor
Experience Item Desc - Spill response kit refill
Breakdown of Historical Data:
 Item - Spill Response Kit restock
 Units - ea
 Unit Cost - $2000 ($1857)

Historical Data Source - PIRS Report September FY99
Item Desc - RCT Replacement Instruments
Breakdown of Historical Data:
 Item - RCT instrument
 Units - ea
 Unit Cost - $2500
 Unit Cost Adjustment factor - +$600 
 Revised Unit Cost - $3100 ($2878)
 Basis for adjustment - upgrade to current year model 

Vendor Name - Bartlett Services , Inc.
Vendor Quote - $70/hr, $145,740/FTE ($135,320/FTE)
Quote Received by - Carl Beutler
Date Received - 22 May 00 (existing contract, POC Will Zurliene)
Item being quoted - RCT Foreman (1 ea)
Other Info - 
Availability - immediate

Historical Data Source - PIRS Report September FY99
Item Desc - Radiological Controls Instrumentation Maintenance and Calibration
Breakdown of Historical Data:
 Item - maintenance and calibration of an instrument for a FY
 Units - ea
 Unit Cost - $729/instrument ($676.88/inst)

 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationMANAGERS (GRADE 69 - 72) Linear 1,479.26 HoursK271S750 M020STRAIGHT TIME BASE

1810 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Technical Support, Oversight & IntegrationNONE Linear 30,402.50 DollarsK271SA5C 0000SUPPLIES
3100 dollars/instrument 12 new instruments

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationNONE Linear 1,634.54 DollarsK271SA5C 0000SUPPLIES
2000 Annual re-stock spill response kit

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationNONE Linear 119,109.20 DollarsK271SA5H 0000SUBCONTRACTED SRVS
2082 hours/FTE 70 dollars/hr1 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors
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WBS No: 1FAB0402
Activity ID: 1FXXXB425

Activity Filter * Starts In FY *
Technical Support, Oversight & IntegrationNONE Linear 208,526.90 DollarsK271SA5H 0000SUBCONTRACTED SRVS

729 dollars in maintenance/yr 350 instruments
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 255,021.30 DollarsZDEPTCON 0000CONTINGENCY

255021 DollarsFactors
No DepartmentNONE Linear 91,226.48 DollarsZDEPTESC 0000ESCALATION

91226.5 DollarsFactors
WBS No: 1FAB05 Title: Material Stewardship Quality Assurance
Activity ID: 1FAB510000 Description: Material Stewardship Quality Assurance Mgt Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 QA Manager 1.00 each 630HC 630 33,689 0 33,689 50,12916,4400
20 Secretary 1.00 each 347HC 347 6,535 0 6,535 9,7233,1890
30 Supplies 1.00 each 0HC 0 0 2,588 2,588 2,58800
40 QA Technical Task Support 1.00 each 0EE 0 0 58,341 58,341 58,34100

Total for Activity 1FAB510000: 977 40,223 60,930 101,153 120,78219,6290

Cost Element Skill Quantity UnitsCurve

Line Item 10 - QA Manager

Resources

BOE Historical Data Source - PIRS Report September FY99
Item Desc - MSOS Quality Assurance Manager
Breakdown of Historical Data:
 Item - 1 manager
 Units - FTE
 Unit Cost - 1810 hours
 Unit Cost Adjustment factor - .3729
 Revised Unit Cost - 675 hrs
  Basis for adjustment - remainder of FY00 from 22 May through 30 Sep 2000

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationMANAGERS (GRADE 69 - 72) Linear 630.29 HoursK271S750 M020STRAIGHT TIME BASE

675 hours
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 20 - Secretary

Resources

BOE Historical Data Source - PIRS Report September FY99
Item Desc - MSOS Radiological Controls secretary
Breakdown of Historical Data:
 Item - 1 secretary (shared with Safety)
 Units - FTE
 Unit Cost - 1810 hours, 90 hours OT (5%)
 Unit Cost Adjustment factor - .3729, 0.5
 Revised Unit Cost - 337.5 hrs, 33.75 hrs OT
 Basis for adjustment - remainder of FY00 from 22 May through 30 Sep 2000, shared with Safety

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationSECRETARIES Linear 315.14 HoursK271S750 G040STRAIGHT TIME BASE

337.5 hours
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Technical Support, Oversight & IntegrationSECRETARIES Linear 31.51 HoursK271S751 G040OVERTIME BASE & PRE.
33.75 hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FAB05
Activity ID: 1FAB510000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 30 - Supplies

Resources

BOE Historical Data Source - PIRS Report September FY99
Item Desc - Supplies
Breakdown of Historical Data:
 Item - supplies
 Units - FTE
 Unit Cost - $400/FTE
 Unit Cost Adjustment factor - .33
 Revised Unit Cost - $132/FTE
  Basis for adjustment - remainder of FY00 from 22 May through 30 Sep 2000

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationNONE Linear 2,588.39 DollarsK271SA5C 0000SUPPLIES

400 dollars/FTE 0.33 FY00 remaining21 FTE
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 40 - QA Technical Task Support

Resources

BOE Estimators Experience - Similar experience Managing and Budgeting ESH&Q activities at Rocky Flats
Experience Item Desc - QA Cross Cutting Technical Support (not dedicated to specific building)
Breakdown of Cost Data:
 Item - QA Technical support
 Units - lot
 Unit Cost - $62,480
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationNONE Linear 21,215.05 DollarsK271SA57 0000LATA

710 hours 80 dollars/hr0.4 FTE
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Technical Support, Oversight & IntegrationNONE Linear 37,126.33 DollarsK271SA5H 0000SUBCONTRACTED SRVS
710 hours 80 dollars/hr0.7 FTE

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Activity ID: 1FAB511000 Description: Material Stewardship Quality Assurance Mgt FY01 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 QA Manager 1.00 each 1,479HC 1,479 79,067 0 79,067 116,78137,7150
20 Secretary 1.00 each 776HC 776 14,330 0 14,330 21,1666,8360
30 Supplies 1.00 each 0HC 0 0 6,865 6,865 6,86500
40 QA Technical Task Support 1.00 each 0HC 0 0 136,648 136,648 136,64800
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 14,889 14,889014,889

Total for Activity 1FAB511000: 2,256 93,397 143,513 251,799 296,34944,55014,889
Line Item 10 - QA Manager

BOE Historical Data Source - PIRS Report September FY99
Item Desc - MSOS Quality Assurance Manager
Breakdown of Historical Data:
 Item - 1 manager
 Units - FTE
 Unit Cost - 1810 hours (1680 hrs)
 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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Rocky Flats Closure Project
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WBS No: 1FAB05
Activity ID: 1FAB511000

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

Technical Support, Oversight & IntegrationMANAGERS (GRADE 69 - 72) Linear 1,479.26 HoursK271S750 M020STRAIGHT TIME BASE
1810 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 20 - Secretary

Resources

BOE Historical Data Source - PIRS Report September FY99
Item Desc - MSOS Radiological Controls secretary
Breakdown of Historical Data:
 Item - 1 secretary (shared with Safety)
 Units - FTE
 Unit Cost - 1810 hours, 181 hours OT (5%)
 Unit Cost Adjustment factor -  0.5
 Revised Unit Cost - 905 hrs, 45 hrs OT (840 hrs, 41.8 OT)
 Basis for adjustment - 50% shared with Safety

 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationSECRETARIES Linear 739.63 HoursK271S750 G040STRAIGHT TIME BASE

905 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Technical Support, Oversight & IntegrationSECRETARIES Linear 36.78 HoursK271S751 G040OVERTIME BASE & PRE.
45 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 30 - Supplies

Resources

BOE Historical Data Source - PIRS Report September FY99
Item Desc - Supplies
Breakdown of Historical Data:
 Item - supplies
 Units - FTE
 Unit Cost - $400/FTE ($371.4)
 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationNONE Linear 6,865.08 DollarsK271SA5C 0000SUPPLIES

400 dollars/FTE 21 FTE
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Line Item 40 - QA Technical Task Support
BOE Estimators Experience - Similar experience Managing and Budgeting ESH&Q activities at Rocky Flats

Experience Item Desc - QA Cross Cutting Technical Support (not dedicated to specific building)
Breakdown of Cost Data:
 Item - QA subcontracted technical support for 1 FY
 Units - lot
 Unit Cost - $167,200 ($155,245)
 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

6/23/00 9:02:05 AMPage 79 of 209 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1FAB
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WBS No: 1FAB05
Activity ID: 1FAB511000

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

Technical Support, Oversight & IntegrationNONE Linear 49,690.11 DollarsK271SA57 0000LATA
1900 hours 80 dollars/hr0.4 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationNONE Linear 86,957.70 DollarsK271SA5H 0000SUBCONTRACTED SRVS
1900 hours 80 dollars/hr0.7 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 8,970.81 DollarsZDEPTCON 0000CONTINGENCY

8970.81 DollarsFactors
No DepartmentNONE Linear 5,918.48 DollarsZDEPTESC 0000ESCALATION

5918.48 DollarsFactors
Activity ID: 1FAB512000 Description: Material Stewardship Quality Assurance Mgt FY02 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 QA Manager 1.00 each 1,479HC 1,479 79,067 0 79,067 106,97727,9100
20 Secretary 1.00 each 776HC 776 14,330 0 14,330 19,3895,0590
30 Supplies 1.00 each 0HC 0 0 6,865 6,865 6,86500
40 QA Technical Task Support 1.00 each 0HC 0 0 136,648 136,648 136,64800
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 40,233 40,233040,233

Total for Activity 1FAB512000: 2,256 93,397 143,513 277,143 310,11232,96940,233

Cost Element Skill Quantity UnitsCurve

Line Item 10 - QA Manager

Resources

BOE Historical Data Source - PIRS Report September FY99
Item Desc - MSOS Quality Assurance Manager
Breakdown of Historical Data:
 Item - 1 manager
 Units - FTE
 Unit Cost - 1810 hours (1680 hrs)
 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationMANAGERS (GRADE 69 - 72) Linear 1,479.26 HoursK271S750 M020STRAIGHT TIME BASE

1810 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Line Item 20 - Secretary
BOE Historical Data Source - PIRS Report September FY99

Item Desc - MSOS Radiological Controls secretary
Breakdown of Historical Data:
 Item - 1 secretary (shared with Safety)
 Units - FTE
 Unit Cost - 1810 hours, 181 hours OT (5%)
 Unit Cost Adjustment factor -  0.5
 Revised Unit Cost - 905 hrs, 45 hrs OT (840 hrs, 41.8 OT)
 Basis for adjustment - 50% shared with Safety

 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures
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WBS No: 1FAB05
Activity ID: 1FAB512000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationSECRETARIES Linear 739.63 HoursK271S750 G040STRAIGHT TIME BASE

905 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Technical Support, Oversight & IntegrationSECRETARIES Linear 36.78 HoursK271S751 G040OVERTIME BASE & PRE.
45 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 30 - Supplies

Resources

BOE Historical Data Source - PIRS Report September FY99
Item Desc - Supplies
Breakdown of Historical Data:
 Item - supplies
 Units - FTE
 Unit Cost - $400/FTE ($371.4)
 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationNONE Linear 6,865.08 DollarsK271SA5C 0000SUPPLIES

400 dollars/FTE 21 FTE
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 40 - QA Technical Task Support

Resources

BOE Estimators Experience - Similar experience Managing and Budgeting ESH&Q activities at Rocky Flats
Experience Item Desc - QA Cross Cutting Technical Support (not dedicated to specific building)
Breakdown of Cost Data:
 Item - QA subcontracted technical support for 1 FY
 Units - lot
 Unit Cost - $167,200 ($155,245)
 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationNONE Linear 49,690.11 DollarsK271SA57 0000LATA

1900 hours 80 dollars/hr0.4 FTE
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Technical Support, Oversight & IntegrationNONE Linear 86,957.70 DollarsK271SA5H 0000SUBCONTRACTED SRVS
1900 hours 80 dollars/hr0.7 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 27,621.26 DollarsZDEPTCON 0000CONTINGENCY

27621.3 DollarsFactors
No DepartmentNONE Linear 12,611.83 DollarsZDEPTESC 0000ESCALATION

12611.8 DollarsFactors
Activity ID: 1FAB513000 Description: Material Stewardship Quality Assurance Mgt FY03 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

6/23/00 9:02:06 AMPage 81 of 209 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1FAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FAB05
Activity ID: 1FAB513000

Activity Filter * Starts In FY *
10 QA Manager 1.00 each 1,479HC 1,479 79,067 0 79,067 106,42427,3570
20 Secretary 1.00 each 776HC 776 14,330 0 14,330 19,2894,9580
30 Supplies 1.00 each 0HC 0 0 6,865 6,865 6,86500
40 QA Technical Task Support 1.00 each 0HC 0 0 136,648 136,648 136,64800
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 74,455 74,455074,455

Total for Activity 1FAB513000: 2,256 93,397 143,513 311,365 343,68032,31574,455

Cost Element Skill Quantity UnitsCurve

Line Item 10 - QA Manager

Resources

BOE Historical Data Source - PIRS Report September FY99
Item Desc - MSOS Quality Assurance Manager
Breakdown of Historical Data:
 Item - 1 manager
 Units - FTE
 Unit Cost - 1810 hours (1680 hrs)
 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationMANAGERS (GRADE 69 - 72) Linear 1,479.26 HoursK271S750 M020STRAIGHT TIME BASE

1810 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 20 - Secretary

Resources

BOE Historical Data Source - PIRS Report September FY99
Item Desc - MSOS Radiological Controls secretary
Breakdown of Historical Data:
 Item - 1 secretary (shared with Safety)
 Units - FTE
 Unit Cost - 1810 hours, 181 hours OT (5%)
 Unit Cost Adjustment factor -  0.5
 Revised Unit Cost - 905 hrs, 45 hrs OT (840 hrs, 41.8 OT)
 Basis for adjustment - 50% shared with Safety

 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationSECRETARIES Linear 739.63 HoursK271S750 G040STRAIGHT TIME BASE

905 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Technical Support, Oversight & IntegrationSECRETARIES Linear 36.78 HoursK271S751 G040OVERTIME BASE & PRE.
45 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Line Item 30 - Supplies
BOE Historical Data Source - PIRS Report September FY99

Item Desc - Supplies
Breakdown of Historical Data:
 Item - supplies
 Units - FTE
 Unit Cost - $400/FTE ($371.4)
 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures
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Project Baseline_Devl
WBS Filter 1FAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FAB05
Activity ID: 1FAB513000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationNONE Linear 6,865.08 DollarsK271SA5C 0000SUPPLIES

400 dollars/FTE 21 FTE
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 40 - QA Technical Task Support

Resources

BOE Estimators Experience - Similar experience Managing and Budgeting ESH&Q activities at Rocky Flats
Experience Item Desc - QA Cross Cutting Technical Support (not dedicated to specific building)
Breakdown of Cost Data:
 Item - QA subcontracted technical support for 1 FY
 Units - lot
 Unit Cost - $167,200 ($155,245)
 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationNONE Linear 49,690.11 DollarsK271SA57 0000LATA

1900 hours 80 dollars/hr0.4 FTE
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Technical Support, Oversight & IntegrationNONE Linear 86,957.70 DollarsK271SA5H 0000SUBCONTRACTED SRVS
1900 hours 80 dollars/hr0.7 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 53,809.41 DollarsZDEPTCON 0000CONTINGENCY

53809.4 DollarsFactors
No DepartmentNONE Linear 20,645.60 DollarsZDEPTESC 0000ESCALATION

20645.6 DollarsFactors
Activity ID: 1FAB514000 Description: Material Stewardship Quality Assurance Mgt FY04 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 QA Manager 1.00 each 1,479HC 1,479 79,067 0 79,067 101,36322,2970
20 Secretary 1.00 each 776HC 776 14,330 0 14,330 18,3724,0410
30 Supplies 1.00 each 0HC 0 0 6,865 6,865 6,86500
40 QA Technical Task Support 1.00 each 0HC 0 0 113,356 113,356 113,35600
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 34,197 34,197034,197

Total for Activity 1FAB514000: 2,256 93,397 120,221 247,815 274,15326,33834,197
Line Item 10 - QA Manager

BOE Historical Data Source - PIRS Report September FY99
Item Desc - MSOS Quality Assurance Manager
Breakdown of Historical Data:
 Item - 1 manager
 Units - FTE
 Unit Cost - 1810 hours (1680 hrs)
 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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WBS Filter 1FAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FAB05
Activity ID: 1FAB514000

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

Technical Support, Oversight & IntegrationMANAGERS (GRADE 69 - 72) Linear 1,479.26 HoursK271S750 M020STRAIGHT TIME BASE
1810 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 20 - Secretary

Resources

BOE Historical Data Source - PIRS Report September FY99
Item Desc - MSOS Radiological Controls secretary
Breakdown of Historical Data:
 Item - 1 secretary (shared with Safety)
 Units - FTE
 Unit Cost - 1810 hours, 181 hours OT (5%)
 Unit Cost Adjustment factor -  0.5
 Revised Unit Cost - 905 hrs, 45 hrs OT (840 hrs, 41.8 OT)
 Basis for adjustment - 50% shared with Safety

 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationSECRETARIES Linear 739.63 HoursK271S750 G040STRAIGHT TIME BASE

905 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Technical Support, Oversight & IntegrationSECRETARIES Linear 36.78 HoursK271S751 G040OVERTIME BASE & PRE.
45 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 30 - Supplies

Resources

BOE Historical Data Source - PIRS Report September FY99
Item Desc - Supplies
Breakdown of Historical Data:
 Item - supplies
 Units - FTE
 Unit Cost - $400/FTE ($371.4)
 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationNONE Linear 6,865.08 DollarsK271SA5C 0000SUPPLIES

400 dollars/FTE 21 FTE
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Line Item 40 - QA Technical Task Support
BOE Estimators Experience - Similar experience Managing and Budgeting ESH&Q activities at Rocky Flats

Experience Item Desc - QA Cross Cutting Technical Support (not dedicated to specific building)
Breakdown of Cost Data:
 Item - QA subcontracted technical support for 1 FY
 Units - lot
 Unit Cost - $138,700 ($128,783)
 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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Project Baseline_Devl
WBS Filter 1FAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FAB05
Activity ID: 1FAB514000

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

Technical Support, Oversight & IntegrationNONE Linear 49,690.11 DollarsK271SA57 0000LATA
1900 hours 80 dollars/hr0.4 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationNONE Linear 63,665.46 DollarsK271SA5H 0000SUBCONTRACTED SRVS
1900 hours 82 dollars/hr0.5 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 11,157.50 DollarsZDEPTCON 0000CONTINGENCY

11157.5 DollarsFactors
No DepartmentNONE Linear 23,039.63 DollarsZDEPTESC 0000ESCALATION

23039.6 DollarsFactors
Activity ID: 1FAB515000 Description: Material Stewardship Quality Assurance Mgt FY05 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 QA Manager 1.00 each 1,479HC 1,479 79,067 0 79,067 106,58227,5150
30 Supplies 1.00 each 0HC 0 0 6,865 6,865 6,86500
40 QA Technical Task Support 1.00 each 0HC 0 0 102,486 102,486 102,48600
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 115,219 115,2190115,219

Total for Activity 1FAB515000: 1,479 79,067 109,351 303,637 331,15227,515115,219

Cost Element Skill Quantity UnitsCurve

Line Item 10 - QA Manager

Resources

BOE Historical Data Source - PIRS Report September FY99
Item Desc - MSOS Quality Assurance Manager
Breakdown of Historical Data:
 Item - 1 manager
 Units - FTE
 Unit Cost - 1810 hours (1680 hrs)
 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationMANAGERS (GRADE 69 - 72) Linear 1,479.26 HoursK271S750 M020STRAIGHT TIME BASE

1810 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 30 - Supplies

Resources

BOE Historical Data Source - PIRS Report September FY99
Item Desc - Supplies
Breakdown of Historical Data:
 Item - supplies
 Units - FTE
 Unit Cost - $400/FTE ($371.4)
 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department

6/23/00 9:02:07 AMPage 85 of 209 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1FAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FAB05
Activity ID: 1FAB515000

Activity Filter * Starts In FY *
Technical Support, Oversight & IntegrationNONE Linear 6,865.08 DollarsK271SA5C 0000SUPPLIES

400 dollars/FTE 21 FTE
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 40 - QA Technical Task Support

Resources

BOE Estimators Experience - Similar experience Managing and Budgeting ESH&Q activities at Rocky Flats
Experience Item Desc - QA Cross Cutting Technical Support (not dedicated to specific building)
Breakdown of Cost Data:
 Item - QA subcontracted technical support for 1 FY
 Units - lot
 Unit Cost - $125,400 ($116,434)
 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationNONE Linear 49,690.11 DollarsK271SA57 0000LATA

1900 hours 80 dollars/hr0.4 FTE
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Technical Support, Oversight & IntegrationNONE Linear 52,795.75 DollarsK271SA5H 0000SUBCONTRACTED SRVS
1900 hours 85 dollars/hr0.4 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 81,767.95 DollarsZDEPTCON 0000CONTINGENCY

81768 DollarsFactors
No DepartmentNONE Linear 33,451.30 DollarsZDEPTESC 0000ESCALATION

33451.3 DollarsFactors
Activity ID: 1FAB520000 Description: Material Stewardship TRU/Residue Waste Streams Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 TRU/Residue waste Streams Lead 1.00 each 630HC 630 33,689 0 33,689 50,12916,4400
20 TRU/Residue waste Streams Technical Support 1.00 each 1,191EE 1,191 43,512 206,847 250,359 271,59321,2340

Total for Activity 1FAB520000: 1,822 77,201 206,847 284,048 321,72237,6740

Cost Element Skill Quantity UnitsCurve

Line Item 10 - TRU/Residue waste Streams Lead

Resources

BOE Historical Data Source - PIRS Report September FY99
Item Desc - MSOS TRU/Residue Waste Streams Lead
Breakdown of Historical Data:
 Item - 1 manager
 Units - FTE
 Unit Cost - 1810 hours
 Unit Cost Adjustment factor - .3729
 Revised Unit Cost - 675 hrs
  Basis for adjustment - remainder of FY00 from 22 May through 30 Sep 2000

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationMANAGERS (GRADE 69 - 72) Linear 630.29 HoursK271S750 M020STRAIGHT TIME BASE

675 hrs/FTE 1 FTE
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Line Item 20 - TRU/Residue waste Streams Technical Support
BOE Estimators Experience - Similar experience Managing and Budgeting ESH&Q activities at Rocky Flats

Experience Item Desc - MSOS TRU/Residue Waste Streams technical Support for FY
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Project Baseline_Devl
WBS Filter 1FAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FAB05
Activity ID: 1FAB520000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Breakdown of Historical Data:
 Item - technical support
 Units - lot
 Unit Cost - 3258 hours, 163 OT 
 Unit Cost Adjustment factor - .3729
 Revised Unit Cost - 1215, 60.75
 Basis for adjustment - remainder of FY00 from 22 May through 30 Sep 2000

Estimators Experience - Similar experience Managing and Budgeting ESH&Q activities at Rocky Flats
Experience Item Desc - TRU/Residue Waste Streams Subcontract Technical Support (not dedicated to specific building)
Breakdown of Cost Data:
 Item - technical support for FY00
 Units -  lot
 Unit Cost - $221,520
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedQUALITY CONTROL ENGINEERS Linear 1,134.52 HoursR100S750 E110STRAIGHT TIME BASE

675 Hours 1.8 FTE
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

RMRS SalariedQUALITY CONTROL ENGINEERS Linear 56.73 HoursR100S751 E110OVERTIME BASE & PRE.
60.75 Hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Technical Support, Oversight & IntegrationNONE Linear 100,771.50 DollarsK271SA57 0000LATA
710 hrs/FTE 80 $/hr1.9 FTE

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Technical Support, Oversight & IntegrationNONE Linear 106,075.20 DollarsK271SA5H 0000SUBCONTRACTED SRVS
710 hours/FTE 80 dollars/hour2 FTE

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Activity ID: 1FAB521000 Description: Material Stewardship TRU/Res Waste Streams FY01 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 TRU/Residue waste Streams Lead 1.00 each 1,479HC 1,479 79,067 0 79,067 116,78137,7150
20 TRU/Residue waste Streams Technical Support 1.00 each 2,796HC 2,796 102,124 484,479 586,602 635,31648,7130
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 39,786 39,786039,786

Total for Activity 1FAB521000: 4,275 181,190 484,479 705,455 791,88386,42839,786

Cost Element Skill Quantity UnitsCurve

Line Item 10 - TRU/Residue waste Streams Lead

Resources

BOE Historical Data Source - PIRS Report September FY99
Item Desc - MSOS TRU/Residue Waste Streams Lead
Breakdown of Historical Data:
 Item - 1 manager
 Units - FTE
 Unit Cost - 1810 hours (1680 hrs)
 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationMANAGERS (GRADE 69 - 72) Linear 1,479.26 HoursK271S750 M020STRAIGHT TIME BASE

1810 hrs/FTE 1 FTE
0.81727  [SYS 060100] .9285 - Target Adj 

Factors
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Project Baseline_Devl
WBS Filter 1FAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FAB05
Activity ID: 1FAB521000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 20 - TRU/Residue waste Streams Technical Support

Resources

BOE Estimators Experience - Similar experience Managing and Budgeting ESH&Q activities at Rocky Flats
Experience Item Desc - MSOS TRU/Residue Waste Streams technical Support for FY
Breakdown of Historical Data:
 Item - technical support
 Units - lot
 Unit Cost - 3258 hours, 163 OT (3025 hrs, 151 OT)

Estimators Experience - Similar experience Managing and Budgeting ESH&Q activities at Rocky Flats
Experience Item Desc - TRU/Residue Waste Streams Subcontract Technical Support (not dedicated to specific building project)
Breakdown of Cost Data:
 Item - technical support for 1 FY
 Units - lot
 Unit Cost - $592,800 ($550,415)

 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedQUALITY CONTROL ENGINEERS Linear 2,662.67 HoursR100S750 E110STRAIGHT TIME BASE

3258 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

RMRS SalariedQUALITY CONTROL ENGINEERS Linear 133.22 HoursR100S751 E110OVERTIME BASE & PRE.
163 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationNONE Linear 236,028.10 DollarsK271SA57 0000LATA
1900 hrs/Fte 80 dollars/hr1.9 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationNONE Linear 248,450.60 DollarsK271SA5H 0000SUBCONTRACTED SRVS
1900 hours/FTE 80 dollars/hour2 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 23,971.15 DollarsZDEPTCON 0000CONTINGENCY

23971.2 DollarsFactors
No DepartmentNONE Linear 15,814.92 DollarsZDEPTESC 0000ESCALATION

15814.9 DollarsFactors
Activity ID: 1FAB522000 Description: Material Stewardship TRU/Res Waste Streams FY02 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 TRU/Residue waste Streams Lead 1.00 each 1,479HC 1,479 79,067 0 79,067 106,97727,9100
20 TRU/Residue waste Streams Technical Support 1.00 each 2,796HC 2,796 102,124 484,479 586,602 622,65236,0500
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 108,772 108,7720108,772

Total for Activity 1FAB522000: 4,275 181,190 484,479 774,441 838,40163,960108,772
Line Item 10 - TRU/Residue waste Streams Lead

BOE Historical Data Source - PIRS Report September FY99
Item Desc - MSOS TRU/Residue Waste Streams Lead
Breakdown of Historical Data:
 Item - 1 manager
 Units - FTE
 Unit Cost - 1810 hours (1680 hrs)
 Unit Cost Adjustment factor - .9285
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Project Baseline_Devl
WBS Filter 1FAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FAB05
Activity ID: 1FAB522000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationMANAGERS (GRADE 69 - 72) Linear 1,479.26 HoursK271S750 M020STRAIGHT TIME BASE

1810 hrs/FTE 1 FTE
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 20 - TRU/Residue waste Streams Technical Support

Resources

BOE Estimators Experience - Similar experience Managing and Budgeting ESH&Q activities at Rocky Flats
Experience Item Desc - MSOS TRU/Residue Waste Streams technical Support for FY
Breakdown of Historical Data:
 Item - technical support
 Units - lot
 Unit Cost - 3258 hours, 163 OT (3025 hrs, 151 OT)

Estimators Experience - Similar experience Managing and Budgeting ESH&Q activities at Rocky Flats
Experience Item Desc - TRU/Residue Waste Streams Subcontract Technical Support (not dedicated to specific building project)
Breakdown of Cost Data:
 Item - technical support for 1 FY
 Units - lot
 Unit Cost - $592,800 ($550,415)

 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedQUALITY CONTROL ENGINEERS Linear 2,662.67 HoursR100S750 E110STRAIGHT TIME BASE

3258 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

RMRS SalariedQUALITY CONTROL ENGINEERS Linear 133.22 HoursR100S751 E110OVERTIME BASE & PRE.
163 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationNONE Linear 236,028.10 DollarsK271SA57 0000LATA
1900 hours/FTE 80 dollars/hr1.9 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationNONE Linear 248,450.60 DollarsK271SA5H 0000SUBCONTRACTED SRVS
1900 hours/FTE 80 dollars/hour2 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 74,675.27 DollarsZDEPTCON 0000CONTINGENCY

74675.3 DollarsFactors
No DepartmentNONE Linear 34,096.63 DollarsZDEPTESC 0000ESCALATION

34096.6 DollarsFactors
Activity ID: 1FAB523000 Description: Material Stewardship TRU/Res Waste Streams FY03 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 TRU/Residue waste Streams Lead 1.00 each 1,479HC 1,479 79,067 0 79,067 106,42427,3570
20 TRU/Residue waste Streams Technical Support 1.00 each 2,796HC 2,796 102,124 484,479 586,602 621,93735,3350
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Project Baseline_Devl
WBS Filter 1FAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FAB05
Activity ID: 1FAB523000

Activity Filter * Starts In FY *
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 201,430 201,4300201,430

Total for Activity 1FAB523000: 4,275 181,190 484,479 867,099 929,79162,692201,430

Cost Element Skill Quantity UnitsCurve

Line Item 10 - TRU/Residue waste Streams Lead

Resources

BOE Historical Data Source - PIRS Report September FY99
Item Desc - MSOS TRU/Residue Waste Streams Lead
Breakdown of Historical Data:
 Item - 1 manager
 Units - FTE
 Unit Cost - 1810 hours (1680 hrs)
 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationMANAGERS (GRADE 69 - 72) Linear 1,479.26 HoursK271S750 M020STRAIGHT TIME BASE

1810 hrs/FTE 1 FTE
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 20 - TRU/Residue waste Streams Technical Support

Resources

BOE Estimators Experience - Similar experience Managing and Budgeting ESH&Q activities at Rocky Flats
Experience Item Desc - MSOS TRU/Residue Waste Streams technical Support for FY
Breakdown of Historical Data:
 Item - technical support
 Units - lot
 Unit Cost - 3258 hours, 163 OT (3025 hrs, 151 OT)

Estimators Experience - Similar experience Managing and Budgeting ESH&Q activities at Rocky Flats
Experience Item Desc - TRU/Residue Waste Streams Subcontract Technical Support (not dedicated to specific building project)
Breakdown of Cost Data:
 Item - technical support for 1 FY
 Units - lot
 Unit Cost - $592,800 ($550,415)

 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedQUALITY CONTROL ENGINEERS Linear 2,662.67 HoursR100S750 E110STRAIGHT TIME BASE

3258 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

RMRS SalariedQUALITY CONTROL ENGINEERS Linear 133.22 HoursR100S751 E110OVERTIME BASE & PRE.
163 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationNONE Linear 236,028.10 DollarsK271SA57 0000LATA
1900 hrs/Fte 80 dollars/hr1.9 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationNONE Linear 248,450.60 DollarsK271SA5H 0000SUBCONTRACTED SRVS
1900 hours/FTE 80 dollars/hour2 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
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Project Baseline_Devl
WBS Filter 1FAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FAB05
Activity ID: 1FAB523000

Activity Filter * Starts In FY *
No DepartmentNONE Linear 145,575.80 DollarsZDEPTCON 0000CONTINGENCY

145576 DollarsFactors
No DepartmentNONE Linear 55,854.55 DollarsZDEPTESC 0000ESCALATION

55854.6 DollarsFactors
Activity ID: 1FAB524000 Description: Material Stewardship TRU/Res Waste Streams FY04 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 TRU/Residue waste Streams Lead 1.00 each 1,479HC 1,479 79,067 0 79,067 101,36322,2970
20 TRU/Residue waste Streams Technical Support 1.00 each 2,796HC 2,796 102,124 484,479 586,602 615,40128,7990
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 102,149 102,1490102,149

Total for Activity 1FAB524000: 4,275 181,190 484,479 767,818 818,91451,096102,149

Cost Element Skill Quantity UnitsCurve

Line Item 10 - TRU/Residue waste Streams Lead

Resources

BOE Historical Data Source - PIRS Report September FY99
Item Desc - MSOS TRU/Residue Waste Streams Lead
Breakdown of Historical Data:
 Item - 1 manager
 Units - FTE
 Unit Cost - 1810 hours (1680 hrs)
 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationMANAGERS (GRADE 69 - 72) Linear 1,479.26 HoursK271S750 M020STRAIGHT TIME BASE

1810 hrs/FTE 1 FTE
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 20 - TRU/Residue waste Streams Technical Support

Resources

BOE Estimators Experience - Similar experience Managing and Budgeting ESH&Q activities at Rocky Flats
Experience Item Desc - MSOS TRU/Residue Waste Streams technical Support for FY
Breakdown of Historical Data:
 Item - technical support
 Units - lot
 Unit Cost - 3258 hours, 163 OT (3025 hrs, 151 OT)

Estimators Experience - Similar experience Managing and Budgeting ESH&Q activities at Rocky Flats
Experience Item Desc - TRU/Residue Waste Streams Subcontract Technical Support (not dedicated to specific building project)
Breakdown of Cost Data:
 Item - technical support for 1 FY
 Units - lot
 Unit Cost - $592,800 ($550,415)

 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedQUALITY CONTROL ENGINEERS Linear 2,662.67 HoursR100S750 E110STRAIGHT TIME BASE

3258 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

RMRS SalariedQUALITY CONTROL ENGINEERS Linear 133.22 HoursR100S751 E110OVERTIME BASE & PRE.
163 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors
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WBS Filter 1FAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FAB05
Activity ID: 1FAB524000

Activity Filter * Starts In FY *
Technical Support, Oversight & IntegrationNONE Linear 236,028.10 DollarsK271SA57 0000LATA

1900 hrs/Fte 80 dollars/hr1.9 FTE
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Technical Support, Oversight & IntegrationNONE Linear 248,450.60 DollarsK271SA5H 0000SUBCONTRACTED SRVS
1900 hours/FTE 80 dollars/hour2 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 33,328.26 DollarsZDEPTCON 0000CONTINGENCY

33328.3 DollarsFactors
No DepartmentNONE Linear 68,821.08 DollarsZDEPTESC 0000ESCALATION

68821.1 DollarsFactors
Activity ID: 1FAB525000 Description: Material Stewardship TRU/Res Waste Streams FY05 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 TRU/Residue waste Streams Lead 1.00 each 1,479HC 1,479 79,067 0 79,067 106,58227,5150
20 TRU/Residue waste Streams Technical Support 1.00 each 621HC 621 22,689 161,493 184,182 192,0777,8960
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 159,361 159,3610159,361

Total for Activity 1FAB525000: 2,100 101,755 161,493 422,609 458,02035,411159,361

Cost Element Skill Quantity UnitsCurve

Line Item 10 - TRU/Residue waste Streams Lead

Resources

BOE Historical Data Source - PIRS Report September FY99
Item Desc - MSOS TRU/Residue Waste Streams Lead
Breakdown of Historical Data:
 Item - 1 manager
 Units - FTE
 Unit Cost - 1810 hours (1680 hrs)
 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationMANAGERS (GRADE 69 - 72) Linear 1,479.26 HoursK271S750 M020STRAIGHT TIME BASE

1810 hrs/FTE 1 FTE
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Line Item 20 - TRU/Residue waste Streams Technical Support
BOE Estimators Experience - Similar experience Managing and Budgeting ESH&Q activities at Rocky Flats

Experience Item Desc - MSOS TRU/Residue Waste Streams technical Support for FY
Breakdown of Historical Data:
 Item - technical support
 Units - lot
 Unit Cost - 724 hours, 36 OT (672 hrs, 33 OT)

Estimators Experience - Similar experience Managing and Budgeting ESH&Q activities at Rocky Flats
Experience Item Desc - TRU/Residue Waste Streams Subcontract Technical Support (not dedicated to specific building project)
Breakdown of Cost Data:
 Item - technical support for 1 FY
 Units - lot
 Unit Cost - $197,600 ($183,472)

 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures
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Project Baseline_Devl
WBS Filter 1FAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FAB05
Activity ID: 1FAB525000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedQUALITY CONTROL ENGINEERS Linear 591.70 HoursR100S750 E110STRAIGHT TIME BASE

724 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

RMRS SalariedQUALITY CONTROL ENGINEERS Linear 29.42 HoursR100S751 E110OVERTIME BASE & PRE.
36 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationNONE Linear 161,492.90 DollarsK271SA57 0000LATA
1900 hrs/Fte 80 dollars/hr1.3 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 113,094.20 DollarsZDEPTCON 0000CONTINGENCY

113094 DollarsFactors
No DepartmentNONE Linear 46,266.90 DollarsZDEPTESC 0000ESCALATION

46266.9 DollarsFactors
Activity ID: 1FAB530000 Description: Material Stewardship Quality Processes Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 NDA, Head Space & SNM Transportation Tech Support 1.00 each 926EE 926 33,836 188,947 222,782 239,29416,5120
Total for Activity 1FAB530000: 926 33,836 188,947 222,782 239,29416,5120

Cost Element Skill Quantity UnitsCurve

Line Item 10 - NDA, Head Space & SNM Transportation Tech Support

Resources

BOE Estimators Experience - Previous experience managing and budgeting ESH&Q activities at Rocky Flats
Experience Item Desc - Technical support for NDA (Non-Destructive Assay), Head Space Gas Sampling, and SNM Transportation technical requirements
Breakdown of Cost Data:
 Item - Technical Support for 1 FY
 Units - lot (QC Engineers)
 Unit Cost - 2534 hours, 127 OT
 Units - lot (subcontracted support MACTEC)
 Unit Cost - $66,030
 Units - lot (subcontracted support)
 Unit Cost - $136,320

 Unit Cost Adjustment factor - .3729 (labor)
 Revised Unit Cost - 945 hrs, 47 OT
 Basis for adjustment - remainder of FY00 from 22 May through 30 Sep 2000

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedQUALITY CONTROL ENGINEERS Linear 882.40 HoursR100S750 E110STRAIGHT TIME BASE

945 Hours
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

RMRS SalariedQUALITY CONTROL ENGINEERS Linear 43.89 HoursR100S751 E110OVERTIME BASE & PRE.
47 Hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Technical Support, Oversight & IntegrationNONE Linear 61,656.23 DollarsK271SA51 0000MACTEC
710 hrs/FTE 93 dollars/hr1 FTE

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Technical Support, Oversight & IntegrationNONE Linear 127,290.30 DollarsK271SA5H 0000SUBCONTRACTED SRVS
710 hrs/FTE 80 dollars/hr2.4 FTE

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Activity ID: 1FAB531000 Description: Material Stewardship Quality Processes FY01 Schedule Risk 1Cost Risk 1
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Project Baseline_Devl
WBS Filter 1FAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FAB05
Activity ID: 1FAB531000

Activity Filter * Starts In FY *
Line Item Description Quantity Units Labor 

Hours/Unit
Labor Hours 

Total
Labor Cost 

Total
Materials/ Sub 

Cost
Total Prime 

Cost
Total CostBurden CostBOE

Type
Contingency 
& Escalation

10 NDA, Head Space & SNM Transportation Tech Support 1.00 each 2,175EE 2,175 79,435 461,186 540,621 578,51237,8910
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 30,603 30,603030,603

Total for Activity 1FAB531000: 2,175 79,435 461,186 571,225 609,11537,89130,603

Cost Element Skill Quantity UnitsCurve

Line Item 10 - NDA, Head Space & SNM Transportation Tech Support

Resources

BOE Estimators Experience - Previous experience managing and budgeting ESH&Q activities at Rocky Flats
Experience Item Desc - Technical support for NDA (Non-Destructive Assay), Head Space Gas Sampling, and SNM Transportation technical requirements
Breakdown of Cost Data:
 Item - Technical Support for 1 FY
 Units - lot (QC Engineers)
 Unit Cost - 2534 hours, 127 OT (2352.8 hrs, 118 OT)
 Units - lot (subcontracted support MACTEC)
 Unit Cost - $199,500 ($185,236)
 Units - lot (subcontracted support)
 Unit Cost - $364,800 ($338,717)

 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedQUALITY CONTROL ENGINEERS Linear 2,070.97 HoursR100S750 E110STRAIGHT TIME BASE

2534 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

RMRS SalariedQUALITY CONTROL ENGINEERS Linear 103.79 HoursR100S751 E110OVERTIME BASE & PRE.
127 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationNONE Linear 163,045.70 DollarsK271SA51 0000MACTEC
1900 hrs/FTE 105 dollars/hr1 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationNONE Linear 298,140.70 DollarsK271SA5H 0000SUBCONTRACTED SRVS
1900 hrs/FTE 80 dollars/hr2.4 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 18,438.58 DollarsZDEPTCON 0000CONTINGENCY

18438.6 DollarsFactors
No DepartmentNONE Linear 12,164.81 DollarsZDEPTESC 0000ESCALATION

12164.8 DollarsFactors
Activity ID: 1FAB532000 Description: Material Stewardship Quality Processes FY02 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 NDA, Head Space & SNM Transportation Tech Support 1.00 each 2,175EE 2,175 79,435 461,186 540,621 568,66228,0410
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 84,775 84,775084,775

Total for Activity 1FAB532000: 2,175 79,435 461,186 625,397 653,43728,04184,775
Line Item 10 - NDA, Head Space & SNM Transportation Tech Support

BOE Estimators Experience - Previous experience managing and budgeting ESH&Q activities at Rocky Flats
Experience Item Desc - Technical support for NDA (Non-Destructive Assay), Head Space Gas Sampling, and SNM Transportation technical requirements
Breakdown of Cost Data:
 Item - Technical Support for 1 FY
 Units - lot (QC Engineers)
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WBS Filter 1FAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FAB05
Activity ID: 1FAB532000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost - 2534 hours, 127 OT (2352.8 hrs, 118 OT)
 Units - lot (subcontracted support MACTEC)
 Unit Cost - $199,500 ($185,236)
 Units - lot (subcontracted support)
 Unit Cost - $364,800 ($338,717)

 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedQUALITY CONTROL ENGINEERS Linear 2,070.97 HoursR100S750 E110STRAIGHT TIME BASE

2534 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

RMRS SalariedQUALITY CONTROL ENGINEERS Linear 103.79 HoursR100S751 E110OVERTIME BASE & PRE.
127 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationNONE Linear 163,045.70 DollarsK271SA51 0000MACTEC
1900 hrs/FTE 105 dollars/hr1 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationNONE Linear 298,140.70 DollarsK271SA5H 0000SUBCONTRACTED SRVS
1900 hrs/FTE 80 dollars/hr2.4 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 58,200.79 DollarsZDEPTCON 0000CONTINGENCY

58200.8 DollarsFactors
No DepartmentNONE Linear 26,574.40 DollarsZDEPTESC 0000ESCALATION

26574.4 DollarsFactors
Activity ID: 1FAB533000 Description: Material Stewardship Quality Processes FY03 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 NDA, Head Space & SNM Transportation Tech Support 1.00 each 2,175EE 2,175 79,435 336,961 416,396 443,88127,4850
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 122,757 122,7570122,757

Total for Activity 1FAB533000: 2,175 79,435 336,961 539,153 566,63727,485122,757
Line Item 10 - NDA, Head Space & SNM Transportation Tech Support

BOE Estimators Experience - Previous experience managing and budgeting ESH&Q activities at Rocky Flats
Experience Item Desc - Technical support for NDA (Non-Destructive Assay), Head Space Gas Sampling, and SNM Transportation technical requirements
Breakdown of Cost Data:
 Item - Technical Support for 1 FY
 Units - lot (QC Engineers)
 Unit Cost - 2534 hours, 127 OT (2352.8 hrs, 118 OT)
 Units - lot (subcontracted support MACTEC)
 Unit Cost - $199,500 ($185,235)
 Units - lot (subcontracted support)
 Unit Cost - $212,800 ($197,585)

 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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WBS Filter 1FAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FAB05
Activity ID: 1FAB533000

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

RMRS SalariedQUALITY CONTROL ENGINEERS Linear 2,070.97 HoursR100S750 E110STRAIGHT TIME BASE
2534 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

RMRS SalariedQUALITY CONTROL ENGINEERS Linear 103.79 HoursR100S751 E110OVERTIME BASE & PRE.
127 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationNONE Linear 163,045.70 DollarsK271SA51 0000MACTEC
1900 hrs/FTE 105 dollars/hr1 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationNONE Linear 173,915.40 DollarsK271SA5H 0000SUBCONTRACTED SRVS
1900 hrs/FTE 80 dollars/hr1.4 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 88,717.43 DollarsZDEPTCON 0000CONTINGENCY

88717.4 DollarsFactors
No DepartmentNONE Linear 34,039.11 DollarsZDEPTESC 0000ESCALATION

34039.1 DollarsFactors
Activity ID: 1FAB534000 Description: Material Stewardship Quality Processes FY04 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 NDA, Head Space & SNM Transportation Tech Support 1.00 each 2,175EE 2,175 79,435 336,961 416,396 438,79722,4010
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 62,535 62,535062,535

Total for Activity 1FAB534000: 2,175 79,435 336,961 478,931 501,33222,40162,535

Cost Element Skill Quantity UnitsCurve

Line Item 10 - NDA, Head Space & SNM Transportation Tech Support

Resources

BOE Estimators Experience - Previous experience managing and budgeting ESH&Q activities at Rocky Flats
Experience Item Desc - Technical support for NDA (Non-Destructive Assay), Head Space Gas Sampling, and SNM Transportation technical requirements
Breakdown of Cost Data:
 Item - Technical Support for 1 FY
 Units - lot (QC Engineers)
 Unit Cost - 2534 hours, 127 OT (2352.8 hrs, 118 OT)
 Units - lot (subcontracted support MACTEC)
 Unit Cost - $199,500 ($185,236)
 Units - lot (subcontracted support)
 Unit Cost - $212,800 ($197,585)

 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedQUALITY CONTROL ENGINEERS Linear 2,070.97 HoursR100S750 E110STRAIGHT TIME BASE

2534 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

RMRS SalariedQUALITY CONTROL ENGINEERS Linear 103.79 HoursR100S751 E110OVERTIME BASE & PRE.
127 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationNONE Linear 163,045.70 DollarsK271SA51 0000MACTEC
1900 hrs/FTE 105 dollars/hr1 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FAB05
Activity ID: 1FAB534000

Activity Filter * Starts In FY *
Technical Support, Oversight & IntegrationNONE Linear 173,915.40 DollarsK271SA5H 0000SUBCONTRACTED SRVS

1900 hrs/FTE 80 dollars/hr1.4 FTE
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 20,403.26 DollarsZDEPTCON 0000CONTINGENCY

20403.3 DollarsFactors
No DepartmentNONE Linear 42,131.64 DollarsZDEPTESC 0000ESCALATION

42131.6 DollarsFactors
Activity ID: 1FAB535000 Description: Material Stewardship Quality Processes FY05 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 NDA, Head Space & SNM Transportation Tech Support 1.00 each 1,398EE 1,398 51,050 274,848 325,898 343,66317,7650
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 183,375 183,3750183,375

Total for Activity 1FAB535000: 1,398 51,050 274,848 509,273 527,03817,765183,375

Cost Element Skill Quantity UnitsCurve

Line Item 10 - NDA, Head Space & SNM Transportation Tech Support

Resources

BOE Estimators Experience - Previous experience managing and budgeting ESH&Q activities at Rocky Flats
Experience Item Desc - Technical support for NDA (Non-Destructive Assay), Head Space Gas Sampling, and SNM Transportation technical requirements
Breakdown of Cost Data:
 Item - Technical Support for 1 FY
 Units - lot (QC Engineers)
 Unit Cost - 2534 hours, 127 OT (2352.8 hrs, 118 OT)
 Units - lot (subcontracted support MACTEC)
 Unit Cost - $199,500 ($185,236)
 Units - lot (subcontracted support)
 Unit Cost - $136,800 ($127,019)

 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedQUALITY CONTROL ENGINEERS Linear 1,331.34 HoursR100S750 E110STRAIGHT TIME BASE

1629 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

RMRS SalariedQUALITY CONTROL ENGINEERS Linear 66.20 HoursR100S751 E110OVERTIME BASE & PRE.
81 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationNONE Linear 163,045.70 DollarsK271SA51 0000MACTEC
1900 hrs/FTE 105 dollars/hr1 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationNONE Linear 111,802.80 DollarsK271SA5H 0000SUBCONTRACTED SRVS
1900 hrs/FTE 80 dollars/hr0.9 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 130,136.20 DollarsZDEPTCON 0000CONTINGENCY

130136 DollarsFactors
No DepartmentNONE Linear 53,238.79 DollarsZDEPTESC 0000ESCALATION

53238.8 DollarsFactors

6/23/00 9:02:12 AMPage 97 of 209 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1FAB
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WBS No: 1FAB05
Activity ID: 1FAB540000

Activity Filter * Starts In FY *
Activity ID: 1FAB540000 Description: Material Stewardship LLW/LLM Waste Streams Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 LL/LLM Waste Streams Technical Support 1.00 each 1,191EE 1,191 43,512 49,060 92,572 113,80621,2340
Total for Activity 1FAB540000: 1,191 43,512 49,060 92,572 113,80621,2340

Cost Element Skill Quantity UnitsCurve

Line Item 10 - LL/LLM Waste Streams Technical Support

Resources

BOE Estimators Experience - Previous experience managing and budgeting ESH&Q activities at Rocky Flats
Experience Item Desc - Technical support for LL/LLM Waste Streams technical support
Breakdown of Cost Data:
 Item - Technical Support for 1 FY
 Units - lot (QC Engineers)
 Unit Cost - 3240 hours, 162 OT
 Units - lot (subcontracted support LATA)
 Unit Cost - $39,760
 Units - lot (subcontracted support)
 Unit Cost - $12,780

 Unit Cost Adjustment factor - .3729
 Revised Unit Cost - 1215 hrs, 60.75 OT
 Basis for adjustment - remainder of FY00 from 22 May through 30 Sep 2000

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedQUALITY CONTROL ENGINEERS Linear 1,134.52 HoursR100S750 E110STRAIGHT TIME BASE

1215 Hours
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

RMRS SalariedQUALITY CONTROL ENGINEERS Linear 56.73 HoursR100S751 E110OVERTIME BASE & PRE.
60.75 Hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Technical Support, Oversight & IntegrationNONE Linear 37,126.33 DollarsK271SA57 0000LATA
710 hrs/FTE 80 dollars/hr0.7 FTE

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Technical Support, Oversight & IntegrationNONE Linear 11,933.46 DollarsK271SA5H 0000SUBCONTRACTED SRVS
710 frs/FTE 90 $/hr0.2 FTE

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Activity ID: 1FAB541000 Description: Material Stewardship LLW/LLM Waste Streams FY01 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 LL/LLM Waste Streams Technical Support 1.00 each 2,780EE 2,780 101,557 114,908 216,466 264,90848,4430
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 14,014 14,014014,014

Total for Activity 1FAB541000: 2,780 101,557 114,908 230,479 278,92248,44314,014
Line Item 10 - LL/LLM Waste Streams Technical Support

BOE Estimators Experience - Previous experience managing and budgeting ESH&Q activities at Rocky Flats
Experience Item Desc - Technical support for LL/LLM Waste Streams technical support
Breakdown of Cost Data:
 Item - Technical Support for 1 FY
 Units - lot (QC Engineers)
 Unit Cost - 3240 hours, 162 OT (3008 hrs, 150 OT)
 Units - lot (subcontracted support LATA)
 Unit Cost - $106,400 ($98,792)
 Units - lot (subcontracted support)
 Unit Cost - $ 34,200 ($31,755)

 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FAB05
Activity ID: 1FAB541000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedQUALITY CONTROL ENGINEERS Linear 2,647.96 HoursR100S750 E110STRAIGHT TIME BASE

3240 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

RMRS SalariedQUALITY CONTROL ENGINEERS Linear 132.40 HoursR100S751 E110OVERTIME BASE & PRE.
162 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationNONE Linear 86,957.70 DollarsK271SA57 0000LATA
1900 hrs/FTE (inc OT) 80 dollars/hr0.7 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationNONE Linear 27,950.69 DollarsK271SA5H 0000SUBCONTRACTED SRVS
1900 hrs/FTE 90 $/hr0.2 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 8,443.27 DollarsZDEPTCON 0000CONTINGENCY

8443.27 DollarsFactors
No DepartmentNONE Linear 5,570.43 DollarsZDEPTESC 0000ESCALATION

5570.43 DollarsFactors
Activity ID: 1FAB542000 Description: Material Stewardship LLW/LLM Waste Streams FY02 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 LL/LLM Waste Streams Technical Support 1.00 each 2,780EE 2,780 101,557 114,908 216,466 252,31535,8500
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 37,615 37,615037,615

Total for Activity 1FAB542000: 2,780 101,557 114,908 254,080 289,93035,85037,615

Cost Element Skill Quantity UnitsCurve

Line Item 10 - LL/LLM Waste Streams Technical Support

Resources

BOE Estimators Experience - Previous experience managing and budgeting ESH&Q activities at Rocky Flats
Experience Item Desc - Technical support for LL/LLM Waste Streams technical support
Breakdown of Cost Data:
 Item - Technical Support for 1 FY
 Units - lot (QC Engineers)
 Unit Cost - 3240 hours, 162 OT (3008 hrs, 150 OT)
 Units - lot (subcontracted support LATA)
 Unit Cost - $106,400 ($98,792)
 Units - lot (subcontracted support)
 Unit Cost - $ 34,200 ($31,755)

 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedQUALITY CONTROL ENGINEERS Linear 2,647.96 HoursR100S750 E110STRAIGHT TIME BASE

3240 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

RMRS SalariedQUALITY CONTROL ENGINEERS Linear 132.40 HoursR100S751 E110OVERTIME BASE & PRE.
162 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors
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WBS No: 1FAB05
Activity ID: 1FAB542000

Activity Filter * Starts In FY *
Technical Support, Oversight & IntegrationNONE Linear 86,957.70 DollarsK271SA57 0000LATA

1900 hrs/FTE (inc OT) 80 dollars/hr0.7 FTE
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Technical Support, Oversight & IntegrationNONE Linear 27,950.69 DollarsK271SA5H 0000SUBCONTRACTED SRVS
1900 hrs/FTE 90 $/hr0.2 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 25,823.68 DollarsZDEPTCON 0000CONTINGENCY

25823.7 DollarsFactors
No DepartmentNONE Linear 11,791.06 DollarsZDEPTESC 0000ESCALATION

11791.1 DollarsFactors
Activity ID: 1FAB543000 Description: Material Stewardship LLW/LLM Waste Streams FY03 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 LL/LLM Waste Streams Technical Support 1.00 each 2,780EE 2,780 101,557 114,908 216,466 251,60435,1390
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 69,582 69,582069,582

Total for Activity 1FAB543000: 2,780 101,557 114,908 286,048 321,18635,13969,582

Cost Element Skill Quantity UnitsCurve

Line Item 10 - LL/LLM Waste Streams Technical Support

Resources

BOE Estimators Experience - Previous experience managing and budgeting ESH&Q activities at Rocky Flats
Experience Item Desc - Technical support for LL/LLM Waste Streams technical support
Breakdown of Cost Data:
 Item - Technical Support for 1 FY
 Units - lot (QC Engineers)
 Unit Cost - 3240 hours, 162 OT (3008 hrs, 150 OT)
 Units - lot (subcontracted support LATA)
 Unit Cost - $106,400 ($98,792)
 Units - lot (subcontracted support)
 Unit Cost - $ 34,200 ($31,755)

 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedQUALITY CONTROL ENGINEERS Linear 2,647.96 HoursR100S750 E110STRAIGHT TIME BASE

3240 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

RMRS SalariedQUALITY CONTROL ENGINEERS Linear 132.40 HoursR100S751 E110OVERTIME BASE & PRE.
162 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationNONE Linear 86,957.70 DollarsK271SA57 0000LATA
1900 hrs/FTE (inc OT) 80 dollars/hr0.7 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationNONE Linear 27,950.69 DollarsK271SA5H 0000SUBCONTRACTED SRVS
1900 hrs/FTE 90 $/hr0.2 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
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WBS No: 1FAB05
Activity ID: 1FAB543000

Activity Filter * Starts In FY *
No DepartmentNONE Linear 50,287.60 DollarsZDEPTCON 0000CONTINGENCY

50287.6 DollarsFactors
No DepartmentNONE Linear 19,294.35 DollarsZDEPTESC 0000ESCALATION

19294.4 DollarsFactors
Activity ID: 1FAB544000 Description: Material Stewardship LLW/LLM Waste Streams FY04 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 LL/LLM Waste Streams Technical Support 1.00 each 2,780EE 2,780 101,557 114,908 216,466 245,10528,6390
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 34,931 34,931034,931

Total for Activity 1FAB544000: 2,780 101,557 114,908 251,397 280,03628,63934,931

Cost Element Skill Quantity UnitsCurve

Line Item 10 - LL/LLM Waste Streams Technical Support

Resources

BOE Estimators Experience - Previous experience managing and budgeting ESH&Q activities at Rocky Flats
Experience Item Desc - Technical support for LL/LLM Waste Streams technical support
Breakdown of Cost Data:
 Item - Technical Support for 1 FY
 Units - lot (QC Engineers)
 Unit Cost - 3240 hours, 162 OT (3008 hrs, 150 OT)
 Units - lot (subcontracted support LATA)
 Unit Cost - $106,400 ($98,792)
 Units - lot (subcontracted support)
 Unit Cost - $ 34,200 ($31,755)

 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedQUALITY CONTROL ENGINEERS Linear 2,647.96 HoursR100S750 E110STRAIGHT TIME BASE

3240 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

RMRS SalariedQUALITY CONTROL ENGINEERS Linear 132.40 HoursR100S751 E110OVERTIME BASE & PRE.
162 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationNONE Linear 86,957.70 DollarsK271SA57 0000LATA
1900 hrs/FTE (inc OT) 80 dollars/hr0.7 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationNONE Linear 27,950.69 DollarsK271SA5H 0000SUBCONTRACTED SRVS
1900 hrs/FTE 90 $/hr0.2 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 11,396.92 DollarsZDEPTCON 0000CONTINGENCY

11396.9 DollarsFactors
No DepartmentNONE Linear 23,534.04 DollarsZDEPTESC 0000ESCALATION

23534.0 DollarsFactors
Activity ID: 1FAB545000 Description: Material Stewardship LLW/LLM Waste Streams FY05 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 LL/LLM Waste Streams Technical Support 1.00 each 1,242EE 1,242 45,378 114,908 160,286 176,07715,7910
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 93,953 93,953093,953

Total for Activity 1FAB545000: 1,242 45,378 114,908 254,239 270,03015,79193,953
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WBS No: 1FAB05
Activity ID: 1FAB545000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 10 - LL/LLM Waste Streams Technical Support

Resources

BOE Estimators Experience - Previous experience managing and budgeting ESH&Q activities at Rocky Flats
Experience Item Desc - Technical support for LL/LLM Waste Streams technical support
Breakdown of Cost Data:
 Item - Technical Support for 1 FY
 Units - lot (QC Engineers)
 Unit Cost - 1448 hours, 72 OT (1344 hrs, 66.8 OT)
 Units - lot (subcontracted support LATA)
 Unit Cost - $106,400 ($98,792)
 Units - lot (subcontracted support)
 Unit Cost - $ 34,200 ($31,755)

 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedQUALITY CONTROL ENGINEERS Linear 1,183.41 HoursR100S750 E110STRAIGHT TIME BASE

1448 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

RMRS SalariedQUALITY CONTROL ENGINEERS Linear 58.84 HoursR100S751 E110OVERTIME BASE & PRE.
72 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationNONE Linear 86,957.70 DollarsK271SA57 0000LATA
1900 hrs/FTE (inc OT) 80 dollars/hr0.7 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationNONE Linear 27,950.69 DollarsK271SA5H 0000SUBCONTRACTED SRVS
1900 hrs/FTE 90 $/hr0.2 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 66,675.80 DollarsZDEPTCON 0000CONTINGENCY

66675.8 DollarsFactors
No DepartmentNONE Linear 27,277.10 DollarsZDEPTESC 0000ESCALATION

27277.1 DollarsFactors
Activity ID: 1FXXXB5150 Description: End of Material Stewardship Quality Assur. Mgt Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 QA Manager 0.88 each 1,479HC 1,298 69,357 0 69,357 93,49324,1360
30 Supplies 0.88 each 0HC 0 0 6,022 6,022 6,02200
40 QA Technical Task Support 0.88 each 0HC 0 0 89,900 89,900 89,90000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 160,355 160,3550160,355

Total for Activity 1FXXXB5150: 1,298 69,357 95,922 325,633 349,76924,136160,355
Line Item 10 - QA Manager

BOE Historical Data Source - PIRS Report September FY99
Item Desc - MSOS Quality Assurance Manager
Breakdown of Historical Data:
 Item - 1 manager
 Units - FTE
 Unit Cost - 1810 hours (1680 hrs)
 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
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WBS No: 1FAB05
Activity ID: 1FXXXB5150

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationMANAGERS (GRADE 69 - 72) Linear 1,479.26 HoursK271S750 M020STRAIGHT TIME BASE

1810 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 30 - Supplies

Resources

BOE Historical Data Source - PIRS Report September FY99
Item Desc - Supplies
Breakdown of Historical Data:
 Item - supplies
 Units - FTE
 Unit Cost - $400/FTE ($371.4)
 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationNONE Linear 6,865.08 DollarsK271SA5C 0000SUPPLIES

400 dollars/FTE 21 FTE
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 40 - QA Technical Task Support

Resources

BOE Estimators Experience - Similar experience Managing and Budgeting ESH&Q activities at Rocky Flats
Experience Item Desc - QA Cross Cutting Technical Support (not dedicated to specific building)
Breakdown of Cost Data:
 Item - QA subcontracted technical support for 1 FY
 Units - lot
 Unit Cost - $125,400 ($116,434)
 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationNONE Linear 49,690.11 DollarsK271SA57 0000LATA

1900 hours 80 dollars/hr0.4 FTE
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Technical Support, Oversight & IntegrationNONE Linear 52,795.75 DollarsK271SA5H 0000SUBCONTRACTED SRVS
1900 hours 85 dollars/hr0.4 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 118,105.80 DollarsZDEPTCON 0000CONTINGENCY

118106 DollarsFactors
No DepartmentNONE Linear 42,248.95 DollarsZDEPTESC 0000ESCALATION

42249 DollarsFactors
Activity ID: 1FXXXB5250 Description: End -Material Stewardship TRU/Res Waste Streams Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 TRU/Residue waste Streams Lead 0.88 each 1,479HC 1,298 69,357 0 69,357 93,49324,1360
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WBS No: 1FAB05
Activity ID: 1FXXXB5250

Activity Filter * Starts In FY *
20 TRU/Residue waste Streams Technical Support 0.88 each 621HC 545 19,902 141,660 161,563 168,4896,9260
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 221,789 221,7890221,789

Total for Activity 1FXXXB5250: 1,842 89,259 141,660 452,708 483,77031,062221,789

Cost Element Skill Quantity UnitsCurve

Line Item 10 - TRU/Residue waste Streams Lead

Resources

BOE Historical Data Source - PIRS Report September FY99
Item Desc - MSOS TRU/Residue Waste Streams Lead
Breakdown of Historical Data:
 Item - 1 manager
 Units - FTE
 Unit Cost - 1810 hours (1680 hrs)
 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationMANAGERS (GRADE 69 - 72) Linear 1,479.26 HoursK271S750 M020STRAIGHT TIME BASE

1810 hrs/FTE 1 FTE
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 20 - TRU/Residue waste Streams Technical Support

Resources

BOE Estimators Experience - Similar experience Managing and Budgeting ESH&Q activities at Rocky Flats
Experience Item Desc - MSOS TRU/Residue Waste Streams technical Support for FY
Breakdown of Historical Data:
 Item - technical support
 Units - lot
 Unit Cost - 724 hours, 36 OT (672 hrs, 33 OT)

Estimators Experience - Similar experience Managing and Budgeting ESH&Q activities at Rocky Flats
Experience Item Desc - TRU/Residue Waste Streams Subcontract Technical Support (not dedicated to specific building project)
Breakdown of Cost Data:
 Item - technical support for 1 FY
 Units - lot
 Unit Cost - $197,600 ($183,472)

 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedQUALITY CONTROL ENGINEERS Linear 591.70 HoursR100S750 E110STRAIGHT TIME BASE

724 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

RMRS SalariedQUALITY CONTROL ENGINEERS Linear 29.42 HoursR100S751 E110OVERTIME BASE & PRE.
36 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationNONE Linear 161,492.90 DollarsK271SA57 0000LATA
1900 hrs/Fte 80 dollars/hr1.3 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 163,353.60 DollarsZDEPTCON 0000CONTINGENCY

163354 DollarsFactors
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WBS No: 1FAB05
Activity ID: 1FXXXB5250

Activity Filter * Starts In FY *
No DepartmentNONE Linear 58,435.03 DollarsZDEPTESC 0000ESCALATION

58435.0 DollarsFactors
Activity ID: 1FXXXB5350 Description: End - Material Stewardship Quality Processes Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 NDA, Head Space & SNM Transportation Tech Support 0.88 each 1,398EE 1,226 44,780 241,095 285,876 301,45915,5840
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 255,210 255,2100255,210

Total for Activity 1FXXXB5350: 1,226 44,780 241,095 541,085 556,66915,584255,210

Cost Element Skill Quantity UnitsCurve

Line Item 10 - NDA, Head Space & SNM Transportation Tech Support

Resources

BOE Estimators Experience - Previous experience managing and budgeting ESH&Q activities at Rocky Flats
Experience Item Desc - Technical support for NDA (Non-Destructive Assay), Head Space Gas Sampling, and SNM Transportation technical requirements
Breakdown of Cost Data:
 Item - Technical Support for 1 FY
 Units - lot (QC Engineers)
 Unit Cost - 2534 hours, 127 OT (2352.8 hrs, 118 OT)
 Units - lot (subcontracted support MACTEC)
 Unit Cost - $199,500 ($185,236)
 Units - lot (subcontracted support)
 Unit Cost - $136,800 ($127,019)

 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedQUALITY CONTROL ENGINEERS Linear 1,331.34 HoursR100S750 E110STRAIGHT TIME BASE

1629 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

RMRS SalariedQUALITY CONTROL ENGINEERS Linear 66.20 HoursR100S751 E110OVERTIME BASE & PRE.
81 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationNONE Linear 163,045.70 DollarsK271SA51 0000MACTEC
1900 hrs/FTE 105 dollars/hr1 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationNONE Linear 111,802.80 DollarsK271SA5H 0000SUBCONTRACTED SRVS
1900 hrs/FTE 80 dollars/hr0.9 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 187,969.10 DollarsZDEPTCON 0000CONTINGENCY

187969 DollarsFactors
No DepartmentNONE Linear 67,240.51 DollarsZDEPTESC 0000ESCALATION

67240.5 DollarsFactors
Activity ID: 1FXXXB5450 Description: End - Material Stewardship LLW/LLM Waste Streams Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 LL/LLM Waste Streams Technical Support 0.88 each 1,242EE 1,090 39,805 100,797 140,602 154,45413,8520
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 130,758 130,7580130,758

Total for Activity 1FXXXB5450: 1,090 39,805 100,797 271,359 285,21113,852130,758
Line Item 10 - LL/LLM Waste Streams Technical Support

BOE Estimators Experience - Previous experience managing and budgeting ESH&Q activities at Rocky Flats

6/23/00 9:02:16 AMPage 105 of 209 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1FAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FAB05
Activity ID: 1FXXXB5450

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Experience Item Desc - Technical support for LL/LLM Waste Streams technical support
Breakdown of Cost Data:
 Item - Technical Support for 1 FY
 Units - lot (QC Engineers)
 Unit Cost - 1448 hours, 72 OT (1344 hrs, 66.8 OT)
 Units - lot (subcontracted support LATA)
 Unit Cost - $106,400 ($98,792)
 Units - lot (subcontracted support)
 Unit Cost - $ 34,200 ($31,755)

 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedQUALITY CONTROL ENGINEERS Linear 1,183.41 HoursR100S750 E110STRAIGHT TIME BASE

1448 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

RMRS SalariedQUALITY CONTROL ENGINEERS Linear 58.84 HoursR100S751 E110OVERTIME BASE & PRE.
72 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationNONE Linear 86,957.70 DollarsK271SA57 0000LATA
1900 hrs/FTE (inc OT) 80 dollars/hr0.7 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationNONE Linear 27,950.69 DollarsK271SA5H 0000SUBCONTRACTED SRVS
1900 hrs/FTE 90 $/hr0.2 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 96,306.70 DollarsZDEPTCON 0000CONTINGENCY

96306.7 DollarsFactors
No DepartmentNONE Linear 34,450.93 DollarsZDEPTESC 0000ESCALATION

34450.9 DollarsFactors
WBS No: 1FAB06 Title: Material Stewardship Safety
Activity ID: 1FAB600000 Description: Material Stewardship Safety Management Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 Safety Manager 1.00 each 630HC 630 33,689 0 33,689 50,12916,4400
20 Secretary 1.00 each 347HC 347 6,535 0 6,535 9,7233,1890
30 Safety Programs Tech Support 1.00 each 1,324EE 1,324 45,221 23,204 68,425 90,49222,0680
40 Supplies & Miscellaneous Costs 1.00 each 0EE 0 0 12,285 12,285 12,28500

Total for Activity 1FAB600000: 2,301 85,444 35,489 120,933 162,62941,6970
Line Item 10 - Safety Manager

BOE Historical Data Source - PIRS Report September FY99
Item Desc - Safety Manager
Breakdown of Historical Data:
 Breakdown of Historical Data:
 Item - 1 manager
 Units - FTE
 Unit Cost - 1810 hours
 Unit Cost Adjustment factor - .3729
 Revised Unit Cost - 675
 Basis for adjustment - remainder of FY00 from 22 May through 30 Sep 2000

6/23/00 9:02:17 AMPage 106 of 209 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1FAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FAB06
Activity ID: 1FAB600000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationMANAGERS (GRADE 69 - 72) Linear 630.29 HoursK271S750 M020STRAIGHT TIME BASE

675 Hours
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 20 - Secretary

Resources

BOE Historical Data Source - PIRS Report September FY99
Item Desc - MSOS safety secretary
Breakdown of Historical Data:
 Item - 1 secretary (shared with Radiological Controls)
 Units - FTE
 Unit Cost - 1810 hours, 90 hours OT (5%)
 Unit Cost Adjustment factor - .3729, 0.5
 Revised Unit Cost - 337.5 hrs, 33.75 hrs OT
 Basis for adjustment - remainder of FY00 from 22 May through 30 Sep 2000, shared with Radiological Controls

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationSECRETARIES Linear 315.14 HoursK271S750 G040STRAIGHT TIME BASE

337.5 Hours
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Technical Support, Oversight & IntegrationSECRETARIES Linear 31.51 HoursK271S751 G040OVERTIME BASE & PRE.
33.75 Hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 30 - Safety Programs Tech Support

Resources

BOE Estimators Experience - Previous experience managing and budgeting ESH&Q activities at Rocky Flats
Experience Item Desc - Technical support for LL/LLM Waste Streams technical support
Breakdown of Cost Data:
 Item - Technical Support for 1 FY
 Units - lot (Safety Engineers)
 Unit Cost - 1810 hours, 90 OT
 Units - lot (Industrial Hygienist)
 Unit Cost - 1810 hours, 90 OT
 Units - lot (subcontracted support)
 Unit Cost - $ 24,850

 Unit Cost Adjustment factor - .3729 (labor only)
 Revised Unit Cost - 675 hrs, 33.75 OT (ea)
 Basis for adjustment - remainder of FY00 from 22 May through 30 Sep 2000

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 630.29 HoursR100S750 E120STRAIGHT TIME BASE

675 Hours
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Technical Support, Oversight & IntegrationINDUSTRIAL HYGIENISTS Linear 630.29 HoursK271S750 P090STRAIGHT TIME BASE
675 Hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

RMRS SalariedSAFETY ENGINEERS Linear 31.51 HoursR100S751 E120OVERTIME BASE & PRE.
33.75 Hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Technical Support, Oversight & IntegrationINDUSTRIAL HYGIENISTS Linear 31.51 HoursK271S751 P090OVERTIME BASE & PRE.
33.75 Hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors
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Project Baseline_Devl
WBS Filter 1FAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FAB06
Activity ID: 1FAB600000

Activity Filter * Starts In FY *
Technical Support, Oversight & IntegrationNONE Linear 23,203.96 DollarsK271SA52 0000TENERA

710 Hours/Fte 70 dollars/hr0.5 FTE
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 40 - Supplies & Miscellaneous Costs

Resources

BOE Estimators Experience - Previous experience managing and budgeting ESH&Q activities at Rocky Flats
Experience Item Desc - Supplies, certifications, tuition reimbursement
Breakdown of Cost Data:
 Item - technical resource docs, office supplies, professional certifications, tuition reimbursement
 Units - lot/FY
 Unit Cost -  $4900, 400/FTE, $16,500, $3500
 Unit Cost Adjustment factor -0.428, 0.33, (-$10,000), NA
 Revised Unit Cost - $2100, $132/FTE, $6500, $3500
 Basis for adjustment - adjusted for remainder of FY00, tuition reimbursement not adjusted

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationNONE Linear 1,960.90 DollarsK271SA5C 0000SUPPLIES

2100 dollars (tech res docs)
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Technical Support, Oversight & IntegrationNONE Linear 986.05 DollarsK271SA5C 0000SUPPLIES
400 dollars/FTE 0.33 FY00 remaining8 FTE

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Technical Support, Oversight & IntegrationNONE Linear 6,069.45 DollarsK271SA5M 0000TRAVEL/TRAIN/RELOCAT
6500 dollars (certifications)

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Technical Support, Oversight & IntegrationNONE Linear 3,268.16 DollarsK271SA5M 0000TRAVEL/TRAIN/RELOCAT
3500 dollars (tuition reim)

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Activity ID: 1FAB610000 Description: Material Stewardship Safety Management FY01 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 Safety Manager 1.00 each 1,479HC 1,479 79,067 0 79,067 116,78137,7150
20 Secretary 1.00 each 776HC 776 14,330 0 14,330 21,1666,8360
30 Safety Programs Tech Support 1.00 each 3,106EE 3,106 106,107 54,349 160,455 211,06850,6130
40 Supplies & Miscellaneous Costs 1.00 each 0EE 0 0 22,965 22,965 22,96500
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 19,678 19,678019,678

Total for Activity 1FAB610000: 5,361 199,504 77,314 296,495 391,65995,16319,678

Cost Element Skill Quantity UnitsCurve

Line Item 10 - Safety Manager

Resources

BOE Historical Data Source - PIRS Report September FY99
Item Desc - Safety Manager
Breakdown of Historical Data:
 Breakdown of Historical Data:
 Item - 1 manager
 Units - FTE
 Unit Cost - 1810 hours (1680 hrs)
 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationMANAGERS (GRADE 69 - 72) Linear 1,479.26 HoursK271S750 M020STRAIGHT TIME BASE

1810 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors
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Project Baseline_Devl
WBS Filter 1FAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FAB06
Activity ID: 1FAB610000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 20 - Secretary

Resources

BOE Historical Data Source - PIRS Report September FY99
Item Desc - MSOS safety secretary
Breakdown of Historical Data:
 Item - 1 secretary (shared with Radiological Controls)
 Units - FTE
 Unit Cost - 1810 hours, 90 hours OT (5%)
 Unit Cost Adjustment factor - 0.5
 Revised Unit Cost - 905 hrs, 45 hrs OT (840 hrs, 41.8 OT)
 Basis for adjustment - shared with Radiological Controls

 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationSECRETARIES Linear 739.63 HoursK271S750 G040STRAIGHT TIME BASE

905 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Technical Support, Oversight & IntegrationSECRETARIES Linear 36.78 HoursK271S751 G040OVERTIME BASE & PRE.
45 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 30 - Safety Programs Tech Support

Resources

BOE Estimators Experience - Previous experience managing and budgeting ESH&Q activities at Rocky Flats
Experience Item Desc - Technical support for LL/LLM Waste Streams technical support
Breakdown of Cost Data:
 Item - Technical Support for 1 FY
 Units - lot (Safety Engineers)
 Unit Cost - 1810 hours, 90 OT (1680 hrs, 83.5 OT)
 Units - lot (Industrial Hygienist)
 Unit Cost - 1810 hours, 90 OT (1680 hrs, 83.5 OT)
 Units - lot (subcontracted support)
 Unit Cost - $ 66,500 ($61,745)

 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 1,479.26 HoursR100S750 E120STRAIGHT TIME BASE

1810 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Technical Support, Oversight & IntegrationINDUSTRIAL HYGIENISTS Linear 1,479.26 HoursK271S750 P090STRAIGHT TIME BASE
1810 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

RMRS SalariedSAFETY ENGINEERS Linear 73.55 HoursR100S751 E120OVERTIME BASE & PRE.
90 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationINDUSTRIAL HYGIENISTS Linear 73.55 HoursK271S751 P090OVERTIME BASE & PRE.
90 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors
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Project Baseline_Devl
WBS Filter 1FAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FAB06
Activity ID: 1FAB610000

Activity Filter * Starts In FY *
Technical Support, Oversight & IntegrationNONE Linear 54,348.56 DollarsK271SA52 0000TENERA

1900 Hours/Fte 70 dollars/hr0.5 FTE
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 40 - Supplies & Miscellaneous Costs

Resources

BOE Estimators Experience - Previous experience managing and budgeting ESH&Q activities at Rocky Flats
Experience Item Desc - Supplies, certifications, tuition reimbursement
Breakdown of Cost Data:
 Item - technical resource docs, office supplies, professional certifications, tuition reimbursement
 Units - lot/FY
 Unit Cost -  $4900 ($4550), 400/FTE ($371.4), $16,500 ($15,320), $3500 ($3250)

 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationNONE Linear 4,004.63 DollarsK271SA5C 0000SUPPLIES

4900 dollars (tech res docs)
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Technical Support, Oversight & IntegrationNONE Linear 2,615.27 DollarsK271SA5C 0000SUPPLIES
400 dollars/FTE 8 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationNONE Linear 13,484.98 DollarsK271SA5M 0000TRAVEL/TRAIN/RELOCAT
16500 dollars (certifications)

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationNONE Linear 2,860.45 DollarsK271SA5M 0000TRAVEL/TRAIN/RELOCAT
3500 dollars (tuition reim)

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 11,855.93 DollarsZDEPTCON 0000CONTINGENCY

11855.9 DollarsFactors
No DepartmentNONE Linear 7,821.92 DollarsZDEPTESC 0000ESCALATION

7821.92 DollarsFactors
Activity ID: 1FAB620000 Description: Material Stewardship Safety Management FY02 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 Safety Manager 1.00 each 1,479HC 1,479 79,067 0 79,067 106,97727,9100
20 Secretary 1.00 each 776HC 776 14,330 0 14,330 19,3895,0590
30 Safety Programs Tech Support 1.00 each 3,106EE 3,106 106,107 58,231 164,337 201,79337,4560
40 Supplies & Miscellaneous Costs 1.00 each 0EE 0 0 22,965 22,965 22,96500
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 52,345 52,345052,345

Total for Activity 1FAB620000: 5,361 199,504 81,196 333,045 403,46970,42552,345
Line Item 10 - Safety Manager

BOE Historical Data Source - PIRS Report September FY99
Item Desc - Safety Manager
Breakdown of Historical Data:
 Breakdown of Historical Data:
 Item - 1 manager
 Units - FTE
 Unit Cost - 1810 hours (1680 hrs)
 Unit Cost Adjustment factor - .9285
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Project Baseline_Devl
WBS Filter 1FAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FAB06
Activity ID: 1FAB620000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationMANAGERS (GRADE 69 - 72) Linear 1,479.26 HoursK271S750 M020STRAIGHT TIME BASE

1810 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 20 - Secretary

Resources

BOE Historical Data Source - PIRS Report September FY99
Item Desc - MSOS safety secretary
Breakdown of Historical Data:
 Item - 1 secretary (shared with Radiological Controls)
 Units - FTE
 Unit Cost - 1810 hours, 90 hours OT (5%)
 Unit Cost Adjustment factor - 0.5
 Revised Unit Cost - 905 hrs, 45 hrs OT (840 hrs, 41.8 OT)
 Basis for adjustment - shared with Radiological Controls

 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationSECRETARIES Linear 739.63 HoursK271S750 G040STRAIGHT TIME BASE

905 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Technical Support, Oversight & IntegrationSECRETARIES Linear 36.78 HoursK271S751 G040OVERTIME BASE & PRE.
45 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 30 - Safety Programs Tech Support

Resources

BOE Estimators Experience - Previous experience managing and budgeting ESH&Q activities at Rocky Flats
Experience Item Desc - Technical support for LL/LLM Waste Streams technical support
Breakdown of Cost Data:
 Item - Technical Support for 1 FY
 Units - lot (Safety Engineers)
 Unit Cost - 1810 hours, 90 OT (1680 hrs, 83.5 OT)
 Units - lot (Industrial Hygienist)
 Unit Cost - 1810 hours, 90 OT (1680 hrs, 83.5 OT)
 Units - lot (subcontracted support)
 Unit Cost - $ 71,250 ($66,156)

 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 1,479.26 HoursR100S750 E120STRAIGHT TIME BASE

1810 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Technical Support, Oversight & IntegrationINDUSTRIAL HYGIENISTS Linear 1,479.26 HoursK271S750 P090STRAIGHT TIME BASE
1810 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors
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Project Baseline_Devl
WBS Filter 1FAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FAB06
Activity ID: 1FAB620000

Activity Filter * Starts In FY *
RMRS SalariedSAFETY ENGINEERS Linear 73.55 HoursR100S751 E120OVERTIME BASE & PRE.

90 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Technical Support, Oversight & IntegrationINDUSTRIAL HYGIENISTS Linear 73.55 HoursK271S751 P090OVERTIME BASE & PRE.
90 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationNONE Linear 58,230.60 DollarsK271SA52 0000TENERA
1900 Hours/Fte 75 dollars/hr0.5 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 40 - Supplies & Miscellaneous Costs

Resources

BOE Estimators Experience - Previous experience managing and budgeting ESH&Q activities at Rocky Flats
Experience Item Desc - Supplies, certifications, tuition reimbursement
Breakdown of Cost Data:
 Item - technical resource docs, office supplies, professional certifications, tuition reimbursement
 Units - lot/FY
 Unit Cost -  $4900 ($4550), 400/FTE ($371.4), $16,500 ($15,320), $3500 ($3250)

 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationNONE Linear 4,004.63 DollarsK271SA5C 0000SUPPLIES

4900 dollars (tech res docs)
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Technical Support, Oversight & IntegrationNONE Linear 2,615.27 DollarsK271SA5C 0000SUPPLIES
400 dollars/FTE 8 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationNONE Linear 13,484.98 DollarsK271SA5M 0000TRAVEL/TRAIN/RELOCAT
16500 dollars (certifications)

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationNONE Linear 2,860.45 DollarsK271SA5M 0000TRAVEL/TRAIN/RELOCAT
3500 dollars (tuition reim)

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 35,936.48 DollarsZDEPTCON 0000CONTINGENCY

35936.5 DollarsFactors
No DepartmentNONE Linear 16,408.54 DollarsZDEPTESC 0000ESCALATION

16408.5 DollarsFactors
Activity ID: 1FAB630000 Description: Material Stewardship Safety Management FY03 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 Safety Manager 1.00 each 1,479HC 1,479 79,067 0 79,067 106,42427,3570
30 Safety Programs Tech Support 1.00 each 3,106EE 3,106 106,107 58,231 164,337 201,05036,7130
40 Supplies & Miscellaneous Costs 1.00 each 0EE 0 0 22,965 22,965 22,96500
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 91,384 91,384091,384

Total for Activity 1FAB630000: 4,585 185,173 81,196 357,753 421,82364,07091,384
Line Item 10 - Safety Manager

BOE Historical Data Source - PIRS Report September FY99
Item Desc - Safety Manager

6/23/00 9:02:19 AMPage 112 of 209 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1FAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FAB06
Activity ID: 1FAB630000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Breakdown of Historical Data:
 Breakdown of Historical Data:
 Item - 1 manager
 Units - FTE
 Unit Cost - 1810 hours (1680 hrs)
 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationMANAGERS (GRADE 69 - 72) Linear 1,479.26 HoursK271S750 M020STRAIGHT TIME BASE

1810 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 30 - Safety Programs Tech Support

Resources

BOE Estimators Experience - Previous experience managing and budgeting ESH&Q activities at Rocky Flats
Experience Item Desc - Technical support for LL/LLM Waste Streams technical support
Breakdown of Cost Data:
 Item - Technical Support for 1 FY
 Units - lot (Safety Engineers)
 Unit Cost - 1810 hours, 90 OT (1680 hrs, 83.5 OT)
 Units - lot (Industrial Hygienist)
 Unit Cost - 1810 hours, 90 OT (1680 hrs, 83.5 OT)
 Units - lot (subcontracted support)
 Unit Cost - $ 71,250 ($66,156)

 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 1,479.26 HoursR100S750 E120STRAIGHT TIME BASE

1810 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Technical Support, Oversight & IntegrationINDUSTRIAL HYGIENISTS Linear 1,479.26 HoursK271S750 P090STRAIGHT TIME BASE
1810 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

RMRS SalariedSAFETY ENGINEERS Linear 73.55 HoursR100S751 E120OVERTIME BASE & PRE.
90 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationINDUSTRIAL HYGIENISTS Linear 73.55 HoursK271S751 P090OVERTIME BASE & PRE.
90 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationNONE Linear 58,230.60 DollarsK271SA52 0000TENERA
1900 Hours/Fte 75 dollars/hr0.5 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Line Item 40 - Supplies & Miscellaneous Costs
BOE Estimators Experience - Previous experience managing and budgeting ESH&Q activities at Rocky Flats

Experience Item Desc - Supplies, certifications, tuition reimbursement
Breakdown of Cost Data:
 Item - technical resource docs, office supplies, professional certifications, tuition reimbursement
 Units - lot/FY
 Unit Cost -  $4900 ($4550), 400/FTE ($371.4), $16,500 ($15,320), $3500 ($3250)

 Unit Cost Adjustment factor - .9285
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WBS Filter 1FAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FAB06
Activity ID: 1FAB630000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationNONE Linear 4,004.63 DollarsK271SA5C 0000SUPPLIES

4900 dollars (tech res docs)
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Technical Support, Oversight & IntegrationNONE Linear 2,615.27 DollarsK271SA5C 0000SUPPLIES
400 dollars/FTE 8 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationNONE Linear 13,484.98 DollarsK271SA5M 0000TRAVEL/TRAIN/RELOCAT
16500 dollars (certifications)

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationNONE Linear 2,860.45 DollarsK271SA5M 0000TRAVEL/TRAIN/RELOCAT
3500 dollars (tuition reim)

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 66,044.12 DollarsZDEPTCON 0000CONTINGENCY

66044.1 DollarsFactors
No DepartmentNONE Linear 25,339.81 DollarsZDEPTESC 0000ESCALATION

25339.8 DollarsFactors
Activity ID: 1FAB640000 Description: Material Stewardship Safety Management FY04 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 Safety Manager 1.00 each 1,479HC 1,479 79,067 0 79,067 101,36322,2970
30 Safety Programs Tech Support 1.00 each 3,106EE 3,106 106,107 58,231 164,337 194,25929,9220
40 Supplies & Miscellaneous Costs 1.00 each 0EE 0 0 20,595 20,595 20,59500
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 45,066 45,066045,066

Total for Activity 1FAB640000: 4,585 185,173 78,826 309,065 361,28452,21945,066

Cost Element Skill Quantity UnitsCurve

Line Item 10 - Safety Manager

Resources

BOE Historical Data Source - PIRS Report September FY99
Item Desc - Safety Manager
Breakdown of Historical Data:
 Breakdown of Historical Data:
 Item - 1 manager
 Units - FTE
 Unit Cost - 1810 hours (1680 hrs)
 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationMANAGERS (GRADE 69 - 72) Linear 1,479.26 HoursK271S750 M020STRAIGHT TIME BASE

1810 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Line Item 30 - Safety Programs Tech Support
BOE Estimators Experience - Previous experience managing and budgeting ESH&Q activities at Rocky Flats

Experience Item Desc - Technical support for LL/LLM Waste Streams technical support
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WBS Filter 1FAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FAB06
Activity ID: 1FAB640000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Breakdown of Cost Data:
 Item - Technical Support for 1 FY
 Units - lot (Safety Engineers)
 Unit Cost - 1810 hours, 90 OT (1680 hrs, 83.5 OT)
 Units - lot (Industrial Hygienist)
 Unit Cost - 1810 hours, 90 OT (1680 hrs, 83.5 OT)
 Units - lot (subcontracted support)
 Unit Cost - $ 71,250 ($66,156)

 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 1,479.26 HoursR100S750 E120STRAIGHT TIME BASE

1810 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Technical Support, Oversight & IntegrationINDUSTRIAL HYGIENISTS Linear 1,479.26 HoursK271S750 P090STRAIGHT TIME BASE
1810 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

RMRS SalariedSAFETY ENGINEERS Linear 73.55 HoursR100S751 E120OVERTIME BASE & PRE.
90 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationINDUSTRIAL HYGIENISTS Linear 73.55 HoursK271S751 P090OVERTIME BASE & PRE.
90 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationNONE Linear 58,230.60 DollarsK271SA52 0000TENERA
1900 Hours/Fte 75 dollars/hr0.5 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 40 - Supplies & Miscellaneous Costs

Resources

BOE Estimators Experience - Previous experience managing and budgeting ESH&Q activities at Rocky Flats
Experience Item Desc - Supplies, certifications, tuition reimbursement
Breakdown of Cost Data:
 Item - technical resource docs, office supplies, professional certifications, tuition reimbursement
 Units - lot/FY
 Unit Cost -  $4900 ($4550), 400/FTE ($371.4), $14,000 ($12,999), $3500 ($3250)

 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationNONE Linear 4,004.63 DollarsK271SA5C 0000SUPPLIES

4900 dollars (tech res docs)
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Technical Support, Oversight & IntegrationNONE Linear 2,288.36 DollarsK271SA5C 0000SUPPLIES
400 dollars/FTE 7 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationNONE Linear 11,441.80 DollarsK271SA5M 0000TRAVEL/TRAIN/RELOCAT
14000 dollars (certifications)

0.81727  [SYS 060100] .9285 - Target Adj 
Factors
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WBS Filter 1FAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FAB06
Activity ID: 1FAB640000

Activity Filter * Starts In FY *
Technical Support, Oversight & IntegrationNONE Linear 2,860.45 DollarsK271SA5M 0000TRAVEL/TRAIN/RELOCAT

3500 dollars (tuition reim)
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 14,703.56 DollarsZDEPTCON 0000CONTINGENCY

14703.6 DollarsFactors
No DepartmentNONE Linear 30,362.07 DollarsZDEPTESC 0000ESCALATION

30362.1 DollarsFactors
Activity ID: 1FAB650000 Description: Material Stewardship Safety Management FY05 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 Safety Manager 1.00 each 1,479HC 1,479 79,067 0 79,067 106,58227,5150
40 Supplies & Miscellaneous Costs 1.00 each 0EE 0 0 5,557 5,557 5,55700
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 59,836 59,836059,836

Total for Activity 1FAB650000: 1,479 79,067 5,557 144,460 171,97527,51559,836

Cost Element Skill Quantity UnitsCurve

Line Item 10 - Safety Manager

Resources

BOE Historical Data Source - PIRS Report September FY99
Item Desc - Safety Manager
Breakdown of Historical Data:
 Breakdown of Historical Data:
 Item - 1 manager
 Units - FTE
 Unit Cost - 1810 hours (1680 hrs)
 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationMANAGERS (GRADE 69 - 72) Linear 1,479.26 HoursK271S750 M020STRAIGHT TIME BASE

1810 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 40 - Supplies & Miscellaneous Costs

Resources

BOE Estimators Experience - Previous experience managing and budgeting ESH&Q activities at Rocky Flats
Experience Item Desc - Supplies, certifications, tuition reimbursement
Breakdown of Cost Data:
 Item - technical resource docs, office supplies, professional certifications, tuition reimbursement
 Units - lot/FY
 Unit Cost -  $1000 ($928.5), 400/FTE ($371.4), $4,000 ($3714), $1000 ($928.5)

 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationNONE Linear 817.27 DollarsK271SA5C 0000SUPPLIES

1000 dollars (tech res docs)
0.81727  [SYS 060100] .9285 - Target Adj 

Factors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FAB06
Activity ID: 1FAB650000

Activity Filter * Starts In FY *
Technical Support, Oversight & IntegrationNONE Linear 653.82 DollarsK271SA5C 0000SUPPLIES

400 dollars/FTE 2 FTE
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Technical Support, Oversight & IntegrationNONE Linear 3,269.09 DollarsK271SA5M 0000TRAVEL/TRAIN/RELOCAT
4000 dollars (certifications)

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationNONE Linear 817.27 DollarsK271SA5M 0000TRAVEL/TRAIN/RELOCAT
1000 dollars (tuition reim)

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 42,464.11 DollarsZDEPTCON 0000CONTINGENCY

42464.1 DollarsFactors
No DepartmentNONE Linear 17,372.09 DollarsZDEPTESC 0000ESCALATION

17372.1 DollarsFactors
Activity ID: 1FXXXB6500 Description: End - Material Stewardship Safety Management Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 Safety Manager 0.88 each 1,479HC 1,298 69,357 0 69,357 93,49324,1360
40 Supplies & Miscellaneous Costs 0.88 each 0EE 0 0 4,875 4,875 4,87500
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 83,276 83,276083,276

Total for Activity 1FXXXB6500: 1,298 69,357 4,875 157,508 181,64424,13683,276

Cost Element Skill Quantity UnitsCurve

Line Item 10 - Safety Manager

Resources

BOE Historical Data Source - PIRS Report September FY99
Item Desc - Safety Manager
Breakdown of Historical Data:
 Breakdown of Historical Data:
 Item - 1 manager
 Units - FTE
 Unit Cost - 1810 hours (1680 hrs)
 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationMANAGERS (GRADE 69 - 72) Linear 1,479.26 HoursK271S750 M020STRAIGHT TIME BASE

1810 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Line Item 40 - Supplies & Miscellaneous Costs
BOE Estimators Experience - Previous experience managing and budgeting ESH&Q activities at Rocky Flats

Experience Item Desc - Supplies, certifications, tuition reimbursement
Breakdown of Cost Data:
 Item - technical resource docs, office supplies, professional certifications, tuition reimbursement
 Units - lot/FY
 Unit Cost -  $1000 ($928.5), 400/FTE ($371.4), $4,000 ($3714), $1000 ($928.5)

 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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WBS Filter 1FAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FAB06
Activity ID: 1FXXXB6500

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

Technical Support, Oversight & IntegrationNONE Linear 817.27 DollarsK271SA5C 0000SUPPLIES
1000 dollars (tech res docs)

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationNONE Linear 653.82 DollarsK271SA5C 0000SUPPLIES
400 dollars/FTE 2 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationNONE Linear 3,269.09 DollarsK271SA5M 0000TRAVEL/TRAIN/RELOCAT
4000 dollars (certifications)

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationNONE Linear 817.27 DollarsK271SA5M 0000TRAVEL/TRAIN/RELOCAT
1000 dollars (tuition reim)

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 61,335.28 DollarsZDEPTCON 0000CONTINGENCY

61335.3 DollarsFactors
No DepartmentNONE Linear 21,940.92 DollarsZDEPTESC 0000ESCALATION

21940.9 DollarsFactors
WBS No: 1FAB07 Title: Building 559 Support
Activity ID: 1FAB710000 Description: B559 ES&H Mission Support Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 ES&H Mission Support 1.00 each 2,228EE 2,228 72,617 157,721 230,337 265,77435,4370
Total for Activity 1FAB710000: 2,228 72,617 157,721 230,337 265,77435,4370

Cost Element Skill Quantity UnitsCurve

Line Item 10 - ES&H Mission Support

Resources

BOE Estimators Experience - Previous experience managing and budgeting ESH&Q activities at Rocky Flats
Experience Item Desc - ES&H activities in support of B559 Operations (AB, FHA, Safety, Compliance)
Breakdown of Cost Data:
 Item - Technical Support for 1 FY
 Units - lot (Safety Engineers)
 Unit Cost - 1267 hours, 63 OT (472.5 hrs, 23.6 OT)
 Units - lot (ES&H Manager)
 Unit Cost - 905 hrs (337.5 hrs)
 Units - lot (ES&H Management Integrator)
 Unit Cost - 362 hrs (135 hrs)
 Units - lot (Compliance Inspectors)
 Unit Cost - 1810 hrs, 90 OT (675 hrs, 33.75 OT)
 Units - lot (Other professional)
 Unit Cost - 1810 hrs, 90 OT (675 hrs, 33.75 OT)
 Units - lot (Subcontracted Services)
 Unit Cost - $168,909

 Unit Cost Adjustment factor - .3729
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - support for remainder of FY00 (May 22 to Sep30)

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 441.20 HoursR100S750 E120STRAIGHT TIME BASE

472.5 Hours
0.93376  [SYS 062100] 0.933760889 - Final 

Factors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FAB07
Activity ID: 1FAB710000

Activity Filter * Starts In FY *
Technical Support, Oversight & IntegrationMANAGERS (GRADE 69 - 72) Linear 315.14 HoursK271S750 M020STRAIGHT TIME BASE

337.5 Hours
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Technical Support, Oversight & IntegrationMANAGEMENT INTEGRATORS  (GR Linear 126.06 HoursK271S750 M030STRAIGHT TIME BASE
135 Hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

SSOC SalariedCOMPLIANCE INSPECTORS Linear 630.29 HoursS100S750 P050STRAIGHT TIME BASE
675 Hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

SSOC SalariedOTHER ADMINISTRATIVE & PROFE Linear 630.29 HoursS100S750 P170STRAIGHT TIME BASE
675 Hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

RMRS SalariedSAFETY ENGINEERS Linear 22.04 HoursR100S751 E120OVERTIME BASE & PRE.
23.6 Hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

SSOC SalariedCOMPLIANCE INSPECTORS Linear 31.51 HoursS100S751 P050OVERTIME BASE & PRE.
33.75 Hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

SSOC SalariedOTHER ADMINISTRATIVE & PROFE Linear 31.51 HoursS100S751 P170OVERTIME BASE & PRE.
33.75 Hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Technical Support, Oversight & IntegrationNONE Linear 73,191.91 DollarsK271SA52 0000TENERA
710 hrs/FTE 92 dollars/hr1.2 FTE

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Technical Support, Oversight & IntegrationNONE Linear 84,528.70 DollarsK271SA5H 0000SUBCONTRACTED SRVS
710 hrs/FTE 85 dollars/hr1.5 FTE

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Activity ID: 1FAB711000 Description: B559 ES&H Mission Support FY01 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 ES&H Mission Support 1.00 each 5,302EE 5,302 172,620 365,688 538,308 620,64882,3400
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 32,832 32,832032,832

Total for Activity 1FAB711000: 5,302 172,620 365,688 571,140 653,48082,34032,832
Line Item 10 - ES&H Mission Support

BOE Estimators Experience - Previous experience managing and budgeting ESH&Q activities at Rocky Flats
Experience Item Desc - ES&H activities in support of B559 Operations (AB, FHA, Safety, Compliance)
Breakdown of Cost Data:
 Item - Technical Support for 1 FY
 Units - lot (Safety Engineers)
 Unit Cost - 1267 hours, 63 OT (1176 hrs, 58.5 OT)
 Units - lot (ES&H Manager)
 Unit Cost - 905 hrs (840 hrs)
 Units - lot (ES&H Management Integrator)
 Unit Cost - 362 hrs (336 hrs)
 Units - lot (Compliance Inspectors)
 Unit Cost - 1810 hrs, 90 OT (1680 hrs, 83.5 OT)
 Units - lot (Other professional)
 Unit Cost - 1810 hrs, 181 OT (1680 hrs, 83.5 OT)
 Units - lot (Subcontracted Services)
 Unit Cost - $447,450 ($415,457)

 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FAB07
Activity ID: 1FAB711000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 1,035.48 HoursR100S750 E120STRAIGHT TIME BASE

1267 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Technical Support, Oversight & IntegrationMANAGERS (GRADE 69 - 72) Linear 739.63 HoursK271S750 M020STRAIGHT TIME BASE
905 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationMANAGEMENT INTEGRATORS  (GR Linear 295.85 HoursK271S750 M030STRAIGHT TIME BASE
362 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

RMRS SalariedCOMPLIANCE INSPECTORS Linear 1,479.26 HoursR100S750 P050STRAIGHT TIME BASE
1810 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedOTHER ADMINISTRATIVE & PROFE Linear 1,479.26 HoursS100S750 P170STRAIGHT TIME BASE
1810 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

RMRS SalariedSAFETY ENGINEERS Linear 51.49 HoursR100S751 E120OVERTIME BASE & PRE.
63 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedCOMPLIANCE INSPECTORS Linear 73.55 HoursS100S751 P050OVERTIME BASE & PRE.
90 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedOTHER ADMINISTRATIVE & PROFE Linear 147.93 HoursS100S751 P170OVERTIME BASE & PRE.
181 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationNONE Linear 167,704.10 DollarsK271SA52 0000TENERA
1900 hrs/FTE 90 dollars/hr1.2 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationNONE Linear 197,984.10 DollarsK271SA5H 0000SUBCONTRACTED SRVS
1900 hrs/FTE 85 dollars/hr1.5 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 19,781.55 DollarsZDEPTCON 0000CONTINGENCY

19781.6 DollarsFactors
No DepartmentNONE Linear 13,050.83 DollarsZDEPTESC 0000ESCALATION

13050.8 DollarsFactors
Activity ID: 1FAB712000 Description: B559 ES&H Mission Support FY02 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 ES&H Mission Support 1.00 each 5,228EE 5,228 170,399 365,688 536,087 596,23860,1510
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 88,886 88,886088,886

Total for Activity 1FAB712000: 5,228 170,399 365,688 624,974 685,12460,15188,886
Line Item 10 - ES&H Mission Support

BOE Estimators Experience - Previous experience managing and budgeting ESH&Q activities at Rocky Flats
Experience Item Desc - ES&H activities in support of B559 Operations (AB, FHA, Safety, Compliance)
Breakdown of Cost Data:
 Item - Technical Support for 1 FY
 Units - lot (Safety Engineers)
 Unit Cost - 1267 hours, 63 OT (1176 hrs, 58.5 OT)
 Units - lot (ES&H Manager)
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FAB07
Activity ID: 1FAB712000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost - 905 hrs (840 hrs)
 Units - lot (ES&H Management Integrator)
 Unit Cost - 362 hrs (336 hrs)
 Units - lot (Compliance Inspectors)
 Unit Cost - 1810 hrs, 90 OT (1680 hrs, 83.5 OT)
 Units - lot (Other professional)
 Unit Cost - 1810 hrs, 181 OT (1680 hrs, 83.5 OT)
 Units - lot (Subcontracted Services)
 Unit Cost - $447,450 ($415,457)

 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 1,035.48 HoursR100S750 E120STRAIGHT TIME BASE

1267 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Technical Support, Oversight & IntegrationMANAGERS (GRADE 69 - 72) Linear 739.63 HoursK271S750 M020STRAIGHT TIME BASE
905 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationMANAGEMENT INTEGRATORS  (GR Linear 295.85 HoursK271S750 M030STRAIGHT TIME BASE
362 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedCOMPLIANCE INSPECTORS Linear 1,479.26 HoursS100S750 P050STRAIGHT TIME BASE
1810 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedOTHER ADMINISTRATIVE & PROFE Linear 1,479.26 HoursS100S750 P170STRAIGHT TIME BASE
1810 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

RMRS SalariedSAFETY ENGINEERS Linear 51.49 HoursR100S751 E120OVERTIME BASE & PRE.
63 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedCOMPLIANCE INSPECTORS Linear 73.55 HoursS100S751 P050OVERTIME BASE & PRE.
90 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedOTHER ADMINISTRATIVE & PROFE Linear 73.55 HoursS100S751 P170OVERTIME BASE & PRE.
90 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationNONE Linear 167,704.10 DollarsK271SA52 0000TENERA
1900 hrs/FTE 90 dollars/hr1.2 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationNONE Linear 197,984.10 DollarsK271SA5H 0000SUBCONTRACTED SRVS
1900 hrs/FTE 85 dollars/hr1.5 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 61,023.12 DollarsZDEPTCON 0000CONTINGENCY

61023.1 DollarsFactors
No DepartmentNONE Linear 27,863.07 DollarsZDEPTESC 0000ESCALATION

27863.1 DollarsFactors
Activity ID: 1FAB713000 Description: B559 ES&H Mission Support FY03 Schedule Risk 1Cost Risk 1
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WBS No: 1FAB07
Activity ID: 1FAB713000

Activity Filter * Starts In FY *
Line Item Description Quantity Units Labor 

Hours/Unit
Labor Hours 

Total
Labor Cost 

Total
Materials/ Sub 

Cost
Total Prime 

Cost
Total CostBurden CostBOE

Type
Contingency 
& Escalation

10 ES&H Mission Support 1.00 each 5,228EE 5,228 170,399 230,593 400,992 459,95058,9580
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 127,201 127,2010127,201

Total for Activity 1FAB713000: 5,228 170,399 230,593 528,193 587,15158,958127,201

Cost Element Skill Quantity UnitsCurve

Line Item 10 - ES&H Mission Support

Resources

BOE Estimators Experience - Previous experience managing and budgeting ESH&Q activities at Rocky Flats
Experience Item Desc - ES&H activities in support of B559 Operations (AB, FHA, Safety, Compliance)
Breakdown of Cost Data:
 Item - Technical Support for 1 FY
 Units - lot (Safety Engineers)
 Unit Cost - 1267 hours, 63 OT (1176 hrs, 58.5 OT)
 Units - lot (ES&H Manager)
 Unit Cost - 905 hrs (840 hrs)
 Units - lot (ES&H Management Integrator)
 Unit Cost - 362 hrs (336 hrs)
 Units - lot (Compliance Inspectors)
 Unit Cost - 1810 hrs, 90 OT (1680 hrs, 83.5 OT)
 Units - lot (Other professional)
 Unit Cost - 1810 hrs, 181 OT *1680 hrs, 83.5 OT)
 Units - lot (Subcontracted Services)
 Unit Cost - $282,150 ($261,976)

 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 1,035.48 HoursR100S750 E120STRAIGHT TIME BASE

1267 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Technical Support, Oversight & IntegrationMANAGERS (GRADE 69 - 72) Linear 739.63 HoursK271S750 M020STRAIGHT TIME BASE
905 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationMANAGEMENT INTEGRATORS  (GR Linear 295.85 HoursK271S750 M030STRAIGHT TIME BASE
362 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedCOMPLIANCE INSPECTORS Linear 1,479.26 HoursS100S750 P050STRAIGHT TIME BASE
1810 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedOTHER ADMINISTRATIVE & PROFE Linear 1,479.26 HoursS100S750 P170STRAIGHT TIME BASE
1810 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

RMRS SalariedSAFETY ENGINEERS Linear 51.49 HoursR100S751 E120OVERTIME BASE & PRE.
63 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedCOMPLIANCE INSPECTORS Linear 73.55 HoursS100S751 P050OVERTIME BASE & PRE.
90 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedOTHER ADMINISTRATIVE & PROFE Linear 73.55 HoursS100S751 P170OVERTIME BASE & PRE.
90 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors
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Rocky Flats Closure Project
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WBS No: 1FAB07
Activity ID: 1FAB713000

Activity Filter * Starts In FY *
Technical Support, Oversight & IntegrationNONE Linear 111,802.80 DollarsK271SA52 0000TENERA

1900 hrs/FTE 90 dollars/hr0.8 FTE
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Technical Support, Oversight & IntegrationNONE Linear 118,790.40 DollarsK271SA5H 0000SUBCONTRACTED SRVS
1900 hrs/FTE 85 dollars/hr0.9 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 91,929.25 DollarsZDEPTCON 0000CONTINGENCY

91929.3 DollarsFactors
No DepartmentNONE Linear 35,271.42 DollarsZDEPTESC 0000ESCALATION

35271.4 DollarsFactors
Activity ID: 1FAB714000 Description: B559 ES&H Mission Support FY04 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 ES&H Mission Support 1.00 each 5,228EE 5,228 170,399 124,225 294,624 342,67748,0530
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 48,836 48,836048,836

Total for Activity 1FAB714000: 5,228 170,399 124,225 343,461 391,51348,05348,836

Cost Element Skill Quantity UnitsCurve

Line Item 10 - ES&H Mission Support

Resources

BOE Estimators Experience - Previous experience managing and budgeting ESH&Q activities at Rocky Flats
Experience Item Desc - ES&H activities in support of B559 Operations (AB, FHA, Safety, Compliance)
Breakdown of Cost Data:
 Item - Technical Support for 1 FY
 Units - lot (Safety Engineers)
 Unit Cost - 1267 hours, 63 OT (1176 hrs, 58.5 OT)
 Units - lot (ES&H Manager)
 Unit Cost - 905 hrs (840 hrs)
 Units - lot (ES&H Management Integrator)
 Unit Cost - 362 hrs (336 hrs)
 Units - lot (Compliance Inspectors)
 Unit Cost - 1810 hrs, 90 OT (1680 hrs, 83.5 OT)
 Units - lot (Other professional)
 Unit Cost - 1810 hrs, 181 OT (1680 hrs, 83.5 OT)
 Units - lot (Subcontracted Services)
 Unit Cost - $152,000 ($141,132)

 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 1,035.48 HoursR100S750 E120STRAIGHT TIME BASE

1267 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Technical Support, Oversight & IntegrationMANAGERS (GRADE 69 - 72) Linear 739.63 HoursK271S750 M020STRAIGHT TIME BASE
905 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationMANAGEMENT INTEGRATORS  (GR Linear 295.85 HoursK271S750 M030STRAIGHT TIME BASE
362 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedCOMPLIANCE INSPECTORS Linear 1,479.26 HoursS100S750 P050STRAIGHT TIME BASE
1810 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors
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WBS No: 1FAB07
Activity ID: 1FAB714000

Activity Filter * Starts In FY *
SSOC SalariedOTHER ADMINISTRATIVE & PROFE Linear 1,479.26 HoursS100S750 P170STRAIGHT TIME BASE

1810 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

RMRS SalariedSAFETY ENGINEERS Linear 51.49 HoursR100S751 E120OVERTIME BASE & PRE.
63 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedCOMPLIANCE INSPECTORS Linear 73.55 HoursS100S751 P050OVERTIME BASE & PRE.
90 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedOTHER ADMINISTRATIVE & PROFE Linear 73.55 HoursS100S751 P170OVERTIME BASE & PRE.
90 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationNONE Linear 28,571.82 DollarsK271SA52 0000TENERA
1900 hrs/FTE 92 dollars/hr0.2 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationNONE Linear 95,653.47 DollarsK271SA5H 0000SUBCONTRACTED SRVS
1900 hrs/FTE 88 dollars/hr0.7 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 15,933.86 DollarsZDEPTCON 0000CONTINGENCY

15933.9 DollarsFactors
No DepartmentNONE Linear 32,902.57 DollarsZDEPTESC 0000ESCALATION

32902.6 DollarsFactors
Activity ID: 1FAB720000 Description: B559 ES&H Special Projects Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 ES&H Special projects 1.00 each 132EE 132 3,367 158,695 162,061 163,7041,6430
Total for Activity 1FAB720000: 132 3,367 158,695 162,061 163,7041,6430

Cost Element Skill Quantity UnitsCurve

Line Item 10 - ES&H Special projects

Resources

BOE Estimators Experience - Previous experience managing and budgeting ESH&Q activities at Rocky Flats
Experience Item Desc - ES&H activities in support of B559 Special Projects (AB, FHA, Safety, Compliance)
Breakdown of Cost Data:
 
 Units - lot (Compliance Inspectors)
 Unit Cost - 362 hrs, 18 OT (135 hrs, 6.5 OT)
 Units - lot (Subcontracted Services)
 Unit Cost - $173,076 ($153,076 + $20,000 for FHA not yet completed for FY00)

 Unit Cost Adjustment factor - .3729 (labor only)
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - support for remainder of FY00 (May 22 to Sep30)

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedCOMPLIANCE INSPECTORS Linear 126.06 HoursR100S750 P050STRAIGHT TIME BASE

135 Hours
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

RMRS SalariedCOMPLIANCE INSPECTORS Linear 6.07 HoursR100S751 P050OVERTIME BASE & PRE.
6.5 Hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors
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Rocky Flats Closure Project
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WBS No: 1FAB07
Activity ID: 1FAB720000

Activity Filter * Starts In FY *
Technical Support, Oversight & IntegrationNONE Linear 140,019.30 DollarsK271SA5H 0000SUBCONTRACTED SRVS

710 hours/FTE 96 $/hr2.2 FTE
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Technical Support, Oversight & IntegrationNONE Linear 18,675.22 DollarsK271SA5H 0000SUBCONTRACTED SRVS
20000 dollars (FHA's)

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Activity ID: 1FAB721000 Description: B559 ES&H Special Projects FY01 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 ES&H Special projects 1.00 each 311EE 311 7,913 320,697 328,611 332,3853,7750
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 17,583 17,583017,583

Total for Activity 1FAB721000: 311 7,913 320,697 346,194 349,9683,77517,583

Cost Element Skill Quantity UnitsCurve

Line Item 10 - ES&H Special projects

Resources

BOE Estimators Experience - Previous experience managing and budgeting ESH&Q activities at Rocky Flats
Experience Item Desc - ES&H activities in support of B559 Special Projects (AB, FHA, Safety, Compliance)
Breakdown of Cost Data:
 
 Units - lot (Compliance Inspectors)
 Unit Cost - 362 hrs, 18 OT (336 hrs, 16.7 OT)
 Units - lot (Subcontracted Services)
 Unit Cost - $392,400 ($364,343)

 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedCOMPLIANCE INSPECTORS Linear 295.85 HoursR100S750 P050STRAIGHT TIME BASE

362 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

RMRS SalariedCOMPLIANCE INSPECTORS Linear 14.71 HoursR100S751 P050OVERTIME BASE & PRE.
18 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationNONE Linear 16,345.43 DollarsK271SA5H 0000SUBCONTRACTED SRVS
20000 dollars (FHA's)

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationNONE Linear 304,351.90 DollarsK271SA5H 0000SUBCONTRACTED SRVS
1900 hours/FTE 98 $/hr2 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 10,593.92 DollarsZDEPTCON 0000CONTINGENCY

10593.9 DollarsFactors
No DepartmentNONE Linear 6,989.32 DollarsZDEPTESC 0000ESCALATION

6989.32 DollarsFactors
Activity ID: 1FAB722000 Description: B559 ES&H Special Projects FY02 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 ES&H Special projects 1.00 each 311EE 311 7,913 295,852 303,765 306,5592,7930
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 45,701 45,701045,701

Total for Activity 1FAB722000: 311 7,913 295,852 349,467 352,2602,79345,701
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WBS No: 1FAB07
Activity ID: 1FAB722000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 10 - ES&H Special projects

Resources

BOE Estimators Experience - Previous experience managing and budgeting ESH&Q activities at Rocky Flats
Experience Item Desc - ES&H activities in support of B559 Special Projects (AB, FHA, Safety, Compliance)
Breakdown of Cost Data:
 
 Units - lot (Compliance Inspectors)
 Unit Cost - 362 hrs, 18 OT (336 hrs, 16.7 OT)
 Units - lot (Subcontracted Services)
 Unit Cost - $362,000 ($336,117)

 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedCOMPLIANCE INSPECTORS Linear 295.85 HoursR100S750 P050STRAIGHT TIME BASE

362 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

RMRS SalariedCOMPLIANCE INSPECTORS Linear 14.71 HoursR100S751 P050OVERTIME BASE & PRE.
18 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationNONE Linear 16,345.43 DollarsK271SA5H 0000SUBCONTRACTED SRVS
20000 dollars (FHA's)

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationNONE Linear 279,506.90 DollarsK271SA5H 0000SUBCONTRACTED SRVS
1900 hours/FTE 100 $/hr1.8 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 31,375.34 DollarsZDEPTCON 0000CONTINGENCY

31375.3 DollarsFactors
No DepartmentNONE Linear 14,325.93 DollarsZDEPTESC 0000ESCALATION

14325.9 DollarsFactors
Activity ID: 1FAB723000 Description: B559 ES&H Special Projects FY03 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 ES&H Special projects 1.00 each 311EE 311 7,913 171,627 179,540 182,2782,7380
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 50,410 50,410050,410

Total for Activity 1FAB723000: 311 7,913 171,627 229,950 232,6882,73850,410
Line Item 10 - ES&H Special projects

BOE Estimators Experience - Previous experience managing and budgeting ESH&Q activities at Rocky Flats
Experience Item Desc - ES&H activities in support of B559 Special Projects (AB, FHA, Safety, Compliance)
Breakdown of Cost Data:
 
 Units - lot (Compliance Inspectors)
 Unit Cost - 362 hrs, 18 OT (336 hrs, 16.7 OT)
 Units - lot (Subcontracted Services)
 Unit Cost - $210,000 ($194,985)

 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FAB07
Activity ID: 1FAB723000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedCOMPLIANCE INSPECTORS Linear 295.85 HoursR100S750 P050STRAIGHT TIME BASE

362 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

RMRS SalariedCOMPLIANCE INSPECTORS Linear 14.71 HoursR100S751 P050OVERTIME BASE & PRE.
18 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationNONE Linear 16,345.43 DollarsK271SA5H 0000SUBCONTRACTED SRVS
20000 dollars (FHA's)

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationNONE Linear 155,281.60 DollarsK271SA5H 0000SUBCONTRACTED SRVS
1900 hours/FTE 100 $/hr1 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 36,431.52 DollarsZDEPTCON 0000CONTINGENCY

36431.5 DollarsFactors
No DepartmentNONE Linear 13,978.05 DollarsZDEPTESC 0000ESCALATION

13978.1 DollarsFactors
Activity ID: 1FAB724000 Description: B559 ES&H Special Projects FY04 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 ES&H Special projects 1.00 each 311EE 311 7,913 93,986 101,899 104,1312,2320
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 14,840 14,840014,840

Total for Activity 1FAB724000: 311 7,913 93,986 116,740 118,9712,23214,840

Cost Element Skill Quantity UnitsCurve

Line Item 10 - ES&H Special projects

Resources

BOE Estimators Experience - Previous experience managing and budgeting ESH&Q activities at Rocky Flats
Experience Item Desc - ES&H activities in support of B559 Special Projects (AB, FHA, Safety, Compliance)
Breakdown of Cost Data:
 
 Units - lot (Compliance Inspectors)
 Unit Cost - 362 hrs, 18 OT (336 hrs, 16.7 OT)
 Units - lot (Subcontracted Services)
 Unit Cost - $115,000 ($106,778)

 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedCOMPLIANCE INSPECTORS Linear 295.85 HoursR100S750 P050STRAIGHT TIME BASE

362 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

RMRS SalariedCOMPLIANCE INSPECTORS Linear 14.71 HoursR100S751 P050OVERTIME BASE & PRE.
18 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationNONE Linear 77,640.80 DollarsK271SA5H 0000SUBCONTRACTED SRVS
1900 hours/FTE 100 $/hr0.5 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FAB07
Activity ID: 1FAB724000

Activity Filter * Starts In FY *
Technical Support, Oversight & IntegrationNONE Linear 16,345.43 DollarsK271SA5H 0000SUBCONTRACTED SRVS

20000 dollars (FHA's)
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 4,841.90 DollarsZDEPTCON 0000CONTINGENCY

4841.9 DollarsFactors
No DepartmentNONE Linear 9,998.26 DollarsZDEPTESC 0000ESCALATION

9998.26 DollarsFactors
Activity ID: 1FAB730000 Description: B559 RCT Mission Support Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 RCT Mission Support 1.00 each 7,879EE 7,879 179,708 0 179,708 267,40587,6970
Total for Activity 1FAB730000: 7,879 179,708 0 179,708 267,40587,6970

Cost Element Skill Quantity UnitsCurve

Line Item 10 - RCT Mission Support

Resources

BOE Estimators Experience -  Previous experience managing and budgeting RCT activities at Rocky Flats coupled with discussion with building operations managers 
and RCT's
Experience Item Desc - RCT Support to B559 Operations
Breakdown of Cost Data:
 Item - RCT support to B559 for 1 FY
 Units - lot (RCT Foreman)
 Unit Cost - 1810 hrs, 271 OT (675 hrs, 101.25 OT)
 Units - lot (RCT's)
 Unit Cost - 18,100 hrs, 2439 OT (6750 hrs, 911.25 OT)

 Unit Cost Adjustment factor - .3729
 Revised Unit Cost - (in parentheses) 
 Basis for adjustment - support for remainder of FY00 (May 22 to Sep30)

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 630.29 HoursS100S750 M010STRAIGHT TIME BASE

675 hrs/FTE 1 FTE
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Matl Steward Steel WorkersRADIATION CONTROL TECHNOLIGI Linear 6,302.89 HoursKF10H750 T050STRAIGHT TIME BASE
675 hrs/FTE 10 FTE

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 94.54 HoursS100S751 M010OVERTIME BASE & PRE.
101.25 hrs/FTE 1 FTE

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Matl Steward Steel WorkersRADIATION CONTROL TECHNOLIGI Linear 850.89 HoursKF10H751 T050OVERTIME BASE & PRE.
101.25 hrs/FTE OT 9 FTE

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Activity ID: 1FAB731000 Description: B559 RCT Mission Support FY01 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 RCT Mission Support 1.00 each 17,007EE 17,007 390,936 0 390,936 577,413186,4770
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 30,545 30,545030,545

Total for Activity 1FAB731000: 17,007 390,936 0 421,481 607,958186,47730,545
Line Item 10 - RCT Mission Support

BOE Estimators Experience -  Previous experience managing and budgeting RCT activities at Rocky Flats coupled with discussion with building operations managers 
and RCT's
Experience Item Desc - RCT Support to B559 Operations
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WBS No: 1FAB07
Activity ID: 1FAB731000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Breakdown of Cost Data:
 Item - RCT support to B559 for 1 FY
 Units - lot (RCT Foreman)
 Unit Cost - 1810 hrs, 271 OT (1680 hrs, 251.6 OT)
 Units - lot (RCT's)
 Unit Cost - 16,290 hrs, 2439 OT (15,125 hrs, 2264 OT)

 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 1,479.26 HoursS100S750 M010STRAIGHT TIME BASE

1810 hrs/FTE 1 FTE
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersRADIATION CONTROL TECHNOLIGI Linear 13,313.35 HoursKF10H750 T050STRAIGHT TIME BASE
1810 hrs/FTE 9 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 221.48 HoursS100S751 M010OVERTIME BASE & PRE.
271 hrs/FTE 1 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersRADIATION CONTROL TECHNOLIGI Linear 1,993.33 HoursKF10H751 T050OVERTIME BASE & PRE.
271 hrs/FTE OT 9 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 18,403.54 DollarsZDEPTCON 0000CONTINGENCY

18403.5 DollarsFactors
No DepartmentNONE Linear 12,141.70 DollarsZDEPTESC 0000ESCALATION

12141.7 DollarsFactors
Activity ID: 1FAB732000 Description: B559 RCT Mission Support FY02 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 RCT Mission Support 1.00 each 17,007EE 17,007 390,936 0 390,936 528,937138,0000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 78,853 78,853078,853

Total for Activity 1FAB732000: 17,007 390,936 0 469,789 607,790138,00078,853
Line Item 10 - RCT Mission Support

BOE Estimators Experience -  Previous experience managing and budgeting RCT activities at Rocky Flats coupled with discussion with building operations managers 
and RCT's
Experience Item Desc - RCT Support to B559 Operations
Breakdown of Cost Data:
 Item - RCT support to B559 for 1 FY
 Units - lot (RCT Foreman)
 Unit Cost - 1810 hrs, 271 OT (1680 hrs, 251.6 OT)
 Units - lot (RCT's)
 Unit Cost - 16,290 hrs, 2439 OT (15,125 hrs, 2264 OT)

 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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WBS No: 1FAB07
Activity ID: 1FAB732000

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 1,479.26 HoursS100S750 M010STRAIGHT TIME BASE
1810 hrs/FTE 1 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersRADIATION CONTROL TECHNOLIGI Linear 13,313.35 HoursKF10H750 T050STRAIGHT TIME BASE
1810 hrs/FTE 9 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 221.48 HoursS100S751 M010OVERTIME BASE & PRE.
271 hrs/FTE 1 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersRADIATION CONTROL TECHNOLIGI Linear 1,993.33 HoursKF10H751 T050OVERTIME BASE & PRE.
271 hrs/FTE OT 9 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 54,135.01 DollarsZDEPTCON 0000CONTINGENCY

54135.0 DollarsFactors
No DepartmentNONE Linear 24,717.97 DollarsZDEPTESC 0000ESCALATION

24718 DollarsFactors
Activity ID: 1FAB733000 Description: B559 RCT Mission Support FY03 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 RCT Mission Support 1.00 each 17,007EE 17,007 390,936 0 390,936 526,200135,2640
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 145,522 145,5220145,522

Total for Activity 1FAB733000: 17,007 390,936 0 536,458 671,722135,264145,522

Cost Element Skill Quantity UnitsCurve

Line Item 10 - RCT Mission Support

Resources

BOE Estimators Experience -  Previous experience managing and budgeting RCT activities at Rocky Flats coupled with discussion with building operations managers 
and RCT's
Experience Item Desc - RCT Support to B559 Operations
Breakdown of Cost Data:
 Item - RCT support to B559 for 1 FY
 Units - lot (RCT Foreman)
 Unit Cost - 1810 hrs, 271 OT (1680 hrs, 251.6 OT)
 Units - lot (RCT's)
 Unit Cost - 16,290 hrs, 2439 OT (15,125 hrs, 2264 OT)

 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 1,479.26 HoursS100S750 M010STRAIGHT TIME BASE

1810 hrs/FTE 1 FTE
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersRADIATION CONTROL TECHNOLIGI Linear 13,313.35 HoursKF10H750 T050STRAIGHT TIME BASE
1810 hrs/FTE 9 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 221.48 HoursS100S751 M010OVERTIME BASE & PRE.
271 hrs/FTE 1 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors
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WBS No: 1FAB07
Activity ID: 1FAB733000

Activity Filter * Starts In FY *
Matl Steward Steel WorkersRADIATION CONTROL TECHNOLIGI Linear 1,993.33 HoursKF10H751 T050OVERTIME BASE & PRE.

271 hrs/FTE OT 9 FTE
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 105,170.40 DollarsZDEPTCON 0000CONTINGENCY

105170 DollarsFactors
No DepartmentNONE Linear 40,351.79 DollarsZDEPTESC 0000ESCALATION

40351.8 DollarsFactors
Activity ID: 1FAB734000 Description: B559 RCT Mission Support FY04 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 RCT Mission Support 1.00 each 17,007EE 17,007 390,936 0 390,936 501,180110,2440
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 71,425 71,425071,425

Total for Activity 1FAB734000: 17,007 390,936 0 462,362 572,606110,24471,425

Cost Element Skill Quantity UnitsCurve

Line Item 10 - RCT Mission Support

Resources

BOE Estimators Experience -  Previous experience managing and budgeting RCT activities at Rocky Flats coupled with discussion with building operations managers 
and RCT's
Experience Item Desc - RCT Support to B559 Operations
Breakdown of Cost Data:
 Item - RCT support to B559 for 1 FY
 Units - lot (RCT Foreman)
 Unit Cost - 1810 hrs, 271 OT (1680 hrs, 251.6 OT)
 Units - lot (RCT's)
 Unit Cost - 16,290 hrs, 2439 OT (15,125 hrs, 2264 OT)

 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 1,479.26 HoursS100S750 M010STRAIGHT TIME BASE

1810 hrs/FTE 1 FTE
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersRADIATION CONTROL TECHNOLIGI Linear 13,313.35 HoursKF10H750 T050STRAIGHT TIME BASE
1810 hrs/FTE 9 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 221.48 HoursS100S751 M010OVERTIME BASE & PRE.
271 hrs/FTE 1 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersRADIATION CONTROL TECHNOLIGI Linear 1,993.33 HoursKF10H751 T050OVERTIME BASE & PRE.
271 hrs/FTE OT 9 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 23,303.97 DollarsZDEPTCON 0000CONTINGENCY

23304 DollarsFactors
No DepartmentNONE Linear 48,121.45 DollarsZDEPTESC 0000ESCALATION

48121.5 DollarsFactors
Activity ID: 1FAB750000 Description: B559 Labs Quality Support Schedule Risk 1Cost Risk 1
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WBS No: 1FAB07
Activity ID: 1FAB750000

Activity Filter * Starts In FY *
Line Item Description Quantity Units Labor 

Hours/Unit
Labor Hours 

Total
Labor Cost 

Total
Materials/ Sub 

Cost
Total Prime 

Cost
Total CostBurden CostBOE

Type
Contingency 
& Escalation

10 QA Support to Labs 1.00 each 0EE 0 0 212,150 212,150 212,15000
Total for Activity 1FAB750000: 0 0 212,150 212,150 212,15000

Cost Element Skill Quantity UnitsCurve

Line Item 10 - QA Support to Labs

Resources

BOE Estimators Experience -  Previous experience managing and budgeting Quality Assurance activities at Rocky Flats coupled with discussion with building 
operations managers
Experience Item Desc - QA Support to B559 Labs
Breakdown of Cost Data:
 Item - QA support to B559 for 1 FY
 Units - lot (Quality Control Technicians)
 Unit Cost - $227,200
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationNONE Linear 212,150.50 DollarsK271SA57 0000LATA

710 hrs/FTE 80 $/hr4 FTE
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Activity ID: 1FAB751000 Description: B559 Labs Quality Support FY01 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 QA Support to Labs 1.00 each 0EE 0 0 496,901 496,901 496,90100
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 26,286 26,286026,286

Total for Activity 1FAB751000: 0 0 496,901 523,187 523,187026,286

Cost Element Skill Quantity UnitsCurve

Line Item 10 - QA Support to Labs

Resources

BOE Estimators Experience -  Previous experience managing and budgeting Quality Assurance activities at Rocky Flats coupled with discussion with building 
operations managers
Experience Item Desc - QA Support to B559 Labs
Breakdown of Cost Data:
 Item - QA support to B559 for 1 FY
 Units - lot (Quality Control Technicians)
 Unit Cost - $608,000 ($564,528)
 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationNONE Linear 496,901.20 DollarsK271SA57 0000LATA

1900 hrs/FTE 80 $/hr4 Fte
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 15,837.44 DollarsZDEPTCON 0000CONTINGENCY

15837.4 DollarsFactors
No DepartmentNONE Linear 10,448.72 DollarsZDEPTESC 0000ESCALATION

10448.7 DollarsFactors
Activity ID: 1FAB752000 Description: B559 Labs Quality Support FY02 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation
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WBS No: 1FAB07
Activity ID: 1FAB752000

Activity Filter * Starts In FY *
10 QA Support to Labs 1.00 each 0EE 0 0 496,901 496,901 496,90100
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 74,077 74,077074,077

Total for Activity 1FAB752000: 0 0 496,901 570,978 570,978074,077

Cost Element Skill Quantity UnitsCurve

Line Item 10 - QA Support to Labs

Resources

BOE Estimators Experience -  Previous experience managing and budgeting Quality Assurance activities at Rocky Flats coupled with discussion with building 
operations managers
Experience Item Desc - QA Support to B559 Labs
Breakdown of Cost Data:
 Item - QA support to B559 for 1 FY
 Units - lot (Quality Control Technicians)
 Unit Cost - $608,000 ($564,528)
 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationNONE Linear 496,901.20 DollarsK271SA57 0000LATA

1900 hrs/FTE 80 $/hr4 Fte
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 50,856.29 DollarsZDEPTCON 0000CONTINGENCY

50856.3 DollarsFactors
No DepartmentNONE Linear 23,220.91 DollarsZDEPTESC 0000ESCALATION

23220.9 DollarsFactors
Activity ID: 1FAB753000 Description: Labs Quality Support FY03 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 QA Support to Labs 1.00 each 0EE 0 0 496,901 496,901 496,90100
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 137,420 137,4200137,420

Total for Activity 1FAB753000: 0 0 496,901 634,321 634,3210137,420

Cost Element Skill Quantity UnitsCurve

Line Item 10 - QA Support to Labs

Resources

BOE Estimators Experience -  Previous experience managing and budgeting Quality Assurance activities at Rocky Flats coupled with discussion with building 
operations managers
Experience Item Desc - QA Support to B559 Labs
Breakdown of Cost Data:
 Item - QA support to B559 for 1 FY
 Units - lot (Quality Control Technicians)
 Unit Cost - $608,000 ($564,528)
 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationNONE Linear 496,901.20 DollarsK271SA57 0000LATA

1900 hrs/FTE 80 $/hr4 Fte
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
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WBS No: 1FAB07
Activity ID: 1FAB753000

Activity Filter * Starts In FY *
No DepartmentNONE Linear 99,314.52 DollarsZDEPTCON 0000CONTINGENCY

99314.5 DollarsFactors
No DepartmentNONE Linear 38,105.00 DollarsZDEPTESC 0000ESCALATION

38105 DollarsFactors
Activity ID: 1FAB754000 Description: Labs Quality Support FY04 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 QA Support to Labs 1.00 each 0EE 0 0 496,901 496,901 496,90100
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 70,816 70,816070,816

Total for Activity 1FAB754000: 0 0 496,901 567,717 567,717070,816

Cost Element Skill Quantity UnitsCurve

Line Item 10 - QA Support to Labs

Resources

BOE Estimators Experience -  Previous experience managing and budgeting Quality Assurance activities at Rocky Flats coupled with discussion with building 
operations managers
Experience Item Desc - QA Support to B559 Labs
Breakdown of Cost Data:
 Item - QA support to B559 for 1 FY
 Units - lot (Quality Control Technicians)
 Unit Cost - $608,000 ($564,528)
 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationNONE Linear 496,901.20 DollarsK271SA57 0000LATA

1900 hrs/FTE 80 $/hr4 Fte
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 23,105.00 DollarsZDEPTCON 0000CONTINGENCY

23105 DollarsFactors
No DepartmentNONE Linear 47,710.60 DollarsZDEPTESC 0000ESCALATION

47710.6 DollarsFactors
Activity ID: 1FAB755000 Description: Labs Quality Support FY05 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 QA Support to Labs 1.00 each 0EE 0 0 372,676 372,676 372,67600
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 198,856 198,8560198,856

Total for Activity 1FAB755000: 0 0 372,676 571,532 571,5320198,856
Line Item 10 - QA Support to Labs

BOE Estimators Experience -  Previous experience managing and budgeting Quality Assurance activities at Rocky Flats coupled with discussion with building 
operations managers
Experience Item Desc - QA Support to B559 Labs
Breakdown of Cost Data:
 Item - QA support to B559 for 1 FY
 Units - lot (Quality Control Technicians)
 Unit Cost - $456,000 ($423,396)
 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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WBS No: 1FAB07
Activity ID: 1FAB755000

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

Technical Support, Oversight & IntegrationNONE Linear 372,675.80 DollarsK271SA57 0000LATA
1900 hrs/FTE 80 $/hr3 Fte

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 141,122.40 DollarsZDEPTCON 0000CONTINGENCY

141122 DollarsFactors
No DepartmentNONE Linear 57,733.25 DollarsZDEPTESC 0000ESCALATION

57733.3 DollarsFactors
Activity ID: 1FXXXB7550 Description: End of Labs Quality Support Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 QA Support to Labs 0.88 each 0EE 0 0 326,909 326,909 326,90900
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 276,755 276,7550276,755

Total for Activity 1FXXXB7550: 0 0 326,909 603,663 603,6630276,755

Cost Element Skill Quantity UnitsCurve

Line Item 10 - QA Support to Labs

Resources

BOE Estimators Experience -  Previous experience managing and budgeting Quality Assurance activities at Rocky Flats coupled with discussion with building 
operations managers
Experience Item Desc - QA Support to B559 Labs
Breakdown of Cost Data:
 Item - QA support to B559 for 1 FY
 Units - lot (Quality Control Technicians)
 Unit Cost - $456,000 ($423,396)
 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationNONE Linear 372,675.80 DollarsK271SA57 0000LATA

1900 hrs/FTE 80 $/hr3 Fte
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 203,837.60 DollarsZDEPTCON 0000CONTINGENCY

203838 DollarsFactors
No DepartmentNONE Linear 72,917.01 DollarsZDEPTESC 0000ESCALATION

72917.0 DollarsFactors
WBS No: 1FAB08 Title: Building 440 Support
Activity ID: 1FAB810000 Description: B440 ES&H Mission Support Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 ES&H Mission Support 1.00 each 1,781EE 1,781 55,479 158,715 214,194 241,26727,0740
Total for Activity 1FAB810000: 1,781 55,479 158,715 214,194 241,26727,0740

Line Item 10 - ES&H Mission Support
BOE Estimators Experience - Previous experience managing and budgeting ESH&Q activities at Rocky Flats

Experience Item Desc - ES&H activities in support of B440 Operations (AB, FHA, Safety, Compliance)
Breakdown of Cost Data:
 Item - Technical Support for 1 FY
 Units - lot (Safety Engineers)
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FAB08
Activity ID: 1FAB810000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost - 905 hours, 45 OT (337.5 hrs, 17 OT)
 Units - lot (ES&H Management Integrator)
 Unit Cost - 362 hrs (135 hrs)
 Units - lot (Compliance Inspectors)
 Unit Cost - 1810 hrs, 90 OT (675 hrs, 33.75 OT)
 Units - lot (Health Physicist)
 Unit Cost - 1810 hrs, 90 OT (675 hrs, 33.75 OT)
 Units - lot (Subcontracted Services)
 Unit Cost - $169,974

 Unit Cost Adjustment factor - .3729 (labor)
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - support for remainder of FY00 (May 22 to Sep30)

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationSAFETY ENGINEERS Linear 315.14 HoursK271S750 E120STRAIGHT TIME BASE

337.5 Hours
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Technical Support, Oversight & IntegrationMANAGEMENT INTEGRATORS  (GR Linear 126.06 HoursK271S750 M030STRAIGHT TIME BASE
135 Hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

RMRS SalariedCOMPLIANCE INSPECTORS Linear 630.29 HoursR100S750 P050STRAIGHT TIME BASE
675 Hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Technical Support, Oversight & IntegrationHEALTH PHYSICISTS Linear 630.29 HoursK271S750 P080STRAIGHT TIME BASE
675 Hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Technical Support, Oversight & IntegrationSAFETY ENGINEERS Linear 15.87 HoursK271S751 E120OVERTIME BASE & PRE.
17 Hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

RMRS SalariedCOMPLIANCE INSPECTORS Linear 31.51 HoursR100S751 P050OVERTIME BASE & PRE.
33.75 Hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Technical Support, Oversight & IntegrationHEALTH PHYSICISTS Linear 31.51 HoursK271S751 P080OVERTIME BASE & PRE.
33.75 Hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Technical Support, Oversight & IntegrationNONE Linear 68,551.13 DollarsK271SA52 0000TENERA
710 hrs/FTE 94 $/hr1.1 FTE

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Technical Support, Oversight & IntegrationNONE Linear 90,163.95 DollarsK271SA5H 0000SUBCONTRACTED SRVS
710 hrs/Fte 85 $/hr1.6 FTE

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Activity ID: 1FAB811000 Description: B440 ES&H Mission Support FY01 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 ES&H Mission Support 1.00 each 4,178EE 4,178 130,169 368,328 498,497 560,58862,0910
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 29,655 29,655029,655

Total for Activity 1FAB811000: 4,178 130,169 368,328 528,152 590,24362,09129,655
Line Item 10 - ES&H Mission Support

BOE Estimators Experience - Previous experience managing and budgeting ESH&Q activities at Rocky Flats
Experience Item Desc - ES&H activities in support of B440 Operations (AB, FHA, Safety, Compliance)
Breakdown of Cost Data:
 Item - Technical Support for 1 FY
 Units - lot (Safety Engineers)
 Unit Cost - 905 hours, 45 OT (840 hrs, 41.8 OT)
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Rocky Flats Closure Project
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WBS No: 1FAB08
Activity ID: 1FAB811000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Units - lot (ES&H Management Integrator)
 Unit Cost - 362 hrs (336 hrs)
 Units - lot (Compliance Inspectors)
 Unit Cost - 1810 hrs, 90 OT (1680.5 hrs, 83.5 OT)
 Units - lot (Health Physicist)
 Unit Cost - 1810 hrs, 90 OT (1680.5 hrs, 83.5 OT)
 Units - lot (Subcontracted Services)
 Unit Cost - $450,680 ($418,456)

 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationSAFETY ENGINEERS Linear 739.63 HoursK271S750 E120STRAIGHT TIME BASE

905 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Technical Support, Oversight & IntegrationMANAGEMENT INTEGRATORS  (GR Linear 295.85 HoursK271S750 M030STRAIGHT TIME BASE
362 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

RMRS SalariedCOMPLIANCE INSPECTORS Linear 1,479.26 HoursR100S750 P050STRAIGHT TIME BASE
1810 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationHEALTH PHYSICISTS Linear 1,479.26 HoursK271S750 P080STRAIGHT TIME BASE
1810 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationSAFETY ENGINEERS Linear 36.78 HoursK271S751 E120OVERTIME BASE & PRE.
45 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

RMRS SalariedCOMPLIANCE INSPECTORS Linear 73.55 HoursR100S751 P050OVERTIME BASE & PRE.
90 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationHEALTH PHYSICISTS Linear 73.55 HoursK271S751 P080OVERTIME BASE & PRE.
90 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationNONE Linear 157,145.00 DollarsK271SA52 0000TENERA
1900 hrs/FTE 92 $/hr1.1 Fte

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationNONE Linear 211,183.00 DollarsK271SA5H 0000SUBCONTRACTED SRVS
1900 hrs/FTE 85 $/hr1.6 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 17,867.29 DollarsZDEPTCON 0000CONTINGENCY

17867.3 DollarsFactors
No DepartmentNONE Linear 11,787.91 DollarsZDEPTESC 0000ESCALATION

11787.9 DollarsFactors
Activity ID: 1FAB812000 Description: B440 ES&H Mission Support FY02 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 ES&H Mission Support 1.00 each 4,178EE 4,178 130,169 233,078 363,247 409,19745,9500
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FAB08
Activity ID: 1FAB812000

Activity Filter * Starts In FY *
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 61,002 61,002061,002

Total for Activity 1FAB812000: 4,178 130,169 233,078 424,249 470,19945,95061,002

Cost Element Skill Quantity UnitsCurve

Line Item 10 - ES&H Mission Support

Resources

BOE Estimators Experience - Previous experience managing and budgeting ESH&Q activities at Rocky Flats
Experience Item Desc - ES&H activities in support of B440 Operations (AB, FHA, Safety, Compliance)
Breakdown of Cost Data:
 Item - Technical Support for 1 FY
 Units - lot (Safety Engineers)
 Unit Cost - 905 hours, 45 OT (840 hrs, 41.8 OT)
 Units - lot (ES&H Management Integrator)
 Unit Cost - 362 hrs (336 hrs)
 Units - lot (Compliance Inspectors)
 Unit Cost - 1810 hrs, 90 OT (1680.5 hrs, 83.5 OT)
 Units - lot (Health Physicist)
 Unit Cost - 1810 hrs, 90 OT (1680.5 hrs, 83.5 OT)
 Units - lot (Subcontracted Services)
 Unit Cost - $285,190 ($264,799)

 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationSAFETY ENGINEERS Linear 739.63 HoursK271S750 E120STRAIGHT TIME BASE

905 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Technical Support, Oversight & IntegrationMANAGEMENT INTEGRATORS  (GR Linear 295.85 HoursK271S750 M030STRAIGHT TIME BASE
362 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

RMRS SalariedCOMPLIANCE INSPECTORS Linear 1,479.26 HoursR100S750 P050STRAIGHT TIME BASE
1810 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationHEALTH PHYSICISTS Linear 1,479.26 HoursK271S750 P080STRAIGHT TIME BASE
1810 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationSAFETY ENGINEERS Linear 36.78 HoursK271S751 E120OVERTIME BASE & PRE.
45 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

RMRS SalariedCOMPLIANCE INSPECTORS Linear 73.55 HoursR100S751 P050OVERTIME BASE & PRE.
90 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationHEALTH PHYSICISTS Linear 73.55 HoursK271S751 P080OVERTIME BASE & PRE.
90 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationNONE Linear 114,287.30 DollarsK271SA52 0000TENERA
1900 hrs/FTE 92 $/hr0.8 Fte

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationNONE Linear 118,790.40 DollarsK271SA5H 0000SUBCONTRACTED SRVS
1900 hrs/FTE 85 $/hr0.9 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
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WBS No: 1FAB08
Activity ID: 1FAB812000

Activity Filter * Starts In FY *
No DepartmentNONE Linear 41,880.00 DollarsZDEPTCON 0000CONTINGENCY

41880 DollarsFactors
No DepartmentNONE Linear 19,122.35 DollarsZDEPTESC 0000ESCALATION

19122.4 DollarsFactors
Activity ID: 1FAB813000 Description: B440 ES&H Mission Support FY03 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 ES&H Mission Support 1.00 each 4,178EE 4,178 130,169 233,078 363,247 408,28545,0390
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 112,913 112,9130112,913

Total for Activity 1FAB813000: 4,178 130,169 233,078 476,160 521,19845,039112,913

Cost Element Skill Quantity UnitsCurve

Line Item 10 - ES&H Mission Support

Resources

BOE Estimators Experience - Previous experience managing and budgeting ESH&Q activities at Rocky Flats
Experience Item Desc - ES&H activities in support of B440 Operations (AB, FHA, Safety, Compliance)
Breakdown of Cost Data:
 Item - Technical Support for 1 FY
 Units - lot (Safety Engineers)
 Unit Cost - 905 hours, 45 OT (840 hrs, 41.8 OT)
 Units - lot (ES&H Management Integrator)
 Unit Cost - 362 hrs (336 hrs)
 Units - lot (Compliance Inspectors)
 Unit Cost - 1810 hrs, 90 OT (1680.5 hrs, 83.5 OT)
 Units - lot (Health Physicist)
 Unit Cost - 1810 hrs, 90 OT (1680.5 hrs, 83.5 OT)
 Units - lot (Subcontracted Services)
 Unit Cost - $285,190 ($264,799)

 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationSAFETY ENGINEERS Linear 739.63 HoursK271S750 E120STRAIGHT TIME BASE

905 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Technical Support, Oversight & IntegrationMANAGEMENT INTEGRATORS  (GR Linear 295.85 HoursK271S750 M030STRAIGHT TIME BASE
362 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

RMRS SalariedCOMPLIANCE INSPECTORS Linear 1,479.26 HoursR100S750 P050STRAIGHT TIME BASE
1810 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationHEALTH PHYSICISTS Linear 1,479.26 HoursK271S750 P080STRAIGHT TIME BASE
1810 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationSAFETY ENGINEERS Linear 36.78 HoursK271S751 E120OVERTIME BASE & PRE.
45 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

RMRS SalariedCOMPLIANCE INSPECTORS Linear 73.55 HoursR100S751 P050OVERTIME BASE & PRE.
90 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationHEALTH PHYSICISTS Linear 73.55 HoursK271S751 P080OVERTIME BASE & PRE.
90 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors
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WBS No: 1FAB08
Activity ID: 1FAB813000

Activity Filter * Starts In FY *
Technical Support, Oversight & IntegrationNONE Linear 114,287.30 DollarsK271SA52 0000TENERA

1900 hrs/FTE 92 $/hr0.8 Fte
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Technical Support, Oversight & IntegrationNONE Linear 118,790.40 DollarsK271SA5H 0000SUBCONTRACTED SRVS
1900 hrs/FTE 85 $/hr0.9 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 81,603.09 DollarsZDEPTCON 0000CONTINGENCY

81603.1 DollarsFactors
No DepartmentNONE Linear 31,309.48 DollarsZDEPTESC 0000ESCALATION

31309.5 DollarsFactors
Activity ID: 1FAB814000 Description: B440 ES&H Mission Support FY04 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 ES&H Mission Support 1.00 each 4,178EE 4,178 130,169 233,078 363,247 399,95536,7080
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 56,999 56,999056,999

Total for Activity 1FAB814000: 4,178 130,169 233,078 420,246 456,95436,70856,999

Cost Element Skill Quantity UnitsCurve

Line Item 10 - ES&H Mission Support

Resources

BOE Estimators Experience - Previous experience managing and budgeting ESH&Q activities at Rocky Flats
Experience Item Desc - ES&H activities in support of B440 Operations (AB, FHA, Safety, Compliance)
Breakdown of Cost Data:
 Item - Technical Support for 1 FY
 Units - lot (Safety Engineers)
 Unit Cost - 905 hours, 45 OT (840 hrs, 41.8 OT)
 Units - lot (ES&H Management Integrator)
 Unit Cost - 362 hrs (336 hrs)
 Units - lot (Compliance Inspectors)
 Unit Cost - 1810 hrs, 90 OT (1680.5 hrs, 83.5 OT)
 Units - lot (Health Physicist)
 Unit Cost - 1810 hrs, 90 OT (1680.5 hrs, 83.5 OT)
 Units - lot (Subcontracted Services)
 Unit Cost - $285,190 ($264,799)

 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationSAFETY ENGINEERS Linear 739.63 HoursK271S750 E120STRAIGHT TIME BASE

905 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Technical Support, Oversight & IntegrationMANAGEMENT INTEGRATORS  (GR Linear 295.85 HoursK271S750 M030STRAIGHT TIME BASE
362 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

RMRS SalariedCOMPLIANCE INSPECTORS Linear 1,479.26 HoursR100S750 P050STRAIGHT TIME BASE
1810 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationHEALTH PHYSICISTS Linear 1,479.26 HoursK271S750 P080STRAIGHT TIME BASE
1810 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors
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WBS No: 1FAB08
Activity ID: 1FAB814000

Activity Filter * Starts In FY *
Technical Support, Oversight & IntegrationSAFETY ENGINEERS Linear 36.78 HoursK271S751 E120OVERTIME BASE & PRE.

45 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

RMRS SalariedCOMPLIANCE INSPECTORS Linear 73.55 HoursR100S751 P050OVERTIME BASE & PRE.
90 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationHEALTH PHYSICISTS Linear 73.55 HoursK271S751 P080OVERTIME BASE & PRE.
90 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationNONE Linear 114,287.30 DollarsK271SA52 0000TENERA
1900 hrs/FTE 92 $/hr0.8 Fte

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationNONE Linear 118,790.40 DollarsK271SA5H 0000SUBCONTRACTED SRVS
1900 hrs/FTE 85 $/hr0.9 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 18,597.17 DollarsZDEPTCON 0000CONTINGENCY

18597.2 DollarsFactors
No DepartmentNONE Linear 38,402.16 DollarsZDEPTESC 0000ESCALATION

38402.2 DollarsFactors
Activity ID: 1FAB820000 Description: B440 ES&H Special Projects Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 ES&H Special projects 1.00 each 0EE 0 0 29,387 29,387 29,38700
Total for Activity 1FAB820000: 0 0 29,387 29,387 29,38700

Cost Element Skill Quantity UnitsCurve

Line Item 10 - ES&H Special projects

Resources

BOE Estimators Experience - Previous experience managing and budgeting ESH&Q activities at Rocky Flats
Experience Item Desc - ES&H activities in support of B440 Special Projects (AB, FHA, Safety, Compliance)
Breakdown of Cost Data:
 Units - lot (Subcontracted Services)
 Unit Cost - $31,472 ($16,472 + $15,000 for FHA not yet completed for FY00)
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationNONE Linear 6,099.33 DollarsK271SA52 0000TENERA

710 hrs/fte 92 $/hr0.1 FTE
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Technical Support, Oversight & IntegrationNONE Linear 9,281.58 DollarsK271SA5H 0000SUBCONTRACTED SRVS
710 hrs/fte 70 $/hr0.2 FTE

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Technical Support, Oversight & IntegrationNONE Linear 14,006.41 DollarsK271SA5H 0000SUBCONTRACTED SRVS
15000 dollars (FHA)

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Activity ID: 1FAB821000 Description: B440 ES&H Special Projects FY01 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 ES&H Special projects 1.00 each 0EE 0 0 48,284 48,284 48,28400
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 2,554 2,55402,554
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WBS No: 1FAB08
Activity ID: 1FAB821000

Activity Filter * Starts In FY *
Total for Activity 1FAB821000: 0 0 48,284 50,839 50,83902,554

Cost Element Skill Quantity UnitsCurve

Line Item 10 - ES&H Special projects

Resources

BOE Estimators Experience - Previous experience managing and budgeting ESH&Q activities at Rocky Flats
Experience Item Desc - ES&H activities in support of B440 Special Projects (AB, FHA, Safety, Compliance)
Breakdown of Cost Data:
 
 Units - lot (Subcontracted Services)
 Unit Cost - $59,080 ($54,856)
 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationNONE Linear 14,285.91 DollarsK271SA52 0000TENERA

1900 hrs/fte 92 $/hr0.1 Fte
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Technical Support, Oversight & IntegrationNONE Linear 21,739.43 DollarsK271SA5H 0000SUBCONTRACTED SRVS
1900 hrs/fte 70 $/hr0.2 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationNONE Linear 12,259.07 DollarsK271SA5H 0000SUBCONTRACTED SRVS
15000 dollars (FHA)

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,538.94 DollarsZDEPTCON 0000CONTINGENCY

1538.94 DollarsFactors
No DepartmentNONE Linear 1,015.31 DollarsZDEPTESC 0000ESCALATION

1015.31 DollarsFactors
Activity ID: 1FAB822000 Description: B440 ES&H Special Projects FY02 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 ES&H Special projects 1.00 each 0EE 0 0 48,284 48,284 48,28400
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 7,198 7,19807,198

Total for Activity 1FAB822000: 0 0 48,284 55,483 55,48307,198

Cost Element Skill Quantity UnitsCurve

Line Item 10 - ES&H Special projects

Resources

BOE Estimators Experience - Previous experience managing and budgeting ESH&Q activities at Rocky Flats
Experience Item Desc - ES&H activities in support of B440 Special Projects (AB, FHA, Safety, Compliance)
Breakdown of Cost Data:
 
 Units - lot (Subcontracted Services)
 Unit Cost - $59,080 ($54,856)
 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationNONE Linear 14,285.91 DollarsK271SA52 0000TENERA

1900 hrs/fte 92 $/hr0.1 Fte
0.81727  [SYS 060100] .9285 - Target Adj 

Factors
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WBS No: 1FAB08
Activity ID: 1FAB822000

Activity Filter * Starts In FY *
Technical Support, Oversight & IntegrationNONE Linear 21,739.43 DollarsK271SA5H 0000SUBCONTRACTED SRVS

1900 hrs/fte 70 $/hr0.2 FTE
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Technical Support, Oversight & IntegrationNONE Linear 12,259.07 DollarsK271SA5H 0000SUBCONTRACTED SRVS
15000 dollars (FHA)

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 4,941.76 DollarsZDEPTCON 0000CONTINGENCY

4941.76 DollarsFactors
No DepartmentNONE Linear 2,256.40 DollarsZDEPTESC 0000ESCALATION

2256.4 DollarsFactors
Activity ID: 1FAB823000 Description: B440 ES&H Special Projects FY03 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 ES&H Special projects 1.00 each 0EE 0 0 48,284 48,284 48,28400
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 13,353 13,353013,353

Total for Activity 1FAB823000: 0 0 48,284 61,638 61,638013,353

Cost Element Skill Quantity UnitsCurve

Line Item 10 - ES&H Special projects

Resources

BOE Estimators Experience - Previous experience managing and budgeting ESH&Q activities at Rocky Flats
Experience Item Desc - ES&H activities in support of B440 Special Projects (AB, FHA, Safety, Compliance)
Breakdown of Cost Data:
 
 Units - lot (Subcontracted Services)
 Unit Cost - $59,080 ($54,856)
 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationNONE Linear 14,285.91 DollarsK271SA52 0000TENERA

1900 hrs/fte 92 $/hr0.1 Fte
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Technical Support, Oversight & IntegrationNONE Linear 21,739.43 DollarsK271SA5H 0000SUBCONTRACTED SRVS
1900 hrs/fte 70 $/hr0.2 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationNONE Linear 12,259.07 DollarsK271SA5H 0000SUBCONTRACTED SRVS
15000 dollars (FHA)

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 9,650.50 DollarsZDEPTCON 0000CONTINGENCY

9650.5 DollarsFactors
No DepartmentNONE Linear 3,702.70 DollarsZDEPTESC 0000ESCALATION

3702.70 DollarsFactors
Activity ID: 1FAB824000 Description: B440 ES&H Special Projects FY04 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 ES&H Special projects 1.00 each 0EE 0 0 48,284 48,284 48,28400
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Project Baseline_Devl
WBS Filter 1FAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FAB08
Activity ID: 1FAB824000

Activity Filter * Starts In FY *
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 6,881 6,88106,881

Total for Activity 1FAB824000: 0 0 48,284 55,166 55,16606,881

Cost Element Skill Quantity UnitsCurve

Line Item 10 - ES&H Special projects

Resources

BOE Estimators Experience - Previous experience managing and budgeting ESH&Q activities at Rocky Flats
Experience Item Desc - ES&H activities in support of B440 Special Projects (AB, FHA, Safety, Compliance)
Breakdown of Cost Data:
 
 Units - lot (Subcontracted Services)
 Unit Cost - $59,080 ($54,856)
 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationNONE Linear 14,285.91 DollarsK271SA52 0000TENERA

1900 hrs/fte 92 $/hr0.1 Fte
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Technical Support, Oversight & IntegrationNONE Linear 21,739.43 DollarsK271SA5H 0000SUBCONTRACTED SRVS
1900 hrs/fte 70 $/hr0.2 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationNONE Linear 12,259.07 DollarsK271SA5H 0000SUBCONTRACTED SRVS
15000 dollars (FHA)

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 2,245.14 DollarsZDEPTCON 0000CONTINGENCY

2245.14 DollarsFactors
No DepartmentNONE Linear 4,636.09 DollarsZDEPTESC 0000ESCALATION

4636.09 DollarsFactors
Activity ID: 1FAB830000 Description: B440 RCT Mission Support Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 RCT Mission Support 1.00 each 0EE 0 0 185,725 185,725 185,72500
Total for Activity 1FAB830000: 0 0 185,725 185,725 185,72500

Cost Element Skill Quantity UnitsCurve

Line Item 10 - RCT Mission Support

Resources

BOE Estimators Experience -  Previous experience managing and budgeting RCT activities at Rocky Flats coupled with discussion with building operations managers 
and RCT's
Experience Item Desc - RCT Support to B440 Operations
Breakdown of Cost Data:
 Item - RCT support to B440 for 1 FY
 Units - lot (RCT Foreman)
 Unit Cost - $54,600
 Units - lot (RCT's)
 Unit Cost - $144,300
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1FAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FAB08
Activity ID: 1FAB830000

Activity Filter * Starts In FY *
Technical Support, Oversight & IntegrationNONE Linear 50,983.34 DollarsK271SA5H 0000SUBCONTRACTED SRVS

780 Hrs/FTE (inc OT) 70 $/hr1 FTE
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Technical Support, Oversight & IntegrationNONE Linear 134,741.70 DollarsK271SA5H 0000SUBCONTRACTED SRVS
780 Hrs/Fte 37 $/hr5 FTE

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Activity ID: 1FAB831000 Description: B440 RCT Mission Support FY01 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 RCT Mission Support 1.00 each 0EE 0 0 496,855 496,855 496,85500
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 26,284 26,284026,284

Total for Activity 1FAB831000: 0 0 496,855 523,139 523,139026,284

Cost Element Skill Quantity UnitsCurve

Line Item 10 - RCT Mission Support

Resources

BOE Estimators Experience -  Previous experience managing and budgeting RCT activities at Rocky Flats coupled with discussion with building operations managers 
and RCT's
Experience Item Desc - RCT Support to B440 Operations
Breakdown of Cost Data:
 Item - RCT support to B440 for 1 FY
 Units - lot (RCT Foreman)
 Unit Cost - $145,740 ($135,319.6)
 Units - lot (RCT's)
 Unit Cost - $462,204 ($429,156.4)

 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationNONE Linear 119,109.20 DollarsK271SA5H 0000SUBCONTRACTED SRVS

2082 Hrs/FTE (inc OT) 70 $/hr1 FTE
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Technical Support, Oversight & IntegrationNONE Linear 377,746.20 DollarsK271SA5H 0000SUBCONTRACTED SRVS
2082 Hrs/Fte 37 $/hr6 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 15,835.98 DollarsZDEPTCON 0000CONTINGENCY

15836 DollarsFactors
No DepartmentNONE Linear 10,447.76 DollarsZDEPTESC 0000ESCALATION

10447.8 DollarsFactors
Activity ID: 1FAB832000 Description: B440 RCT Mission Support FY02 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 RCT Mission Support 1.00 each 0EE 0 0 496,855 496,855 496,85500
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 74,070 74,070074,070

Total for Activity 1FAB832000: 0 0 496,855 570,926 570,926074,070
Line Item 10 - RCT Mission Support

BOE Estimators Experience -  Previous experience managing and budgeting RCT activities at Rocky Flats coupled with discussion with building operations managers 
and RCT's
Experience Item Desc - RCT Support to B440 Operations
Breakdown of Cost Data:
 Item - RCT support to B440 for 1 FY
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Project Baseline_Devl
WBS Filter 1FAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FAB08
Activity ID: 1FAB832000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Units - lot (RCT Foreman)
 Unit Cost - $145,740 ($135,319.6)
 Units - lot (RCT's)
 Unit Cost - $462,204 ($429,156.4)

 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationNONE Linear 119,109.20 DollarsK271SA5H 0000SUBCONTRACTED SRVS

2082 Hrs/FTE (inc OT) 70 $/hr1 FTE
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Technical Support, Oversight & IntegrationNONE Linear 377,746.20 DollarsK271SA5H 0000SUBCONTRACTED SRVS
2082 Hrs/Fte 37 $/hr6 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 50,851.60 DollarsZDEPTCON 0000CONTINGENCY

50851.6 DollarsFactors
No DepartmentNONE Linear 23,218.77 DollarsZDEPTESC 0000ESCALATION

23218.8 DollarsFactors
Activity ID: 1FAB833000 Description: B440 RCT Mission Support FY03 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 RCT Mission Support 1.00 each 0EE 0 0 496,855 496,855 496,85500
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 137,407 137,4070137,407

Total for Activity 1FAB833000: 0 0 496,855 634,262 634,2620137,407

Cost Element Skill Quantity UnitsCurve

Line Item 10 - RCT Mission Support

Resources

BOE Estimators Experience -  Previous experience managing and budgeting RCT activities at Rocky Flats coupled with discussion with building operations managers 
and RCT's
Experience Item Desc - RCT Support to B440 Operations
Breakdown of Cost Data:
 Item - RCT support to B440 for 1 FY
 Units - lot (RCT Foreman)
 Unit Cost - $145,740 ($135,319.6)
 Units - lot (RCT's)
 Unit Cost - $462,204 ($429,156.4)

 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationNONE Linear 377,746.20 DollarsK271SA5H 0000SUBCONTRACTED SRVS

2082 Hrs/Fte 37 $/hr6 FTE
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Technical Support, Oversight & IntegrationNONE Linear 119,109.20 DollarsK271SA5H 0000SUBCONTRACTED SRVS
2082 Hrs/FTE (inc OT) 70 $/hr1 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors
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Project Baseline_Devl
WBS Filter 1FAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FAB08
Activity ID: 1FAB833000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 99,305.36 DollarsZDEPTCON 0000CONTINGENCY

99305.4 DollarsFactors
No DepartmentNONE Linear 38,101.49 DollarsZDEPTESC 0000ESCALATION

38101.5 DollarsFactors
Activity ID: 1FAB834000 Description: B440 RCT Mission Support FY04 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 RCT Mission Support 1.00 each 0EE 0 0 433,898 433,898 433,89800
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 61,837 61,837061,837

Total for Activity 1FAB834000: 0 0 433,898 495,734 495,734061,837

Cost Element Skill Quantity UnitsCurve

Line Item 10 - RCT Mission Support

Resources

BOE Estimators Experience -  Previous experience managing and budgeting RCT activities at Rocky Flats coupled with discussion with building operations managers 
and RCT's
Experience Item Desc - RCT Support to B440 Operations
Breakdown of Cost Data:
 Item - RCT support to B440 for 1 FY
 Units - lot (RCT Foreman)
 Unit Cost - $145,740 ($135,319.6)
 Units - lot (RCT's)
 Unit Cost - $385,170 ($357,630.3)

 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationNONE Linear 119,109.20 DollarsK271SA5H 0000SUBCONTRACTED SRVS

2082 Hrs/FTE (inc OT) 70 $/hr1 FTE
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Technical Support, Oversight & IntegrationNONE Linear 314,788.50 DollarsK271SA5H 0000SUBCONTRACTED SRVS
2082 Hrs/Fte 37 $/hr5 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 20,175.46 DollarsZDEPTCON 0000CONTINGENCY

20175.5 DollarsFactors
No DepartmentNONE Linear 41,661.24 DollarsZDEPTESC 0000ESCALATION

41661.2 DollarsFactors
Activity ID: 1FAB841000 Description: B440 RCT Special Projects FY01 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 RCT Special Projects 1.00 each 0EE 0 0 125,915 125,915 125,91500
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 6,661 6,66106,661

Total for Activity 1FAB841000: 0 0 125,915 132,576 132,57606,661
Line Item 10 - RCT Special Projects

BOE Estimators Experience -  Previous experience managing and budgeting RCT activities at Rocky Flats coupled with discussion with building operations managers 
and RCT's
Experience Item Desc - RCT Support for special projects for B440 Operations
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Project Baseline_Devl
WBS Filter 1FAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FAB08
Activity ID: 1FAB841000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Breakdown of Cost Data:
 Item - RCT support to B440 for 1 FY
 Units - lot (RCT's)
 Unit Cost - $154,068 ($143,052.1)

 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationNONE Linear 125,915.40 DollarsK271SA5H 0000SUBCONTRACTED SRVS

2082 hrs/fte 37 $/hr2 Fte
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 4,013.23 DollarsZDEPTCON 0000CONTINGENCY

4013.23 DollarsFactors
No DepartmentNONE Linear 2,647.72 DollarsZDEPTESC 0000ESCALATION

2647.72 DollarsFactors
Activity ID: 1FAB842000 Description: B440 RCT Special Projects FY02 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 RCT Special Projects 1.00 each 0EE 0 0 125,915 125,915 125,91500
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 18,771 18,771018,771

Total for Activity 1FAB842000: 0 0 125,915 144,687 144,687018,771

Cost Element Skill Quantity UnitsCurve

Line Item 10 - RCT Special Projects

Resources

BOE Estimators Experience -  Previous experience managing and budgeting RCT activities at Rocky Flats coupled with discussion with building operations managers 
and RCT's
Experience Item Desc - RCT Support for special projects for B440 Operations
Breakdown of Cost Data:
 Item - RCT support to B440 for 1 FY
 Units - lot (RCT's)
 Unit Cost - $154,068 ($143,052.1)

 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationNONE Linear 125,915.40 DollarsK271SA5H 0000SUBCONTRACTED SRVS

2082 hrs/fte 37 $/hr2 Fte
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 12,887.05 DollarsZDEPTCON 0000CONTINGENCY

12887.1 DollarsFactors
No DepartmentNONE Linear 5,884.21 DollarsZDEPTESC 0000ESCALATION

5884.21 DollarsFactors
Activity ID: 1FAB843000 Description: B440 RCT Special Projects FY03 Schedule Risk 1Cost Risk 1
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Project Baseline_Devl
WBS Filter 1FAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FAB08
Activity ID: 1FAB843000

Activity Filter * Starts In FY *
Line Item Description Quantity Units Labor 

Hours/Unit
Labor Hours 

Total
Labor Cost 

Total
Materials/ Sub 

Cost
Total Prime 

Cost
Total CostBurden CostBOE

Type
Contingency 
& Escalation

10 RCT Special Projects 1.00 each 0EE 0 0 125,915 125,915 125,91500
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 34,822 34,822034,822

Total for Activity 1FAB843000: 0 0 125,915 160,738 160,738034,822

Cost Element Skill Quantity UnitsCurve

Line Item 10 - RCT Special Projects

Resources

BOE Estimators Experience -  Previous experience managing and budgeting RCT activities at Rocky Flats coupled with discussion with building operations managers 
and RCT's
Experience Item Desc - RCT Support for special projects for B440 Operations
Breakdown of Cost Data:
 Item - RCT support to B440 for 1 FY
 Units - lot (RCT's)
 Unit Cost - $154,068 ($143,052.1)

 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationNONE Linear 125,915.40 DollarsK271SA5H 0000SUBCONTRACTED SRVS

2082 hrs/fte 37 $/hr2 Fte
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 25,166.43 DollarsZDEPTCON 0000CONTINGENCY

25166.4 DollarsFactors
No DepartmentNONE Linear 9,655.86 DollarsZDEPTESC 0000ESCALATION

9655.86 DollarsFactors
Activity ID: 1FAB844000 Description: B440 RCT Special Projects FY04 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 RCT Special Projects 1.00 each 0EE 0 0 125,915 125,915 125,91500
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 17,945 17,945017,945

Total for Activity 1FAB844000: 0 0 125,915 143,860 143,860017,945

Cost Element Skill Quantity UnitsCurve

Line Item 10 - RCT Special Projects

Resources

BOE Estimators Experience -  Previous experience managing and budgeting RCT activities at Rocky Flats coupled with discussion with building operations managers 
and RCT's
Experience Item Desc - RCT Support for special projects for B440 Operations
Breakdown of Cost Data:
 Item - RCT support to B440 for 1 FY
 Units - lot (RCT's)
 Unit Cost - $154,068 ($143,052.1)

 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationNONE Linear 125,915.40 DollarsK271SA5H 0000SUBCONTRACTED SRVS

2082 hrs/fte 37 $/hr2 Fte
0.81727  [SYS 060100] .9285 - Target Adj 

Factors
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Project Baseline_Devl
WBS Filter 1FAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FAB08
Activity ID: 1FAB844000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 5,854.84 DollarsZDEPTCON 0000CONTINGENCY

5854.84 DollarsFactors
No DepartmentNONE Linear 12,089.93 DollarsZDEPTESC 0000ESCALATION

12089.9 DollarsFactors
Activity ID: 1FXXX82400 Description: End of B440 ES&H Special Projects Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 ES&H Special projects 0.87 each 0EE 0 0 42,170 42,170 42,17000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 22,501 22,501022,501

Total for Activity 1FXXX82400: 0 0 42,170 64,671 64,671022,501

Cost Element Skill Quantity UnitsCurve

Line Item 10 - ES&H Special projects

Resources

BOE Estimators Experience - Previous experience managing and budgeting ESH&Q activities at Rocky Flats
Experience Item Desc - ES&H activities in support of B440 Special Projects (AB, FHA, Safety, Compliance)
Breakdown of Cost Data:
 
 Units - lot (Subcontracted Services)
 Unit Cost - $59,080 ($54,856)
 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationNONE Linear 14,285.91 DollarsK271SA52 0000TENERA

1900 hrs/fte 92 $/hr0.1 Fte
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Technical Support, Oversight & IntegrationNONE Linear 21,739.43 DollarsK271SA5H 0000SUBCONTRACTED SRVS
1900 hrs/fte 70 $/hr0.2 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationNONE Linear 12,259.07 DollarsK271SA5H 0000SUBCONTRACTED SRVS
15000 dollars (FHA)

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 15,968.58 DollarsZDEPTCON 0000CONTINGENCY

15968.6 DollarsFactors
No DepartmentNONE Linear 6,532.75 DollarsZDEPTESC 0000ESCALATION

6532.75 DollarsFactors
Activity ID: 1FXXXB8140 Description: End of B440 ES&H Mission Support Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 ES&H Mission Support 0.87 each 4,178EE 3,649 113,685 203,561 317,246 356,80939,5620
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 190,389 190,3890190,389

Total for Activity 1FXXXB8140: 3,649 113,685 203,561 507,635 547,19839,562190,389
Line Item 10 - ES&H Mission Support

BOE Estimators Experience - Previous experience managing and budgeting ESH&Q activities at Rocky Flats
Experience Item Desc - ES&H activities in support of B440 Operations (AB, FHA, Safety, Compliance)
Breakdown of Cost Data:
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Project Baseline_Devl
WBS Filter 1FAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FAB08
Activity ID: 1FXXXB8140

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Item - Technical Support for 1 FY
 Units - lot (Safety Engineers)
 Unit Cost - 905 hours, 45 OT (840 hrs, 41.8 OT)
 Units - lot (ES&H Management Integrator)
 Unit Cost - 362 hrs (336 hrs)
 Units - lot (Compliance Inspectors)
 Unit Cost - 1810 hrs, 90 OT (1680.5 hrs, 83.5 OT)
 Units - lot (Health Physicist)
 Unit Cost - 1810 hrs, 90 OT (1680.5 hrs, 83.5 OT)
 Units - lot (Subcontracted Services)
 Unit Cost - $285,190 ($264,799)

 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationSAFETY ENGINEERS Linear 739.63 HoursK271S750 E120STRAIGHT TIME BASE

905 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Technical Support, Oversight & IntegrationMANAGEMENT INTEGRATORS  (GR Linear 295.85 HoursK271S750 M030STRAIGHT TIME BASE
362 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

RMRS SalariedCOMPLIANCE INSPECTORS Linear 1,479.26 HoursR100S750 P050STRAIGHT TIME BASE
1810 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationHEALTH PHYSICISTS Linear 1,479.26 HoursK271S750 P080STRAIGHT TIME BASE
1810 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationSAFETY ENGINEERS Linear 36.78 HoursK271S751 E120OVERTIME BASE & PRE.
45 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

RMRS SalariedCOMPLIANCE INSPECTORS Linear 73.55 HoursR100S751 P050OVERTIME BASE & PRE.
90 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationHEALTH PHYSICISTS Linear 73.55 HoursK271S751 P080OVERTIME BASE & PRE.
90 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationNONE Linear 114,287.30 DollarsK271SA52 0000TENERA
1900 hrs/FTE 92 $/hr0.8 Fte

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationNONE Linear 118,790.40 DollarsK271SA5H 0000SUBCONTRACTED SRVS
1900 hrs/FTE 85 $/hr0.9 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 135,113.90 DollarsZDEPTCON 0000CONTINGENCY

135114 DollarsFactors
No DepartmentNONE Linear 55,275.17 DollarsZDEPTESC 0000ESCALATION

55275.2 DollarsFactors
Activity ID: 1FXXXB8340 Description: End of B440 RCT Mission Support Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation
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Project Baseline_Devl
WBS Filter 1FAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FAB08
Activity ID: 1FXXXB8340

Activity Filter * Starts In FY *
Hours/Unit Total Total Cost CostType & Escalation

10 RCT Mission Support 0.87 each 0EE 0 0 378,950 378,950 378,95000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 202,203 202,2030202,203

Total for Activity 1FXXXB8340: 0 0 378,950 581,153 581,1530202,203

Cost Element Skill Quantity UnitsCurve

Line Item 10 - RCT Mission Support

Resources

BOE Estimators Experience -  Previous experience managing and budgeting RCT activities at Rocky Flats coupled with discussion with building operations managers 
and RCT's
Experience Item Desc - RCT Support to B440 Operations
Breakdown of Cost Data:
 Item - RCT support to B440 for 1 FY
 Units - lot (RCT Foreman)
 Unit Cost - $145,740 ($135,319.6)
 Units - lot (RCT's)
 Unit Cost - $385,170 ($357,630.3)

 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationNONE Linear 314,788.50 DollarsK271SA5H 0000SUBCONTRACTED SRVS

2082 Hrs/Fte 37 $/hr5 FTE
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Technical Support, Oversight & IntegrationNONE Linear 119,109.20 DollarsK271SA5H 0000SUBCONTRACTED SRVS
2082 Hrs/FTE (inc OT) 70 $/hr1 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 143,498.30 DollarsZDEPTCON 0000CONTINGENCY

143498 DollarsFactors
No DepartmentNONE Linear 58,705.20 DollarsZDEPTESC 0000ESCALATION

58705.2 DollarsFactors
Activity ID: 1FXXXB8440 Description: End of B440 RCT Special Projects Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 RCT Special Projects 0.87 each 0EE 0 0 109,970 109,970 109,97000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 58,679 58,679058,679

Total for Activity 1FXXXB8440: 0 0 109,970 168,648 168,648058,679

Cost Element Skill Quantity UnitsCurve

Line Item 10 - RCT Special Projects

Resources

BOE Estimators Experience -  Previous experience managing and budgeting RCT activities at Rocky Flats coupled with discussion with building operations managers 
and RCT's
Experience Item Desc - RCT Support for special projects for B440 Operations
Breakdown of Cost Data:
 Item - RCT support to B440 for 1 FY
 Units - lot (RCT's)
 Unit Cost - $154,068 ($143,052.1)

 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1FAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FAB08
Activity ID: 1FXXXB8440

Activity Filter * Starts In FY *
Technical Support, Oversight & IntegrationNONE Linear 125,915.40 DollarsK271SA5H 0000SUBCONTRACTED SRVS

2082 hrs/fte 37 $/hr2 Fte
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 41,642.64 DollarsZDEPTCON 0000CONTINGENCY

41642.6 DollarsFactors
No DepartmentNONE Linear 17,036.02 DollarsZDEPTESC 0000ESCALATION

17036.0 DollarsFactors
WBS No: 1FAB09 Title: Building 664 Support
Activity ID: 1FAB910000 Description: B664 ES&H Mission Support Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 ES&H Mission Support 1.00 each 1,781EE 1,781 55,479 124,638 180,117 207,19127,0740
Total for Activity 1FAB910000: 1,781 55,479 124,638 180,117 207,19127,0740

Cost Element Skill Quantity UnitsCurve

Line Item 10 - ES&H Mission Support

Resources

BOE Estimators Experience - Previous experience managing and budgeting ESH&Q activities at Rocky Flats
Experience Item Desc - ES&H activities in support of B664 Operations (AB, FHA, Safety, Compliance)
Breakdown of Cost Data:
 Item - Technical Support for 1 FY
 Units - lot (Safety Engineers)
 Unit Cost - 905 hours, 45 OT (337.5 hrs, 17 OT)
 Units - lot (ES&H Management Integrator)
 Unit Cost - 362 hrs (135 hrs)
 Units - lot (Compliance Inspectors)
 Unit Cost - 1810 hrs, 90 OT (675 hrs, 33.75 OT)
 Units - lot (Health Physicist)
 Unit Cost - 1810 hrs, 90 OT (675 hrs, 33.75 OT)
 Units - lot (Subcontracted Services)
 Unit Cost - $133,480

 Unit Cost Adjustment factor - .3729 (labor)
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - support for remainder of FY00 (May 22 to Sep30)

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationSAFETY ENGINEERS Linear 315.14 HoursK271S750 E120STRAIGHT TIME BASE

337.5 Hours
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Technical Support, Oversight & IntegrationMANAGEMENT INTEGRATORS  (GR Linear 126.06 HoursK271S750 M030STRAIGHT TIME BASE
135 Hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

RMRS SalariedCOMPLIANCE INSPECTORS Linear 630.29 HoursR100S750 P050STRAIGHT TIME BASE
675 Hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Technical Support, Oversight & IntegrationHEALTH PHYSICISTS Linear 630.29 HoursK271S750 P080STRAIGHT TIME BASE
675 Hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Technical Support, Oversight & IntegrationSAFETY ENGINEERS Linear 15.87 HoursK271S751 E120OVERTIME BASE & PRE.
17 Hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors
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Project Baseline_Devl
WBS Filter 1FAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FAB09
Activity ID: 1FAB910000

Activity Filter * Starts In FY *
RMRS SalariedCOMPLIANCE INSPECTORS Linear 31.51 HoursR100S751 P050OVERTIME BASE & PRE.

33.75 Hours
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Technical Support, Oversight & IntegrationHEALTH PHYSICISTS Linear 31.51 HoursK271S751 P080OVERTIME BASE & PRE.
33.75 Hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Technical Support, Oversight & IntegrationNONE Linear 60,993.26 DollarsK271SA52 0000TENERA
710 hrs/FTE 92 $/hr1 FTE

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Technical Support, Oversight & IntegrationNONE Linear 63,645.14 DollarsK271SA5H 0000SUBCONTRACTED SRVS
710 hrs/Fte 80 $/hr1.2 FTE

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Activity ID: 1FAB911000 Description: B664 ES&H Mission Support FY01 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 ES&H Mission Support 1.00 each 4,178EE 4,178 130,169 219,568 349,737 411,82862,0910
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 21,786 21,786021,786

Total for Activity 1FAB911000: 4,178 130,169 219,568 371,523 433,61462,09121,786

Cost Element Skill Quantity UnitsCurve

Line Item 10 - ES&H Mission Support

Resources

BOE Estimators Experience - Previous experience managing and budgeting ESH&Q activities at Rocky Flats
Experience Item Desc - ES&H activities in support of B664 Operations (AB, FHA, Safety, Compliance)
Breakdown of Cost Data:
 Item - Technical Support for 1 FY
 Units - lot (Safety Engineers)
 Unit Cost - 905 hours, 45 OT (840 hrs, 41.7 OT)
 Units - lot (ES&H Management Integrator)
 Unit Cost - 362 hrs (336 hrs)
 Units - lot (Compliance Inspectors)
 Unit Cost - 1810 hrs, 90 OT (1680.5 hrs, 83.5 OT)
 Units - lot (Health Physicist)
 Unit Cost - 1810 hrs, 90 OT (1680.5 hrs, 83.5 OT)
 Units - lot (Subcontracted Services)
 Unit Cost - $268,660 ($245,950)

 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationSAFETY ENGINEERS Linear 739.63 HoursK271S750 E120STRAIGHT TIME BASE

905 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Technical Support, Oversight & IntegrationMANAGEMENT INTEGRATORS  (GR Linear 295.85 HoursK271S750 M030STRAIGHT TIME BASE
362 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

RMRS SalariedCOMPLIANCE INSPECTORS Linear 1,479.26 HoursR100S750 P050STRAIGHT TIME BASE
1810 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationHEALTH PHYSICISTS Linear 1,479.26 HoursK271S750 P080STRAIGHT TIME BASE
1810 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationSAFETY ENGINEERS Linear 36.78 HoursK271S751 E120OVERTIME BASE & PRE.
45 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors
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Project Baseline_Devl
WBS Filter 1FAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FAB09
Activity ID: 1FAB911000

Activity Filter * Starts In FY *
RMRS SalariedCOMPLIANCE INSPECTORS Linear 73.55 HoursR100S751 P050OVERTIME BASE & PRE.

90 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Technical Support, Oversight & IntegrationHEALTH PHYSICISTS Linear 73.55 HoursK271S751 P080OVERTIME BASE & PRE.
90 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationNONE Linear 100,001.40 DollarsK271SA52 0000TENERA
1900 hrs/FTE 92 $/hr0.7 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationNONE Linear 119,566.80 DollarsK271SA5H 0000SUBCONTRACTED SRVS
1900 hrs/Fte 70 $/hr1.1 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 13,125.96 DollarsZDEPTCON 0000CONTINGENCY

13126 DollarsFactors
No DepartmentNONE Linear 8,659.83 DollarsZDEPTESC 0000ESCALATION

8659.83 DollarsFactors
Activity ID: 1FAB912000 Description: B664 ES&H Mission Support FY02 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 ES&H Mission Support 1.00 each 4,178EE 4,178 130,169 199,382 329,551 375,50145,9500
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 55,979 55,979055,979

Total for Activity 1FAB912000: 4,178 130,169 199,382 385,530 431,48045,95055,979

Cost Element Skill Quantity UnitsCurve

Line Item 10 - ES&H Mission Support

Resources

BOE Estimators Experience - Previous experience managing and budgeting ESH&Q activities at Rocky Flats
Experience Item Desc - ES&H activities in support of B664 Operations (AB, FHA, Safety, Compliance)
Breakdown of Cost Data:
 Item - Technical Support for 1 FY
 Units - lot (Safety Engineers)
 Unit Cost - 905 hours, 45 OT (840 hrs, 41.7 OT)
 Units - lot (ES&H Management Integrator)
 Unit Cost - 362 hrs (336 hrs)
 Units - lot (Compliance Inspectors)
 Unit Cost - 1810 hrs, 90 OT (1680.5 hrs, 83.5 OT)
 Units - lot (Health Physicist)
 Unit Cost - 1810 hrs, 90 OT (1680.5 hrs, 83.5 OT)
 Units - lot (Subcontracted Services)
 Unit Cost - $243,960 ($226,517)

 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationSAFETY ENGINEERS Linear 739.63 HoursK271S750 E120STRAIGHT TIME BASE

905 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Technical Support, Oversight & IntegrationMANAGEMENT INTEGRATORS  (GR Linear 295.85 HoursK271S750 M030STRAIGHT TIME BASE
362 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FAB09
Activity ID: 1FAB912000

Activity Filter * Starts In FY *
RMRS SalariedCOMPLIANCE INSPECTORS Linear 1,479.26 HoursR100S750 P050STRAIGHT TIME BASE

1810 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Technical Support, Oversight & IntegrationHEALTH PHYSICISTS Linear 1,479.26 HoursK271S750 P080STRAIGHT TIME BASE
1810 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationSAFETY ENGINEERS Linear 36.78 HoursK271S751 E120OVERTIME BASE & PRE.
45 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

RMRS SalariedCOMPLIANCE INSPECTORS Linear 73.55 HoursR100S751 P050OVERTIME BASE & PRE.
90 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationHEALTH PHYSICISTS Linear 73.55 HoursK271S751 P080OVERTIME BASE & PRE.
90 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationNONE Linear 100,001.40 DollarsK271SA52 0000TENERA
1900 hrs/FTE 92 $/hr0.7 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationNONE Linear 99,380.23 DollarsK271SA5H 0000SUBCONTRACTED SRVS
1900 hrs/Fte 80 $/hr0.8 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 38,431.31 DollarsZDEPTCON 0000CONTINGENCY

38431.3 DollarsFactors
No DepartmentNONE Linear 17,547.68 DollarsZDEPTESC 0000ESCALATION

17547.7 DollarsFactors
Activity ID: 1FAB913000 Description: B664 ES&H Mission Support FY03 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 ES&H Mission Support 1.00 each 4,178EE 4,178 130,169 199,382 329,551 374,58945,0390
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 103,594 103,5940103,594

Total for Activity 1FAB913000: 4,178 130,169 199,382 433,145 478,18345,039103,594
Line Item 10 - ES&H Mission Support

BOE Estimators Experience - Previous experience managing and budgeting ESH&Q activities at Rocky Flats
Experience Item Desc - ES&H activities in support of B664 Operations (AB, FHA, Safety, Compliance)
Breakdown of Cost Data:
 Item - Technical Support for 1 FY
 Units - lot (Safety Engineers)
 Unit Cost - 905 hours, 45 OT (840 hrs, 41.7 OT)
 Units - lot (ES&H Management Integrator)
 Unit Cost - 362 hrs (336 hrs)
 Units - lot (Compliance Inspectors)
 Unit Cost - 1810 hrs, 90 OT (1680.5 hrs, 83.5 OT)
 Units - lot (Health Physicist)
 Unit Cost - 1810 hrs, 90 OT (1680.5 hrs, 83.5 OT)
 Units - lot (Subcontracted Services)
 Unit Cost - $243,960 ($226,517)

 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

6/23/00 9:02:38 AMPage 156 of 209 OFFICIAL USE ONLY



Project Baseline_Devl
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FAB09
Activity ID: 1FAB913000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources Department
Technical Support, Oversight & IntegrationSAFETY ENGINEERS Linear 739.63 HoursK271S750 E120STRAIGHT TIME BASE

905 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Technical Support, Oversight & IntegrationMANAGEMENT INTEGRATORS  (GR Linear 295.85 HoursK271S750 M030STRAIGHT TIME BASE
362 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

RMRS SalariedCOMPLIANCE INSPECTORS Linear 1,479.26 HoursR100S750 P050STRAIGHT TIME BASE
1810 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationHEALTH PHYSICISTS Linear 1,479.26 HoursK271S750 P080STRAIGHT TIME BASE
1810 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationSAFETY ENGINEERS Linear 36.78 HoursK271S751 E120OVERTIME BASE & PRE.
45 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

RMRS SalariedCOMPLIANCE INSPECTORS Linear 73.55 HoursR100S751 P050OVERTIME BASE & PRE.
90 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationHEALTH PHYSICISTS Linear 73.55 HoursK271S751 P080OVERTIME BASE & PRE.
90 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationNONE Linear 100,001.40 DollarsK271SA52 0000TENERA
1900 hrs/FTE 92 $/hr0.7 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationNONE Linear 99,380.23 DollarsK271SA5H 0000SUBCONTRACTED SRVS
1900 hrs/Fte 80 $/hr0.8 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 74,868.33 DollarsZDEPTCON 0000CONTINGENCY

74868.3 DollarsFactors
No DepartmentNONE Linear 28,725.48 DollarsZDEPTESC 0000ESCALATION

28725.5 DollarsFactors
Activity ID: 1FAB914000 Description: B664 ES&H Mission Support FY04 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 ES&H Mission Support 1.00 each 4,178EE 4,178 130,169 199,382 329,551 366,25936,7080
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 52,197 52,197052,197

Total for Activity 1FAB914000: 4,178 130,169 199,382 381,748 418,45636,70852,197
Line Item 10 - ES&H Mission Support

BOE Estimators Experience - Previous experience managing and budgeting ESH&Q activities at Rocky Flats
Experience Item Desc - ES&H activities in support of B664 Operations (AB, FHA, Safety, Compliance)
Breakdown of Cost Data:
 Item - Technical Support for 1 FY
 Units - lot (Safety Engineers)
 Unit Cost - 905 hours, 45 OT (840 hrs, 41.7 OT)
 Units - lot (ES&H Management Integrator)
 Unit Cost - 362 hrs (336 hrs)
 Units - lot (Compliance Inspectors)
 Unit Cost - 1810 hrs, 90 OT (1680.5 hrs, 83.5 OT)
 Units - lot (Health Physicist)
 Unit Cost - 1810 hrs, 90 OT (1680.5 hrs, 83.5 OT)
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FAB09
Activity ID: 1FAB914000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Units - lot (Subcontracted Services)
 Unit Cost - $243,960 ($226,517)

 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationSAFETY ENGINEERS Linear 739.63 HoursK271S750 E120STRAIGHT TIME BASE

905 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Technical Support, Oversight & IntegrationMANAGEMENT INTEGRATORS  (GR Linear 295.85 HoursK271S750 M030STRAIGHT TIME BASE
362 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

RMRS SalariedCOMPLIANCE INSPECTORS Linear 1,479.26 HoursR100S750 P050STRAIGHT TIME BASE
1810 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationHEALTH PHYSICISTS Linear 1,479.26 HoursK271S750 P080STRAIGHT TIME BASE
1810 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationSAFETY ENGINEERS Linear 36.78 HoursK271S751 E120OVERTIME BASE & PRE.
45 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

RMRS SalariedCOMPLIANCE INSPECTORS Linear 73.55 HoursR100S751 P050OVERTIME BASE & PRE.
90 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationHEALTH PHYSICISTS Linear 73.55 HoursK271S751 P080OVERTIME BASE & PRE.
90 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationNONE Linear 100,001.40 DollarsK271SA52 0000TENERA
1900 hrs/FTE 92 $/hr0.7 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationNONE Linear 99,380.23 DollarsK271SA5H 0000SUBCONTRACTED SRVS
1900 hrs/Fte 80 $/hr0.8 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 17,030.36 DollarsZDEPTCON 0000CONTINGENCY

17030.4 DollarsFactors
No DepartmentNONE Linear 35,166.78 DollarsZDEPTESC 0000ESCALATION

35166.8 DollarsFactors
Activity ID: 1FAB915000 Description: B664 ES&H Mission Support FY05 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 ES&H Mission Support 0.50 each 4,178EE 2,089 65,085 99,691 164,775 187,42522,6490
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 100,008 100,0080100,008

Total for Activity 1FAB915000: 2,089 65,085 99,691 264,783 287,43322,649100,008
Line Item 10 - ES&H Mission Support

BOE Estimators Experience - Previous experience managing and budgeting ESH&Q activities at Rocky Flats
Experience Item Desc - ES&H activities in support of B664 Operations (AB, FHA, Safety, Compliance)
Breakdown of Cost Data:
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WBS Filter 1FAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FAB09
Activity ID: 1FAB915000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Item - Technical Support for 1 FY (activity quantity multiplier 0.5 used due to B664 ceasing operations June 05)
 Units - lot (Safety Engineers)
 Unit Cost - 905 hours, 45 OT (840 hrs, 41.7 OT)
 Units - lot (ES&H Management Integrator)
 Unit Cost - 362 hrs (336 hrs)
 Units - lot (Compliance Inspectors)
 Unit Cost - 1810 hrs, 90 OT (1680.5 hrs, 83.5 OT)
 Units - lot (Health Physicist)
 Unit Cost - 1810 hrs, 90 OT (1680.5 hrs, 83.5 OT)
 Units - lot (Subcontracted Services)
 Unit Cost - $243,960 ($226,517)

 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationSAFETY ENGINEERS Linear 739.63 HoursK271S750 E120STRAIGHT TIME BASE

905 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Technical Support, Oversight & IntegrationMANAGEMENT INTEGRATORS  (GR Linear 295.85 HoursK271S750 M030STRAIGHT TIME BASE
362 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

RMRS SalariedCOMPLIANCE INSPECTORS Linear 1,479.26 HoursR100S750 P050STRAIGHT TIME BASE
1810 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationHEALTH PHYSICISTS Linear 1,479.26 HoursK271S750 P080STRAIGHT TIME BASE
1810 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationSAFETY ENGINEERS Linear 36.78 HoursK271S751 E120OVERTIME BASE & PRE.
45 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

RMRS SalariedCOMPLIANCE INSPECTORS Linear 73.55 HoursR100S751 P050OVERTIME BASE & PRE.
90 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationHEALTH PHYSICISTS Linear 73.55 HoursK271S751 P080OVERTIME BASE & PRE.
90 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationNONE Linear 100,001.40 DollarsK271SA52 0000TENERA
1900 hrs/FTE 92 $/hr0.7 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationNONE Linear 99,380.23 DollarsK271SA5H 0000SUBCONTRACTED SRVS
1900 hrs/Fte 80 $/hr0.8 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 70,972.81 DollarsZDEPTCON 0000CONTINGENCY

70972.8 DollarsFactors
No DepartmentNONE Linear 29,035.01 DollarsZDEPTESC 0000ESCALATION

29035.0 DollarsFactors
Activity ID: 1FAB920000 Description: B664 ES&H Special Projects Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FAB09
Activity ID: 1FAB920000

Activity Filter * Starts In FY *
Hours/Unit Total Total Cost CostType & Escalation

10 ES&H Special projects 1.00 each 0EE 0 0 41,214 41,214 41,21400
Total for Activity 1FAB920000: 0 0 41,214 41,214 41,21400

Cost Element Skill Quantity UnitsCurve

Line Item 10 - ES&H Special projects

Resources

BOE Estimators Experience - Previous experience managing and budgeting ESH&Q activities at Rocky Flats
Experience Item Desc - ES&H activities in support of B664 Special Projects (AB, FHA, Safety, Compliance)
Breakdown of Cost Data:
 Units - lot (Subcontracted Services)
 Unit Cost - $44,138 ($24,138 + $20,000 for FHA not yet completed for FY00)
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationNONE Linear 9,739.13 DollarsK271SA52 0000TENERA

745 hrs/FTE (inc OT) 70 $/hr0.2 FTE
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Technical Support, Oversight & IntegrationNONE Linear 12,799.99 DollarsK271SA5H 0000SUBCONTRACTED SRVS
745 hrs/FTE (inc OT) 92 $/hr0.2 FTE

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Technical Support, Oversight & IntegrationNONE Linear 18,675.22 DollarsK271SA5H 0000SUBCONTRACTED SRVS
20000 dollars (FHA)

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Activity ID: 1FAB921000 Description: B664 ES&H Special Projects FY01 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 ES&H Special projects 1.00 each 0EE 0 0 66,657 66,657 66,65700
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 3,526 3,52603,526

Total for Activity 1FAB921000: 0 0 66,657 70,183 70,18303,526

Cost Element Skill Quantity UnitsCurve

Line Item 10 - ES&H Special projects

Resources

BOE Estimators Experience - Previous experience managing and budgeting ESH&Q activities at Rocky Flats
Experience Item Desc - ES&H activities in support of B664 Special Projects (AB, FHA, Safety, Compliance)
Breakdown of Cost Data:
 
 Units - lot (Subcontracted Services)
 Unit Cost - $81,560 ($75,728)
 
 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationNONE Linear 28,571.82 DollarsK271SA52 0000TENERA

1900 hrs 0.2 FTE92 $/hr
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Technical Support, Oversight & IntegrationNONE Linear 21,739.43 DollarsK271SA5H 0000SUBCONTRACTED SRVS
1900 hrs 0.2 FTE70 $/hr

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationNONE Linear 16,345.43 DollarsK271SA5H 0000SUBCONTRACTED SRVS
20000 dollars (FHA)

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Line Item SYS - Contingency And Escalation
BOE
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FAB09
Activity ID: 1FAB921000

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

No DepartmentNONE Linear 2,124.51 DollarsZDEPTCON 0000CONTINGENCY
2124.51 DollarsFactors

No DepartmentNONE Linear 1,401.64 DollarsZDEPTESC 0000ESCALATION
1401.64 DollarsFactors

Activity ID: 1FAB922000 Description: B664 ES&H Special Projects FY02 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 ES&H Special projects 1.00 each 0EE 0 0 41,501 41,501 41,50100
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 6,187 6,18706,187

Total for Activity 1FAB922000: 0 0 41,501 47,688 47,68806,187

Cost Element Skill Quantity UnitsCurve

Line Item 10 - ES&H Special projects

Resources

BOE Estimators Experience - Previous experience managing and budgeting ESH&Q activities at Rocky Flats
Experience Item Desc - ES&H activities in support of B664 Special Projects (AB, FHA, Safety, Compliance)
Breakdown of Cost Data:
 
 Units - lot (Subcontracted Services)
 Unit Cost - $50,708 ($47,149)
 
 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationNONE Linear 14,285.91 DollarsK271SA52 0000TENERA

1900 hrs 0.1 FTE92 $/hr
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Technical Support, Oversight & IntegrationNONE Linear 10,869.71 DollarsK271SA5H 0000SUBCONTRACTED SRVS
1900 hrs 0.1 FTE70 $/hr

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationNONE Linear 16,345.43 DollarsK271SA5H 0000SUBCONTRACTED SRVS
20000 dollars (FHA)

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 4,247.50 DollarsZDEPTCON 0000CONTINGENCY

4247.50 DollarsFactors
No DepartmentNONE Linear 1,939.40 DollarsZDEPTESC 0000ESCALATION

1939.40 DollarsFactors
Activity ID: 1FAB923000 Description: B664 ES&H Special Projects FY03 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 ES&H Special projects 1.00 each 0EE 0 0 41,501 41,501 41,50100
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 11,477 11,477011,477

Total for Activity 1FAB923000: 0 0 41,501 52,978 52,978011,477
Line Item 10 - ES&H Special projects

BOE Estimators Experience - Previous experience managing and budgeting ESH&Q activities at Rocky Flats
Experience Item Desc - ES&H activities in support of B664 Special Projects (AB, FHA, Safety, Compliance)
Breakdown of Cost Data:
 
 Units - lot (Subcontracted Services)
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FAB09
Activity ID: 1FAB923000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost - $50,708 ($47,149)
 
 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationNONE Linear 14,285.91 DollarsK271SA52 0000TENERA

1900 hrs 0.1 FTE92 $/hr
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Technical Support, Oversight & IntegrationNONE Linear 10,869.71 DollarsK271SA5H 0000SUBCONTRACTED SRVS
1900 hrs 0.1 FTE70 $/hr

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationNONE Linear 16,345.43 DollarsK271SA5H 0000SUBCONTRACTED SRVS
20000 dollars (FHA)

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 8,294.72 DollarsZDEPTCON 0000CONTINGENCY

8294.72 DollarsFactors
No DepartmentNONE Linear 3,182.52 DollarsZDEPTESC 0000ESCALATION

3182.52 DollarsFactors
Activity ID: 1FAB924000 Description: B664 ES&H Special Projects FY04 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 ES&H Special projects 1.00 each 0EE 0 0 41,501 41,501 41,50100
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 5,915 5,91505,915

Total for Activity 1FAB924000: 0 0 41,501 47,416 47,41605,915

Cost Element Skill Quantity UnitsCurve

Line Item 10 - ES&H Special projects

Resources

BOE Estimators Experience - Previous experience managing and budgeting ESH&Q activities at Rocky Flats
Experience Item Desc - ES&H activities in support of B664 Special Projects (AB, FHA, Safety, Compliance)
Breakdown of Cost Data:
 
 Units - lot (Subcontracted Services)
 Unit Cost - $44,679.89 ($41,485.28)
 
 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationNONE Linear 14,285.91 DollarsK271SA52 0000TENERA

1900 hrs 0.1 FTE92 $/hr
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Technical Support, Oversight & IntegrationNONE Linear 10,869.71 DollarsK271SA5H 0000SUBCONTRACTED SRVS
1900 hrs 0.1 FTE70 $/hr

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationNONE Linear 16,345.43 DollarsK271SA5H 0000SUBCONTRACTED SRVS
20000 dollars (FHA)

0.81727  [SYS 060100] .9285 - Target Adj 
Factors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FAB09
Activity ID: 1FAB924000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,929.72 DollarsZDEPTCON 0000CONTINGENCY

1929.72 DollarsFactors
No DepartmentNONE Linear 3,984.78 DollarsZDEPTESC 0000ESCALATION

3984.78 DollarsFactors
Activity ID: 1FAB930000 Description: B664 RCT Mission Support Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 RCT Mission Support 1.00 each 0EE 0 0 158,777 158,777 158,77700
Total for Activity 1FAB930000: 0 0 158,777 158,777 158,77700

Cost Element Skill Quantity UnitsCurve

Line Item 10 - RCT Mission Support

Resources

BOE Estimators Experience -  Previous experience managing and budgeting RCT activities at Rocky Flats coupled with discussion with building operations managers 
and RCT's
Experience Item Desc - RCT Support to B664 Operations
Breakdown of Cost Data:
 Item - RCT support to B664 for 1 FY
 Units - lot (RCT Foreman)
 Unit Cost - $54,600
 Units - lot (RCT's)
 Unit Cost - $115,440
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationNONE Linear 50,983.34 DollarsK271SA5H 0000SUBCONTRACTED SRVS

780 hrs/FTE (inc OT) 70 $/hr1 FTE
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Technical Support, Oversight & IntegrationNONE Linear 107,793.40 DollarsK271SA5H 0000SUBCONTRACTED SRVS
780 hrs/FTE (inc OT) 37 $/hr4 FTE

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Activity ID: 1FAB931000 Description: B664 RCT Mission Support FY01 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 RCT Mission Support 1.00 each 0EE 0 0 433,898 433,898 433,89800
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 22,953 22,953022,953

Total for Activity 1FAB931000: 0 0 433,898 456,851 456,851022,953
Line Item 10 - RCT Mission Support

BOE Estimators Experience -  Previous experience managing and budgeting RCT activities at Rocky Flats coupled with discussion with building operations managers 
and RCT's
Experience Item Desc - RCT Support to B664 Operations
Breakdown of Cost Data:
 Item - RCT support to B664 for 1 FY
 Units - lot (RCT Foreman)
 Unit Cost - $145,740 ($135,319.6)
 Units - lot (RCT's)
 Unit Cost - $385,170 ($357,630.3)

 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FAB09
Activity ID: 1FAB931000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationNONE Linear 314,788.50 DollarsK271SA5H 0000SUBCONTRACTED SRVS

2082 hrs/FTE (inc OT) 37 $/hr5 FTE
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Technical Support, Oversight & IntegrationNONE Linear 119,109.20 DollarsK271SA5H 0000SUBCONTRACTED SRVS
2082 hrs/FTE (inc OT) 70 $/hr1 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 13,829.37 DollarsZDEPTCON 0000CONTINGENCY

13829.4 DollarsFactors
No DepartmentNONE Linear 9,123.90 DollarsZDEPTESC 0000ESCALATION

9123.9 DollarsFactors
Activity ID: 1FAB932000 Description: B664 RCT Mission Support FY02 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 RCT Mission Support 1.00 each 0EE 0 0 433,898 433,898 433,89800
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 64,685 64,685064,685

Total for Activity 1FAB932000: 0 0 433,898 498,582 498,582064,685

Cost Element Skill Quantity UnitsCurve

Line Item 10 - RCT Mission Support

Resources

BOE Estimators Experience -  Previous experience managing and budgeting RCT activities at Rocky Flats coupled with discussion with building operations managers 
and RCT's
Experience Item Desc - RCT Support to B664 Operations
Breakdown of Cost Data:
 Item - RCT support to B664for 1 FY
 Units - lot (RCT Foreman)
 Unit Cost - $145,740 ($135,319.6)
 Units - lot (RCT's)
 Unit Cost - $385,170 ($357,630.3)

 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationNONE Linear 314,788.50 DollarsK271SA5H 0000SUBCONTRACTED SRVS

2082 hrs/FTE (inc OT) 37 $/hr5 FTE
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Technical Support, Oversight & IntegrationNONE Linear 119,109.20 DollarsK271SA5H 0000SUBCONTRACTED SRVS
2082 hrs/FTE (inc OT) 70 $/hr1 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 44,408.07 DollarsZDEPTCON 0000CONTINGENCY

44408.1 DollarsFactors
No DepartmentNONE Linear 20,276.66 DollarsZDEPTESC 0000ESCALATION

20276.7 DollarsFactors
Activity ID: 1FAB933000 Description: B664 RCT Mission Support FY03 Schedule Risk 1Cost Risk 1
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FAB09
Activity ID: 1FAB933000

Activity Filter * Starts In FY *
Line Item Description Quantity Units Labor 

Hours/Unit
Labor Hours 

Total
Labor Cost 

Total
Materials/ Sub 

Cost
Total Prime 

Cost
Total CostBurden CostBOE

Type
Contingency 
& Escalation

10 RCT Mission Support 1.00 each 0EE 0 0 496,855 496,855 496,85500
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 137,407 137,4070137,407

Total for Activity 1FAB933000: 0 0 496,855 634,262 634,2620137,407

Cost Element Skill Quantity UnitsCurve

Line Item 10 - RCT Mission Support

Resources

BOE Estimators Experience -  Previous experience managing and budgeting RCT activities at Rocky Flats coupled with discussion with building operations managers 
and RCT's
Experience Item Desc - RCT Support to B664 Operations
Breakdown of Cost Data:
 Item - RCT support to B664for 1 FY
 Units - lot (RCT Foreman)
 Unit Cost - $145,740 ($135,319.6)
 Units - lot (RCT's)
 Unit Cost - $385,170 ($357,630.3)

 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationNONE Linear 377,746.20 DollarsK271SA5H 0000SUBCONTRACTED SRVS

2082 hrs/FTE (inc OT) 37 $/hr6 FTE
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Technical Support, Oversight & IntegrationNONE Linear 119,109.20 DollarsK271SA5H 0000SUBCONTRACTED SRVS
2082 hrs/FTE (inc OT) 70 $/hr1 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 99,305.36 DollarsZDEPTCON 0000CONTINGENCY

99305.4 DollarsFactors
No DepartmentNONE Linear 38,101.49 DollarsZDEPTESC 0000ESCALATION

38101.5 DollarsFactors
Activity ID: 1FAB934000 Description: B664 RCT Mission Support FY04 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 RCT Mission Support 1.00 each 0EE 0 0 496,855 496,855 496,85500
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 70,809 70,809070,809

Total for Activity 1FAB934000: 0 0 496,855 567,664 567,664070,809
Line Item 10 - RCT Mission Support

BOE Estimators Experience -  Previous experience managing and budgeting RCT activities at Rocky Flats coupled with discussion with building operations managers 
and RCT's
Experience Item Desc - RCT Support to B664 Operations
Breakdown of Cost Data:
 Item - RCT support to B664 for 1 FY
 Units - lot (RCT Foreman)
 Unit Cost - $145,740 ($135,319.6)
 Units - lot (RCT's)
 Unit Cost - $385,170 ($357,630.3)

 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
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Project Baseline_Devl
WBS Filter 1FAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FAB09
Activity ID: 1FAB934000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationNONE Linear 377,746.20 DollarsK271SA5H 0000SUBCONTRACTED SRVS

2082 hrs/FTE (inc OT) 37 $/hr6 FTE
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Technical Support, Oversight & IntegrationNONE Linear 119,109.20 DollarsK271SA5H 0000SUBCONTRACTED SRVS
2082 hrs/FTE (inc OT) 70 $/hr1 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 23,102.88 DollarsZDEPTCON 0000CONTINGENCY

23102.9 DollarsFactors
No DepartmentNONE Linear 47,706.20 DollarsZDEPTESC 0000ESCALATION

47706.2 DollarsFactors
Activity ID: 1FAB935000 Description: B664 RCT Mission Support FY05 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 RCT Mission Support 1.00 each 0EE 0 0 185,470 185,470 185,47000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 98,965 98,965098,965

Total for Activity 1FAB935000: 0 0 185,470 284,435 284,435098,965

Cost Element Skill Quantity UnitsCurve

Line Item 10 - RCT Mission Support

Resources

BOE Estimators Experience -  Previous experience managing and budgeting RCT activities at Rocky Flats coupled with discussion with building operations managers 
and RCT's
Experience Item Desc - RCT Support to B664 Operations
Breakdown of Cost Data:
 Item - RCT support to B664 for 1/2 FY05
 Units - lot (RCT Foreman)
 Unit Cost - $72,870 ($67,659.8)
 Units - lot (RCT's)
 Unit Cost - $154,068 ($143,052.1)

 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationNONE Linear 125,915.40 DollarsK271SA5H 0000SUBCONTRACTED SRVS

1041 hrs/FTE (inc OT) 37 $/hr4 FTE
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Technical Support, Oversight & IntegrationNONE Linear 59,554.58 DollarsK271SA5H 0000SUBCONTRACTED SRVS
1041 hrs/FTE (inc OT) 70 $/hr1 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 70,232.55 DollarsZDEPTCON 0000CONTINGENCY

70232.6 DollarsFactors
No DepartmentNONE Linear 28,732.17 DollarsZDEPTESC 0000ESCALATION

28732.2 DollarsFactors
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Project Baseline_Devl
WBS Filter 1FAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FAB09
Activity ID: 1FAB940000

Activity Filter * Starts In FY *
Activity ID: 1FAB940000 Description: B664 RCT Special Projects Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 RCT Special Projects 1.00 each 0EE 0 0 158,777 158,777 158,77700
Total for Activity 1FAB940000: 0 0 158,777 158,777 158,77700

Cost Element Skill Quantity UnitsCurve

Line Item 10 - RCT Special Projects

Resources

BOE Estimators Experience -  Previous experience managing and budgeting RCT activities at Rocky Flats coupled with discussion with building operations managers 
and RCT's
Experience Item Desc - RCT activities in support of B664 Special Projects
Breakdown of Cost Data:
 Item - RCT support to B664 for 1 FY
 Units - lot (RCT Foreman)
 Unit Cost - $54,600
 Units - lot (RCT's)
 Unit Cost - $115,440
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationNONE Linear 50,983.34 DollarsK271SA5H 0000SUBCONTRACTED SRVS

780 hrs/FTE (inc OT) 70 $/hr1 FTE
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Technical Support, Oversight & IntegrationNONE Linear 107,793.40 DollarsK271SA5H 0000SUBCONTRACTED SRVS
780 hrs/FTE (inc OT) 37 $/hr4 FTE

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Activity ID: 1FAB941000 Description: B664 RCT Special Projects FY01 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 RCT Special Projects 1.00 each 0EE 0 0 496,855 496,855 496,85500
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 26,284 26,284026,284

Total for Activity 1FAB941000: 0 0 496,855 523,139 523,139026,284

Cost Element Skill Quantity UnitsCurve

Line Item 10 - RCT Special Projects

Resources

BOE Estimators Experience -  Previous experience managing and budgeting RCT activities at Rocky Flats coupled with discussion with building operations managers 
and RCT's
Experience Item Desc - RCT activities in support of B664 Special Projects
Breakdown of Cost Data:
 Item - RCT support to B664 for 1 FY
 Units - lot (RCT Foreman)
 Unit Cost - $145,740 ($135,319.6)
 Units - lot (RCT's)
 Unit Cost - $462,204 ($429,156.4)

 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationNONE Linear 119,109.20 DollarsK271SA5H 0000SUBCONTRACTED SRVS

2082 hrs/FTE (inc OT) 70 $/hr1 FTE
0.81727  [SYS 060100] .9285 - Target Adj 

Factors
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Project Baseline_Devl
WBS Filter 1FAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FAB09
Activity ID: 1FAB941000

Activity Filter * Starts In FY *
Technical Support, Oversight & IntegrationNONE Linear 377,746.20 DollarsK271SA5H 0000SUBCONTRACTED SRVS

2082 hrs/FTE (inc OT) 37 $/hr6 FTE
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 15,835.98 DollarsZDEPTCON 0000CONTINGENCY

15836 DollarsFactors
No DepartmentNONE Linear 10,447.76 DollarsZDEPTESC 0000ESCALATION

10447.8 DollarsFactors
Activity ID: 1FAB942000 Description: B664 RCT Special Projects FY02 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 RCT Special Projects 1.00 each 0EE 0 0 559,813 559,813 559,81300
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 83,456 83,456083,456

Total for Activity 1FAB942000: 0 0 559,813 643,269 643,269083,456

Cost Element Skill Quantity UnitsCurve

Line Item 10 - RCT Special Projects

Resources

BOE Estimators Experience -  Previous experience managing and budgeting RCT activities at Rocky Flats coupled with discussion with building operations managers 
and RCT's
Experience Item Desc - RCT activities in support of B664 Special Projects
Breakdown of Cost Data:
 Item - RCT support to B664 for 1 FY
 Units - lot (RCT Foreman)
 Unit Cost - $145,740 ($135,319.6)
 Units - lot (RCT's)
 Unit Cost - $539,238 ($500,682.5)

 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationNONE Linear 119,109.20 DollarsK271SA5H 0000SUBCONTRACTED SRVS

2082 hrs/FTE (inc OT) 70 $/hr1 FTE
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Technical Support, Oversight & IntegrationNONE Linear 440,703.90 DollarsK271SA5H 0000SUBCONTRACTED SRVS
2082 hrs/FTE (inc OT) 37 $/hr7 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 57,295.12 DollarsZDEPTCON 0000CONTINGENCY

57295.1 DollarsFactors
No DepartmentNONE Linear 26,160.87 DollarsZDEPTESC 0000ESCALATION

26160.9 DollarsFactors
Activity ID: 1FAB943000 Description: B664 RCT Special Projects FY03 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 RCT Special Projects 1.00 each 0EE 0 0 622,771 622,771 622,77100
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 172,229 172,2290172,229

Total for Activity 1FAB943000: 0 0 622,771 795,000 795,0000172,229
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Project Baseline_Devl
WBS Filter 1FAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FAB09
Activity ID: 1FAB943000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 10 - RCT Special Projects

Resources

BOE Estimators Experience -  Previous experience managing and budgeting RCT activities at Rocky Flats coupled with discussion with building operations managers 
and RCT's
Experience Item Desc - RCT activities in support of B664 Special Projects
Breakdown of Cost Data:
 Item - RCT support to B664 for 1 FY
 Units - lot (RCT Foreman)
 Unit Cost - $145,740 ($135,319.6)
 Units - lot (RCT's)
 Unit Cost - $616,272 ($572,208.6)

 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationNONE Linear 119,109.20 DollarsK271SA5H 0000SUBCONTRACTED SRVS

2082 hrs/FTE (inc OT) 70 $/hr1 FTE
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Technical Support, Oversight & IntegrationNONE Linear 503,661.60 DollarsK271SA5H 0000SUBCONTRACTED SRVS
2082 hrs/FTE (inc OT) 37 $/hr8 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 124,471.80 DollarsZDEPTCON 0000CONTINGENCY

124472 DollarsFactors
No DepartmentNONE Linear 47,757.34 DollarsZDEPTESC 0000ESCALATION

47757.3 DollarsFactors
Activity ID: 1FAB944000 Description: B664 RCT Special Projects FY04 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 RCT Special Projects 1.00 each 0EE 0 0 559,813 559,813 559,81300
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 79,781 79,781079,781

Total for Activity 1FAB944000: 0 0 559,813 639,595 639,595079,781

Cost Element Skill Quantity UnitsCurve

Line Item 10 - RCT Special Projects

Resources

BOE Estimators Experience -  Previous experience managing and budgeting RCT activities at Rocky Flats coupled with discussion with building operations managers 
and RCT's
Experience Item Desc - RCT activities in support of B664 Special Projects
Breakdown of Cost Data:
 Item - RCT support to B664 for 1 FY
 Units - lot (RCT Foreman)
 Unit Cost - $145,740 ($135,319.6)
 Units - lot (RCT's)
 Unit Cost - $539,238 ($500,682.5)

 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1FAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FAB09
Activity ID: 1FAB944000

Activity Filter * Starts In FY *
Technical Support, Oversight & IntegrationNONE Linear 119,109.20 DollarsK271SA5H 0000SUBCONTRACTED SRVS

2082 hrs/FTE (inc OT) 70 $/hr1 FTE
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Technical Support, Oversight & IntegrationNONE Linear 440,703.90 DollarsK271SA5H 0000SUBCONTRACTED SRVS
2082 hrs/FTE (inc OT) 37 $/hr7 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 26,030.29 DollarsZDEPTCON 0000CONTINGENCY

26030.3 DollarsFactors
No DepartmentNONE Linear 53,751.16 DollarsZDEPTESC 0000ESCALATION

53751.2 DollarsFactors
Activity ID: 1FAB945000 Description: B664 RCT Special Projects FY05 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 RCT Special projects 1.00 each 0EE 0 0 185,470 185,470 185,47000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 98,965 98,965098,965

Total for Activity 1FAB945000: 0 0 185,470 284,435 284,435098,965

Cost Element Skill Quantity UnitsCurve

Line Item 10 - RCT Special projects

Resources

BOE Estimators Experience -  Previous experience managing and budgeting RCT activities at Rocky Flats coupled with discussion with building operations managers 
and RCT's
Experience Item Desc - RCT activities in support of B664 Special Projects
Breakdown of Cost Data:
 Item - RCT support to B664 for 1/2 FY
 Units - lot (RCT Foreman)
 Unit Cost - $72,870 ($67,659.8)
 Units - lot (RCT's)
 Unit Cost - $154,068 ($143,052.1)

 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationNONE Linear 59,554.58 DollarsK271SA5H 0000SUBCONTRACTED SRVS

1041 hrs/FTE (inc OT) 70 $/hr1 FTE
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Technical Support, Oversight & IntegrationNONE Linear 125,915.40 DollarsK271SA5H 0000SUBCONTRACTED SRVS
1041 hrs/FTE (inc OT) 37 $/hr4 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 70,232.55 DollarsZDEPTCON 0000CONTINGENCY

70232.6 DollarsFactors
No DepartmentNONE Linear 28,732.17 DollarsZDEPTESC 0000ESCALATION

28732.2 DollarsFactors
Activity ID: 1FXXXB9150 Description: End of B664 ES&H Mission Support Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 ES&H Mission Support 0.44 each 4,178EE 1,832 57,092 87,448 144,540 164,40819,8680
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Project Baseline_Devl
WBS Filter 1FAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FAB09
Activity ID: 1FXXXB9150

Activity Filter * Starts In FY *
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 139,184 139,1840139,184

Total for Activity 1FXXXB9150: 1,832 57,092 87,448 283,724 303,59219,868139,184

Cost Element Skill Quantity UnitsCurve

Line Item 10 - ES&H Mission Support

Resources

BOE Estimators Experience - Previous experience managing and budgeting ESH&Q activities at Rocky Flats
Experience Item Desc - ES&H activities in support of B664 Operations (AB, FHA, Safety, Compliance)
Breakdown of Cost Data:
 Item - Technical Support for 1 FY (activity quantity multiplier 0.5 used due to B664 ceasing operations June 05)
 Units - lot (Safety Engineers)
 Unit Cost - 905 hours, 45 OT (840 hrs, 41.7 OT)
 Units - lot (ES&H Management Integrator)
 Unit Cost - 362 hrs (336 hrs)
 Units - lot (Compliance Inspectors)
 Unit Cost - 1810 hrs, 90 OT (1680.5 hrs, 83.5 OT)
 Units - lot (Health Physicist)
 Unit Cost - 1810 hrs, 90 OT (1680.5 hrs, 83.5 OT)
 Units - lot (Subcontracted Services)
 Unit Cost - $243,960 ($226,517)

 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationSAFETY ENGINEERS Linear 739.63 HoursK271S750 E120STRAIGHT TIME BASE

905 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Technical Support, Oversight & IntegrationMANAGEMENT INTEGRATORS  (GR Linear 295.85 HoursK271S750 M030STRAIGHT TIME BASE
362 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

RMRS SalariedCOMPLIANCE INSPECTORS Linear 1,479.26 HoursR100S750 P050STRAIGHT TIME BASE
1810 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationHEALTH PHYSICISTS Linear 1,479.26 HoursK271S750 P080STRAIGHT TIME BASE
1810 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationSAFETY ENGINEERS Linear 36.78 HoursK271S751 E120OVERTIME BASE & PRE.
45 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

RMRS SalariedCOMPLIANCE INSPECTORS Linear 73.55 HoursR100S751 P050OVERTIME BASE & PRE.
90 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationHEALTH PHYSICISTS Linear 73.55 HoursK271S751 P080OVERTIME BASE & PRE.
90 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationNONE Linear 100,001.40 DollarsK271SA52 0000TENERA
1900 hrs/FTE 92 $/hr0.7 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationNONE Linear 99,380.23 DollarsK271SA5H 0000SUBCONTRACTED SRVS
1900 hrs/Fte 80 $/hr0.8 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
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Project Baseline_Devl
WBS Filter 1FAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FAB09
Activity ID: 1FXXXB9150

Activity Filter * Starts In FY *
No DepartmentNONE Linear 102,513.30 DollarsZDEPTCON 0000CONTINGENCY

102513 DollarsFactors
No DepartmentNONE Linear 36,671.17 DollarsZDEPTESC 0000ESCALATION

36671.2 DollarsFactors
WBS No: 1FAB0A Title: Building 991/984 Support
Activity ID: 1FABA10000 Description: B991/984 ES&H Mission Support Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 ES&H Mission Support 1.00 each 1,317EE 1,317 40,595 227,531 268,126 287,93619,8100
Total for Activity 1FABA10000: 1,317 40,595 227,531 268,126 287,93619,8100

Cost Element Skill Quantity UnitsCurve

Line Item 10 - ES&H Mission Support

Resources

BOE Estimators Experience - Previous experience managing and budgeting ESH&Q activities at Rocky Flats
Experience Item Desc - ES&H activities in support of B991/984 Operations (AB, FHA, Safety, Compliance)
Breakdown of Cost Data:
 Item - Technical Support for 1 FY
 Units - lot (Safety Engineers)
 Unit Cost - 1448 hours, 72 OT (540 hrs, 27 OT)
 Units - lot (ES&H Management Integrator)
 Unit Cost - 362 hrs (140 hrs)
 Units - lot (Compliance Inspectors)
 Unit Cost - 1810 hrs, 90 OT (675 hrs, 33.75 OT)
 Units - lot (Subcontracted Services)
 Unit Cost - $243,672

 Unit Cost Adjustment factor - .3729
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - support for remainder of FY00 (May 22 to Sep30)

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 504.23 HoursR100S750 E120STRAIGHT TIME BASE

540 Hours
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Technical Support, Oversight & IntegrationMANAGEMENT INTEGRATORS  (GR Linear 126.06 HoursK271S750 M030STRAIGHT TIME BASE
135 Hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

RMRS SalariedCOMPLIANCE INSPECTORS Linear 630.29 HoursR100S750 P050STRAIGHT TIME BASE
675 Hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

RMRS SalariedSAFETY ENGINEERS Linear 25.21 HoursR100S751 E120OVERTIME BASE & PRE.
27 Hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

RMRS SalariedCOMPLIANCE INSPECTORS Linear 31.51 HoursR100S751 P050OVERTIME BASE & PRE.
33.75 Hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Technical Support, Oversight & IntegrationNONE Linear 36,595.96 DollarsK271SA52 0000TENERA
710 hrs/fte 92 $/hr0.6 FTE

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Technical Support, Oversight & IntegrationNONE Linear 190,935.40 DollarsK271SA5H 0000SUBCONTRACTED SRVS
710 hrs/fte 80 $/hr3.6 FTE

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Activity ID: 1FABA11000 Description: B991/984 ES&H Mission Support FY01 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 ES&H Mission Support 1.00 each 3,091EE 3,091 95,254 492,243 587,496 632,93245,4360
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FAB0A
Activity ID: 1FABA11000

Activity Filter * Starts In FY *
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 33,482 33,482033,482

Total for Activity 1FABA11000: 3,091 95,254 492,243 620,979 666,41545,43633,482

Cost Element Skill Quantity UnitsCurve

Line Item 10 - ES&H Mission Support

Resources

BOE Estimators Experience - Previous experience managing and budgeting ESH&Q activities at Rocky Flats
Experience Item Desc - ES&H activities in support of B991/984 Operations (AB, FHA, Safety, Compliance)
Breakdown of Cost Data:
 Item - Technical Support for 1 FY
 Units - lot (Safety Engineers)
 Unit Cost - 1448 hours, 72 OT (1344.5 hrs, 66.85 OT)
 Units - lot (ES&H Management Integrator)
 Unit Cost - 362 hrs (336.1 hrs)
 Units - lot (Compliance Inspectors)
 Unit Cost - 1810 hrs, 90 OT (1680.58 hrs, 83.57 OT)
 Units - lot (Subcontracted Services)
 Unit Cost - $602,300 ($559,236)

 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 1,183.41 HoursR100S750 E120STRAIGHT TIME BASE

1448 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Technical Support, Oversight & IntegrationMANAGEMENT INTEGRATORS  (GR Linear 295.85 HoursK271S750 M030STRAIGHT TIME BASE
362 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

RMRS SalariedCOMPLIANCE INSPECTORS Linear 1,479.26 HoursR100S750 P050STRAIGHT TIME BASE
1810 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

RMRS SalariedSAFETY ENGINEERS Linear 58.84 HoursR100S751 E120OVERTIME BASE & PRE.
72 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

RMRS SalariedCOMPLIANCE INSPECTORS Linear 73.55 HoursR100S751 P050OVERTIME BASE & PRE.
90 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationNONE Linear 69,876.73 DollarsK271SA52 0000TENERA
1900 hrs/fte 90 $/hr0.5 Fte

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationNONE Linear 422,366.00 DollarsK271SA5H 0000SUBCONTRACTED SRVS
1900 hrs/fte 80 $/hr3.4 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 20,173.09 DollarsZDEPTCON 0000CONTINGENCY

20173.1 DollarsFactors
No DepartmentNONE Linear 13,309.15 DollarsZDEPTESC 0000ESCALATION

13309.2 DollarsFactors
Activity ID: 1FABA12000 Description: B991/984 ES&H Mission Support FY02 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 ES&H Mission Support 1.00 each 3,091EE 3,091 95,254 276,401 371,655 405,28033,6250
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Project Baseline_Devl
WBS Filter 1FAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FAB0A
Activity ID: 1FABA12000

Activity Filter * Starts In FY *
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 60,418 60,418060,418

Total for Activity 1FABA12000: 3,091 95,254 276,401 432,073 465,69833,62560,418

Cost Element Skill Quantity UnitsCurve

Line Item 10 - ES&H Mission Support

Resources

BOE Estimators Experience - Previous experience managing and budgeting ESH&Q activities at Rocky Flats
Experience Item Desc - ES&H activities in support of B991/984 Operations (AB, FHA, Safety, Compliance)
Breakdown of Cost Data:
 Item - Technical Support for 1 FY
 Units - lot (Safety Engineers)
 Unit Cost - 1448 hours, 72 OT (1344.5 hrs, 66.85 OT)
 Units - lot (ES&H Management Integrator)
 Unit Cost - 362 hrs (336.1 hrs)
 Units - lot (Compliance Inspectors)
 Unit Cost - 1810 hrs, 90 OT (1680.58 hrs, 83.57 OT)
 Units - lot (Subcontracted Services)
 Unit Cost - $338,200 ($314,019)

 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 1,183.41 HoursR100S750 E120STRAIGHT TIME BASE

1448 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Technical Support, Oversight & IntegrationMANAGEMENT INTEGRATORS  (GR Linear 295.85 HoursK271S750 M030STRAIGHT TIME BASE
362 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

RMRS SalariedCOMPLIANCE INSPECTORS Linear 1,479.26 HoursR100S750 P050STRAIGHT TIME BASE
1810 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

RMRS SalariedSAFETY ENGINEERS Linear 58.84 HoursR100S751 E120OVERTIME BASE & PRE.
72 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

RMRS SalariedCOMPLIANCE INSPECTORS Linear 73.55 HoursR100S751 P050OVERTIME BASE & PRE.
90 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationNONE Linear 27,950.69 DollarsK271SA52 0000TENERA
1900 hrs/fte 90 $/hr0.2 Fte

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationNONE Linear 248,450.60 DollarsK271SA5H 0000SUBCONTRACTED SRVS
1900 hrs/fte 80 $/hr2 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 41,479.10 DollarsZDEPTCON 0000CONTINGENCY

41479.1 DollarsFactors
No DepartmentNONE Linear 18,939.30 DollarsZDEPTESC 0000ESCALATION

18939.3 DollarsFactors
Activity ID: 1FABA20000 Description: B991/984 ES&H Special Projects Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 ES&H Special Projects 1.00 each 0EE 0 0 29,171 29,171 29,17100
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WBS Filter 1FAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FAB0A
Activity ID: 1FABA20000

Activity Filter * Starts In FY *
Total for Activity 1FABA20000: 0 0 29,171 29,171 29,17100

Cost Element Skill Quantity UnitsCurve

Line Item 10 - ES&H Special Projects

Resources

BOE Estimators Experience - Previous experience managing and budgeting ESH&Q activities at Rocky Flats
Experience Item Desc - ES&H activities in support of B991/984 Special Projects (AB, FHA, Safety, Compliance)
Breakdown of Cost Data:
 Units - lot (Subcontracted Services)
 Unit Cost - $32,092
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationNONE Linear 6,099.33 DollarsK271SA52 0000TENERA

710 hrs/fte 92 $/hr0.1 FTE
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Technical Support, Oversight & IntegrationNONE Linear 23,071.37 DollarsK271SA5H 0000SUBCONTRACTED SRVS
710 hrs/fte 87 $/hr0.4 FTE

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Activity ID: 1FABA21000 Description: B991/984 ES&H Special Projects FY01 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 ES&H Special Projects 1.00 each 0EE 0 0 82,446 82,446 82,44600
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 4,361 4,36104,361

Total for Activity 1FABA21000: 0 0 82,446 86,808 86,80804,361

Cost Element Skill Quantity UnitsCurve

Line Item 10 - ES&H Special Projects

Resources

BOE Estimators Experience - Previous experience managing and budgeting ESH&Q activities at Rocky Flats
Experience Item Desc - ES&H activities in support of B991/984 Special Projects (AB, FHA, Safety, Compliance)
Breakdown of Cost Data:
 
 Units - lot (Subcontracted Services)
 Unit Cost - $100,880 ($93,667)

 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationNONE Linear 14,285.91 DollarsK271SA52 0000TENERA

1900 hrs/fte 92 $/hr0.1 FTE
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Technical Support, Oversight & IntegrationNONE Linear 55,901.38 DollarsK271SA5H 0000SUBCONTRACTED SRVS
1900 hrs/fte 90 $/hr0.4 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationNONE Linear 12,259.07 DollarsK271SA5H 0000SUBCONTRACTED SRVS
15000 dollars (FHA)

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 2,627.77 DollarsZDEPTCON 0000CONTINGENCY

2627.77 DollarsFactors
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WBS Filter 1FAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FAB0A
Activity ID: 1FABA21000

Activity Filter * Starts In FY *
No DepartmentNONE Linear 1,733.66 DollarsZDEPTESC 0000ESCALATION

1733.66 DollarsFactors
Activity ID: 1FABA22000 Description: B991/984 ES&H Special Projects FY02 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 ES&H Special Projects 1.00 each 0EE 0 0 40,210 40,210 40,21000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 5,994 5,99405,994

Total for Activity 1FABA22000: 0 0 40,210 46,204 46,20405,994

Cost Element Skill Quantity UnitsCurve

Line Item 10 - ES&H Special Projects

Resources

BOE Estimators Experience - Previous experience managing and budgeting ESH&Q activities at Rocky Flats
Experience Item Desc - ES&H activities in support of B991/984 Special Projects (AB, FHA, Safety, Compliance)
Breakdown of Cost Data:
 
 Units - lot (Subcontracted Services)
 Unit Cost - $49,200 ($45,682)

 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationNONE Linear 27,950.69 DollarsK271SA5H 0000SUBCONTRACTED SRVS

1900 hrs/fte 90 $/hr0.2 FTE
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Technical Support, Oversight & IntegrationNONE Linear 12,259.07 DollarsK271SA5H 0000SUBCONTRACTED SRVS
15000 dollars (FHA)

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 4,115.34 DollarsZDEPTCON 0000CONTINGENCY

4115.34 DollarsFactors
No DepartmentNONE Linear 1,879.06 DollarsZDEPTESC 0000ESCALATION

1879.06 DollarsFactors
Activity ID: 1FABA30000 Description: B991/984 RCT Mission Support Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 RCT Mission Support 1.00 each 4,349EE 4,349 101,756 0 101,756 151,41349,6570
Total for Activity 1FABA30000: 4,349 101,756 0 101,756 151,41349,6570

Line Item 10 - RCT Mission Support
BOE Estimators Experience -  Previous experience managing and budgeting RCT activities at Rocky Flats coupled with discussion with building operations managers 

and RCT's
Experience Item Desc - RCT Support to B991/984 Operations
Breakdown of Cost Data:
 Item - RCT support for 1 FY
 Units - lot (RCT Foreman)
 Unit Cost - 1810 hrs, 272 OT (675 hrs, 101.25 OT)
 Units - lot (RCT's)
 Unit Cost - 9,050 hrs, 1355 OT (3375 hrs, 506.25 OT)
 Unit Cost Adjustment factor - .3729
 Revised Unit Cost - (in parentheses) 
 Basis for adjustment - support for remainder of FY00 (May 22 to Sep30)

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FAB0A
Activity ID: 1FABA30000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources Department
RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 630.29 HoursR100S750 M010STRAIGHT TIME BASE

675 Hours
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Matl Steward Steel WorkersRADIATION CONTROL TECHNOLIGI Linear 3,151.44 HoursKF10H750 T050STRAIGHT TIME BASE
675 hrs/fte 5 FTE

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 94.54 HoursR100S751 M010OVERTIME BASE & PRE.
101.25 Hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Matl Steward Steel WorkersRADIATION CONTROL TECHNOLIGI Linear 472.72 HoursKF10H751 T050OVERTIME BASE & PRE.
101.25 hrs/FTE OT 5 FTE

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Activity ID: 1FABA31000 Description: B991/984 RCT Mission Support FY01 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 RCT Mission Support 1.00 each 10,205EE 10,205 238,764 0 238,764 352,655113,8910
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 18,655 18,655018,655

Total for Activity 1FABA31000: 10,205 238,764 0 257,420 371,310113,89118,655

Cost Element Skill Quantity UnitsCurve

Line Item 10 - RCT Mission Support

Resources

BOE Estimators Experience -  Previous experience managing and budgeting RCT activities at Rocky Flats coupled with discussion with building operations managers 
and RCT's
Experience Item Desc - RCT Support to B991/984 Operations
Breakdown of Cost Data:
 Item - RCT support for 1 FY
 Units - lot (RCT Foreman)
 Unit Cost - 1810 hrs, 272 OT (1680.5 hrs, 252.5 OT)
 Units - lot (RCT's)
 Unit Cost - 9,050 hrs, 1355 OT (8,403 hrs, 1258 OT)

 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 1,479.26 HoursR100S750 M010STRAIGHT TIME BASE

1810 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersRADIATION CONTROL TECHNOLIGI Linear 7,396.31 HoursKF10H750 T050STRAIGHT TIME BASE
1810 hrs/fte 5 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 222.30 HoursR100S751 M010OVERTIME BASE & PRE.
272 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersRADIATION CONTROL TECHNOLIGI Linear 1,107.40 HoursKF10H751 T050OVERTIME BASE & PRE.
271 hrs/FTE OT 5 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 11,239.96 DollarsZDEPTCON 0000CONTINGENCY

11240 DollarsFactors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FAB0A
Activity ID: 1FABA31000

Activity Filter * Starts In FY *
No DepartmentNONE Linear 7,415.54 DollarsZDEPTESC 0000ESCALATION

7415.54 DollarsFactors
Activity ID: 1FABA32000 Description: B991/984 RCT Mission Support FY02 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 RCT Mission Support 1.00 each 10,205EE 10,205 238,764 0 238,764 323,04884,2840
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 48,159 48,159048,159

Total for Activity 1FABA32000: 10,205 238,764 0 286,924 371,20784,28448,159

Cost Element Skill Quantity UnitsCurve

Line Item 10 - RCT Mission Support

Resources

BOE Estimators Experience -  Previous experience managing and budgeting RCT activities at Rocky Flats coupled with discussion with building operations managers 
and RCT's
Experience Item Desc - RCT Support to B991/984 Operations
Breakdown of Cost Data:
 Item - RCT support for 1 FY
 Units - lot (RCT Foreman)
 Unit Cost - 1810 hrs, 272 OT (1680.5 hrs, 252.5 OT)
 Units - lot (RCT's)
 Unit Cost - 9,050 hrs, 1355 OT (8,403 hrs, 1258 OT)

 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 1,479.26 HoursR100S750 M010STRAIGHT TIME BASE

1810 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersRADIATION CONTROL TECHNOLIGI Linear 7,396.31 HoursKF10H750 T050STRAIGHT TIME BASE
1810 hrs/fte 5 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 222.30 HoursR100S751 M010OVERTIME BASE & PRE.
272 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersRADIATION CONTROL TECHNOLIGI Linear 1,107.40 HoursKF10H751 T050OVERTIME BASE & PRE.
271 hrs/FTE OT 5 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 33,062.95 DollarsZDEPTCON 0000CONTINGENCY

33063 DollarsFactors
No DepartmentNONE Linear 15,096.49 DollarsZDEPTESC 0000ESCALATION

15096.5 DollarsFactors
WBS No: 1FAB0B Title: Building 569 & 750 Pad Support
Activity ID: 1FABB10000 Description: B569 & 750 Pad ES&H Mission Support Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 ES&H Mission Support 1.00 ea 1,569EE 1,569 54,753 204,195 258,948 285,66826,7200
Total for Activity 1FABB10000: 1,569 54,753 204,195 258,948 285,66826,7200

Line Item 10 - ES&H Mission Support
BOE Estimators Experience - Previous experience managing and budgeting ESH&Q activities at Rocky Flats

Experience Item Desc - ES&H activities in support of B569 & 750 Pad Operations (AB, FHA, Safety, Compliance)
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WBS Filter 1FAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FAB0B
Activity ID: 1FABB10000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Breakdown of Cost Data:
 Item - Technical Support for 1 FY
 Units - lot (Safety Engineers)
 Unit Cost - 1448 hours, 72 OT (540 hrs, 27 OT)
 Units - lot (ES&H Manager)
 Unit Cost - 905 hrs (337.5 hrs)
 Units - lot (ES&H Management Integrator)
 Unit Cost - 181 hrs (67.5 hrs)
 Units - lot (Compliance Inspectors)
 Unit Cost - 1810 hrs, 90 OT (675 hrs, 33.75 OT)
 Units - lot (Subcontracted Services)
 Unit Cost - $218,680

 Unit Cost Adjustment factor - .3729
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - support for remainder of FY00 (May 22 to Sep30)

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 504.23 HoursR100S750 E120STRAIGHT TIME BASE

540 Hours
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Technical Support, Oversight & IntegrationMANAGERS (GRADE 69 - 72) Linear 315.14 HoursK271S750 M020STRAIGHT TIME BASE
337.5 Hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Technical Support, Oversight & IntegrationMANAGEMENT INTEGRATORS  (GR Linear 63.03 HoursK271S750 M030STRAIGHT TIME BASE
67.5 Hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

SSOC SalariedCOMPLIANCE INSPECTORS Linear 630.29 HoursS100S750 P050STRAIGHT TIME BASE
675 Hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

RMRS SalariedSAFETY ENGINEERS Linear 25.21 HoursR100S751 E120OVERTIME BASE & PRE.
27 Hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

SSOC SalariedCOMPLIANCE INSPECTORS Linear 31.51 HoursS100S751 P050OVERTIME BASE & PRE.
33.75 Hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Technical Support, Oversight & IntegrationNONE Linear 91,489.89 DollarsK271SA52 0000TENERA
710 hrs/FTE 92 $/hr1.5 FTE

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Technical Support, Oversight & IntegrationNONE Linear 112,704.90 DollarsK271SA5H 0000SUBCONTRACTED SRVS
710 hrs/FTE 85 $/hr2 FTE

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Activity ID: 1FABB11000 Description: B569 & 750 Pad ES&H Mission Support FY01 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 ES&H Mission Support 1.00 ea 3,683EE 3,683 128,484 560,722 689,206 750,49361,2870
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 39,701 39,701039,701

Total for Activity 1FABB11000: 3,683 128,484 560,722 728,907 790,19461,28739,701
Line Item 10 - ES&H Mission Support

BOE Estimators Experience - Previous experience managing and budgeting ESH&Q activities at Rocky Flats
Experience Item Desc - ES&H activities in support of B569 & 750 Pad Operations (AB, FHA, Safety, Compliance)
Breakdown of Cost Data:
 Item - Technical Support for 1 FY
 Units - lot (Safety Engineers)
 Unit Cost - 1448 hours, 72 OT (1344.5 hrs, 66.85 OT)
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FAB0B
Activity ID: 1FABB11000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Units - lot (ES&H Manager)
 Unit Cost - 905 hrs (840 hrs)
 Units - lot (ES&H Management Integrator)
 Unit Cost - 181 hrs (168 hrs)
 Units - lot (Compliance Inspectors)
 Unit Cost - 1810 hrs, 90 OT (1680.5 hrs, 83.5 OT)
 Units - lot (Subcontracted Services)
 Unit Cost - $686,090 ($637,035)

 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 1,183.41 HoursR100S750 E120STRAIGHT TIME BASE

1448 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Technical Support, Oversight & IntegrationMANAGERS (GRADE 69 - 72) Linear 739.63 HoursK271S750 M020STRAIGHT TIME BASE
905 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationMANAGEMENT INTEGRATORS  (GR Linear 147.93 HoursK271S750 M030STRAIGHT TIME BASE
181 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedCOMPLIANCE INSPECTORS Linear 1,479.26 HoursS100S750 P050STRAIGHT TIME BASE
1810 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

RMRS SalariedSAFETY ENGINEERS Linear 58.84 HoursR100S751 E120OVERTIME BASE & PRE.
72 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedCOMPLIANCE INSPECTORS Linear 73.55 HoursS100S751 P050OVERTIME BASE & PRE.
90 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationNONE Linear 257,146.30 DollarsK271SA52 0000TENERA
1900 hrs/FTE 92 $/hr1.8 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationNONE Linear 303,575.50 DollarsK271SA5H 0000SUBCONTRACTED SRVS
1900 hrs/FTE 85 $/hr2.3 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 23,920.01 DollarsZDEPTCON 0000CONTINGENCY

23920.0 DollarsFactors
No DepartmentNONE Linear 15,781.18 DollarsZDEPTESC 0000ESCALATION

15781.2 DollarsFactors
Activity ID: 1FABB12000 Description: B569 & 750 Pad ES&H Mission Support FY02 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 ES&H Mission Support 1.00 ea 3,683EE 3,683 128,484 450,783 579,266 624,62145,3550
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 93,117 93,117093,117

Total for Activity 1FABB12000: 3,683 128,484 450,783 672,384 717,73945,35593,117
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FAB0B
Activity ID: 1FABB12000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 10 - ES&H Mission Support

Resources

BOE Estimators Experience - Previous experience managing and budgeting ESH&Q activities at Rocky Flats
Experience Item Desc - ES&H activities in support of B569 & 750 Pad Operations (AB, FHA, Safety, Compliance)
Breakdown of Cost Data:
 Item - Technical Support for 1 FY
 Units - lot (Safety Engineers)
 Unit Cost - 1448 hours, 72 OT (1344.5 hrs, 66.85 OT)
 Units - lot (ES&H Manager)
 Unit Cost - 905 hrs (840 hrs)
 Units - lot (ES&H Management Integrator)
 Unit Cost - 181 hrs (168 hrs)
 Units - lot (Compliance Inspectors)
 Unit Cost - 1810 hrs, 90 OT (1680.5 hrs, 83.5 OT)
 Units - lot (Subcontracted Services)
 Unit Cost - $551,570 ($512,133)

 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 1,183.41 HoursR100S750 E120STRAIGHT TIME BASE

1448 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Technical Support, Oversight & IntegrationMANAGERS (GRADE 69 - 72) Linear 739.63 HoursK271S750 M020STRAIGHT TIME BASE
905 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationMANAGEMENT INTEGRATORS  (GR Linear 147.93 HoursK271S750 M030STRAIGHT TIME BASE
181 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedCOMPLIANCE INSPECTORS Linear 1,479.26 HoursS100S750 P050STRAIGHT TIME BASE
1810 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

RMRS SalariedSAFETY ENGINEERS Linear 58.84 HoursR100S751 E120OVERTIME BASE & PRE.
72 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedCOMPLIANCE INSPECTORS Linear 73.55 HoursS100S751 P050OVERTIME BASE & PRE.
90 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationNONE Linear 200,002.70 DollarsK271SA52 0000TENERA
1900 hrs/FTE 92 $/hr1.4 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationNONE Linear 250,779.80 DollarsK271SA5H 0000SUBCONTRACTED SRVS
1900 hrs/FTE 85 $/hr1.9 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 63,928.03 DollarsZDEPTCON 0000CONTINGENCY

63928.0 DollarsFactors
No DepartmentNONE Linear 29,189.45 DollarsZDEPTESC 0000ESCALATION

29189.5 DollarsFactors
Activity ID: 1FABB13000 Description: B569 & 750 Pad ES&H Mission Support FY03 Schedule Risk 1Cost Risk 1
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WBS Filter 1FAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FAB0B
Activity ID: 1FABB13000

Activity Filter * Starts In FY *
Line Item Description Quantity Units Labor 

Hours/Unit
Labor Hours 

Total
Labor Cost 

Total
Materials/ Sub 

Cost
Total Prime 

Cost
Total CostBurden CostBOE

Type
Contingency 
& Escalation

10 ES&H Mission Support 1.00 ea 3,683EE 3,683 128,484 357,769 486,253 530,70844,4550
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 146,769 146,7690146,769

Total for Activity 1FABB13000: 3,683 128,484 357,769 633,022 677,47744,455146,769

Cost Element Skill Quantity UnitsCurve

Line Item 10 - ES&H Mission Support

Resources

BOE Estimators Experience - Previous experience managing and budgeting ESH&Q activities at Rocky Flats
Experience Item Desc - ES&H activities in support of B569 & 750 Pad Operations (AB, FHA, Safety, Compliance)
Breakdown of Cost Data:
 Item - Technical Support for 1 FY
 Units - lot (Safety Engineers)
 Unit Cost - 1448 hours, 72 OT (1344.5 hrs, 66.85 OT)
 Units - lot (ES&H Manager)
 Unit Cost - 905 hrs (840 hrs)
 Units - lot (ES&H Management Integrator)
 Unit Cost - 181 hrs (168 hrs)
 Units - lot (Compliance Inspectors)
 Unit Cost - 1810 hrs, 90 OT (1680.5 hrs, 83.5 OT)
 Units - lot (Subcontracted Services)
 Unit Cost - $437,760 ($406,460)

 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 1,183.41 HoursR100S750 E120STRAIGHT TIME BASE

1448 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Technical Support, Oversight & IntegrationMANAGERS (GRADE 69 - 72) Linear 739.63 HoursK271S750 M020STRAIGHT TIME BASE
905 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationMANAGEMENT INTEGRATORS  (GR Linear 147.93 HoursK271S750 M030STRAIGHT TIME BASE
181 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedCOMPLIANCE INSPECTORS Linear 1,479.26 HoursS100S750 P050STRAIGHT TIME BASE
1810 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

RMRS SalariedSAFETY ENGINEERS Linear 58.84 HoursR100S751 E120OVERTIME BASE & PRE.
72 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedCOMPLIANCE INSPECTORS Linear 73.55 HoursS100S751 P050OVERTIME BASE & PRE.
90 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationNONE Linear 171,430.90 DollarsK271SA52 0000TENERA
1900 hrs/FTE 92 $/hr1.2 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationNONE Linear 186,337.90 DollarsK271SA5H 0000SUBCONTRACTED SRVS
1900 hrs/FTE 80 $/hr1.5 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FAB0B
Activity ID: 1FABB13000

Activity Filter * Starts In FY *
No DepartmentNONE Linear 106,071.40 DollarsZDEPTCON 0000CONTINGENCY

106071 DollarsFactors
No DepartmentNONE Linear 40,697.49 DollarsZDEPTESC 0000ESCALATION

40697.5 DollarsFactors
Activity ID: 1FABB14000 Description: B569 & 750 Pad ES&H Mission Support FY04 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 ES&H Mission Support 1.00 ea 2,691EE 2,691 93,771 268,327 362,097 388,54126,4430
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 55,373 55,373055,373

Total for Activity 1FABB14000: 2,691 93,771 268,327 417,470 443,91326,44355,373

Cost Element Skill Quantity UnitsCurve

Line Item 10 - ES&H Mission Support

Resources

BOE Estimators Experience - Previous experience managing and budgeting ESH&Q activities at Rocky Flats
Experience Item Desc - ES&H activities in support of B569 & 750 Pad Operations (AB, FHA, Safety, Compliance)
Breakdown of Cost Data:
 Item - Technical Support for 3/4 FY
 Units - lot (Safety Engineers)
 Unit Cost - 1006 hours, 54 OT (934 hrs, 50 OT)
 Units - lot (ES&H Manager)
 Unit Cost - 671 hrs (623 hrs)
 Units - lot (ES&H Management Integrator)
 Unit Cost - 136 hrs (126 hrs)
 Units - lot (Compliance Inspectors)
 Unit Cost - 1358 hrs, 68 OT (1261 hrs, 63 OT)
 Units - lot (Subcontracted Services)
 Unit Cost - $328,320 ($304,845)

 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 822.18 HoursR100S750 E120STRAIGHT TIME BASE

1006 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Technical Support, Oversight & IntegrationMANAGERS (GRADE 69 - 72) Linear 548.39 HoursK271S750 M020STRAIGHT TIME BASE
671 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationMANAGEMENT INTEGRATORS  (GR Linear 111.15 HoursK271S750 M030STRAIGHT TIME BASE
136 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

RMRS SalariedCOMPLIANCE INSPECTORS Linear 1,109.85 HoursR100S750 P050STRAIGHT TIME BASE
1358 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

RMRS SalariedSAFETY ENGINEERS Linear 44.13 HoursR100S751 E120OVERTIME BASE & PRE.
54 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

RMRS SalariedCOMPLIANCE INSPECTORS Linear 55.57 HoursR100S751 P050OVERTIME BASE & PRE.
68 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationNONE Linear 128,573.20 DollarsK271SA52 0000TENERA
1425 hrs/FTE 92 $/hr1.2 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FAB0B
Activity ID: 1FABB14000

Activity Filter * Starts In FY *
Technical Support, Oversight & IntegrationNONE Linear 139,753.50 DollarsK271SA5H 0000SUBCONTRACTED SRVS

1425 hrs/FTE 80 $/hr1.5 FTE
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 18,066.44 DollarsZDEPTCON 0000CONTINGENCY

18066.4 DollarsFactors
No DepartmentNONE Linear 37,306.23 DollarsZDEPTESC 0000ESCALATION

37306.2 DollarsFactors
Activity ID: 1FABB20000 Description: B569 & 750 Pad ES&H Special Projects Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 ES&H Special projects 1.00 ea 0EE 0 0 64,713 64,713 64,71300
Total for Activity 1FABB20000: 0 0 64,713 64,713 64,71300

Cost Element Skill Quantity UnitsCurve

Line Item 10 - ES&H Special projects

Resources

BOE Estimators Experience - Previous experience managing and budgeting ESH&Q activities at Rocky Flats
Experience Item Desc - ES&H activities in support of B569 & 750 Pad Special Projects (AB, FHA, Safety, Compliance)
Breakdown of Cost Data:
 Units - lot (Subcontracted Services)
 Unit Cost - $70,369 ($45,369 + $25,000 for FHA not yet completed for FY00)
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationNONE Linear 25,458.06 DollarsK271SA52 0000TENERA

710 hrs/FTE 96 $/hr0.4 FTE
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Technical Support, Oversight & IntegrationNONE Linear 15,911.29 DollarsK271SA5H 0000SUBCONTRACTED SRVS
710 hrs/FTE 80 $/hr0.3 FTE

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Technical Support, Oversight & IntegrationNONE Linear 23,344.02 DollarsK271SA5H 0000SUBCONTRACTED SRVS
25000 dollars (FHA)

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Activity ID: 1FABB21000 Description: B569 & 750 Pad ES&H Special Projects FY01 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 ES&H Special projects 1.00 ea 0EE 0 0 119,657 119,657 119,65700
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 6,330 6,33006,330

Total for Activity 1FABB21000: 0 0 119,657 125,987 125,98706,330
Line Item 10 - ES&H Special projects

BOE Estimators Experience - Previous experience managing and budgeting ESH&Q activities at Rocky Flats
Experience Item Desc - ES&H activities in support of B569 & 750 Pad Special Projects (AB, FHA, Safety, Compliance)
Breakdown of Cost Data:
 
 Units - lot (Subcontracted Services)
 Unit Cost - $146,410 ($135,942)
 
 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FAB0B
Activity ID: 1FABB21000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationNONE Linear 59,628.14 DollarsK271SA52 0000TENERA

1900 hrs/FTE 96 $/hr0.4 FTE
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Technical Support, Oversight & IntegrationNONE Linear 20,431.79 DollarsK271SA5H 0000SUBCONTRACTED SRVS
25000 dollars (FHA)

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationNONE Linear 39,596.81 DollarsK271SA5H 0000SUBCONTRACTED SRVS
1900 hrs/FTE 85 $/hr0.3 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 3,813.75 DollarsZDEPTCON 0000CONTINGENCY

3813.75 DollarsFactors
No DepartmentNONE Linear 2,516.11 DollarsZDEPTESC 0000ESCALATION

2516.11 DollarsFactors
Activity ID: 1FABB22000 Description: B569 & 750 Pad ES&H Special Projects FY02 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 ES&H Special projects 1.00 ea 0EE 0 0 91,551 91,551 91,55100
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 13,648 13,648013,648

Total for Activity 1FABB22000: 0 0 91,551 105,199 105,199013,648

Cost Element Skill Quantity UnitsCurve

Line Item 10 - ES&H Special projects

Resources

BOE Estimators Experience - Previous experience managing and budgeting ESH&Q activities at Rocky Flats
Experience Item Desc - ES&H activities in support of B569 & 750 Pad Special Projects (AB, FHA, Safety, Compliance)
Breakdown of Cost Data:
 
 Units - lot (Subcontracted Services)
 Unit Cost - $112,020 ($104,011)
 
 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationNONE Linear 44,721.11 DollarsK271SA52 0000TENERA

1900 hrs/FTE 96 $/hr0.3 FTE
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Technical Support, Oversight & IntegrationNONE Linear 20,431.79 DollarsK271SA5H 0000SUBCONTRACTED SRVS
25000 dollars (FHA)

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationNONE Linear 26,397.87 DollarsK271SA5H 0000SUBCONTRACTED SRVS
1900 hrs/FTE 85 $/hr0.2 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 9,369.94 DollarsZDEPTCON 0000CONTINGENCY

9369.94 DollarsFactors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FAB0B
Activity ID: 1FABB22000

Activity Filter * Starts In FY *
No DepartmentNONE Linear 4,278.30 DollarsZDEPTESC 0000ESCALATION

4278.3 DollarsFactors
Activity ID: 1FABB23000 Description: B569 & 750 Pad ES&H Special Projects FY03 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 ES&H Special projects 1.00 ea 0EE 0 0 76,644 76,644 76,64400
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 21,196 21,196021,196

Total for Activity 1FABB23000: 0 0 76,644 97,840 97,840021,196

Cost Element Skill Quantity UnitsCurve

Line Item 10 - ES&H Special projects

Resources

BOE Estimators Experience - Previous experience managing and budgeting ESH&Q activities at Rocky Flats
Experience Item Desc - ES&H activities in support of B569 & 750 Pad Special Projects (AB, FHA, Safety, Compliance)
Breakdown of Cost Data:
 
 Units - lot (Subcontracted Services)
 Unit Cost - $93,780 ($87,075)
 
 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationNONE Linear 29,814.07 DollarsK271SA52 0000TENERA

1900 hrs/FTE 96 $/hr0.2 FTE
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Technical Support, Oversight & IntegrationNONE Linear 26,397.87 DollarsK271SA5H 0000SUBCONTRACTED SRVS
1900 hrs/FTE 85 $/hr0.2 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationNONE Linear 20,431.79 DollarsK271SA5H 0000SUBCONTRACTED SRVS
25000 dollars (FHA)

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 15,318.61 DollarsZDEPTCON 0000CONTINGENCY

15318.6 DollarsFactors
No DepartmentNONE Linear 5,877.44 DollarsZDEPTESC 0000ESCALATION

5877.45 DollarsFactors
Activity ID: 1FABB30000 Description: B569 & 750 Pad RCT Mission Support Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 RCT Mission Support 1.00 each 2,710EE 2,710 63,040 161,690 224,730 255,49430,7640
Total for Activity 1FABB30000: 2,710 63,040 161,690 224,730 255,49430,7640

Line Item 10 - RCT Mission Support
BOE Estimators Experience -  Previous experience managing and budgeting RCT activities at Rocky Flats coupled with discussion with building operations managers 

and RCT's
Experience Item Desc - RCT Support to B569 & 750 Pad Operations
Breakdown of Cost Data:
 Item - RCT support for 1 FY
 Units - lot (RCT Foreman)
 Unit Cost - 1810 hrs, 272 OT (675 hrs, 101.25 OT)
 Units - lot (RCT's)
 Unit Cost - 5,430 hrs, 272 OT (2025 hrs, 101.25 OT)
 Units - lot (Subcontracted RCT services)
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FAB0B
Activity ID: 1FABB30000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost - $173,160

 Unit Cost Adjustment factor - .3729 (labor)
 Revised Unit Cost - (in parentheses) 
 Basis for adjustment - support for remainder of FY00 (May 22 to Sep30)

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 630.29 HoursR100S750 M010STRAIGHT TIME BASE

675 Hours
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Matl Steward Steel WorkersRADIATION CONTROL TECHNOLIGI Linear 1,890.87 HoursKF10H750 T050STRAIGHT TIME BASE
675 hrs/FTE 3 FTE

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 94.54 HoursR100S751 M010OVERTIME BASE & PRE.
101.25 Hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Matl Steward Steel WorkersRADIATION CONTROL TECHNOLIGI Linear 94.54 HoursKF10H751 T050OVERTIME BASE & PRE.
101.25 hrs/FTE 1 FTE

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Technical Support, Oversight & IntegrationNONE Linear 161,690.00 DollarsK271SA5H 0000SUBCONTRACTED SRVS
780 hrs/FTE (inc OT) 37 $/hr6 FTE

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Activity ID: 1FABB31000 Description: B569 & 750 Pad RCT Mission Support FY01 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 RCT Mission Support 1.00 each 3,403EE 3,403 86,591 314,789 401,380 442,68441,3040
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 23,418 23,418023,418

Total for Activity 1FABB31000: 3,403 86,591 314,789 424,798 466,10241,30423,418

Cost Element Skill Quantity UnitsCurve

Line Item 10 - RCT Mission Support

Resources

BOE Estimators Experience -  Previous experience managing and budgeting RCT activities at Rocky Flats coupled with discussion with building operations managers 
and RCT's
Experience Item Desc - RCT Support to B569 & 750 Pad Operations
Breakdown of Cost Data:
 Item - RCT support for 1 FY
 Units - lot (RCT Foreman)
 Unit Cost - 1810 hrs, 272 OT (1680.5 hrs, 252.5 OT)
 Units - lot (RCT's)
 Unit Cost - 1810 hrs, 272 OT (1680.5 hrs, 252.5 OT)
 Units - lot (Subcontracted RCT services)
 Unit Cost - $385,170 ($357,630)

 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 1,479.26 HoursR100S750 M010STRAIGHT TIME BASE

1810 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersRADIATION CONTROL TECHNOLIGI Linear 1,479.26 HoursKF10H750 T050STRAIGHT TIME BASE
1810 hrs/FTE 1 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FAB0B
Activity ID: 1FABB31000

Activity Filter * Starts In FY *
RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 222.30 HoursR100S751 M010OVERTIME BASE & PRE.

272 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersRADIATION CONTROL TECHNOLIGI Linear 222.30 HoursKF10H751 T050OVERTIME BASE & PRE.
272 hrs/FTE 1 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationNONE Linear 314,788.50 DollarsK271SA5H 0000SUBCONTRACTED SRVS
2082 hrs/FTE (inc OT) 37 $/hr5 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 14,109.40 DollarsZDEPTCON 0000CONTINGENCY

14109.4 DollarsFactors
No DepartmentNONE Linear 9,308.65 DollarsZDEPTESC 0000ESCALATION

9308.65 DollarsFactors
Activity ID: 1FABB32000 Description: B569 & 750 Pad RCT Mission Support FY02 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 RCT Mission Support 1.00 each 1,702EE 1,702 48,514 377,746 426,260 443,38617,1250
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 66,099 66,099066,099

Total for Activity 1FABB32000: 1,702 48,514 377,746 492,359 509,48517,12566,099

Cost Element Skill Quantity UnitsCurve

Line Item 10 - RCT Mission Support

Resources

BOE Estimators Experience -  Previous experience managing and budgeting RCT activities at Rocky Flats coupled with discussion with building operations managers 
and RCT's
Experience Item Desc - RCT Support to B569 & 750 Pad Operations
Breakdown of Cost Data:
 Item - RCT support for 1 FY
 Units - lot (RCT Foreman)
 Unit Cost - 1810 hrs, 272 OT (1680.5 hrs, 252.5 OT)
 Units - lot (Subcontracted RCT services)
 Unit Cost - $462,204 ($429,156)

 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 1,479.26 HoursR100S750 M010STRAIGHT TIME BASE

1810 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 222.30 HoursR100S751 M010OVERTIME BASE & PRE.
272 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationNONE Linear 377,746.20 DollarsK271SA5H 0000SUBCONTRACTED SRVS
2082 hrs/FTE (inc OT) 37 $/hr6 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 45,379.13 DollarsZDEPTCON 0000CONTINGENCY

45379.1 DollarsFactors
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Project Baseline_Devl
WBS Filter 1FAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FAB0B
Activity ID: 1FABB32000

Activity Filter * Starts In FY *
No DepartmentNONE Linear 20,720.04 DollarsZDEPTESC 0000ESCALATION

20720.0 DollarsFactors
Activity ID: 1FABB33000 Description: B569 & 750 Pad RCT Mission Support FY03 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 RCT Mission Support 1.00 each 1,702EE 1,702 48,514 377,746 426,260 443,04616,7860
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 122,526 122,5260122,526

Total for Activity 1FABB33000: 1,702 48,514 377,746 548,786 565,57216,786122,526

Cost Element Skill Quantity UnitsCurve

Line Item 10 - RCT Mission Support

Resources

BOE Estimators Experience -  Previous experience managing and budgeting RCT activities at Rocky Flats coupled with discussion with building operations managers 
and RCT's
Experience Item Desc - RCT Support to B569 & 750 Pad Operations
Breakdown of Cost Data:
 Item - RCT support for 1 FY
 Units - lot (RCT Foreman)
 Unit Cost - 1810 hrs, 272 OT (1680.5 hrs, 252.5 OT)
 Units - lot (Subcontracted RCT services)
 Unit Cost - $462,204 ($429,156)

 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 1,479.26 HoursR100S750 M010STRAIGHT TIME BASE

1810 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 222.30 HoursR100S751 M010OVERTIME BASE & PRE.
272 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationNONE Linear 377,746.20 DollarsK271SA5H 0000SUBCONTRACTED SRVS
2082 hrs/FTE (inc OT) 37 $/hr6 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 88,550.59 DollarsZDEPTCON 0000CONTINGENCY

88550.6 DollarsFactors
No DepartmentNONE Linear 33,975.09 DollarsZDEPTESC 0000ESCALATION

33975.1 DollarsFactors
Activity ID: 1FABB34000 Description: B569 & 750 Pad RCT Mission Support FY04 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 RCT Mission Support 1.00 each 1,277EE 1,277 36,397 283,400 319,797 330,06110,2640
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 47,038 47,038047,038

Total for Activity 1FABB34000: 1,277 36,397 283,400 366,836 377,09910,26447,038
Line Item 10 - RCT Mission Support

BOE Estimators Experience -  Previous experience managing and budgeting RCT activities at Rocky Flats coupled with discussion with building operations managers 
and RCT's
Experience Item Desc - RCT Support to B569 & 750 Pad Operations
Breakdown of Cost Data:
 Item - RCT support for 3/4 FY
 Units - lot (RCT Foreman)
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Project Baseline_Devl
WBS Filter 1FAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FAB0B
Activity ID: 1FABB34000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost - 1358 hrs, 204 OT (1261 hrs, 189.4 OT)
 Units - lot (Subcontracted RCT services)
 Unit Cost - $346,764 ($429,156)

 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 1,109.85 HoursR100S750 M010STRAIGHT TIME BASE

1358 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 166.72 HoursR100S751 M010OVERTIME BASE & PRE.
204 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationNONE Linear 283,400.40 DollarsK271SA5H 0000SUBCONTRACTED SRVS
1562 hrs/FTE (inc OT) 37 $/hr6 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 15,347.24 DollarsZDEPTCON 0000CONTINGENCY

15347.2 DollarsFactors
No DepartmentNONE Linear 31,691.22 DollarsZDEPTESC 0000ESCALATION

31691.2 DollarsFactors
WBS No: 1FAB0C Title: Building 904/906 Support
Activity ID: 1FABC10000 Description: B904/906 ES&H Mission Support Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 ES&H Mission Support 1.00 each 1,850EE 1,850 52,473 113,633 166,106 191,71325,6070
Total for Activity 1FABC10000: 1,850 52,473 113,633 166,106 191,71325,6070

Cost Element Skill Quantity UnitsCurve

Line Item 10 - ES&H Mission Support

Resources

BOE Estimators Experience - Previous experience managing and budgeting ESH&Q activities at Rocky Flats
Experience Item Desc - ES&H activities in support of B904/906 Operations (AB, FHA, Safety, Compliance)
Breakdown of Cost Data:
 Item - Technical Support for 1 FY
 Units - lot (Safety Engineers)
 Unit Cost - 1267 hours, 63 OT (472.5 hrs, 23.5 OT)
 Units - lot (ES&H Management Integrator)
 Unit Cost - 181 hrs (67.5 hrs)
 Units - lot (Compliance Inspectors)
 Unit Cost - 3620 hrs, 181 OT (1350 hrs, 67.5 OT)
 Units - lot (Subcontracted Services)
 Unit Cost - $121,694

 Unit Cost Adjustment factor - .3729
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - support for remainder of FY00 (May 22 to Sep30)

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 441.20 HoursR100S750 E120STRAIGHT TIME BASE

472.5 Hours
0.93376  [SYS 062100] 0.933760889 - Final 

Factors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FAB0C
Activity ID: 1FABC10000

Activity Filter * Starts In FY *
Technical Support, Oversight & IntegrationMANAGEMENT INTEGRATORS  (GR Linear 63.03 HoursK271S750 M030STRAIGHT TIME BASE

67.5 Hours
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

RMRS SalariedCOMPLIANCE INSPECTORS Linear 1,260.58 HoursR100S750 P050STRAIGHT TIME BASE
1350 Hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

RMRS SalariedSAFETY ENGINEERS Linear 21.94 HoursR100S751 E120OVERTIME BASE & PRE.
23.5 Hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

RMRS SalariedCOMPLIANCE INSPECTORS Linear 63.03 HoursR100S751 P050OVERTIME BASE & PRE.
67.5 Hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Technical Support, Oversight & IntegrationNONE Linear 6,563.41 DollarsK271SA52 0000TENERA
710 hrs/FTE 99 $/hr0.1 Fte

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Technical Support, Oversight & IntegrationNONE Linear 107,069.70 DollarsK271SA5H 0000SUBCONTRACTED SRVS
710 hrs/fte 85 $/hr1.9 FTE

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Activity ID: 1FABC11000 Description: B904/906 ES&H Mission Support FY01 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 ES&H Mission Support 1.00 each 4,341EE 4,341 123,152 226,556 349,708 408,45158,7430
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 21,607 21,607021,607

Total for Activity 1FABC11000: 4,341 123,152 226,556 371,315 430,05858,74321,607

Cost Element Skill Quantity UnitsCurve

Line Item 10 - ES&H Mission Support

Resources

BOE Estimators Experience - Previous experience managing and budgeting ESH&Q activities at Rocky Flats
Experience Item Desc - ES&H activities in support of B904/906 Operations (AB, FHA, Safety, Compliance)
Breakdown of Cost Data:
 Item - Technical Support for 1 FY
 Units - lot (Safety Engineers)
 Unit Cost - 1267 hours, 63 OT (1176.4 hrs, 58.5 OT)
 Units - lot (ES&H Management Integrator)
 Unit Cost - 181 hrs (168 hrs)
 Units - lot (Compliance Inspectors)
 Unit Cost - 3620 hrs, 181 OT (3361 hrs, 168 OT)
 Units - lot (Subcontracted Services)
 Unit Cost - $277,210 ($257,389)

 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 1,035.48 HoursR100S750 E120STRAIGHT TIME BASE

1267 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Technical Support, Oversight & IntegrationMANAGEMENT INTEGRATORS  (GR Linear 147.93 HoursK271S750 M030STRAIGHT TIME BASE
181 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

RMRS SalariedCOMPLIANCE INSPECTORS Linear 2,958.52 HoursR100S750 P050STRAIGHT TIME BASE
3620 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors
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Project Baseline_Devl
WBS Filter 1FAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FAB0C
Activity ID: 1FABC11000

Activity Filter * Starts In FY *
RMRS SalariedSAFETY ENGINEERS Linear 51.49 HoursR100S751 E120OVERTIME BASE & PRE.

63 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

RMRS SalariedCOMPLIANCE INSPECTORS Linear 147.93 HoursR100S751 P050OVERTIME BASE & PRE.
181 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationNONE Linear 15,372.88 DollarsK271SA52 0000TENERA
1900 hrs/FTE 99 $/hr0.1 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationNONE Linear 211,183.00 DollarsK271SA5H 0000SUBCONTRACTED SRVS
1900 hrs/fte 80 $/hr1.7 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 13,018.33 DollarsZDEPTCON 0000CONTINGENCY

13018.3 DollarsFactors
No DepartmentNONE Linear 8,588.82 DollarsZDEPTESC 0000ESCALATION

8588.82 DollarsFactors
Activity ID: 1FABC12000 Description: B904/906 ES&H Mission Support FY02 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 ES&H Mission Support 1.00 each 4,341EE 4,341 123,152 226,556 349,708 393,18043,4730
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 58,615 58,615058,615

Total for Activity 1FABC12000: 4,341 123,152 226,556 408,323 451,79543,47358,615

Cost Element Skill Quantity UnitsCurve

Line Item 10 - ES&H Mission Support

Resources

BOE Estimators Experience - Previous experience managing and budgeting ESH&Q activities at Rocky Flats
Experience Item Desc - ES&H activities in support of B904/906 Operations (AB, FHA, Safety, Compliance)
Breakdown of Cost Data:
 Item - Technical Support for 1 FY
 Units - lot (Safety Engineers)
 Unit Cost - 1267 hours, 63 OT (1176.4 hrs, 58.5 OT)
 Units - lot (ES&H Management Integrator)
 Unit Cost - 181 hrs (168 hrs)
 Units - lot (Compliance Inspectors)
 Unit Cost - 3620 hrs, 181 OT (3361 hrs, 168 OT)
 Units - lot (Subcontracted Services)
 Unit Cost - $277,210 ($257,389)

 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 1,035.48 HoursR100S750 E120STRAIGHT TIME BASE

1267 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Technical Support, Oversight & IntegrationMANAGEMENT INTEGRATORS  (GR Linear 147.93 HoursK271S750 M030STRAIGHT TIME BASE
181 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

RMRS SalariedCOMPLIANCE INSPECTORS Linear 2,958.52 HoursR100S750 P050STRAIGHT TIME BASE
3620 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FAB0C
Activity ID: 1FABC12000

Activity Filter * Starts In FY *
RMRS SalariedSAFETY ENGINEERS Linear 51.49 HoursR100S751 E120OVERTIME BASE & PRE.

63 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

RMRS SalariedCOMPLIANCE INSPECTORS Linear 147.93 HoursR100S751 P050OVERTIME BASE & PRE.
181 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationNONE Linear 15,372.88 DollarsK271SA52 0000TENERA
1900 hrs/FTE 99 $/hr0.1 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationNONE Linear 211,183.00 DollarsK271SA5H 0000SUBCONTRACTED SRVS
1900 hrs/fte 80 $/hr1.7 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 40,240.80 DollarsZDEPTCON 0000CONTINGENCY

40240.8 DollarsFactors
No DepartmentNONE Linear 18,373.89 DollarsZDEPTESC 0000ESCALATION

18373.9 DollarsFactors
Activity ID: 1FABC13000 Description: B904/906 ES&H Mission Support FY03 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 ES&H Mission Support 1.00 each 4,341EE 4,341 123,152 226,556 349,708 392,31842,6110
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 108,497 108,4970108,497

Total for Activity 1FABC13000: 4,341 123,152 226,556 458,205 500,81542,611108,497

Cost Element Skill Quantity UnitsCurve

Line Item 10 - ES&H Mission Support

Resources

BOE Estimators Experience - Previous experience managing and budgeting ESH&Q activities at Rocky Flats
Experience Item Desc - ES&H activities in support of B904/906 Operations (AB, FHA, Safety, Compliance)
Breakdown of Cost Data:
 Item - Technical Support for 1 FY
 Units - lot (Safety Engineers)
 Unit Cost - 1267 hours, 63 OT (1176.4 hrs, 58.5 OT)
 Units - lot (ES&H Management Integrator)
 Unit Cost - 181 hrs (168 hrs)
 Units - lot (Compliance Inspectors)
 Unit Cost - 3620 hrs, 181 OT (3361 hrs, 168 OT)
 Units - lot (Subcontracted Services)
 Unit Cost - $277,210 ($257,389)

 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 1,035.48 HoursR100S750 E120STRAIGHT TIME BASE

1267 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Technical Support, Oversight & IntegrationMANAGEMENT INTEGRATORS  (GR Linear 147.93 HoursK271S750 M030STRAIGHT TIME BASE
181 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

RMRS SalariedCOMPLIANCE INSPECTORS Linear 2,958.52 HoursR100S750 P050STRAIGHT TIME BASE
3620 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FAB0C
Activity ID: 1FABC13000

Activity Filter * Starts In FY *
RMRS SalariedSAFETY ENGINEERS Linear 51.49 HoursR100S751 E120OVERTIME BASE & PRE.

63 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

RMRS SalariedCOMPLIANCE INSPECTORS Linear 147.93 HoursR100S751 P050OVERTIME BASE & PRE.
181 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationNONE Linear 15,372.88 DollarsK271SA52 0000TENERA
1900 hrs/FTE 99 $/hr0.1 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationNONE Linear 211,183.00 DollarsK271SA5H 0000SUBCONTRACTED SRVS
1900 hrs/fte 80 $/hr1.7 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 78,411.79 DollarsZDEPTCON 0000CONTINGENCY

78411.8 DollarsFactors
No DepartmentNONE Linear 30,085.04 DollarsZDEPTESC 0000ESCALATION

30085.0 DollarsFactors
Activity ID: 1FABC14000 Description: B904/906 ES&H Mission Support FY04 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 ES&H Mission Support 1.00 each 4,341EE 4,341 123,152 201,711 324,863 359,59234,7290
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 51,247 51,247051,247

Total for Activity 1FABC14000: 4,341 123,152 201,711 376,110 410,83934,72951,247

Cost Element Skill Quantity UnitsCurve

Line Item 10 - ES&H Mission Support

Resources

BOE Estimators Experience - Previous experience managing and budgeting ESH&Q activities at Rocky Flats
Experience Item Desc - ES&H activities in support of B904/906 Operations (AB, FHA, Safety, Compliance)
Breakdown of Cost Data:
 Item - Technical Support for 1 FY
 Units - lot (Safety Engineers)
 Unit Cost - 1267 hours, 63 OT (1176.4 hrs, 58.5 OT)
 Units - lot (ES&H Management Integrator)
 Unit Cost - 181 hrs (168 hrs)
 Units - lot (Compliance Inspectors)
 Unit Cost - 3620 hrs, 181 OT (3361 hrs, 168 OT)
 Units - lot (Subcontracted Services)
 Unit Cost - $246,810 ($229,163)

 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 1,035.48 HoursR100S750 E120STRAIGHT TIME BASE

1267 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Technical Support, Oversight & IntegrationMANAGEMENT INTEGRATORS  (GR Linear 147.93 HoursK271S750 M030STRAIGHT TIME BASE
181 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

RMRS SalariedCOMPLIANCE INSPECTORS Linear 2,958.52 HoursR100S750 P050STRAIGHT TIME BASE
3620 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors
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WBS Filter 1FAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FAB0C
Activity ID: 1FABC14000

Activity Filter * Starts In FY *
RMRS SalariedSAFETY ENGINEERS Linear 51.49 HoursR100S751 E120OVERTIME BASE & PRE.

63 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

RMRS SalariedCOMPLIANCE INSPECTORS Linear 147.93 HoursR100S751 P050OVERTIME BASE & PRE.
181 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationNONE Linear 15,372.88 DollarsK271SA52 0000TENERA
1900 hrs/FTE 99 $/hr0.1 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationNONE Linear 186,337.90 DollarsK271SA5H 0000SUBCONTRACTED SRVS
1900 hrs/fte 80 $/hr1.5 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 16,720.36 DollarsZDEPTCON 0000CONTINGENCY

16720.4 DollarsFactors
No DepartmentNONE Linear 34,526.65 DollarsZDEPTESC 0000ESCALATION

34526.7 DollarsFactors
Activity ID: 1FABC15000 Description: B904/906 ES&H Mission Support FY05 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 ES&H Mission Support 1.00 each 2,171EE 2,171 61,576 38,743 100,319 121,74721,4280
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 64,963 64,963064,963

Total for Activity 1FABC15000: 2,171 61,576 38,743 165,282 186,71021,42864,963

Cost Element Skill Quantity UnitsCurve

Line Item 10 - ES&H Mission Support

Resources

BOE Estimators Experience - Previous experience managing and budgeting ESH&Q activities at Rocky Flats
Experience Item Desc - ES&H activities in support of B904/906 Operations (AB, FHA, Safety, Compliance)
Breakdown of Cost Data:
 Item - Technical Support for 1 FY
 Units - lot (Safety Engineers)
 Unit Cost - 633.5 hours, 31.5 OT (588 hrs, 29.25 OT)
 Units - lot (ES&H Management Integrator)
 Unit Cost - 90.5 hrs (84 hrs)
 Units - lot (Compliance Inspectors)
 Unit Cost - 1810 hrs, 90.5 OT (1680.5 hrs, 84 OT)
 Units - lot (Subcontracted Services)
 Unit Cost - $47,405 ($44,016)

 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 517.74 HoursR100S750 E120STRAIGHT TIME BASE

633.5 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Technical Support, Oversight & IntegrationMANAGEMENT INTEGRATORS  (GR Linear 73.96 HoursK271S750 M030STRAIGHT TIME BASE
90.5 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

RMRS SalariedCOMPLIANCE INSPECTORS Linear 1,479.26 HoursR100S750 P050STRAIGHT TIME BASE
1810 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FAB0C
Activity ID: 1FABC15000

Activity Filter * Starts In FY *
RMRS SalariedSAFETY ENGINEERS Linear 25.74 HoursR100S751 E120OVERTIME BASE & PRE.

31.5 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

RMRS SalariedCOMPLIANCE INSPECTORS Linear 73.96 HoursR100S751 P050OVERTIME BASE & PRE.
90.5 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationNONE Linear 7,686.44 DollarsK271SA52 0000TENERA
950 hrs/FTE 99 $/hr0.1 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationNONE Linear 31,056.32 DollarsK271SA5H 0000SUBCONTRACTED SRVS
950 hrs/fte 80 $/hr0.5 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 46,102.43 DollarsZDEPTCON 0000CONTINGENCY

46102.4 DollarsFactors
No DepartmentNONE Linear 18,860.52 DollarsZDEPTESC 0000ESCALATION

18860.5 DollarsFactors
Activity ID: 1FABC20000 Description: B904/906 ES&H Special Projects Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 ES&H Special Projects 1.00 each 0EE 0 0 33,989 33,989 33,98900
Total for Activity 1FABC20000: 0 0 33,989 33,989 33,98900

Cost Element Skill Quantity UnitsCurve

Line Item 10 - ES&H Special Projects

Resources

BOE Estimators Experience - Previous experience managing and budgeting ESH&Q activities at Rocky Flats
Experience Item Desc - ES&H activities in support of B904/906 Special Projects (AB, FHA, Safety, Compliance)
Breakdown of Cost Data:
 Units - lot (Subcontracted Services)
 Unit Cost - $36,400 ($28,400 + $8,000 for FHA not yet completed for FY00)
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationNONE Linear 26,518.81 DollarsK271SA5H 0000SUBCONTRACTED SRVS

710 hrs/fte 80 $/hr0.5 FTE
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Technical Support, Oversight & IntegrationNONE Linear 7,470.09 DollarsK271SA5H 0000SUBCONTRACTED SRVS
8000 dollars (FHA)

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Activity ID: 1FABC21000 Description: B904/906 ES&H Special Projects FY01 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 ES&H Special Projects 1.00 each 0EE 0 0 78,458 78,458 78,45800
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 4,150 4,15004,150

Total for Activity 1FABC21000: 0 0 78,458 82,609 82,60904,150
Line Item 10 - ES&H Special Projects

BOE Estimators Experience - Previous experience managing and budgeting ESH&Q activities at Rocky Flats
Experience Item Desc - ES&H activities in support of B904/906 Special Projects (AB, FHA, Safety, Compliance)
Breakdown of Cost Data:
 
 Units - lot (Subcontracted Services)
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Rocky Flats Closure Project
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WBS No: 1FAB0C
Activity ID: 1FABC21000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost - $96,000 ($89,136)

 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationNONE Linear 62,112.64 DollarsK271SA5H 0000SUBCONTRACTED SRVS

1900 hrs/fte 80 $/hr0.5 FTE
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Technical Support, Oversight & IntegrationNONE Linear 16,345.43 DollarsK271SA5H 0000SUBCONTRACTED SRVS
20000 dollars (FHA)

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 2,500.65 DollarsZDEPTCON 0000CONTINGENCY

2500.65 DollarsFactors
No DepartmentNONE Linear 1,649.80 DollarsZDEPTESC 0000ESCALATION

1649.8 DollarsFactors
Activity ID: 1FABC22000 Description: B904/906 ES&H Special Projects FY02 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 ES&H Special Projects 1.00 each 0EE 0 0 78,458 78,458 78,45800
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 11,696 11,696011,696

Total for Activity 1FABC22000: 0 0 78,458 90,154 90,154011,696

Cost Element Skill Quantity UnitsCurve

Line Item 10 - ES&H Special Projects

Resources

BOE Estimators Experience - Previous experience managing and budgeting ESH&Q activities at Rocky Flats
Experience Item Desc - ES&H activities in support of B904/906 Special Projects (AB, FHA, Safety, Compliance)
Breakdown of Cost Data:
 
 Units - lot (Subcontracted Services)
 Unit Cost - $96,000 ($89,136)

 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationNONE Linear 62,112.64 DollarsK271SA5H 0000SUBCONTRACTED SRVS

1900 hrs/fte 80 $/hr0.5 FTE
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Technical Support, Oversight & IntegrationNONE Linear 16,345.43 DollarsK271SA5H 0000SUBCONTRACTED SRVS
20000 dollars (FHA)

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 8,029.94 DollarsZDEPTCON 0000CONTINGENCY

8029.94 DollarsFactors
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WBS No: 1FAB0C
Activity ID: 1FABC22000

Activity Filter * Starts In FY *
No DepartmentNONE Linear 3,666.46 DollarsZDEPTESC 0000ESCALATION

3666.46 DollarsFactors
Activity ID: 1FABC23000 Description: B904/906 ES&H Special Projects FY03 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 ES&H Special Projects 1.00 each 0EE 0 0 41,190 41,190 41,19000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 11,391 11,391011,391

Total for Activity 1FABC23000: 0 0 41,190 52,582 52,582011,391

Cost Element Skill Quantity UnitsCurve

Line Item 10 - ES&H Special Projects

Resources

BOE Estimators Experience - Previous experience managing and budgeting ESH&Q activities at Rocky Flats
Experience Item Desc - ES&H activities in support of B904/906 Special Projects (AB, FHA, Safety, Compliance)
Breakdown of Cost Data:
 
 Units - lot (Subcontracted Services)
 Unit Cost - $50,400 ($46,796)

 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationNONE Linear 24,845.06 DollarsK271SA5H 0000SUBCONTRACTED SRVS

1900 hrs/fte 80 $/hr0.2 FTE
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Technical Support, Oversight & IntegrationNONE Linear 16,345.43 DollarsK271SA5H 0000SUBCONTRACTED SRVS
20000 dollars (FHA)

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 8,232.65 DollarsZDEPTCON 0000CONTINGENCY

8232.65 DollarsFactors
No DepartmentNONE Linear 3,158.70 DollarsZDEPTESC 0000ESCALATION

3158.70 DollarsFactors
Activity ID: 1FABC24000 Description: B904/906 ES&H Special Projects FY04 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 ES&H Special Projects 1.00 each 0EE 0 0 41,190 41,190 41,19000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 5,870 5,87005,870

Total for Activity 1FABC24000: 0 0 41,190 47,061 47,06105,870
Line Item 10 - ES&H Special Projects

BOE Estimators Experience - Previous experience managing and budgeting ESH&Q activities at Rocky Flats
Experience Item Desc - ES&H activities in support of B904/906 Special Projects (AB, FHA, Safety, Compliance)
Breakdown of Cost Data:
 
 Units - lot (Subcontracted Services)
 Unit Cost - $50,400 ($46,796)

 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures
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WBS No: 1FAB0C
Activity ID: 1FABC24000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationNONE Linear 16,345.43 DollarsK271SA5H 0000SUBCONTRACTED SRVS

20000 dollars (FHA)
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Technical Support, Oversight & IntegrationNONE Linear 24,845.06 DollarsK271SA5H 0000SUBCONTRACTED SRVS
1900 hrs/fte 80 $/hr0.2 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,915.28 DollarsZDEPTCON 0000CONTINGENCY

1915.28 DollarsFactors
No DepartmentNONE Linear 3,954.96 DollarsZDEPTESC 0000ESCALATION

3954.96 DollarsFactors
Activity ID: 1FABC30000 Description: B904/906 RCT Mission Support Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 RCT Mission Support 1.00 each 725EE 725 20,665 161,690 182,355 192,43910,0840
Total for Activity 1FABC30000: 725 20,665 161,690 182,355 192,43910,0840

Cost Element Skill Quantity UnitsCurve

Line Item 10 - RCT Mission Support

Resources

BOE Estimators Experience -  Previous experience managing and budgeting RCT activities at Rocky Flats coupled with discussion with building operations managers 
and RCT's
Experience Item Desc - RCT Support to B904/906 Operations
Breakdown of Cost Data:
 Item - RCT support for 1 FY
 Units - lot (RCT Foreman)
 Unit Cost - 1810 hrs, 272 OT (675 hrs, 101.25 OT)
 Units - lot (Subcontracted RCT services)
 Unit Cost - $173,160

 Unit Cost Adjustment factor - .3729
 Revised Unit Cost - (in parentheses) 
 Basis for adjustment - support for remainder of FY00 (May 22 to Sep30)

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 630.29 HoursR100S750 M010STRAIGHT TIME BASE

675 Hours
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 94.54 HoursR100S751 M010OVERTIME BASE & PRE.
101.25 Hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Technical Support, Oversight & IntegrationNONE Linear 161,690.00 DollarsK271SA5H 0000SUBCONTRACTED SRVS
780 hrs/FTE (inc OT) 37 $/hr6 FTE

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Activity ID: 1FABC31000 Description: B904/906 RCT Mission Support FY01 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 RCT Mission Support 1.00 each 1,702EE 1,702 48,514 440,704 489,218 512,35923,1410
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 27,104 27,104027,104

Total for Activity 1FABC31000: 1,702 48,514 440,704 516,322 539,46323,14127,104
Line Item 10 - RCT Mission Support

BOE
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FAB0C
Activity ID: 1FABC31000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

BOE
Estimators Experience -  Previous experience managing and budgeting RCT activities at Rocky Flats coupled with discussion with building operations managers 
and RCT's
Experience Item Desc - RCT Support to B904/906 Operations
Breakdown of Cost Data:
 Item - RCT support for 1 FY
 Units - lot (RCT Foreman)
 Unit Cost - 1810 hrs, 272 OT (1680.5 hrs, 252.5 OT)
 Units - lot (Subcontracted RCT services)
 Unit Cost - $539,238 ($500,682.5)

 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 1,479.26 HoursR100S750 M010STRAIGHT TIME BASE

1810 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 222.30 HoursR100S751 M010OVERTIME BASE & PRE.
272 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationNONE Linear 440,703.90 DollarsK271SA5H 0000SUBCONTRACTED SRVS
2082 hrs/FTE (inc OT) 37 $/hr7 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 16,330.12 DollarsZDEPTCON 0000CONTINGENCY

16330.1 DollarsFactors
No DepartmentNONE Linear 10,773.76 DollarsZDEPTESC 0000ESCALATION

10773.8 DollarsFactors
Activity ID: 1FABC32000 Description: B904/906 RCT Mission Support FY02 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 RCT Mission Support 1.00 each 1,702EE 1,702 48,514 503,662 552,176 569,30117,1250
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 84,870 84,870084,870

Total for Activity 1FABC32000: 1,702 48,514 503,662 637,046 654,17117,12584,870

Cost Element Skill Quantity UnitsCurve

Line Item 10 - RCT Mission Support

Resources

BOE Estimators Experience -  Previous experience managing and budgeting RCT activities at Rocky Flats coupled with discussion with building operations managers 
and RCT's
Experience Item Desc - RCT Support to B904/906 Operations
Breakdown of Cost Data:
 Item - RCT support for 1 FY
 Units - lot (RCT Foreman)
 Unit Cost - 1810 hrs, 272 OT (1680.5 hrs, 252.5 OT)
 Units - lot (Subcontracted RCT services)
 Unit Cost - $616,272 ($572,209)

 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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WBS No: 1FAB0C
Activity ID: 1FABC32000

Activity Filter * Starts In FY *
RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 1,479.26 HoursR100S750 M010STRAIGHT TIME BASE

1810 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 222.30 HoursR100S751 M010OVERTIME BASE & PRE.
272 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationNONE Linear 503,661.60 DollarsK271SA5H 0000SUBCONTRACTED SRVS
2082 hrs/FTE (inc OT) 37 $/hr8 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 58,266.18 DollarsZDEPTCON 0000CONTINGENCY

58266.2 DollarsFactors
No DepartmentNONE Linear 26,604.25 DollarsZDEPTESC 0000ESCALATION

26604.3 DollarsFactors
Activity ID: 1FABC33000 Description: B904/906 RCT Mission Support FY03 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 RCT Mission Support 1.00 each 1,702EE 1,702 48,514 503,662 552,176 568,96116,7860
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 157,348 157,3480157,348

Total for Activity 1FABC33000: 1,702 48,514 503,662 709,524 726,30916,786157,348

Cost Element Skill Quantity UnitsCurve

Line Item 10 - RCT Mission Support

Resources

BOE Estimators Experience -  Previous experience managing and budgeting RCT activities at Rocky Flats coupled with discussion with building operations managers 
and RCT's
Experience Item Desc - RCT Support to B904/906 Operations
Breakdown of Cost Data:
 Item - RCT support for 1 FY
 Units - lot (RCT Foreman)
 Unit Cost - 1810 hrs, 272 OT (1680.5 hrs, 252.5 OT)
 Units - lot (Subcontracted RCT services)
 Unit Cost - $616,272 ($572,209)

 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 1,479.26 HoursR100S750 M010STRAIGHT TIME BASE

1810 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 222.30 HoursR100S751 M010OVERTIME BASE & PRE.
272 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationNONE Linear 503,661.60 DollarsK271SA5H 0000SUBCONTRACTED SRVS
2082 hrs/FTE (inc OT) 37 $/hr8 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 113,717.00 DollarsZDEPTCON 0000CONTINGENCY

113717 DollarsFactors
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WBS No: 1FAB0C
Activity ID: 1FABC33000

Activity Filter * Starts In FY *
No DepartmentNONE Linear 43,630.95 DollarsZDEPTESC 0000ESCALATION

43631 DollarsFactors
Activity ID: 1FABC34000 Description: B904/906 RCT Mission Support FY04 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 RCT Mission Support 1.00 each 1,702EE 1,702 48,514 503,662 552,176 565,85613,6810
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 80,643 80,643080,643

Total for Activity 1FABC34000: 1,702 48,514 503,662 632,818 646,49913,68180,643

Cost Element Skill Quantity UnitsCurve

Line Item 10 - RCT Mission Support

Resources

BOE Estimators Experience -  Previous experience managing and budgeting RCT activities at Rocky Flats coupled with discussion with building operations managers 
and RCT's
Experience Item Desc - RCT Support to B904/906 Operations
Breakdown of Cost Data:
 Item - RCT support for 1 FY
 Units - lot (RCT Foreman)
 Unit Cost - 1810 hrs, 272 OT (1680.5 hrs, 252.5 OT)
 Units - lot (Subcontracted RCT services)
 Unit Cost - $616,272 ($572,209)

 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 1,479.26 HoursR100S750 M010STRAIGHT TIME BASE

1810 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 222.30 HoursR100S751 M010OVERTIME BASE & PRE.
272 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationNONE Linear 503,661.60 DollarsK271SA5H 0000SUBCONTRACTED SRVS
2082 hrs/FTE (inc OT) 37 $/hr8 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 26,311.30 DollarsZDEPTCON 0000CONTINGENCY

26311.3 DollarsFactors
No DepartmentNONE Linear 54,331.43 DollarsZDEPTESC 0000ESCALATION

54331.4 DollarsFactors
Activity ID: 1FABC40000 Description: B904/906 RCT Special Projects Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 RCT Special projects 1.00 each 2,899EE 2,899 64,873 0 64,873 96,53131,6580
Total for Activity 1FABC40000: 2,899 64,873 0 64,873 96,53131,6580

Line Item 10 - RCT Special projects
BOE Estimators Experience -  Previous experience managing and budgeting RCT activities at Rocky Flats coupled with discussion with building operations managers 

and RCT's
Experience Item Desc - RCT activities in support of B904/906 Special Projects
Breakdown of Cost Data:
 Item - RCT support to B664 for 1 FY
 Units - lot (RCT's)
 Unit Cost - 7240 hrs, 1088 OT (2800 hrs, 420 OT)
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FAB0C
Activity ID: 1FABC40000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost Adjustment factor - .3867
 Revised Unit Cost - (in parentheses) 
 Basis for adjustment - support for remainder of FY00 (May 22 to Sep30)

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersRADIATION CONTROL TECHNOLIGI Linear 2,521.15 HoursKF10H750 T050STRAIGHT TIME BASE

675 Hrs/Fte 4 Fte
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Matl Steward Steel WorkersRADIATION CONTROL TECHNOLIGI Linear 378.17 HoursKF10H751 T050OVERTIME BASE & PRE.
101.25 hrs/FTE 4 FTE

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Activity ID: 1FABC41000 Description: B904/906 RCT Special Projects FY01 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 RCT Special projects 1.00 each 6,806EE 6,806 152,309 0 152,309 224,96072,6510
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 11,900 11,900011,900

Total for Activity 1FABC41000: 6,806 152,309 0 164,209 236,86072,65111,900

Cost Element Skill Quantity UnitsCurve

Line Item 10 - RCT Special projects

Resources

BOE Estimators Experience -  Previous experience managing and budgeting RCT activities at Rocky Flats coupled with discussion with building operations managers 
and RCT's
Experience Item Desc - RCT activities in support of B904/906 Special Projects
Breakdown of Cost Data:
 Item - RCT support to B664 for 1 FY
 Units - lot (RCT's)
 Unit Cost - 7240 hrs, 1088 OT (6722 hrs, 1010 OT)

 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersRADIATION CONTROL TECHNOLIGI Linear 5,917.05 HoursKF10H750 T050STRAIGHT TIME BASE

1810 Hrs/Fte 4 FTE
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersRADIATION CONTROL TECHNOLIGI Linear 889.19 HoursKF10H751 T050OVERTIME BASE & PRE.
272 hrs/FTE 4 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 7,170.02 DollarsZDEPTCON 0000CONTINGENCY

7170.02 DollarsFactors
No DepartmentNONE Linear 4,730.41 DollarsZDEPTESC 0000ESCALATION

4730.41 DollarsFactors
Activity ID: 1FABC42000 Description: B904/906 RCT Special Projects FY02 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 RCT Special projects 1.00 each 3,403EE 3,403 76,154 0 76,154 103,03726,8820
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 15,361 15,361015,361

Total for Activity 1FABC42000: 3,403 76,154 0 91,515 118,39726,88215,361
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WBS Filter 1FAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FAB0C
Activity ID: 1FABC42000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 10 - RCT Special projects

Resources

BOE Estimators Experience -  Previous experience managing and budgeting RCT activities at Rocky Flats coupled with discussion with building operations managers 
and RCT's
Experience Item Desc - RCT activities in support of B904/906 Special Projects
Breakdown of Cost Data:
 Item - RCT support to B664 for 1 FY
 Units - lot (RCT's)
 Unit Cost - 3620 hrs, 544 OT (3361 hrs, 505 OT)

 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersRADIATION CONTROL TECHNOLIGI Linear 2,958.52 HoursKF10H750 T050STRAIGHT TIME BASE

1810 Hrs/Fte 2 FTE
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersRADIATION CONTROL TECHNOLIGI Linear 444.60 HoursKF10H751 T050OVERTIME BASE & PRE.
272 hrs/FTE 2 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 10,545.50 DollarsZDEPTCON 0000CONTINGENCY

10545.5 DollarsFactors
No DepartmentNONE Linear 4,815.06 DollarsZDEPTESC 0000ESCALATION

4815.06 DollarsFactors
Activity ID: 1FABC43000 Description: B904/906 RCT Special Projects FY03 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 RCT Special projects 1.00 each 3,403EE 3,403 76,154 0 76,154 102,50426,3490
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 28,348 28,348028,348

Total for Activity 1FABC43000: 3,403 76,154 0 104,502 130,85226,34928,348

Cost Element Skill Quantity UnitsCurve

Line Item 10 - RCT Special projects

Resources

BOE Estimators Experience -  Previous experience managing and budgeting RCT activities at Rocky Flats coupled with discussion with building operations managers 
and RCT's
Experience Item Desc - RCT activities in support of B904/906 Special Projects
Breakdown of Cost Data:
 Item - RCT support to B664 for 1 FY
 Units - lot (RCT's)
 Unit Cost - 3620 hrs, 544 OT (3361 hrs, 505 OT)

 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersRADIATION CONTROL TECHNOLIGI Linear 2,958.52 HoursKF10H750 T050STRAIGHT TIME BASE

1810 Hrs/Fte 2 FTE
0.81727  [SYS 060100] .9285 - Target Adj 

Factors
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WBS Filter 1FAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FAB0C
Activity ID: 1FABC43000

Activity Filter * Starts In FY *
Matl Steward Steel WorkersRADIATION CONTROL TECHNOLIGI Linear 444.60 HoursKF10H751 T050OVERTIME BASE & PRE.

272 hrs/FTE 2 FTE
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 20,487.20 DollarsZDEPTCON 0000CONTINGENCY

20487.2 DollarsFactors
No DepartmentNONE Linear 7,860.53 DollarsZDEPTESC 0000ESCALATION

7860.53 DollarsFactors
Activity ID: 1FABC44000 Description: B904/906 RCT Special Projects FY04 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 RCT Special projects 1.00 each 3,403EE 3,403 76,154 0 76,154 97,63021,4760
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 13,914 13,914013,914

Total for Activity 1FABC44000: 3,403 76,154 0 90,068 111,54421,47613,914

Cost Element Skill Quantity UnitsCurve

Line Item 10 - RCT Special projects

Resources

BOE Estimators Experience -  Previous experience managing and budgeting RCT activities at Rocky Flats coupled with discussion with building operations managers 
and RCT's
Experience Item Desc - RCT activities in support of B904/906 Special Projects
Breakdown of Cost Data:
 Item - RCT support to B664 for 1 FY
 Units - lot (RCT's)
 Unit Cost - 3620 hrs, 544 OT (3361 hrs, 505 OT)

 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersRADIATION CONTROL TECHNOLIGI Linear 2,958.52 HoursKF10H750 T050STRAIGHT TIME BASE

1810 Hrs/Fte 2 FTE
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersRADIATION CONTROL TECHNOLIGI Linear 444.60 HoursKF10H751 T050OVERTIME BASE & PRE.
272 hrs/FTE 2 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 4,539.61 DollarsZDEPTCON 0000CONTINGENCY

4539.61 DollarsFactors
No DepartmentNONE Linear 9,374.06 DollarsZDEPTESC 0000ESCALATION

9374.06 DollarsFactors
Activity ID: 1FABC45000 Description: 904 PAD RCT Support FY05 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 RCT Support to 904 Pad 1st & 2nd Qtrs 0.50 each 3,403EE 1,702 38,077 0 38,077 51,32813,2510
20 RCT Support to 904 pad 3rd & 4th Qtrs 0.50 each 5,102EE 2,551 57,075 0 57,075 76,93719,8620
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 68,441 68,441068,441

Total for Activity 1FABC45000: 4,253 95,152 0 163,593 196,70633,11368,441
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WBS Filter 1FAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FAB0C
Activity ID: 1FABC45000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 10 - RCT Support to 904 Pad 1st & 2nd Qtrs

Resources

BOE Estimators Experience -  Previous experience managing and budgeting RCT activities at Rocky Flats coupled with discussion with building operations managers 
and RCT's
Experience Item Desc - RCT activities in support of B904/906 Special Projects
Breakdown of Cost Data:
 Item - RCT support to B664 for 1/2 FY
 Units - lot (RCT's)
 Unit Cost - 1810 hrs, 272 OT (1680.5 hrs, 252.5 OT)

 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersRADIATION CONTROL TECHNOLIGI Front Loaded 2,958.52 HoursKF10H750 T050STRAIGHT TIME BASE

1810 Hrs/Fte 2 FTE
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersRADIATION CONTROL TECHNOLIGI Front Loaded 444.60 HoursKF10H751 T050OVERTIME BASE & PRE.
272 hrs/FTE 2 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 20 - RCT Support to 904 pad 3rd & 4th Qtrs

Resources

BOE Estimators Experience -  Previous experience managing and budgeting RCT activities at Rocky Flats coupled with discussion with building operations managers 
and RCT's
Experience Item Desc - RCT activities in support of B904/906 Special Projects
Breakdown of Cost Data:
 Item - RCT support to B664 for 1 FY
 Units - lot (RCT's)
 Unit Cost - 2715 hrs, 408 OT (2520.9 hrs, 378.8 OT)

 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
EESH&Q SteelworkersRADIATION CONTROL TECHNOLIGI Back Loaded 4,437.78 HoursKH10H750 T050STRAIGHT TIME BASE

1810 Hours/FTE 3 FTE
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersRADIATION CONTROL TECHNOLIGI Back Loaded 664.44 HoursKF10H751 T050OVERTIME BASE & PRE.
271 Hours/FTE 3 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 48,570.64 DollarsZDEPTCON 0000CONTINGENCY

48570.6 DollarsFactors
No DepartmentNONE Linear 19,870.27 DollarsZDEPTESC 0000ESCALATION

19870.3 DollarsFactors
Activity ID: 1FABC46000 Description: B906 Mobile Loader ES&Q/RCT Support FY06 Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 RCT Support FY06 1.00 each 0EE 0 0 14,814 14,814 14,81400
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 9,016 9,01609,016
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Project Baseline_Devl
WBS Filter 1FAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FAB0C
Activity ID: 1FABC46000

Activity Filter * Starts In FY *
Total for Activity 1FABC46000: 0 0 14,814 23,830 23,83009,016

Cost Element Skill Quantity UnitsCurve

Line Item 10 - RCT Support FY06

Resources

BOE Estimators Experience -  Previous experience managing and budgeting RCT activities at Rocky Flats coupled with discussion with building operations managers 
and RCT's
Experience Item Desc - RCT activities in support of B904/906 Special Projects
Breakdown of Cost Data:
 Item - RCT support to B664 for 1 FY
 Units - lot (Subcontracted RCT services)
 Unit Cost - $18,126 ($16,830)

 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Technical Support, Oversight & IntegrationNONE Linear 12,881.83 DollarsK271SA5H 0000SUBCONTRACTED SRVS

426 hrs/FTE 37 $/hr1 FTE
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Technical Support, Oversight & IntegrationNONE Linear 1,932.28 DollarsK271SA5H 0000SUBCONTRACTED SRVS
426 hrs/FTE 37 $/hr0.15 OT%

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 5,964.20 DollarsZDEPTCON 0000CONTINGENCY

5964.20 DollarsFactors
No DepartmentNONE Linear 3,051.47 DollarsZDEPTESC 0000ESCALATION

3051.47 DollarsFactors
Activity ID: 1FXXXBC150 Description: End of B904/906 ES&H Mission Support Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 ES&H Mission Support 0.88 each 2,171EE 1,904 54,014 33,985 87,999 106,79618,7970
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 90,411 90,411090,411

Total for Activity 1FXXXBC150: 1,904 54,014 33,985 178,410 197,20718,79790,411

Cost Element Skill Quantity UnitsCurve

Line Item 10 - ES&H Mission Support

Resources

BOE Estimators Experience - Previous experience managing and budgeting ESH&Q activities at Rocky Flats
Experience Item Desc - ES&H activities in support of B904/906 Operations (AB, FHA, Safety, Compliance)
Breakdown of Cost Data:
 Item - Technical Support for 1 FY
 Units - lot (Safety Engineers)
 Unit Cost - 633.5 hours, 31.5 OT (588 hrs, 29.25 OT)
 Units - lot (ES&H Management Integrator)
 Unit Cost - 90.5 hrs (84 hrs)
 Units - lot (Compliance Inspectors)
 Unit Cost - 1810 hrs, 90.5 OT (1680.5 hrs, 84 OT)
 Units - lot (Subcontracted Services)
 Unit Cost - $47,405 ($44,016)

 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FAB0C
Activity ID: 1FXXXBC150

Activity Filter * Starts In FY *
RMRS SalariedSAFETY ENGINEERS Linear 517.74 HoursR100S750 E120STRAIGHT TIME BASE

633.5 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Technical Support, Oversight & IntegrationMANAGEMENT INTEGRATORS  (GR Linear 73.96 HoursK271S750 M030STRAIGHT TIME BASE
90.5 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

RMRS SalariedCOMPLIANCE INSPECTORS Linear 1,479.26 HoursR100S750 P050STRAIGHT TIME BASE
1810 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

RMRS SalariedSAFETY ENGINEERS Linear 25.74 HoursR100S751 E120OVERTIME BASE & PRE.
31.5 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

RMRS SalariedCOMPLIANCE INSPECTORS Linear 73.96 HoursR100S751 P050OVERTIME BASE & PRE.
90.5 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationNONE Linear 7,686.44 DollarsK271SA52 0000TENERA
950 hrs/FTE 99 $/hr0.1 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Technical Support, Oversight & IntegrationNONE Linear 31,056.32 DollarsK271SA5H 0000SUBCONTRACTED SRVS
950 hrs/fte 80 $/hr0.5 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 66,590.47 DollarsZDEPTCON 0000CONTINGENCY

66590.5 DollarsFactors
No DepartmentNONE Linear 23,820.81 DollarsZDEPTESC 0000ESCALATION

23820.8 DollarsFactors
Activity ID: 1FXXXBC450 Description: End of 904 PAD RCT Support Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 RCT Support to 904 Pad 1st & 2nd Qtrs 0.44 each 3,403EE 1,493 33,401 0 33,401 45,02511,6240
20 RCT Support to 904 pad 3rd & 4th Qtrs 0.44 each 5,102EE 2,238 50,066 0 50,066 67,48917,4230
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 95,252 95,252095,252

Total for Activity 1FXXXBC450: 3,730 83,467 0 178,719 207,76529,04695,252

Cost Element Skill Quantity UnitsCurve

Line Item 10 - RCT Support to 904 Pad 1st & 2nd Qtrs

Resources

BOE Estimators Experience -  Previous experience managing and budgeting RCT activities at Rocky Flats coupled with discussion with building operations managers 
and RCT's
Experience Item Desc - RCT activities in support of B904/906 Special Projects
Breakdown of Cost Data:
 Item - RCT support to B664 for 1/2 FY
 Units - lot (RCT's)
 Unit Cost - 1810 hrs, 272 OT (1680.5 hrs, 252.5 OT)

 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersRADIATION CONTROL TECHNOLIGI Front Loaded 2,958.52 HoursKF10H750 T050STRAIGHT TIME BASE

1810 Hrs/Fte 2 FTE
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

6/23/00 9:03:01 AMPage 208 of 209 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1FAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FAB0C
Activity ID: 1FXXXBC450

Activity Filter * Starts In FY *
Matl Steward Steel WorkersRADIATION CONTROL TECHNOLIGI Front Loaded 444.60 HoursKF10H751 T050OVERTIME BASE & PRE.

272 hrs/FTE 2 FTE
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 20 - RCT Support to 904 pad 3rd & 4th Qtrs

Resources

BOE Estimators Experience -  Previous experience managing and budgeting RCT activities at Rocky Flats coupled with discussion with building operations managers 
and RCT's
Experience Item Desc - RCT activities in support of B904/906 Special Projects
Breakdown of Cost Data:
 Item - RCT support to B664 for 1 FY
 Units - lot (RCT's)
 Unit Cost - 2715 hrs, 408 OT (2520.9 hrs, 378.8 OT)

 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Anticipated efficiency factor based on reduced resource 
 requirements to accomplish the same SOW given the learning curve and streamlined procedures

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
EESH&Q SteelworkersRADIATION CONTROL TECHNOLIGI Back Loaded 4,437.78 HoursKH10H750 T050STRAIGHT TIME BASE

1810 Hours/FTE 3 FTE
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersRADIATION CONTROL TECHNOLIGI Back Loaded 664.44 HoursKF10H751 T050OVERTIME BASE & PRE.
271 Hours/FTE 3 FTE

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 70,155.56 DollarsZDEPTCON 0000CONTINGENCY

70155.6 DollarsFactors
No DepartmentNONE Linear 25,096.12 DollarsZDEPTESC 0000ESCALATION

25096.1 DollarsFactors

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden Cost

451,890 14,611,954 41,471,026 67,615,783 73,166,7455,550,962

Report Totals:

Contingency 
& Escalation
11,532,802
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